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Section 1 - Executive Summary



Executive Summary

Tri-County RVTHS

Project Overview Update:

The Tri-County Reg. High School project has transitioned to the excavation and preparation of foundations, having 

progressed significantly in January 2025. Excavation has been completed in most of Building A, which has 

prepared north side of the building pad for the first footing pour in early February. Excavation will continue south 

along the building in February, continuing to pave the way for formwork in Building B once Building A foundations 

have been poured. Additionally, all remaining sections of rebar shop drawings are currently in for approval. 

Around the building site, work continues on utility installation. Detention System #1 has been installed and is 

currently being backfilled. 10 out of 11 electric manholes have been installed, with the last scheduled to be 

installed in the month of February. Installation of Water Quality Units and the last few structures is ongoing and 

will be completed in February. Installation of the water line around the site is nearing completion and is expected 

to be chlorination tested and livened in mid-February. Additionally, top soil has been stripped from the football 

field to prep for geothermal work, with drilling operations now ready to commence in early March.

With steel, concrete, and geothermal drilling starting in the next few months, the team has been coordinating 

with subcontractors, the OPM, and the design team on quality and logisitics regarding the next phase of the 

project.

Financial Status Update: 

The current contract value is $49,983,140 and the amount billed to date through January 31, 2025 is 

$11,177,641. The team is currently preparing Pre-GMP Amendment #4, which will formalize the Early Release 

Masonry and Foundation Excavation & Backfill scopes of work. Pre-GMP Amendment #4 will be submitted for 

approval in early February.

Schedule Summary Update: 

The project team continues to develop the construction schedule for upcoming phases of work. The projected 

substantial completion date of the new building continues to be July 14th 2027, with Owner Move-In occurring 

the next month. Full project completion is expected to be August 10th, 2028.

All critical path milestones are on-track, with foundations commencing in early February 2025.  Following that, 

March 2025 will include the start of architectural pre-cast concrete fabrication and the mobilization of geothermal 

well drilling teams. 

Roadblocks Update:

There are no roadblock updates to report in January.

Quality Update:

The team is in ongoing communications with the Civil Engineer of Record (Samiotes), Structural Engineer of 

Record (Engineers Design Group), the Building Commissioner and the Town of Franklin’s Third Party Testing 

Agency (Yankee) to inspect compaction and concrete testing.

Safety Update:

There have been 0 lost-time or recordable incidents on the project to-date. The project has safely worked over 

32,224 man hours and has received a January safety score of 98.27 based on audits conducted by Consigli's 

internal safety team.
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2983  Tri County Reg. Voc. Tech. HS

Anticipated Cost Report

Print P&P Bond Detail: 

Print Builder's Risk Detail: 

Print GL Detail: 

Print CCIP Detail: 

Print SDI Detail: 

Print Sub Bonds Detail: 

Print Cost Detail: 

Include PreCon: 

Exclude Fee Detail: 

Print GC Backup: No

No

No

No

No

No

No

Yes

No

Yes

Print Permit Detail: No

OFFICE = MILFORD

A

Original

Budget

F

Total

Committed

G

JTD Cost

Incurred

H

Total

Costs

I

(J-H)

Costs to

Complete

J

Total

Anticipated

Costs

K

(E-J)

Budget

Variance

M

Last Month

vs.

This Month

C

(A+B)

Current

Budget

D3

Pending

Change

Orders

(Other)

E

(C+D)

Projected

Budget

B1

Approved

Change

Orders

B2

Approved

Transfers

D4

Pending

Transfers

D2

Pending

Change

Orders

(Submitted)

D1

Pending

Change

Orders

(Verbal Okay)

GMP
1 - GENERAL CONDITIONS

1-001 Project superintendent 

 133,960CONSIGLI LABOR

 0  133,960 133,960  621,180  0 -755,140 755,140  755,140 755,140  755,140 0  0  0  0 0  0Base

1-001 TOTAL   0  133,960  133,960  621,180  0 755,140  755,140  755,140  755,140 0  0  0  0 0  0 -755,140

1-002 Project manager 

 7,770CONSIGLI LABOR

 0  7,770 7,770  447,290  0 -455,060 455,060  455,060 455,060  455,060 0  0  0  0 0  0Base

 0  0  0 0 -17,510  0  17,510 0 -17,510BT008-PreGMP #3 - GC Reconciliation -17,510 0  0 -17,510 0 0  0

1-002 TOTAL   0  7,770  7,770  429,780  0 455,060  455,060  437,550  437,550 0  0  0 -17,510 0  0 -437,550

1-003 Project engineer 

 41,000CONSIGLI LABOR

 0  41,000 41,000  383,500  0 -424,500 424,500  424,500 424,500  424,500 0  0  0  0 0  0Base

1-003 TOTAL   0  41,000  41,000  383,500  0 424,500  424,500  424,500  424,500 0  0  0  0 0  0 -424,500

1-004 Project executive 

 125,490CONSIGLI LABOR

 0  125,490 125,490  276,923  0 -402,413 402,413  402,413 402,413  402,413 0  0  0  0 0  0Base

1-004 TOTAL   0  125,490  125,490  276,923  0 402,413  402,413  402,413  402,413 0  0  0  0 0  0 -402,413

1-005 Assistant superintendent 

 141,000CONSIGLI LABOR

 0  141,000 141,000  353,200  0 -494,200 494,200  494,200 494,200  494,200 0  0  0  0 0  0Base

1-005 TOTAL   0  141,000  141,000  353,200  0 494,200  494,200  494,200  494,200 0  0  0  0 0  0 -494,200

1-006 Assistant project manager 

 161,240CONSIGLI LABOR

 0  161,240 161,240  285,360  0 -446,600 446,600  446,600 446,600  446,600 0  0  0  0 0  0Base

1-006 TOTAL   0  161,240  161,240  285,360  0 446,600  446,600  446,600  446,600 0  0  0  0 0  0 -446,600

1-007 MEP coordinator 

 34,580CONSIGLI LABOR

 0  34,580 34,580  266,042  0 -300,622 300,622  300,622 300,622  300,622 0  0  0  0 0  0Base

1-007 TOTAL   0  34,580  34,580  266,042  0 300,622  300,622  300,622  300,622 0  0  0  0 0  0 -300,622

1-008 Purchasing / procurement 

 38,126CONSIGLI LABOR

 0  38,126 38,126  201,169  0 -239,295 239,295  239,295 239,295  239,295 0  0  0  0 0  0Base

1-008 TOTAL   0  38,126  38,126  201,169  0 239,295  239,295  239,295  239,295 0  0  0  0 0  0 -239,295

1-010 Design services / architect 

 17,510CONSIGLI LABOR

 0  17,510 17,510 -17,510  0  0 0  0 0  0 0  0  0  0 0  0Base

 0  0  0 0  17,510  0 -17,510 0  17,510BT008-PreGMP #3 - GC Reconciliation  17,510 0  0  17,510 0 0  0

1-010 TOTAL   0  17,510  17,510  0  0 0  0  17,510  17,510 0  0  0  17,510 0  0 -17,510

1-011 Project scheduler 

 27,540CONSIGLI LABOR

 0  27,540 27,540  35,699  0 -63,239 63,239  63,239 63,239  63,239 0  0  0  0 0  0Base

1-011 TOTAL   0  27,540  27,540  35,699  0 63,239  63,239  63,239  63,239 0  0  0  0 0  0 -63,239
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1-013 General superintendent 

 19,270CONSIGLI LABOR

 0  19,270 19,270  46,859  0 -66,129 66,129  66,129 66,129  66,129 0  0  0  0 0  0Base

1-013 TOTAL   0  19,270  19,270  46,859  0 66,129  66,129  66,129  66,129 0  0  0  0 0  0 -66,129

1-014 Safety inspections 

 15,540CONSIGLI LABOR

 0  15,540 15,540  30,348  0 -45,888 45,888  45,888 45,888  45,888 0  0  0  0 0  0Base

1-014 TOTAL   0  15,540  15,540  30,348  0 45,888  45,888  45,888  45,888 0  0  0  0 0  0 -45,888

1-016 Project administrator 

 11,393CONSIGLI LABOR

 0  11,393 11,393  8,684  0 -20,076 20,076  20,076 20,076  20,076 0  0  0  0 0  0Base

1-016 TOTAL   0  11,393  11,393  8,684  0 20,076  20,076  20,076  20,076 0  0  0  0 0  0 -20,076

1-017 Project accountant 

 12,760CONSIGLI LABOR

 0  12,760 12,760  26,164  0 -38,924 38,924  38,924 38,924  38,924 0  0  0  0 0  0Base

1-017 TOTAL   0  12,760  12,760  26,164  0 38,924  38,924  38,924  38,924 0  0  0  0 0  0 -38,924

1-030 BIM modeler 

 28,585CONSIGLI LABOR

 0  28,585 28,585  112,649  0 -141,234 141,234  141,234 141,234  141,234 0  0  0  0 0  0Base

1-030 TOTAL   0  28,585  28,585  112,649  0 141,234  141,234  141,234  141,234 0  0  0  0 0  0 -141,234

1-050 Outreach Coordinator 

 12,420CONSIGLI LABOR

 0  12,420 12,420  10,692  0 -23,112 23,112  23,112 23,112  23,112 0  0  0  0 0  0Base

1-050 TOTAL   0  12,420  12,420  10,692  0 23,112  23,112  23,112  23,112 0  0  0  0 0  0 -23,112

1-053 Quality Control 

 8,114CONSIGLI LABOR

 0  8,114 8,114  13,074  0 -21,188 21,188  21,188 21,188  21,188 0  0  0  0 0  0Base

1-053 TOTAL   0  8,114  8,114  13,074  0 21,188  21,188  21,188  21,188 0  0  0  0 0  0 -21,188

1-099 Riggs General Requirements 

 70,348RIGGS CONTRACTING INC.

 16  70,364 70,348  2,426,464  0 -2,496,828 2,496,828  2,496,828 2,496,828  2,496,828 0  0  0  0 0  0Base

 0  0  0 0 -26,573  0  26,573 0 -26,573BT004-Temp Trailer Setup #1 SOE/Swr -26,573 0  0 -26,573 0 0  0

1-099 TOTAL   16  70,348  70,364  2,399,891  0 2,496,828  2,496,828  2,470,255  2,470,255 0  0  0 -26,573 0  0 -2,470,255

1-120 Office furniture 

 8,758AMAZON WEB SERVICES LLC

 145COLONY HARDWARE SUPPLY CO INC

 6,602GRAINGER

 687HOME DEPOT RECEIPTS - CC

 4,929W.B. MASON CO., INC.

 1,354WEBSTAURANT STORE - CC

 19,864  23,451 22,475  20,036  0 -43,487 43,487  43,487 43,487  43,487 0  0  0  0 0  0Base

1-120 TOTAL   19,864  22,475  23,451  20,036  0 43,487  43,487  43,487  43,487 0  0  0  0 0  0 -43,487

1-125 Office supplies 

 1,081AMAZON WEB SERVICES LLC

 508COLONY HARDWARE SUPPLY CO INC

 786NHS PRINT

 2,659W.B. MASON CO., INC.

 16WILLIAM FERACO

 5,028  5,979 5,050  7,401  0 -13,380 13,380  13,380 13,380  13,380 0  0  0  0 0  0Base

1-125 TOTAL   5,028  5,050  5,979  7,401  0 13,380  13,380  13,380  13,380 0  0  0  0 0  0 -13,380

1-126 Office Costs 

 0  0 0  4,550  0 -4,550 4,550  4,550 4,550  4,550 0  0  0  0 0  0Base

1-126 TOTAL   0  0  0  4,550  0 4,550  4,550  4,550  4,550 0  0  0  0 0  0 -4,550

1-130 Computers & communications 
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1-130 Computers & communications  (cont.)

 691AMAZON MKTPLACE -CC

 167AMAZON WEB SERVICES LLC

 2,381CDW DIRECT, LLC

 2,832CONSIGLI CONSTRUCTION CO, INC.

 395KYOCERA

 631LINQ SERVICES

 3,706STARLINK INTERNET - CC

 8,671WELLS FARGO -GE

 396WILLIAM FERACO

 5,506  22,997 19,870  127,345  0 -150,342 150,342  150,342 150,342  150,342 0  0  0  0 0  0Base

 0  0  0 0 -30,722  0  30,722 0 -30,722BT007-PreGMP #3 - GR Reconciliation -30,722 0  0 -30,722 0 0  0

1-130 TOTAL   5,506  19,870  22,997  96,623  0 150,342  150,342  119,620  119,620 0  0  0 -30,722 0  0 -119,620

1-140 Temporary Power 

 3,300CONSIGLI CONSTRUCTION CO, INC.

 17,772FABIANO OIL CORP.

 2,756GRAINGER

 22,863HERC RENTALS INC.

 32TRISTEN MOORE

 2,073  46,723 46,723 -18,320  0 -28,403 28,403  28,403 28,403  28,403 0  0  0  0 0  0Base

 0  0  2,498 2,498 -2,498  0  0 0  0AT026-Utility Road Pole Support  0 0  0  0 0 0  0

 0  0  6,458 6,458  0  0 -6,458 0  6,458AT027-Temp Lighting at Gym Lot  6,458 0  0  6,458 0 0  0

 0  0  0 0  22,918  0 -22,918 0  22,918BT007-PreGMP #3 - GR Reconciliation  22,918 0  0  22,918 0 0  0

1-140 TOTAL   2,073  55,679  55,679  2,100  0 28,403  28,403  57,779  57,779 0  0  0  29,376 0  0 -57,779

1-150 Toilets 

 10,310UNITED SITE SERVICES NORTHEAST

 0  10,310 10,310  40,216  0 -50,526 50,526  50,526 50,526  50,526 0  0  0  0 0  0Base

1-150 TOTAL   0  10,310  10,310  40,216  0 50,526  50,526  50,526  50,526 0  0  0  0 0  0 -50,526

1-153 Drinking Water 

 66COLONY HARDWARE SUPPLY CO INC

 1,367READY REFRESH BY NESTLE

 66  1,433 1,433  2,216  0 -3,649 3,649  3,649 3,649  3,649 0  0  0  0 0  0Base

1-153 TOTAL   66  1,433  1,433  2,216  0 3,649  3,649  3,649  3,649 0  0  0  0 0  0 -3,649

1-156 Safety & first aid 

 7,569COLONY HARDWARE SUPPLY CO INC

 360KNOX COMPANY

 763RB SUPPLY

 1,068SIGNIFY ENTERPRISES INC DBA

 8,173  9,759 9,759  3,815  0 -13,574 13,574  13,574 13,574  13,574 0  0  0  0 0  0Base

1-156 TOTAL   8,173  9,759  9,759  3,815  0 13,574  13,574  13,574  13,574 0  0  0  0 0  0 -13,574

1-160 Project photos 

 0  0 0  18,440  0 -18,440 18,440  18,440 18,440  18,440 0  0  0  0 0  0Base

1-160 TOTAL   0  0  0  18,440  0 18,440  18,440  18,440  18,440 0  0  0  0 0  0 -18,440

1-161 Onsite Live Web Cameras 

 818AMAZON MKTPLACE -CC

 770  818 818  24,682  0 -25,500 25,500  25,500 25,500  25,500 0  0  0  0 0  0Base

1-161 TOTAL   770  818  818  24,682  0 25,500  25,500  25,500  25,500 0  0  0  0 0  0 -25,500

1-165 Permits 

1-165 TOTAL   0  102  102  0  0 0  0  102  102 0  0  0  102 0  0 -102

1-172 Surveying 

 25,000BRENNAN CONSULTING

 25,000  25,000 25,000  0  0 -25,000 25,000  25,000 25,000  25,000 0  0  0  0 0  0Base

 26,855  26,855  26,855 26,855  0  0 -26,855 0  26,855AT021-Survey Reconciliation - Oct 24  26,855 0  0  0 0 0  26,855

 0  0  0 0  11,305  0 -11,305 0  11,305AT034-Survey Reconciliation - Nov 24  11,305 0  0  11,305 0 0  0

 0  0  0 0  10,333  0 -10,333 0  10,333AT038-Survey Reconciliation - Dec 24  10,333 0  0  10,333 0 0  0
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1-172 TOTAL   51,855  51,855  51,855  21,638  0 25,000  51,855  73,493  73,493 0  0  0  21,638 0  26,855 -73,493

1-180 Postage / shipping 

 67UNITED PARCEL SERVICE

 0  67 67  1,435  0 -1,502 1,502  1,502 1,502  1,502 0  0  0  0 0  0Base

1-180 TOTAL   0  67  67  1,435  0 1,502  1,502  1,502  1,502 0  0  0  0 0  0 -1,502

1-185 Blueprints 

 685ALLEGRA FRANKLIN

 5,051ARCHIMEDIA SOLUTIONS GROUP LLC

 0  5,736 5,736  12,351  0 -18,087 18,087  18,087 18,087  18,087 0  0  0  0 0  0Base

1-185 TOTAL   0  5,736  5,736  12,351  0 18,087  18,087  18,087  18,087 0  0  0  0 0  0 -18,087

1-205 Project Logistical Support 

 7,513CONSIGLI EQUIPMENT

 292WEX BANK (SHELL)

 0  7,804 7,804 -7,804  0  0 0  0 0  0 0  0  0  0 0  0Base

 0  0  0 0  7,804  0 -7,804 0  7,804BT007-PreGMP #3 - GR Reconciliation  7,804 0  0  7,804 0 0  0

1-205 TOTAL   0  7,804  7,804  0  0 0  0  7,804  7,804 0  0  0  7,804 0  0 -7,804

1-210 Storage trailers 

 3,188ARIES BUILDING SYSTEMS, LLC

 68  3,188 3,188  2,012  0 -5,200 5,200  5,200 5,200  5,200 0  0  0  0 0  0Base

1-210 TOTAL   68  3,188  3,188  2,012  0 5,200  5,200  5,200  5,200 0  0  0  0 0  0 -5,200

1-213 Office trailers 

 107,067ARIES BUILDING SYSTEMS, LLC

 24,415  131,482 107,067  83,985  0 -215,467 215,467  215,467 215,467  215,467 0  0  0  0 0  0Base

1-213 TOTAL   24,415  107,067  131,482  83,985  0 215,467  215,467  215,467  215,467 0  0  0  0 0  0 -215,467

1-215 Office Trailer Cleaning 

 867COLONY HARDWARE SUPPLY CO INC

 264THOMAS SMITH

 1,044  1,131 1,131  25,614  0 -26,745 26,745  26,745 26,745  26,745 0  0  0  0 0  0Base

1-215 TOTAL   1,044  1,131  1,131  25,614  0 26,745  26,745  26,745  26,745 0  0  0  0 0  0 -26,745

1-216 Setup trailer 

 0  0 0  45,780  0 -45,780 45,780  45,780 45,780  45,780 0  0  0  0 0  0Base

1-216 TOTAL   0  0  0  45,780  0 45,780  45,780  45,780  45,780 0  0  0  0 0  0 -45,780

1-248 Pest control 

 18,850  18,850 0  0  0 -18,850 18,850  18,850 18,850  18,850 0  0  0  0 0  0Base

1-248 TOTAL   18,850  0  18,850  0  0 18,850  18,850  18,850  18,850 0  0  0  0 0  0 -18,850

1-438 Fire ext setup/maintenance 

-1,410COLONY HARDWARE SUPPLY CO INC

 0 -1,410-1,410  1,410  0  0 0  0 0  0 0  0  0  0 0  0Base

1-438 TOTAL   0 -1,410 -1,410  1,410  0 0  0  0  0 0  0  0  0 0  0  0

1-810 Dumpsters 

 6,843NORTHEAST RECYCLING

 0  6,843 6,843  128,356  0 -135,199 135,199  135,199 135,199  135,199 0  0  0  0 0  0Base

 0  0  0 0 -102  0  102 0 -102BT007-PreGMP #3 - GR Reconciliation -102 0  0 -102 0 0  0

1-810 TOTAL   0  6,843  6,843  128,254  0 135,199  135,199  135,097  135,097 0  0  0 -102 0  0 -135,097

1-840 Indoor air quality monitoring 

 0  0 0  15,600  0 -15,600 15,600  15,600 15,600  15,600 0  0  0  0 0  0Base

1-840 TOTAL   0  0  0  15,600  0 15,600  15,600  15,600  15,600 0  0  0  0 0  0 -15,600

1-845 3rd Party Abatement Review 

 0  0 0  10,000  0 -10,000 10,000  10,000 10,000  10,000 0  0  0  0 0  0Base

1-845 TOTAL   0  0  0  10,000  0 10,000  10,000  10,000  10,000 0  0  0  0 0  0 -10,000

1-910 Consigli payment & perf bond 

1-910 TOTAL   0  98,400  98,400  266,978  0 365,378  365,378  365,378  365,378 0  0  0  0 0  0 -365,378
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1-920 Builder's risk insurance 

1-920 TOTAL   0  534,567  534,567  0  0 534,567  534,567  534,567  534,567 0  0  0  0 0  0 -534,567

1-930 General liability insurance 

1-930 TOTAL   0  142,222  142,222  407,592  0 549,814  549,814  549,814  549,814 0  0  0  0 0  0 -549,814

1-940 Subcontractor default insurnce 

1-940 TOTAL   0  143,100  143,100  356,199  0 499,299  499,299  499,299  499,299 0  0  0  0 0  0 -499,299

1-970 Owner purchases 

 29,598DASILVA MOTOR SPORTS

 0  29,598 29,598  0  0 -29,598 29,598  29,598 29,598  29,598 0  0  0  0 0  0Base

1-970 TOTAL   0  29,598  29,598  0  0 29,598  29,598  29,598  29,598 0  0  0  0 0  0 -29,598

1-980 Legal / professional services 

 9,750CODE RED CONSULTANTS

 28,750  28,750 9,750  6,500  0 -35,250 35,250  35,250 35,250  35,250 0  0  0  0 0  0Base

1-980 TOTAL   28,750  9,750  28,750  6,500  0 35,250  35,250  35,250  35,250 0  0  0  0 0  0 -35,250

1-985 Textura Project Fees 

 6,006ORACLE AMERICA

 0  6,006 6,006  23,994  0 -30,000 30,000  30,000 30,000  30,000 0  0  0  0 0  0Base

1-985 TOTAL   0  6,006  6,006  23,994  0 30,000  30,000  30,000  30,000 0  0  0  0 0  0 -30,000

1-999 PreGMP #3 H/C/A Reconciliation 

 0  0 0  1,371,560  0 -1,371,560 1,371,560  1,371,560 1,371,560  1,371,560 0  0  0  0 0  0Base

 0  0  0 0 -1,371,560  0  1,371,560 0 -1,371,560RB005-Pre-GMP #3: H/A Reconc. -1,371,560 0  0 -1,371,560 0 0  0

1-999 TOTAL   0  0  0  0  0 1,371,560  1,371,560  0  0 0  0  0 -1,371,560 0  0  0

 166,478  2,178,066  2,245,379  0 10,719,195  10,746,050  9,376,012  7,130,634  9,376,012 0  0  0 -1,370,038 26,855 01 - GENERAL CONDITIONS TOTAL -9,376,012

2 - SITEWORK & DEMOLITION

2-304 Temporary fencing 

 281,575EHJJ PARTNERS, LLC

 326,550  326,550 281,575 -326,550  0  0 0  0 0  0 0  0  0  0 0  0Base

 326,550  0  0 0  326,550  0 -326,550 0  326,550HT001-BP#1 - Temporary Fencing  326,550 0  0  0 0 0  326,550

 3,439  3,439  3,439 3,439  0  0 -3,439 0  3,439HT002-OFR: East Courtyard Temp Fence  3,439 0  0  0 0 0  3,439

 5,450  5,450  5,450 5,450  0  0 -5,450 0  5,450HT004-OFR: Wetland Retention Fence  5,450 0  0  0 0 0  5,450

 2,095  2,095  2,095 2,095  0  0 -2,095 0  2,095HT005-Softball Fence Relocation  2,095 0  0  0 0 0  2,095

 27,081  27,081  27,081 27,081  0  0 -27,081 0  27,081HT006-Temporary 6' Jobsite Fence  27,081 0  0  0 0 0  27,081

 22,972  22,972  22,972 22,972  0  0 -22,972 0  22,972HT007-Tennis Stockpile Fence Reloc  22,972 0  0  0 0 0  22,972

 4,289  4,289  4,289 4,289  0  0 -4,289 0  4,289HT009-Temp Generator Fence  4,289 0  0  0 0 0  4,289

 0  0  0 0  10,305  0 -10,305 0  10,305HT010-Temp Fence Maint - Jan '25  10,305 0  0  10,305 0 0  0

2-304 TOTAL   391,875  346,900  391,875  10,305  0 0  391,875  402,180  402,180 0  0  0  10,305 0  391,875 -402,180

2-401 General site excavation sub 

 5,797,524NORTHEAST CONTRACTORS, INC.

 7,915,000  7,915,000 5,797,524  0  0 -7,915,000 7,915,000  7,915,000 7,915,000  7,915,000 0  0  0  0 0  0Base

 19,009  19,009  19,009 19,009  0  0 -19,009 0  19,009AT001-TCD Water Main Ledge Removal  19,009 0  0  0 0 0  19,009

 6,670  6,670  6,670 6,670  0  0 -6,670 0  6,670AT002-CorBuilt GPRS Utility Survey  6,670 0  0  0 0 0  6,670

 147,739  147,739  147,739 99,709  0  0 -147,739 0  147,739AT004-ASI #1: ConCom Civil Revisions  147,739 0  0  0 0 0  147,739

 33,273  33,273  33,273 33,273  0  0 -33,273 0  33,273AT005-ASI #1 - Parking Lot T&M  33,273 0  0  0 0 0  33,273

 3,966  3,966  3,966 3,966  0  0 -3,966 0  3,966AT006-Gate Valve at Utility Access  3,966 0  0  0 0 0  3,966

 7,322  7,322  7,322 7,322  0  0 -7,322 0  7,322AT007-DPW: Gate Valve at Vault Pit  7,322 0  0  0 0 0  7,322

 39,817  39,817  39,817 39,817  0  0 -39,817 0  39,817AT008-OFR: East Access Road Ext.  39,817 0  0  0 0 0  39,817

 18,769  18,769  18,769 18,769  0  0 -18,769 0  18,769AT009-Added Pre-Blast Surveys  18,769 0  0  0 0 0  18,769

 216,213  216,213  216,213 32,000  0  0 -216,213 0  216,213AT010-ASI #1: Water Quality Units  216,213 0  0  0 0 0  216,213

 39,189  39,189  39,189 39,189  0  0 -39,189 0  39,189AT011-TCD Water Main Ledge Removal 2  39,189 0  0  0 0 0  39,189

 33,173  33,173  33,173 33,173  0  0 -33,173 0  33,173AT012-OFR: Added Temp Parking Spaces  33,173 0  0  0 0 0  33,173

 4,805  4,805  4,805 4,805  0  0 -4,805 0  4,805AT013-OTO Test Pit Excavation  4,805 0  0  0 0 0  4,805

 0  0  0 0  41,140  0 -41,140 0  41,140AT014-OFR: Tennis Stockpile Expansio  41,140 0  0  41,140 0 0  0

 0  0  0 0  327,131  0 -327,131 0  327,131AT015-Goat Path Ledge Removal  327,131 0  0  327,131 0 0  0

 2,751  2,751  2,751 2,751  0  0 -2,751 0  2,751AT018-BP #1 Hydroseeding  2,751 0  0  0 0 0  2,751
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2-401 General site excavation sub  (cont.)

 178,773  178,773  178,773 178,773  0  0 -178,773 0  178,773AT019-Stump Removal & Export  178,773 0  0  0 0 0  178,773

 0  0  0 0  18,631  0 -18,631 0  18,631AT020-Utility Road Premium Time T&M  18,631 0  0  18,631 0 0  0

 105,934  105,934  105,934 90,044  0  0 -105,934 0  105,934AT024-Loading Dock Rock Removal  105,934 0  0  0 0 0  105,934

 0  0  0 0  797,114  0 -797,114 0  797,114AT025-Topsoil Screening  797,114 0  0  797,114 0 0  0

 24,111  24,111  24,111 24,111  0  0 -24,111 0  24,111AT028-F&I Softball Outfield Sod  24,111 0  0  0 0 0  24,111

 0  0  0 0  19,066  0 -19,066 0  19,066AT031-Ex. Football Field Soil & Demo  19,066 0  0  19,066 0 0  0

 0  0  0 0  5,485  0 -5,485 0  5,485AT032-Badger Vac for Ductbank  5,485 0  0  5,485 0 0  0

 0  0  0 0  26,573  0 -26,573 0  26,573BT004-Temp Trailer Setup #1 SOE/Swr  26,573 0  0  26,573 0 0  0

 94,841  94,841  94,841 94,841  0  0 -94,841 0  94,841CT001-Reconcile Backstop & Netting  94,841 0  0  0 0 0  94,841

 3,950  3,950  3,950 3,950  0  0 -3,950 0  3,950HT003-Install Jersey Barriers  3,950 0  0  0 0 0  3,950

2-401 TOTAL   8,895,304  6,529,694  8,895,304  1,235,140  0 7,915,000  8,895,304  10,130,444  10,130,444 0  0  0  1,235,140 0  980,304 -1,274,478

2-790 Geothermal Well & Drilling 

 0  0 0  4,332,583  0 -4,332,583 4,332,583  4,332,583 4,332,583  4,332,583 0  0  0  0 0  0Base

 0  0  0 0 -1,534,376  0  1,534,376 0 -1,534,376RB001-OAL 05 - BP#3 Geothermal RB -1,534,376 0  0 -1,534,376 0 0  0

2-790 TOTAL   0  0  0  2,798,207  0 4,332,583  4,332,583  2,798,207  2,798,207 0  0  0 -1,534,376 0  0 -2,798,207

2-976 Hold - Add'l Test & Cleaning 

 0  0  0 0  45,000  0 -45,000 0  45,000RB001-OAL 05 - BP#3 Geothermal RB  45,000 0  0  45,000 0 0  0

2-976 TOTAL   0  0  0  45,000  0 0  0  45,000  45,000 0  0  0  45,000 0  0 -45,000

2-977 Seeding 

 0  0  0 0  50,000  0 -50,000 0  50,000RB001-OAL 05 - BP#3 Geothermal RB  50,000 0  0  50,000 0 0  0

2-977 TOTAL   0  0  0  50,000  0 0  0  50,000  50,000 0  0  0  50,000 0  0 -50,000

2-978 Hold - Concrete Pad at Vault 

 0  0  0 0  10,000  0 -10,000 0  10,000RB001-OAL 05 - BP#3 Geothermal RB  10,000 0  0  10,000 0 0  0

2-978 TOTAL   0  0  0  10,000  0 0  0  10,000  10,000 0  0  0  10,000 0  0 -10,000

2-979 Hold - Add'l Verticality Tests 

 0  0  0 0  23,750  0 -23,750 0  23,750RB001-OAL 05 - BP#3 Geothermal RB  23,750 0  0  23,750 0 0  0

2-979 TOTAL   0  0  0  23,750  0 0  0  23,750  23,750 0  0  0  23,750 0  0 -23,750

2-980 Plantings - shrubs, sm trees 

 0  0  0 0  40,000  0 -40,000 0  40,000RB001-OAL 05 - BP#3 Geothermal RB  40,000 0  0  40,000 0 0  0

2-980 TOTAL   0  0  0  40,000  0 0  0  40,000  40,000 0  0  0  40,000 0  0 -40,000

2-981 Hold - Vault Tiedown Straps 

 0  0  0 0  15,000  0 -15,000 0  15,000RB001-OAL 05 - BP#3 Geothermal RB  15,000 0  0  15,000 0 0  0

2-981 TOTAL   0  0  0  15,000  0 0  0  15,000  15,000 0  0  0  15,000 0  0 -15,000

2-982 Hold - Grout Backfill at Mains 

 0  0  0 0  10,000  0 -10,000 0  10,000RB001-OAL 05 - BP#3 Geothermal RB  10,000 0  0  10,000 0 0  0

2-982 TOTAL   0  0  0  10,000  0 0  0  10,000  10,000 0  0  0  10,000 0  0 -10,000

2-983 Plantings - trees 

 0  0  0 0  10,000  0 -10,000 0  10,000RB001-OAL 05 - BP#3 Geothermal RB  10,000 0  0  10,000 0 0  0

2-983 TOTAL   0  0  0  10,000  0 0  0  10,000  10,000 0  0  0  10,000 0  0 -10,000

2-984 Hold - Boxout for FND Sleeves 

 0  0  0 0  6,000  0 -6,000 0  6,000RB001-OAL 05 - BP#3 Geothermal RB  6,000 0  0  6,000 0 0  0

2-984 TOTAL   0  0  0  6,000  0 0  0  6,000  6,000 0  0  0  6,000 0  0 -6,000

2-985 Hold - Concrete pad on Vault 

 0  0  0 0  15,000  0 -15,000 0  15,000RB001-OAL 05 - BP#3 Geothermal RB  15,000 0  0  15,000 0 0  0

2-985 TOTAL   0  0  0  15,000  0 0  0  15,000  15,000 0  0  0  15,000 0  0 -15,000

2-986 Mulch/wood chips 

 0  0  0 0  4,000  0 -4,000 0  4,000RB001-OAL 05 - BP#3 Geothermal RB  4,000 0  0  4,000 0 0  0

2-986 TOTAL   0  0  0  4,000  0 0  0  4,000  4,000 0  0  0  4,000 0  0 -4,000

2-987 Hold - Sleeves & Link Seal 

 0  0  0 0  8,000  0 -8,000 0  8,000RB001-OAL 05 - BP#3 Geothermal RB  8,000 0  0  8,000 0 0  0

2-987 TOTAL   0  0  0  8,000  0 0  0  8,000  8,000 0  0  0  8,000 0  0 -8,000
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2-988 Hold - F&I Peastone 

 0  0  0 0  6,000  0 -6,000 0  6,000RB001-OAL 05 - BP#3 Geothermal RB  6,000 0  0  6,000 0 0  0

2-988 TOTAL   0  0  0  6,000  0 0  0  6,000  6,000 0  0  0  6,000 0  0 -6,000

2-989 Hold - F&I Bentonite Chips 

 0  0  0 0  6,000  0 -6,000 0  6,000RB001-OAL 05 - BP#3 Geothermal RB  6,000 0  0  6,000 0 0  0

2-989 TOTAL   0  0  0  6,000  0 0  0  6,000  6,000 0  0  0  6,000 0  0 -6,000

2-990 Temporary Fence- Hold 

 0  0 0  587,328  0 -587,328 587,328  587,328 587,328  587,328 0  0  0  0 0  0Base

-459,550  0  0 0 -459,550  0  459,550 0 -459,550HT001-BP#1 - Temporary Fencing -459,550 0  0  0 0 0 -459,550

-3,439  0  0 0 -3,439  0  3,439 0 -3,439HT002-OFR: East Courtyard Temp Fence -3,439 0  0  0 0 0 -3,439

-5,450  0  0 0 -5,450  0  5,450 0 -5,450HT004-OFR: Wetland Retention Fence -5,450 0  0  0 0 0 -5,450

-2,095  0  0 0 -2,095  0  2,095 0 -2,095HT005-Softball Fence Relocation -2,095 0  0  0 0 0 -2,095

-25,335  0  0 0 -25,335  0  25,335 0 -25,335HT006-Temporary 6' Jobsite Fence -25,335 0  0  0 0 0 -25,335

-87,171  0  0 0 -87,171  0  87,171 0 -87,171HT008-Goat Path OH Line Protection -87,171 0  0  0 0 0 -87,171

-4,289  0  0 0 -4,289  0  4,289 0 -4,289HT009-Temp Generator Fence -4,289 0  0  0 0 0 -4,289

 0  0  0 0  96,408  0 -96,408 0  96,408RB005-Pre-GMP #3: H/A Reconc.  96,408 0  0  96,408 0 0  0

2-990 TOTAL   0  0  0  96,408  0 587,328  0  96,408  96,408 0  0  0  96,408 0 -587,328 -96,408

2-991 F&I Jersey Barrier - HOLD 

 980FREMONT TRUCKING - CC

 0  980 980 -980  0  0 0  0 0  0 0  0  0  0 0  0Base

 94,000  0  0 0  94,000  0 -94,000 0  94,000HT001-BP#1 - Temporary Fencing  94,000 0  0  0 0 0  94,000

-3,950  0  0 0 -3,950  0  3,950 0 -3,950HT003-Install Jersey Barriers -3,950 0  0  0 0 0 -3,950

 0  0  12,928 12,928 -12,928  0  0 0  0HT011-Jersey Barriers - Jan '25  0 0  0  0 0 0  0

 0  0  0 0  90,050  0 -90,050 0  90,050RB005-Pre-GMP #3: H/A Reconc.  90,050 0  0  90,050 0 0  0

2-991 TOTAL   0  13,908  13,908  166,192  0 0  90,050  180,100  180,100 0  0  0  90,050 0  90,050 -180,100

2-992 Temp Fence Maintenance - Hold 

 39,000  0  0 0  39,000  0 -39,000 0  39,000HT001-BP#1 - Temporary Fencing  39,000 0  0  0 0 0  39,000

-1,746  0  0 0 -1,746  0  1,746 0 -1,746HT006-Temporary 6' Jobsite Fence -1,746 0  0  0 0 0 -1,746

-22,972  0  0 0 -22,972  0  22,972 0 -22,972HT007-Tennis Stockpile Fence Reloc -22,972 0  0  0 0 0 -22,972

 0  0  0 0 -10,305  0  10,305 0 -10,305HT010-Temp Fence Maint - Jan '25 -10,305 0  0 -10,305 0 0  0

 0  0  0 0  36,905  0 -36,905 0  36,905RB005-Pre-GMP #3: H/A Reconc.  36,905 0  0  36,905 0 0  0

2-992 TOTAL   0  0  0  40,882  0 0  14,282  40,882  40,882 0  0  0  26,600 0  14,282 -40,882

2-993 Hold - F&I EZ Seal 

 0  0  0 0  3,000  0 -3,000 0  3,000RB001-OAL 05 - BP#3 Geothermal RB  3,000 0  0  3,000 0 0  0

2-993 TOTAL   0  0  0  3,000  0 0  0  3,000  3,000 0  0  0  3,000 0  0 -3,000

2-994 Hold - NEMA3R Electrical 

 0  0  0 0  15,000  0 -15,000 0  15,000RB001-OAL 05 - BP#3 Geothermal RB  15,000 0  0  15,000 0 0  0

2-994 TOTAL   0  0  0  15,000  0 0  0  15,000  15,000 0  0  0  15,000 0  0 -15,000

2-995 Hold - Sitework Coordination 

 0  0  0 0  20,000  0 -20,000 0  20,000RB001-OAL 05 - BP#3 Geothermal RB  20,000 0  0  20,000 0 0  0

2-995 TOTAL   0  0  0  20,000  0 0  0  20,000  20,000 0  0  0  20,000 0  0 -20,000

2-996 Hold - Building Valves 

 0  0  0 0  30,000  0 -30,000 0  30,000RB001-OAL 05 - BP#3 Geothermal RB  30,000 0  0  30,000 0 0  0

2-996 TOTAL   0  0  0  30,000  0 0  0  30,000  30,000 0  0  0  30,000 0  0 -30,000

2-997 Hold - Union Labor Support 

 0  0  0 0  87,200  0 -87,200 0  87,200RB001-OAL 05 - BP#3 Geothermal RB  87,200 0  0  87,200 0 0  0

2-997 TOTAL   0  0  0  87,200  0 0  0  87,200  87,200 0  0  0  87,200 0  0 -87,200

2-998 Rented equipment 

 0  0  0 0  254,100  0 -254,100 0  254,100RB001-OAL 05 - BP#3 Geothermal RB  254,100 0  0  254,100 0 0  0

2-998 TOTAL   0  0  0  254,100  0 0  0  254,100  254,100 0  0  0  254,100 0  0 -254,100

2-999 Owned equipment - idle 

 0  0  0 0  207,276  0 -207,276 0  207,276RB001-OAL 05 - BP#3 Geothermal RB  207,276 0  0  207,276 0 0  0

2-999 TOTAL   0  0  0  207,276  0 0  0  207,276  207,276 0  0  0  207,276 0  0 -207,276
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 9,287,179  6,890,503  9,301,087  0 12,834,911  13,724,094  14,513,547  5,212,460  14,513,547 0  0  0  789,453 889,183 02 - SITEWORK & DEMOLITION TOTAL -14,513,547

3 - CONCRETE

3-110 Concrete subcontractor 

 6,450,000  6,450,000 0  450,000  0 -6,900,000 6,900,000  6,900,000 6,900,000  6,900,000 0  0  0  0 0  0Base

 0  0  0 0 -450,000  0  450,000 0 -450,000RB002-OAL 06 - BP#3 Concrete -450,000 0  0 -450,000 0 0  0

3-110 TOTAL   6,450,000  0  6,450,000  0  0 6,900,000  6,900,000  6,450,000  6,450,000 0  0  0 -450,000 0  0 -6,450,000

3-820 Precast concrete wall panels 

 325,321CORESLAB STRUCTURES (CONN) INC

 343,000  343,000 325,321  2,818,950  0 -3,161,950 3,161,950  3,161,950 3,161,950  3,161,950 0  0  0  0 0  0Base

3-820 TOTAL   343,000  325,321  343,000  2,818,950  0 3,161,950  3,161,950  3,161,950  3,161,950 0  0  0  0 0  0 -3,161,950

3-825 Precast concrete planks 

 0  0 0  376,400  0 -376,400 376,400  376,400 376,400  376,400 0  0  0  0 0  0Base

 0  0  0 0 -178,400  0  178,400 0 -178,400RB004-OAL 08 - BP#3 Precast Plank -178,400 0  0 -178,400 0 0  0

3-825 TOTAL   0  0  0  198,000  0 376,400  376,400  198,000  198,000 0  0  0 -178,400 0  0 -198,000

3-895 Hold - Bonding Agent 

 0  0  0 0  10,000  0 -10,000 0  10,000RB004-OAL 08 - BP#3 Precast Plank  10,000 0  0  10,000 0 0  0

3-895 TOTAL   0  0  0  10,000  0 0  0  10,000  10,000 0  0  0  10,000 0  0 -10,000

3-896 Hold - Plank Grouting 

 0  0  0 0  94,000  0 -94,000 0  94,000RB004-OAL 08 - BP#3 Precast Plank  94,000 0  0  94,000 0 0  0

3-896 TOTAL   0  0  0  94,000  0 0  0  94,000  94,000 0  0  0  94,000 0  0 -94,000

3-897 Hold - Grout Access Point 

 0  0  0 0  15,000  0 -15,000 0  15,000RB004-OAL 08 - BP#3 Precast Plank  15,000 0  0  15,000 0 0  0

3-897 TOTAL   0  0  0  15,000  0 0  0  15,000  15,000 0  0  0  15,000 0  0 -15,000

3-898 Hold - Add'l T&E 

 0  0  0 0  5,000  0 -5,000 0  5,000RB004-OAL 08 - BP#3 Precast Plank  5,000 0  0  5,000 0 0  0

3-898 TOTAL   0  0  0  5,000  0 0  0  5,000  5,000 0  0  0  5,000 0  0 -5,000

3-899 Hold - Stamped Erection Plans 

 0  0  0 0  10,000  0 -10,000 0  10,000RB004-OAL 08 - BP#3 Precast Plank  10,000 0  0  10,000 0 0  0

3-899 TOTAL   0  0  0  10,000  0 0  0  10,000  10,000 0  0  0  10,000 0  0 -10,000

3-994 Hold - Add'l Rebar Deliveries 

 0  0  0 0  25,000  0 -25,000 0  25,000RB002-OAL 06 - BP#3 Concrete  25,000 0  0  25,000 0 0  0

3-994 TOTAL   0  0  0  25,000  0 0  0  25,000  25,000 0  0  0  25,000 0  0 -25,000

3-995 Hold - Undefined Embed Install 

 0  0  0 0  30,000  0 -30,000 0  30,000RB002-OAL 06 - BP#3 Concrete  30,000 0  0  30,000 0 0  0

3-995 TOTAL   0  0  0  30,000  0 0  0  30,000  30,000 0  0  0  30,000 0  0 -30,000

3-996 Hold - Wash-out Dumpster 

 0  0  0 0  10,000  0 -10,000 0  10,000RB002-OAL 06 - BP#3 Concrete  10,000 0  0  10,000 0 0  0

3-996 TOTAL   0  0  0  10,000  0 0  0  10,000  10,000 0  0  0  10,000 0  0 -10,000

3-997 Hold - Add'l B&G CW-PC Clips 

 0  0  0 0  75,000  0 -75,000 0  75,000RB002-OAL 06 - BP#3 Concrete  75,000 0  0  75,000 0 0  0

3-997 TOTAL   0  0  0  75,000  0 0  0  75,000  75,000 0  0  0  75,000 0  0 -75,000

3-998 Add'l Gym Slab Floor Prep 

 0  0  0 0  110,000  0 -110,000 0  110,000RB002-OAL 06 - BP#3 Concrete  110,000 0  0  110,000 0 0  0

3-998 TOTAL   0  0  0  110,000  0 0  0  110,000  110,000 0  0  0  110,000 0  0 -110,000

3-999 Hold - Add'l Floor Protection 

 0  0  0 0  40,000  0 -40,000 0  40,000RB002-OAL 06 - BP#3 Concrete  40,000 0  0  40,000 0 0  0

3-999 TOTAL   0  0  0  40,000  0 0  0  40,000  40,000 0  0  0  40,000 0  0 -40,000

 6,793,000  325,321  6,793,000  0 10,438,350  10,438,350  10,233,950  3,440,950  10,233,950 0  0  0 -204,400 0 03 - CONCRETE TOTAL -10,233,950

5 - METALS

5-120 Structural steel 

 0  0 0  11,388,828  0 -11,388,828 11,388,828  11,388,828 11,388,828  11,388,828 0  0  0  0 0  0Base
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5-120 Structural steel  (cont.)

 0  0  0 0 -1,062,828  0  1,062,828 0 -1,062,828RB003-OAL 07 - BP#3 SS -1,062,828 0  0 -1,062,828 0 0  0

5-120 TOTAL   0  0  0  10,326,000  0 11,388,828  11,388,828  10,326,000  10,326,000 0  0  0 -1,062,828 0  0  1,062,828

5-990 Hold - Elevator Guiderails 

 0  0  0 0  20,000  0 -20,000 0  20,000RB003-OAL 07 - BP#3 SS  20,000 0  0  20,000 0 0  0

5-990 TOTAL   0  0  0  20,000  0 0  0  20,000  20,000 0  0  0  20,000 0  0 -20,000

5-991 Hold - Add'l Engineering 

 0  0  0 0  20,000  0 -20,000 0  20,000RB003-OAL 07 - BP#3 SS  20,000 0  0  20,000 0 0  0

5-991 TOTAL   0  0  0  20,000  0 0  0  20,000  20,000 0  0  0  20,000 0  0 -20,000

5-992 Hold - Post-Erection Survey 

 0  0  0 0  25,000  0 -25,000 0  25,000RB003-OAL 07 - BP#3 SS  25,000 0  0  25,000 0 0  0

5-992 TOTAL   0  0  0  25,000  0 0  0  25,000  25,000 0  0  0  25,000 0  0 -25,000

5-993 Hold - Abrasion Touchups 

 0  0  0 0  50,000  0 -50,000 0  50,000RB003-OAL 07 - BP#3 SS  50,000 0  0  50,000 0 0  0

5-993 TOTAL   0  0  0  50,000  0 0  0  50,000  50,000 0  0  0  50,000 0  0 -50,000

5-994 Hold - Uniformed Fire Watch 

 0  0  0 0  15,000  0 -15,000 0  15,000RB003-OAL 07 - BP#3 SS  15,000 0  0  15,000 0 0  0

5-994 TOTAL   0  0  0  15,000  0 0  0  15,000  15,000 0  0  0  15,000 0  0 -15,000

5-995 Hold - Add'l Trade Layout 

 0  0  0 0  40,000  0 -40,000 0  40,000RB003-OAL 07 - BP#3 SS  40,000 0  0  40,000 0 0  0

5-995 TOTAL   0  0  0  40,000  0 0  0  40,000  40,000 0  0  0  40,000 0  0 -40,000

5-996 Hold - Cable & Rail Removal 

 0  0  0 0  80,500  0 -80,500 0  80,500RB003-OAL 07 - BP#3 SS  80,500 0  0  80,500 0 0  0

5-996 TOTAL   0  0  0  80,500  0 0  0  80,500  80,500 0  0  0  80,500 0  0 -80,500

5-997 Hold - Blowoff Decks 

 0  0  0 0  17,328  0 -17,328 0  17,328RB003-OAL 07 - BP#3 SS  17,328 0  0  17,328 0 0  0

5-997 TOTAL   0  0  0  17,328  0 0  0  17,328  17,328 0  0  0  17,328 0  0 -17,328

5-998 Hold - Punchlist Stairs 

 0  0  0 0  30,000  0 -30,000 0  30,000RB003-OAL 07 - BP#3 SS  30,000 0  0  30,000 0 0  0

5-998 TOTAL   0  0  0  30,000  0 0  0  30,000  30,000 0  0  0  30,000 0  0 -30,000

5-999 Hold - Shop Weld Couplers 

 0  0  0 0  35,000  0 -35,000 0  35,000RB003-OAL 07 - BP#3 SS  35,000 0  0  35,000 0 0  0

5-999 TOTAL   0  0  0  35,000  0 0  0  35,000  35,000 0  0  0  35,000 0  0 -35,000

 0  0  0  0 11,388,828  11,388,828  10,658,828  10,658,828  10,658,828 0  0  0 -730,000 0 05 - METALS TOTAL -10,658,828

7 - THERMAL / MOISTURE PROTECTION

7-102 Early Waterproofing 

 0  0 0  102,780  0 -102,780 102,780  102,780 102,780  102,780 0  0  0  0 0  0Base

7-102 TOTAL   0  0  0  102,780  0 102,780  102,780  102,780  102,780 0  0  0  0 0  0 -102,780

 0  0  0  0 102,780  102,780  102,780  102,780  102,780 0  0  0  0 0 07 - THERMAL / MOISTURE PROTECTION TOTAL -102,780

14 - CONVEYING SYSTEMS

14-001 Elevator 

 770,000  770,000 0  0  0 -770,000 770,000  770,000 770,000  770,000 0  0  0  0 0  0Base

14-001 TOTAL   770,000  0  770,000  0  0 770,000  770,000  770,000  770,000 0  0  0  0 0  0 -770,000

 770,000  0  770,000  0 770,000  770,000  770,000  0  770,000 0  0  0  0 0 014 - CONVEYING SYSTEMS TOTAL -770,000

16 - ELECTRICAL

16-002 Early Site Electrical 

 132,500WAYNE J. GRIFFIN ELECTRIC, INC

 393,500  393,500 132,500  0  0 -393,500 393,500  393,500 393,500  393,500 0  0  0  0 0  0Base

 855  855  855 0  0  0 -855 0  855AT022-Temp Power Exploratory T&M  855 0  0  0 0 0  855

 7,907  7,907  7,907 0  0  0 -7,907 0  7,907AT026-Utility Road Pole Support  7,907 0  0  0 0 0  7,907

 87,171  87,171  87,171 87,171  0  0 -87,171 0  87,171HT008-Goat Path OH Line Protection  87,171 0  0  0 0 0  87,171
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16-002 TOTAL   489,433  219,671  489,433  0  0 393,500  489,433  489,433  489,433 0  0  0  0 0  95,933 -489,433

 489,433  219,671  489,433  0 393,500  489,433  489,433  0  489,433 0  0  0  0 95,933 016 - ELECTRICAL TOTAL -489,433

19 - CONTINGENCY

19-001 Construction Contingency 

 0  0 0  979,384  0 -979,384 979,384  979,384 979,384  979,384 0  0  0  0 0  0Base

-94,841  0  0 0 -94,841  0  94,841 0 -94,841CT001-Reconcile Backstop & Netting -94,841 0  0  0 0 0 -94,841

19-001 TOTAL   0  0  0  884,543  0 979,384  884,543  884,543  884,543 0  0  0  0 0 -94,841 -884,543

 0  0  0  0 979,384  884,543  884,543  884,543  884,543 0  0  0  0-94,841 019 - CONTINGENCY TOTAL -884,543

24 - CONTRACT ALLOWANCES

24-001 Survey -Layout- Allowance 

 0  0 0  130,000  0 -130,000 130,000  130,000 130,000  130,000 0  0  0  0 0  0Base

-6,670  0  0 0 -6,670  0  6,670 0 -6,670AT002-CorBuilt GPRS Utility Survey -6,670 0  0  0 0 0 -6,670

-26,855  0  0 0 -26,855  0  26,855 0 -26,855AT021-Survey Reconciliation - Oct 24 -26,855 0  0  0 0 0 -26,855

 0  0  0 0 -111,000  0  111,000 0 -111,000AT025-Topsoil Screening -111,000 0  0 -111,000 0 0  0

 0  0  0 0 -11,305  0  11,305 0 -11,305AT034-Survey Reconciliation - Nov 24 -11,305 0  0 -11,305 0 0  0

 0  0  0 0 -10,333  0  10,333 0 -10,333AT038-Survey Reconciliation - Dec 24 -10,333 0  0 -10,333 0 0  0

 0  0  0 0  90,990  0 -90,990 0  90,990RB005-Pre-GMP #3: H/A Reconc.  90,990 0  0  90,990 0 0  0

24-001 TOTAL   0  0  0  54,827  0 130,000  96,475  54,827  54,827 0  0  0 -41,648 0 -33,525 -54,827

24-002 Winter Conditions- Allowance 

 0  0 0  25,000  0 -25,000 25,000  25,000 25,000  25,000 0  0  0  0 0  0Base

 0  0  0 0 -25,000  0  25,000 0 -25,000AT025-Topsoil Screening -25,000 0  0 -25,000 0 0  0

 0  0  0 0  25,000  0 -25,000 0  25,000RB005-Pre-GMP #3: H/A Reconc.  25,000 0  0  25,000 0 0  0

24-002 TOTAL   0  0  0  25,000  0 25,000  25,000  25,000  25,000 0  0  0  0 0  0 -25,000

24-003 Traffic Controls- Allowance 

 0  0 0  36,000  0 -36,000 36,000  36,000 36,000  36,000 0  0  0  0 0  0Base

-20,000  0  0 0 -20,000  0  20,000 0 -20,000AT008-OFR: East Access Road Ext. -20,000 0  0  0 0 0 -20,000

 0  0  0 0 -8,980  0  8,980 0 -8,980AT014-OFR: Tennis Stockpile Expansio -8,980 0  0 -8,980 0 0  0

-855  0  0 0 -855  0  855 0 -855AT022-Temp Power Exploratory T&M -855 0  0  0 0 0 -855

 0  0  0 0 -6,458  0  6,458 0 -6,458AT027-Temp Lighting at Gym Lot -6,458 0  0 -6,458 0 0  0

-6,165  0  0 0 -6,165  0  6,165 0 -6,165AT028-F&I Softball Outfield Sod -6,165 0  0  0 0 0 -6,165

 0  0  0 0  36,000  0 -36,000 0  36,000RB005-Pre-GMP #3: H/A Reconc.  36,000 0  0  36,000 0 0  0

24-003 TOTAL   0  0  0  29,542  0 36,000  8,980  29,542  29,542 0  0  0  20,562 0 -27,020 -29,542

24-004 Added Dust Control- Allowance 

 0  0 0  50,000  0 -50,000 50,000  50,000 50,000  50,000 0  0  0  0 0  0Base

-19,817  0  0 0 -19,817  0  19,817 0 -19,817AT008-OFR: East Access Road Ext. -19,817 0  0  0 0 0 -19,817

-30,183  0  0 0 -30,183  0  30,183 0 -30,183AT010-ASI #1: Water Quality Units -30,183 0  0  0 0 0 -30,183

 0  0  0 0  50,000  0 -50,000 0  50,000RB005-Pre-GMP #3: H/A Reconc.  50,000 0  0  50,000 0 0  0

24-004 TOTAL   0  0  0  50,000  0 50,000  0  50,000  50,000 0  0  0  50,000 0 -50,000 -50,000

24-005 Fire Details- Allowance 

 0  0 0  20,000  0 -20,000 20,000  20,000 20,000  20,000 0  0  0  0 0  0Base

-2,751  0  0 0 -2,751  0  2,751 0 -2,751AT018-BP #1 Hydroseeding -2,751 0  0  0 0 0 -2,751

-17,249  0  0 0 -17,249  0  17,249 0 -17,249AT028-F&I Softball Outfield Sod -17,249 0  0  0 0 0 -17,249

 0  0  0 0  20,000  0 -20,000 0  20,000RB005-Pre-GMP #3: H/A Reconc.  20,000 0  0  20,000 0 0  0

24-005 TOTAL   0  0  0  20,000  0 20,000  0  20,000  20,000 0  0  0  20,000 0 -20,000 -20,000

24-006 Dewatering- Allowance 

 0  0 0  200,000  0 -200,000 200,000  200,000 200,000  200,000 0  0  0  0 0  0Base

-147,739  0  0 0 -147,739  0  147,739 0 -147,739AT004-ASI #1: ConCom Civil Revisions -147,739 0  0  0 0 0 -147,739

-52,261  0  0 0 -52,261  0  52,261 0 -52,261AT010-ASI #1: Water Quality Units -52,261 0  0  0 0 0 -52,261

 0  0  0 0 -150,000  0  150,000 0 -150,000BT006-D&B Allow Reconciliation -150,000 0  0 -150,000 0 0  0

 0  0  0 0  150,000  0 -150,000 0  150,000RB005-Pre-GMP #3: H/A Reconc.  150,000 0  0  150,000 0 0  0

24-006 TOTAL   0  0  0  0  0 200,000  0  0  0 0  0  0  0 0 -200,000  0

24-007 Street Sweeping- Allowance 

 0  0 0  20,000  0 -20,000 20,000  20,000 20,000  20,000 0  0  0  0 0  0Base

-20,000  0  0 0 -20,000  0  20,000 0 -20,000AT010-ASI #1: Water Quality Units -20,000 0  0  0 0 0 -20,000

Date:  2:44 pm2/08/25 Page 10



2983  Tri County Reg. Voc. Tech. HS

Anticipated Cost Report

A

Original

Budget

F

Total

Committed

G

JTD Cost

Incurred

H

Total

Costs

I

(J-H)

Costs to

Complete

J

Total

Anticipated

Costs

K

(E-J)

Budget

Variance

M

Last Month

vs.

This Month

C

(A+B)

Current

Budget

D3

Pending

Change

Orders

(Other)

E

(C+D)

Projected

Budget

B1

Approved

Change

Orders

B2

Approved

Transfers

D4

Pending

Transfers

D2

Pending

Change

Orders

(Submitted)

D1

Pending

Change

Orders

(Verbal Okay)

24-007 Street Sweeping- Allowance  (cont.)

 0  0  0 0  20,000  0 -20,000 0  20,000RB005-Pre-GMP #3: H/A Reconc.  20,000 0  0  20,000 0 0  0

24-007 TOTAL   0  0  0  20,000  0 20,000  0  20,000  20,000 0  0  0  20,000 0 -20,000 -20,000

24-008 Temp. Water Bypass- Allowance 

 0  0 0  100,000  0 -100,000 100,000  100,000 100,000  100,000 0  0  0  0 0  0Base

-3,966  0  0 0 -3,966  0  3,966 0 -3,966AT006-Gate Valve at Utility Access -3,966 0  0  0 0 0 -3,966

-7,322  0  0 0 -7,322  0  7,322 0 -7,322AT007-DPW: Gate Valve at Vault Pit -7,322 0  0  0 0 0 -7,322

-88,713  0  0 0 -88,713  0  88,713 0 -88,713AT010-ASI #1: Water Quality Units -88,713 0  0  0 0 0 -88,713

 0  0  0 0 -80,552  0  80,552 0 -80,552BT006-D&B Allow Reconciliation -80,552 0  0 -80,552 0 0  0

 0  0  0 0  100,000  0 -100,000 0  100,000RB005-Pre-GMP #3: H/A Reconc.  100,000 0  0  100,000 0 0  0

24-008 TOTAL   0  0  0  19,448  0 100,000  0  19,448  19,448 0  0  0  19,448 0 -100,000 -19,448

24-009 Temp. Sewer Bypass- Allowance 

 0  0 0  75,000  0 -75,000 75,000  75,000 75,000  75,000 0  0  0  0 0  0Base

-33,273  0  0 0 -33,273  0  33,273 0 -33,273AT005-ASI #1 - Parking Lot T&M -33,273 0  0  0 0 0 -33,273

-25,056  0  0 0 -25,056  0  25,056 0 -25,056AT010-ASI #1: Water Quality Units -25,056 0  0  0 0 0 -25,056

-16,671  0  0 0 -16,671  0  16,671 0 -16,671AT012-OFR: Added Temp Parking Spaces -16,671 0  0  0 0 0 -16,671

 0  0  0 0  75,000  0 -75,000 0  75,000RB005-Pre-GMP #3: H/A Reconc.  75,000 0  0  75,000 0 0  0

24-009 TOTAL   0  0  0  75,000  0 75,000  0  75,000  75,000 0  0  0  75,000 0 -75,000 -75,000

24-010 Temp. Storm Relocation- Allow 

 0  0 0  50,000  0 -50,000 50,000  50,000 50,000  50,000 0  0  0  0 0  0Base

-16,501  0  0 0 -16,501  0  16,501 0 -16,501AT012-OFR: Added Temp Parking Spaces -16,501 0  0  0 0 0 -16,501

-33,499  0  0 0 -33,499  0  33,499 0 -33,499AT019-Stump Removal & Export -33,499 0  0  0 0 0 -33,499

 0  0  0 0  50,000  0 -50,000 0  50,000RB005-Pre-GMP #3: H/A Reconc.  50,000 0  0  50,000 0 0  0

24-010 TOTAL   0  0  0  50,000  0 50,000  0  50,000  50,000 0  0  0  50,000 0 -50,000 -50,000

24-011 Video Inspections- Allowance 

 0  0 0  22,630  0 -22,630 22,630  22,630 22,630  22,630 0  0  0  0 0  0Base

 0  0  0 0 -3,557  0  3,557 0 -3,557AT014-OFR: Tennis Stockpile Expansio -3,557 0  0 -3,557 0 0  0

 0  0  0 0 -18,364  0  18,364 0 -18,364AT025-Topsoil Screening -18,364 0  0 -18,364 0 0  0

 0  0  0 0 -19,066  0  19,066 0 -19,066AT031-Ex. Football Field Soil & Demo -19,066 0  0 -19,066 0 0  0

 0  0  0 0  22,630  0 -22,630 0  22,630RB005-Pre-GMP #3: H/A Reconc.  22,630 0  0  22,630 0 0  0

24-011 TOTAL   0  0  0  4,273  0 22,630  22,630  4,273  4,273 0  0  0 -18,357 0  0 -4,273

24-012 R&D UG Fuel Tanks- Allowance 

 0  0 0  25,000  0 -25,000 25,000  25,000 25,000  25,000 0  0  0  0 0  0Base

 0  0  0 0 -32,750  0  32,750 0 -32,750AT025-Topsoil Screening -32,750 0  0 -32,750 0 0  0

 0  0  0 0  25,000  0 -25,000 0  25,000RB005-Pre-GMP #3: H/A Reconc.  25,000 0  0  25,000 0 0  0

24-012 TOTAL   0  0  0  17,250  0 25,000  25,000  17,250  17,250 0  0  0 -7,750 0  0 -17,250

24-013 T&D Contaminated Soil- Allow 

 0  0 0  10,000  0 -10,000 10,000  10,000 10,000  10,000 0  0  0  0 0  0Base

-4,805  0  0 0 -4,805  0  4,805 0 -4,805AT013-OTO Test Pit Excavation -4,805 0  0  0 0 0 -4,805

 0  0  0 0 -4,498  0  4,498 0 -4,498AT014-OFR: Tennis Stockpile Expansio -4,498 0  0 -4,498 0 0  0

-697  0  0 0 -697  0  697 0 -697AT028-F&I Softball Outfield Sod -697 0  0  0 0 0 -697

 0  0  0 0  5,195  0 -5,195 0  5,195RB005-Pre-GMP #3: H/A Reconc.  5,195 0  0  5,195 0 0  0

24-013 TOTAL   0  0  0  5,195  0 10,000  4,498  5,195  5,195 0  0  0  697 0 -5,502 -5,195

24-014 Drilling-Blasting- Allowance 

 0  0 0  612,500  0 -612,500 612,500  612,500 612,500  612,500 0  0  0  0 0  0Base

-19,009  0  0 0 -19,009  0  19,009 0 -19,009AT001-TCD Water Main Ledge Removal -19,009 0  0  0 0 0 -19,009

-18,769  0  0 0 -18,769  0  18,769 0 -18,769AT009-Added Pre-Blast Surveys -18,769 0  0  0 0 0 -18,769

-39,189  0  0 0 -39,189  0  39,189 0 -39,189AT011-TCD Water Main Ledge Removal 2 -39,189 0  0  0 0 0 -39,189

 0  0  0 0 -24,105  0  24,105 0 -24,105AT014-OFR: Tennis Stockpile Expansio -24,105 0  0 -24,105 0 0  0

 0  0  0 0 -327,131  0  327,131 0 -327,131AT015-Goat Path Ledge Removal -327,131 0  0 -327,131 0 0  0

-145,274  0  0 0 -145,274  0  145,274 0 -145,274AT019-Stump Removal & Export -145,274 0  0  0 0 0 -145,274

 0  0  0 0 -18,631  0  18,631 0 -18,631AT020-Utility Road Premium Time T&M -18,631 0  0 -18,631 0 0  0

-105,934  0  0 0 -105,934  0  105,934 0 -105,934AT024-Loading Dock Rock Removal -105,934 0  0  0 0 0 -105,934

 0  0  0 0 -610,000  0  610,000 0 -610,000AT025-Topsoil Screening -610,000 0  0 -610,000 0 0  0

-7,907  0  0 0 -7,907  0  7,907 0 -7,907AT026-Utility Road Pole Support -7,907 0  0  0 0 0 -7,907
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24-014 Drilling-Blasting- Allowance  (cont.)

 0  0  0 0 -5,485  0  5,485 0 -5,485AT032-Badger Vac for Ductbank -5,485 0  0 -5,485 0 0  0

 0  0  0 0  230,552  0 -230,552 0  230,552BT006-D&B Allow Reconciliation  230,552 0  0  230,552 0 0  0

 0  0  0 0  478,382  0 -478,382 0  478,382RB005-Pre-GMP #3: H/A Reconc.  478,382 0  0  478,382 0 0  0

24-014 TOTAL   0  0  0  0  0 612,500  276,418  0  0 0  0  0 -276,418 0 -336,082 -703,449

24-015 Dewatering - Allowance 

 0  0  0 0  150,000  0 -150,000 0  150,000RB001-OAL 05 - BP#3 Geothermal RB  150,000 0  0  150,000 0 0  0

24-015 TOTAL   0  0  0  150,000  0 0  0  150,000  150,000 0  0  0  150,000 0  0 -150,000

24-016 High Pressure Air - Allowance 

 0  0  0 0  138,500  0 -138,500 0  138,500RB001-OAL 05 - BP#3 Geothermal RB  138,500 0  0  138,500 0 0  0

24-016 TOTAL   0  0  0  138,500  0 0  0  138,500  138,500 0  0  0  138,500 0  0 -138,500

24-017 Additional Ground - Allowance 

 0  0  0 0  212,850  0 -212,850 0  212,850RB001-OAL 05 - BP#3 Geothermal RB  212,850 0  0  212,850 0 0  0

24-017 TOTAL   0  0  0  212,850  0 0  0  212,850  212,850 0  0  0  212,850 0  0 -212,850

24-018 Additional Casing - Allowance 

 0  0  0 0  167,700  0 -167,700 0  167,700RB001-OAL 05 - BP#3 Geothermal RB  167,700 0  0  167,700 0 0  0

24-018 TOTAL   0  0  0  167,700  0 0  0  167,700  167,700 0  0  0  167,700 0  0 -167,700

24-019 Add'l Concrete Win Con - Allow 

 0  0  0 0  105,000  0 -105,000 0  105,000RB002-OAL 06 - BP#3 Concrete  105,000 0  0  105,000 0 0  0

24-019 TOTAL   0  0  0  105,000  0 0  0  105,000  105,000 0  0  0  105,000 0  0 -105,000

24-020 Monument Sign. Footing - Allow 

 0  0  0 0  10,000  0 -10,000 0  10,000RB002-OAL 06 - BP#3 Concrete  10,000 0  0  10,000 0 0  0

24-020 TOTAL   0  0  0  10,000  0 0  0  10,000  10,000 0  0  0  10,000 0  0 -10,000

24-021 Add'l Concrete Pads - Allow 

 0  0  0 0  15,000  0 -15,000 0  15,000RB002-OAL 06 - BP#3 Concrete  15,000 0  0  15,000 0 0  0

24-021 TOTAL   0  0  0  15,000  0 0  0  15,000  15,000 0  0  0  15,000 0  0 -15,000

24-022 Add'l MEP Sleeves 

 0  0  0 0  10,000  0 -10,000 0  10,000RB002-OAL 06 - BP#3 Concrete  10,000 0  0  10,000 0 0  0

24-022 TOTAL   0  0  0  10,000  0 0  0  10,000  10,000 0  0  0  10,000 0  0 -10,000

24-023 Add'l Field Beam Pens - Allow 

 0  0  0 0  100,000  0 -100,000 0  100,000RB003-OAL 07 - BP#3 SS  100,000 0  0  100,000 0 0  0

24-023 TOTAL   0  0  0  100,000  0 0  0  100,000  100,000 0  0  0  100,000 0  0 -100,000

24-024 CP&R Openings - Allow 

 0  0  0 0  317,500  0 -317,500 0  317,500RB003-OAL 07 - BP#3 SS  317,500 0  0  317,500 0 0  0

24-024 TOTAL   0  0  0  317,500  0 0  0  317,500  317,500 0  0  0  317,500 0  0 -317,500

24-025 Mech Unit Support - Allow 

 0  0  0 0  108,000  0 -108,000 0  108,000RB003-OAL 07 - BP#3 SS  108,000 0  0  108,000 0 0  0

24-025 TOTAL   0  0  0  108,000  0 0  0  108,000  108,000 0  0  0  108,000 0  0 -108,000

24-026 Mockups - Allowance 

 0  0  0 0  10,000  0 -10,000 0  10,000RB003-OAL 07 - BP#3 SS  10,000 0  0  10,000 0 0  0

24-026 TOTAL   0  0  0  10,000  0 0  0  10,000  10,000 0  0  0  10,000 0  0 -10,000

24-027 Stair Leave Outs - Allow 

 0  0  0 0  35,000  0 -35,000 0  35,000RB003-OAL 07 - BP#3 SS  35,000 0  0  35,000 0 0  0

24-027 TOTAL   0  0  0  35,000  0 0  0  35,000  35,000 0  0  0  35,000 0  0 -35,000

24-028 Joist Loading - Allowance 

 0  0  0 0  50,000  0 -50,000 0  50,000RB003-OAL 07 - BP#3 SS  50,000 0  0  50,000 0 0  0

24-028 TOTAL   0  0  0  50,000  0 0  0  50,000  50,000 0  0  0  50,000 0  0 -50,000

24-029 Cut & Repair Decking - Allow 

 0  0  0 0  109,500  0 -109,500 0  109,500RB003-OAL 07 - BP#3 SS  109,500 0  0  109,500 0 0  0

24-029 TOTAL   0  0  0  109,500  0 0  0  109,500  109,500 0  0  0  109,500 0  0 -109,500

24-030 Add'l Opening Support - Allow 
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24-030 Add'l Opening Support - Allow  (cont.)

 0  0  0 0  44,400  0 -44,400 0  44,400RB004-OAL 08 - BP#3 Precast Plank  44,400 0  0  44,400 0 0  0

24-030 TOTAL   0  0  0  44,400  0 0  0  44,400  44,400 0  0  0  44,400 0  0 -44,400

24-031 Wrap Seal Radon Pens - Allow 

 0  0  0 0  20,000  0 -20,000 0  20,000RB002-OAL 06 - BP#3 Concrete  20,000 0  0  20,000 0 0  0

24-031 TOTAL   0  0  0  20,000  0 0  0  20,000  20,000 0  0  0  20,000 0  0 -20,000

 0  0  0  0 1,376,130  459,000  1,973,985  1,973,985  1,973,985 0  0  0  1,514,985-917,130 024 - CONTRACT ALLOWANCES TOTAL -1,973,985

25 - CONTRACTORS FEE

25-001 Contractor's Fee 

25-001 TOTAL   0  0  0  973,729  0 980,062  980,062  973,729  973,729 0  0 -6,333  0 0  0 -973,729

25-999 Non-Reimbursable Cost 

 19EMILY RAMOS

 54ETHAN TIEGER

 43JOHN BONIN

 1,833OLIVA' S, INC.

 17SIEM YEBIO

 4,229TRISTEN MOORE

 136WILLIAM FERACO

25-999 TOTAL   0  6,333  6,333  0  0 0  0  6,333  6,333 0  0  6,333  0 0  0 -6,333

 0  6,333  6,333  0 980,062  980,062  980,062  973,729  980,062 0  0  0  0 0 025 - CONTRACTORS FEE TOTAL -980,062

GMP TOTAL  49,983,140  0  0  49,983,140  0  0  0  0  49,983,140  17,506,090  9,619,894  19,605,231  30,377,909  49,983,140  0 -49,983,140

 17,506,090Job 2983 Total  9,619,894  0 19,605,231  30,377,909  49,983,140 49,983,140  49,983,140  49,983,140 0  0  0  0 0 0 -49,983,140
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Owner Monthly Report December 2024

Tri-County RVTHS

Section 3 - Change Request Log



 Change Request Log by Status

02/08/25Consigli Construction Co., Inc.

2983  Tri County Reg. Voc. Tech. HS

Number Date Description Amount CO

CONTINGENCY GROUP

Contingency 

Not issued

CT003 01/28/25 Utility Corridor Dense Grade Expansion  0.00

CT005 01/30/25 Submittal #003300.001 Elevator Clarifications and Pier Revisions  0.00

Not issued Total  0.00

Approved

2CT001 08/26/24 Submittal 323100-001.1: Softball Backstop & Netting Reconciliation  0.00

Approved Total  0.00

Original Contingency Amount:

Pending Contingency Items:

Remaining Contingency Amount:

Approved Contingency Items:  0.00

 0.00

 0.00

 0.00

 0.00CONTINGENCY GROUP TOTAL

ALLOWANCES

Allowance 

Not issued

AT023 10/28/24 Unforeseen Loam Below Subgrade - T&M  0.00

6AT025 10/31/24 Topsoil Screening at Stockpile - Unforeseen Condition - T&M  0.00

AT027 11/07/24 Temporary Lighting at Existing Gym Parking Lot  0.00

AT029 11/07/24 Probing for Rock at Main Geothermal Route  0.00

AT030 11/19/24 Winter Conditions #1 through 1/31/2025 - T&M  0.00

AT031 12/09/24 Existing Football Field Soils & Demo - T&M  0.00

AT033 01/22/25 Temporary Power Setup - T&M  0.00

6AT034 01/21/25 Survey Budget Reconciliation #2 - November 2024 - T&M  0.00

AT035 01/24/25 Foundation Wall MEP Sleeves  0.00

AT036 01/28/25 Added Drop Footings - Building A  0.00

AT037 01/28/25 Additional Pre-Weld Pre-Cast Connections  0.00

6AT038 01/28/25 Survey Budget Reconciliation #3 - December 2024 - T&M  0.00

AT039 02/08/25 AT027 Reconciliation: National Grid Shutdown  0.00

AT040 02/04/25 ASI #004 - Foundation Changes  0.00

AT041 02/04/25 Winter Conditions through 2/28/2025 - T&M  0.00

Not issued Total  0.00

Approved

1AT001 08/16/24 Ledge Removal for Water Line Installation at Tri-County Drive - 

Unforeseen Condition - T&M

 0.00

1AT002 08/20/24 GPRS Utility Surveys for Excavation  0.00

1AT004 08/16/24 ASI #001: Civil Revisions Subsequent to ConCom Comments  0.00

2AT005 08/20/24 ASI #001: Associated Premium Time to Achieve Schedule - T&M  0.00

1AT006 08/06/24 RFI #002: Added Gate Valve at Utility Access Road  0.00

1AT007 08/06/24 RFI #005: Added Gate Valve at Vault Pit (DPW Requirement)  0.00

1AT008 08/20/24 Owner Field Request: Temporary Access Road Extension (East Road)  0.00

4AT009 08/27/24 Additional Pre-Blast Surveys & Pre-Blast Notifications  0.00

2AT010 09/05/24 ASI #001: Water Quality Units  0.00

2AT011 09/05/24 Hoe Ram for Water Line Installation at Tri-County Drive #2 - 

Unforeseen Condition - T&M

 0.00

2AT012 09/25/24 Owner Field Request: Added Parking Spaces in West Lot - T&M  0.00

2AT013 09/25/24 OTO Solar Field Test Pit Excavation - T&M  0.00

5AT014 09/25/24 Owner Field Request: Tennis Court Stockpile Clearing and Expansion  0.00

5AT015 09/25/24 Utility Access Path Ledge Removal  0.00

3AT018 10/04/24 Hydroseeding & Stabilization - T&M  0.00

4AT019 10/04/24 Stump Removal & Export - T&M  0.00

5AT020 10/16/24 Utility Access Road Premium Time - T&M  0.00

3AT021 10/16/24 Survey Budget Reconciliation - October 2024  0.00

Page 1



 Change Request Log by Status

02/08/25Consigli Construction Co., Inc.

2983  Tri County Reg. Voc. Tech. HS

Number Date Description Amount CO

ALLOWANCES (continued)

Allowance  (continued)

Approved (continued)

3AT022 10/28/24 Temporary Power Exploratory Investigation - T&M  0.00

4AT024 10/28/24 Additional Foundation Blasting and Rock Removal  0.00

3AT026 11/06/24 Pole Support in Utility Access Corridor  0.00

4AT028 11/07/24 Furnish & Install Softball Sod  0.00

5AT032 12/18/24 Badger Vacuum for Electrical Ductbank Installation  0.00

Approved Total  0.00

 0.00ALLOWANCES TOTAL

HOLD TRANSFER

Hold Transfer 

Not issued

6HT010 01/03/25 Temporary Fence Maintenance through 12/19/24  0.00

HT011 01/03/25 Jersey Barrier Relocation through 1/31/2025  0.00

Not issued Total  0.00

Approved

1HT001 08/02/24 OAL #2 Temporary Fencing Hold Reconciliation  0.00

2HT002 08/16/24 Owner Field Request: Additional Temporary Fencing  0.00

4HT003 09/05/24 Jersey Barrier Relocation Through November 2024  0.00

2HT004 09/25/24 Owner Field Request: Stormwater Basin Fence Protection - T&M  0.00

2HT005 09/25/24 Softball Field Fence Relocation - T&M  0.00

4HT006 09/25/24 Temporary Jobsite Fence - T&M  0.00

4HT007 09/25/24 Tennis Court Stockpile Fence Relocation  0.00

2HT008 09/26/24 Utility Access Path - Overhead Wire Protection  0.00

2HT009 09/26/24 Temporary Generator Enclosure & Sound Barrier  0.00

Approved Total  0.00

 0.00HOLD TRANSFER TOTAL
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2983  Tri County Reg. Voc. Tech. HS

Hold/Contingency/Allowance Log

E

(C+D-TotalCosts)

Remaining

Unallocated

D

Pending

C

Current

Budget

A

Original

Budget

B

Approved

COs and

Transfers

PROJECT HOLDS

 0  45,000  45,000 0  02-976  Hold - Add'l Tests & Cleaning

 0  50,000  50,000 0  02-977  Hold - Add'l Mobilizations

 0  10,000  10,000 0  02-978  Hold - Concrete Pad over Vault

 0  23,750  23,750 0  02-979  Hold - Add'l Verticality Tests

 0  40,000  40,000 0  02-980  Hold - Additional Surveying

 0  15,000  15,000 0  02-981  Hold - Vault Tie-Down Straps

 0  10,000  10,000 0  02-982  Hold - Grout Backfill at Mains

 0  10,000  10,000 0  02-983  Hold - DEP-NPDES Permit Fees

 0  6,000  6,000 0  02-984  Hold - Sleeve Boxout at Fnds

 0  15,000  15,000 0  02-985  Hold- Concrete Pad Above Vault

 0  4,000  4,000 0  02-986  Hold - Install Tracer Wire

 0  8,000  8,000 0  02-987  Hold - Sleeve at Fnd Wall

 0  6,000  6,000 0  02-988  Hold - F&I Peastone

 0  6,000  6,000 0  02-989  Hold - F&I Bentonite Chips

 0  96,408  96,408 587,328 -587,3282-990  Temporary Fence- Hold

 90,050  90,050  166,192 0  90,0502-991  F&I Jersey Barrier - HOLD

 14,282  26,600  40,882 0  14,2822-992  Temp Fence Maintenance - HOLD

 0  3,000  3,000 0  02-993  Hold - F&I EZ Seal

 0  15,000  15,000 0  02-994  Hold - NEMA3R Electrical

 0  20,000  20,000 0  02-995  Hold - Add'll Sitework Coord.

 0  30,000  30,000 0  02-996  Hold - Flushing Valves

 0  87,200  87,200 0  02-997  Hold - Union Labor Support

 0  254,100  254,100 0  02-998  Hold - Import Trench Sand

 0  207,276  207,276 0  02-999  Hold - T&D Excess Trench

 0  10,000  10,000 0  03-895  Hold - Bonding Agent

 0  94,000  94,000 0  03-896  Hold - Plank Grouting

 0  15,000  15,000 0  03-897  Hold - Grout Access Point

 0  5,000  5,000 0  03-898  Hold - Add'l T&E

 0  10,000  10,000 0  03-899  Hold - Stamped Erection Plans

 0  25,000  25,000 0  03-994  Hold - Add'l Rebar Deliveries

 0  30,000  30,000 0  03-995  Hold - Undefined Embed Install

 0  10,000  10,000 0  03-996  Hold - Wash-out Dumpster

 0  75,000  75,000 0  03-997  Hold - Add'l B&G CW-PC Clips

 0  110,000  110,000 0  03-998  Add'l Gym Slab Floor Prep

 0  40,000  40,000 0  03-999  Hold - Add'l Floor Protection

 0  20,000  20,000 0  05-990  Hold - Elevator Guiderails

 0  20,000  20,000 0  05-991  Hold - Add'l Engineering

 0  25,000  25,000 0  05-992  Hold - Post-Erection Survey

 0  50,000  50,000 0  05-993  Hold - Abrasion Touchups

 0  15,000  15,000 0  05-994  Hold - Uniformed Fire Watch

 0  40,000  40,000 0  05-995  Hold - Add'l Trade Layout

 0  80,500  80,500 0  05-996  Hold - Cable & Rail Removal

 0  17,328  17,328 0  05-997  Hold - Blowoff Decks

 0  30,000  30,000 0  05-998  Hold - Punchlist Stairs

 0  35,000  35,000 0  05-999  Hold - Shop Weld Couplers

-482,996 587,328PROJECT HOLDS TOTAL  1,835,212 104,332  1,925,636

PROJECT CONTINGENCIES

 884,543  0  884,543 979,384 -94,84119-001  Construction Contingency

-94,841 979,384PROJECT CONTINGENCIES TOTAL  0 884,543  884,543

PROJECT ALLOWANCES

 96,475 -41,648  54,827 130,000 -33,52524-001  Survey -Layout- Allowance

 25,000  0  25,000 25,000  024-002  Winter Conditions- Allowance

 8,980  20,562  29,542 36,000 -27,02024-003  Traffic Controls- Allowance

 0  50,000  50,000 50,000 -50,00024-004  Added Dust Control- Allowance

 0  20,000  20,000 20,000 -20,00024-005  Fire Details- Allowance

 0  0  0 200,000 -200,00024-006  Dewatering- Allowance

 0  20,000  20,000 20,000 -20,00024-007  Street Sweeping- Allowance

 0  19,448  19,448 100,000 -100,00024-008  Temp. Water Bypass- Allowance

 0  75,000  75,000 75,000 -75,00024-009  Temp. Sewer Bypass- Allowance

 0  50,000  50,000 50,000 -50,00024-010  Temp. Storm Relocation- Allow

 22,630 -18,357  4,273 22,630  024-011  Video Inspections- Allowance
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2983  Tri County Reg. Voc. Tech. HS

Hold/Contingency/Allowance Log

E
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Remaining

Unallocated

D

Pending

C
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Original
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B

Approved

COs and
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 PROJECT ALLOWANCES

 25,000 -7,750  17,250 25,000  024-012  R&D UG Fuel Tanks- Allowance

 4,498  697  5,195 10,000 -5,50224-013  T&D Contaminated Soil- Allow

 276,418 -276,418  0 612,500 -336,08224-014  Drilling-Blasting- Allowance

 0  150,000  150,000 0  024-015  Dewatering - Allowance

 0  138,500  138,500 0  024-016  High Pressure Air - Allowance

 0  212,850  212,850 0  024-017  Additional Grout - Allowance

 0  167,700  167,700 0  024-018  Additional Casing - Allowance

 0  105,000  105,000 0  024-019  Add'l Concrete Win Con - Allow

 0  10,000  10,000 0  024-020  Monument Sign. Footing - Allow

 0  15,000  15,000 0  024-021  Add'l Concrete Pads - Allow

 0  10,000  10,000 0  024-022  Add'l MEP Sleeves

 0  100,000  100,000 0  024-023  Add'l Field Beam Pens - Allow

 0  317,500  317,500 0  024-024  CP&R Openings - Allow

 0  108,000  108,000 0  024-025  Mech Unit Support - Allow

 0  10,000  10,000 0  024-026  Mockups - Allowance

 0  35,000  35,000 0  024-027  Stair Leave Outs - Allow

 0  50,000  50,000 0  024-028  Joist Loading - Allowance

 0  109,500  109,500 0  024-029  Cut & Repair Decking - Allow

 0  44,400  44,400 0  024-030  Add'l Opening Support - Allow

 0  20,000  20,000 0  024-031  Wrap Seal Radon Pens - Allow

-917,130 1,376,130PROJECT ALLOWANCES TOTAL  1,514,985 459,000  1,973,985

Job 2983 Total  1,447,875  3,350,197 2,942,842 -1,494,967  4,784,164

~Bold amounts indicate costs~
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Owner Monthly Report December 2024

Tri-County RVTHS

Section 5 - Requisition Summary Report



Requisition Summary

2983-01 - Tri County Reg. Voc. Tech. HS

02-08-25   Page 1

Current

Retainage

Current JTD

Net Paid

Current JTD

Invoice

Date
Req/Inv

Number

Days

Outstdg

Date

PaidJTD

Invoice Amount

Contract:  2983-01 $49,983,140Contract Value:  Original:Contract:  Tri County Reg. Voc. Tech. HS $61,536,312Revised:

REQUISITIONS

962,052.84 48,102.66 962,052.84  48,102.66 913,950.18  913,950.18 09/03/241.5% 331 07/31/24

1,323,107.87 66,155.40 2,285,160.71  114,258.06 1,256,952.47  2,170,902.65 09/24/243.5% 242 08/31/24

1,865,463.12 93,273.17 4,150,623.83  207,531.23 1,772,189.95  3,943,092.60 10/21/246.4% 213 09/30/24

1,915,870.15 95,793.52 6,066,493.98  303,324.75 1,820,076.63  5,763,169.23 11/25/249.4% 254 10/31/24

1,648,651.79 82,432.59 7,715,145.77  385,757.34 1,566,219.20  7,329,388.43 12/26/2411.9% 265 11/30/24

1,221,315.97 61,065.80 8,936,461.74  446,823.14 1,160,250.17  8,489,638.60 01/27/2513.8% 276 12/31/24

2,241,179.47 112,058.99 11,177,641.21  558,882.13   8,489,638.60 13.8%7 01/31/25

TOTALS: Contract Value:  Original: Revised:$61,536,312 $61,536,312

11,177,641.21 558,882.13 8,489,638.60 13.8%REQUISITIONS:

Average Days Outstanding: 26.0INVOICES: 0.00 0.00 0.00

TOTAL: 11,177,641.21 8,489,638.60558,882.13 2,129,120.48Amt Outstanding:

$49,983,140

$49,983,140$49,983,140
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Activity ID Activity Name Orig Dur Rem
Dur

Start Finish

Tri-County Vocational Technical HSTri-County Vocational Technical HSTri-County Vocational Technical HSTri-County Vocational Technical HSTri-County Vocational Technical HSTri-County Vocational Technical HS

MILESTONESMILESTONESMILESTONESMILESTONESMILESTONESMILESTONES

A1090 RFP Submitted 0d 0d 08-Mar-23 A

A1100 Funding Approved (District Wide Vote) 0d 0d 24-Oct-23 A

A1120 Start Construction [06- C-124-24] 0d 0d 08-Jul-24 A

A1730 Issue Final Construction Documents 0d 0d 03-Mar-25

A1110 C of O [07/14/27] 0d 0d 14-Jul-27*

A1150 Fields / Landscaping Complete [08/10/2028] 0d 0d 10-Aug-28*

CONSTRUCTION MILESTONESCONSTRUCTION MILESTONESCONSTRUCTION MILESTONESCONSTRUCTION MILESTONESCONSTRUCTION MILESTONESCONSTRUCTION MILESTONES

Foundations / StructuralFoundations / StructuralFoundations / StructuralFoundations / StructuralFoundations / StructuralFoundations / Structural

A23900 Complete Foundations - Bldg A 0d 0d 27-Feb-25

A24110 Complete Damproofing - Bldg A 0d 0d 13-Mar-25

A24160 Complete Foundation Backfill - Bldg A 0d 0d 20-Mar-25

A23910 Complete Foundations - Bldg B 0d 0d 11-Apr-25

A23920 Complete Foundations - Bldg C 0d 0d 18-Apr-25

A24120 Complete Damproofing - Bldg B 0d 0d 24-Apr-25

A24170 Complete Foundation Backfill - Bldg B 0d 0d 29-Apr-25

A24130 Complete Damproofing - Bldg C 0d 0d 05-May-25

A24180 Complete Foundation Backfill - Bldg C 0d 0d 12-May-25

A24340 Complete Mezz Precast Plank - Bldg A - East 0d 0d 15-May-25

A24350 Complete Mezz Precast Plank - Bldg B 0d 0d 19-May-25

A24070 Complete Mezz Topping Slab - Bldg A - East 0d 0d 20-May-25

A24310 Complete Mezz Topping Slab - Bldg B 0d 0d 22-May-25

A24360 Complete Mezz Precast Plank - Bldg C 0d 0d 22-May-25

A23930 Complete Foundations - Bldg D 0d 0d 27-May-25

A24080 Complete Mezz Topping Slab - Bldg C 0d 0d 30-May-25

A23940 Complete Foundations - Bldg E 0d 0d 03-Jun-25

A24140 Complete Damproofing - Bldg D 0d 0d 06-Jun-25

A24190 Complete Foundation Backfill - Bldg D 0d 0d 11-Jun-25

A24150 Complete Damproofing - Bldg E 0d 0d 17-Jun-25

A24200 Complete Foundation Backfill - Bldg E 0d 0d 24-Jun-25

A24210 Complete Steel Deck & Detail - Bldg A 0d 0d 25-Jun-25

A24370 Complete Mezz Precast Plank - Bldg E 0d 0d 26-Jun-25

A24090 Complete Mezz Topping Slab- Bldg D 0d 0d 01-Jul-25

A24380 Complete Mezz Precast Plank- Bldg D 0d 0d 01-Jul-25

A24100 Complete Mezz Topping Slab - Bldg E 0d 0d 09-Jul-25

A23950 Complete SOD - Bldg A 0d 0d 14-Jul-25

A24230 Complete Steel Deck & Detail- Bldg C 0d 0d 16-Jul-25

A24220 Complete Steel Deck & Detail- Bldg B 0d 0d 17-Jul-25

A24240 Complete Steel Deck & Detail- Bldg D 0d 0d 24-Jul-25

A24250 Complete Steel Deck & Detail- Bldg E 0d 0d 28-Jul-25

A23960 Complete SOD - Bldg B - 2nd Fl 0d 0d 04-Aug-25

A24000 Complete SOD - Bldg B - 3rd Fl 0d 0d 08-Aug-25
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2025 2026 2027 2028 2029

Start Construction [06- C-124-24]

Issue Final Construction Documents

C of O [07/14/27]

Fields / Landscaping Complete [08/10/2028]

Complete Foundations - Bldg A

Complete Damproofing - Bldg A

Complete Foundation Backfill - Bldg A

Complete Foundations - Bldg B

Complete Foundations - Bldg C

Complete Damproofing - Bldg B

Complete Foundation Backfill - Bldg B

Complete Damproofing - Bldg C

Complete Foundation Backfill - Bldg C

Complete Mezz Precast Plank - Bldg A - East

Complete Mezz Precast Plank - Bldg B

Complete Mezz Topping Slab - Bldg A - East

Complete Mezz Topping Slab - Bldg B

Complete Mezz Precast Plank - Bldg C

Complete Foundations - Bldg D

Complete Mezz Topping Slab - Bldg C

Complete Foundations - Bldg E

Complete Damproofing - Bldg D

Complete Foundation Backfill - Bldg D

Complete Damproofing - Bldg E

Complete Foundation Backfill - Bldg E

Complete Steel Deck & Detail - Bldg A

Complete Mezz Precast Plank - Bldg E

Complete Mezz Topping Slab- Bldg D

Complete Mezz Precast Plank- Bldg D

Complete Mezz Topping Slab - Bldg E

Complete SOD - Bldg A

Complete Steel Deck & Detail- Bldg C

Complete Steel Deck & Detail- Bldg B

Complete Steel Deck & Detail- Bldg D

Complete Steel Deck & Detail- Bldg E

Complete SOD - Bldg B - 2nd Fl

Complete SOD - Bldg B - 3rd Fl

2983 - Tri-County Vocational Technical HS CC04 - Distribution Schedule TASK filter: All Activities Page 1 of 51  

Start Date 02-Mar-23

Finish Date 05-Sep-28

Data Date 29-Jan-25

Run Date 30-Jan-25 08:03

© Primavera Systems, Inc.

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Consigli Construction Co., Inc.

Tri-County Vocational Technical HS

Project Schedule - Updated 29-Jan-25



Activity ID Activity Name Orig Dur Rem
Dur

Start Finish

A23990 Complete SOD - Bldg E 0d 0d 13-Aug-25

A23970 Complete SOD - Bldg C 0d 0d 20-Aug-25

A23980 Complete SOD - Bldg D 0d 0d 08-Sep-25

A24010 Complete SOG - Bldg A 0d 0d 23-Sep-25

A24020 Complete SOG - Bldg B 0d 0d 30-Sep-25

A24040 Complete SOG - Bldg C 0d 0d 07-Oct-25

A24060 Complete SOG - Bldg E 0d 0d 15-Oct-25

A24050 Complete SOG - Bldg D 0d 0d 22-Oct-25

InteriorsInteriorsInteriorsInteriorsInteriorsInteriors

A24320 Complete Elevator #1 - Bldg A 0d 0d 09-Dec-25

A24330 Complete Elevator #2 - Bldg D 0d 0d 23-Jan-26

ACADEMIC CALENDARACADEMIC CALENDARACADEMIC CALENDARACADEMIC CALENDARACADEMIC CALENDARACADEMIC CALENDAR

A49320 First Day of School - 2024 0d 0d 03-Sep-24 A

A49330 Thanksgiving Break - 2024 4d 0d 28-Nov-24 A 01-Dec-24 A

A49340 December Vacation - 2024-2025 12d 0d 21-Dec-24 A 01-Jan-25 A

A49350 February Vacation - 2025 9d 9d 15-Feb-25* 23-Feb-25

A49360 April Vacation - 2025 10d 10d 18-Apr-25* 27-Apr-25

A49370 Last Day of School - 2025 (TBD) 0d 0d 17-Jun-25*

A49380 First Day of School - 2025 0d 0d 02-Sep-25*

A49390 Thanksgiving Break - 2025 4d 4d 27-Nov-25* 30-Nov-25

A49400 December Vacation - 2025-2026 13d 13d 20-Dec-25* 01-Jan-26

A49410 February Vacation - 2026 9d 9d 14-Feb-26* 22-Feb-26

A49420 April Vacation - 2026 10d 10d 17-Apr-26* 26-Apr-26

A49430 Last Day of School - 2026 (TBD) 0d 0d 16-Jun-26*

A49440 First Day of School - 2026 0d 0d 08-Sep-26*

A49450 Thanksgiving Break - 2026 4d 4d 26-Nov-26* 29-Nov-26

A49460 December Vacation - 2026-2027 14d 14d 19-Dec-26* 01-Jan-27

A49470 February Vacation - 2027 9d 9d 13-Feb-27* 21-Feb-27

A49480 April Vacation - 2027 10d 10d 16-Apr-27* 25-Apr-27

A49490 Last Day of School - 2027 (TBD) 0d 0d 17-Jun-27*

A49500 First Day of School - 2027 0d 0d 07-Sep-27*

A49510 Thanksgiving Break - 2027 4d 4d 25-Nov-27* 28-Nov-27

A49520 December Vacation - 2027-2028 12d 12d 21-Dec-27* 01-Jan-28

A49530 February Vacation - 2028 9d 9d 12-Feb-28* 20-Feb-28

A49540 April Vacation - 2028 10d 10d 14-Apr-28* 23-Apr-28

A49550 Last Day of School - 2028 (TBD) 0d 0d 16-Jun-28*

A49560 First Day of School - 2028 0d 0d 05-Sep-28*

SCHEDULE IMPACTSSCHEDULE IMPACTSSCHEDULE IMPACTSSCHEDULE IMPACTSSCHEDULE IMPACTSSCHEDULE IMPACTS

CR004 - Owner Field Request - Temporary Maintenance Access Road ExtensionCR004 - Owner Field Request - Temporary Maintenance Access Road ExtensionCR004 - Owner Field Request - Temporary Maintenance Access Road ExtensionCR004 - Owner Field Request - Temporary Maintenance Access Road ExtensionCR004 - Owner Field Request - Temporary Maintenance Access Road ExtensionCR004 - Owner Field Request - Temporary Maintenance Access Road Extension

A10590 Owner & CCC Walk for Egress Analysis 1d 0d 05-Aug-24 A 05-Aug-24 A

A10600 Develop Pricing - CR004 5d 0d 06-Aug-24 A 23-Aug-24 A

A10610 Review & Approve Pricing - CR004 2d 0d 23-Aug-24 A 26-Aug-24 A

ConComm DelaysConComm DelaysConComm DelaysConComm DelaysConComm DelaysConComm Delays

A10640 ConComm Delay (Order of Conditions) 37d 0d 24-Jun-24 A 15-Aug-24 A

A10650 Implement Order of Conditions 14d 0d 16-Aug-24 A 12-Sep-24 A

Addition of Geothermal (delays HVAC Bidding)Addition of Geothermal (delays HVAC Bidding)Addition of Geothermal (delays HVAC Bidding)Addition of Geothermal (delays HVAC Bidding)Addition of Geothermal (delays HVAC Bidding)Addition of Geothermal (delays HVAC Bidding)

A10660 Addition of Geothermal (delays HVAC Bidding) 0d 0d 22-Aug-24 A

Unforeseen Ledge at Utility CorridorUnforeseen Ledge at Utility CorridorUnforeseen Ledge at Utility CorridorUnforeseen Ledge at Utility CorridorUnforeseen Ledge at Utility CorridorUnforeseen Ledge at Utility Corridor

A23580 Unforeseen Ledge at Utility Corridor 1d 0d 12-Sep-24 A 12-Sep-24 A

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A

2025 2026 2027 2028 2029

Complete SOD - Bldg E

Complete SOD - Bldg C

Complete SOD - Bldg D

Complete SOG - Bldg A

Complete SOG - Bldg B

Complete SOG - Bldg C

Complete SOG - Bldg E

Complete SOG - Bldg D

Complete Elevator #1 - Bldg A

Complete Elevator #2 - Bldg D

First Day of School - 2024

Thanksgiving Break - 2024

December Vacation - 2024-2025

February Vacation - 2025

April Vacation - 2025

Last Day of School - 2025 (TBD)

First Day of School - 2025

Thanksgiving Break - 2025

December Vacation - 2025-2026

February Vacation - 2026

April Vacation - 2026

Last Day of School - 2026 (TBD)

First Day of School - 2026

Thanksgiving Break - 2026

December Vacation - 2026-2027

February Vacation - 2027

April Vacation - 2027

Last Day of School - 2027 (TBD)

First Day of School - 2027

Thanksgiving Break - 2027

December Vacation - 2027-2028

February Vacation - 2028

April Vacation - 2028

Last Day of School - 2028 (TBD)

First Day of School - 2028

Owner & CCC Walk for Egress Analysis

Develop Pricing - CR004

Review & Approve Pricing - CR004

ConComm Delay (Order of Conditions)

Implement Order of Conditions

Addition of Geothermal (delays HVAC Bidding)

Unforeseen Ledge at Utility Corridor

2983 - Tri-County Vocational Technical HS CC04 - Distribution Schedule TASK filter: All Activities Page 2 of 51  



Activity ID Activity Name Orig Dur Rem
Dur

Start Finish

A23590 Coordination & Mobilization of Maine Drilling & Blasting 5d 0d 13-Sep-24 A 20-Sep-24 A

DESIGN / PRECONSTRUCTIONDESIGN / PRECONSTRUCTIONDESIGN / PRECONSTRUCTIONDESIGN / PRECONSTRUCTIONDESIGN / PRECONSTRUCTIONDESIGN / PRECONSTRUCTION

Schematic DesignSchematic DesignSchematic DesignSchematic DesignSchematic DesignSchematic Design

A6890 Schematic Design 54d 0d 02-Mar-23 A 17-May-23 A

A6900 SD Estimate / Reconciliation / VE 19d 0d 18-May-23 A 15-Jun-23 A

Design DevelopmentDesign DevelopmentDesign DevelopmentDesign DevelopmentDesign DevelopmentDesign Development

A1790 Design Development 133d 0d 31-Aug-23 A 14-Mar-24 A

A2040 DD Estimate / Reconciliation / VE 23d 0d 15-Mar-24 A 17-Apr-24 A

Construction DocumentsConstruction DocumentsConstruction DocumentsConstruction DocumentsConstruction DocumentsConstruction Documents

A2050 60% Construction Documents 97d 0d 15-Mar-24 A 28-Aug-24 A

A2080 Issue Early Release Package #1 - Sitework Enabling 0d 0d 08-May-24 A

A8810 Issue Early Release Package #2 - Precast Design Assist 0d 0d 08-Jul-24 A

A2060 60% CD Estimate 14d 0d 29-Aug-24 A 20-Sep-24 A

A1800 90% Construction Documents 48d 0d 29-Aug-24 A 13-Nov-24 A

A2280 60% Estimate Reconciliation 3d 0d 23-Sep-24 A 24-Sep-24 A

A2450 Issue Bid Package #3 - Foundations / Steel / Sitework for Foundations / Geothermal 0d 0d 16-Oct-24 A

A185340 Issue Bid Package #4 - Waterproofing 0d 0d 28-Oct-24 A

A185350 Issue Bid Package #5 - Elevators 0d 0d 28-Oct-24 A

A1870 90% CD Estimate 13d 0d 14-Nov-24 A 03-Dec-24 A

A2210 Bid Documents - Bid Package #7 79d 23d 14-Nov-24 A 03-Mar-25

A1810 90% CD Estimate Reconciliation / VE 2d 0d 04-Dec-24 A 05-Dec-24 A

A7830 Issue Bid Package #6 - Switchgear & Generator 0d 0d 24-Jan-25 A

A10620 Issue Bid Package #8 - HVAC 0d 0d 03-Apr-25*

GMPGMPGMPGMPGMPGMP

A2270 Bidding 16d 16d 04-Mar-25 25-Mar-25

A2250 Develop GMP 12d 12d 26-Mar-25 10-Apr-25

A2260 Review & Approve GMP 10d 10d 11-Apr-25 25-Apr-25

PERMITTINGPERMITTINGPERMITTINGPERMITTINGPERMITTINGPERMITTING

A8720 Approval from Planning/ConComm/Building Inspector 0d 0d 24-Jun-24 A

A8710 July Hearing - Planning/ConComm/Building Inspector/ Town Engineer 0d 0d 08-Jul-24 A

ConComm Meetings (meetings 1st & 3rd meetings of every month - typ 3-4 month process)ConComm Meetings (meetings 1st & 3rd meetings of every month - typ 3-4 month process)ConComm Meetings (meetings 1st & 3rd meetings of every month - typ 3-4 month process)ConComm Meetings (meetings 1st & 3rd meetings of every month - typ 3-4 month process)ConComm Meetings (meetings 1st & 3rd meetings of every month - typ 3-4 month process)ConComm Meetings (meetings 1st & 3rd meetings of every month - typ 3-4 month process)

A1780 NOI Submitted 0d 0d 21-Mar-24 A

A1820 NOI Peer Review 5d 0d 21-Mar-24 A 27-Mar-24 A

A1830 First NOI Hearing 0d 0d 18-Apr-24 A

A1840 SW Work Session 0d 0d 25-Apr-24 A

A1850 Wetlands Work Session 0d 0d 02-May-24 A

A1860 May Hearing (likely to continue to address peer review) 0d 0d 02-May-24 A

A8610 May Hearing 0d 0d 16-May-24 A

A8620 June Hearing (may continue based on speed of 2nd peer review) 0d 0d 13-Jun-24 A

A8650 ConComm Order of Conditions 22d 0d 24-Jun-24 A 15-Aug-24 A

A8630 June Hearing 0d 0d 27-Jun-24 A

A10150 10 Day Appeal Period - ConComm Order of Conditions 10d 0d 15-Aug-24 A 25-Aug-24 A

Planning Board Meetings (1st & 3rd Mondays of each month - typ 3-4 month process)Planning Board Meetings (1st & 3rd Mondays of each month - typ 3-4 month process)Planning Board Meetings (1st & 3rd Mondays of each month - typ 3-4 month process)Planning Board Meetings (1st & 3rd Mondays of each month - typ 3-4 month process)Planning Board Meetings (1st & 3rd Mondays of each month - typ 3-4 month process)Planning Board Meetings (1st & 3rd Mondays of each month - typ 3-4 month process)

A8660 Package Submitted to Planning Board Meeting 0d 0d 08-Apr-24 A

A8670 May Hearing (first one & into to project) 0d 0d 06-May-24 A

A8680 May Hearing 0d 0d 20-May-24 A

A8690 June Hearing 0d 0d 03-Jun-24 A

A8700 June Hearing 0d 0d 17-Jun-24 A

Design Review Board (Hearing scheduled as needed - run concurrent with Planning Board - typ 2 monthsDesign Review Board (Hearing scheduled as needed - run concurrent with Planning Board - typ 2 monthsDesign Review Board (Hearing scheduled as needed - run concurrent with Planning Board - typ 2 monthsDesign Review Board (Hearing scheduled as needed - run concurrent with Planning Board - typ 2 monthsDesign Review Board (Hearing scheduled as needed - run concurrent with Planning Board - typ 2 monthsDesign Review Board (Hearing scheduled as needed - run concurrent with Planning Board - typ 2 months

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A

2025 2026 2027 2028 2029

Coordination & Mobilization of Maine Drilling & Blasting

DD Estimate / Reconciliation / VE

60% Construction Documents

Issue Early Release Package #1 - Sitework Enabling

Issue Early Release Package #2 - Precast Design Assist

60% CD Estimate

90% Construction Documents

60% Estimate Reconciliation

Issue Bid Package #3 - Foundations / Steel / Sitework for Foundations / Geothermal

Issue Bid Package #4 - Waterproofing

Issue Bid Package #5 - Elevators

90% CD Estimate

Bid Documents - Bid Package #7

90% CD Estimate Reconciliation / VE

Issue Bid Package #6 - Switchgear & Generator

Issue Bid Package #8 - HVAC

Bidding

Develop GMP

Review & Approve GMP

Approval from Planning/ConComm/Building Inspector

July Hearing - Planning/ConComm/Building Inspector/ Town Engineer

Wetlands Work Session

May Hearing (likely to continue to address peer review)

June Hearing (may continue based on speed of 2nd peer review)

ConComm Order of Conditions

10 Day Appeal Period - ConComm Order of Conditions

Package Submitted to Planning Board Meeting

May Hearing (first one & into to project)
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Activity ID Activity Name Orig Dur Rem
Dur

Start Finish

A8730 Package Submitted 0d 0d 08-May-24 A

A8740 May Hearing 0d 0d 14-May-24 A

Building PermitBuilding PermitBuilding PermitBuilding PermitBuilding PermitBuilding Permit

A1760 Building Permit 20d 0d 19-Jun-24 A 27-Sep-24 A

A1890 Blasting Permit 4d 0d 09-Sep-24 A 18-Sep-24 A

A1900 Community Town Hall Meeting 0d 0d 18-Sep-24 A

PREQUALIFICATIONPREQUALIFICATIONPREQUALIFICATIONPREQUALIFICATIONPREQUALIFICATIONPREQUALIFICATION

A1880 Prequalify Filed Sub Bidders (FSB) 35d 0d 14-Nov-24 A 06-Jan-25 A

A2070 Notify Prequalified Bidders 0d 0d 07-Jan-25 A

PROCUREMENTPROCUREMENTPROCUREMENTPROCUREMENTPROCUREMENTPROCUREMENT

BP #1 Site EnablingBP #1 Site EnablingBP #1 Site EnablingBP #1 Site EnablingBP #1 Site EnablingBP #1 Site Enabling

Sitework EnablingSitework EnablingSitework EnablingSitework EnablingSitework EnablingSitework Enabling

A1400 Bid & Award - Sitework Enabling 30d 0d 08-May-24 A 14-Jun-24 A

A10540 Prepare Submittals - Softball Netting & Padding System 10d 0d 14-Jun-24 A 26-Jul-24 A

A1410 Prepare Submittals - Sitework Enabling 10d 0d 14-Jun-24 A 20-Aug-24 A

A10950 Prepare Submittals - WQUs 10d 0d 14-Jun-24 A 06-Sep-24 A

A1420 Approve Submittals - Sitework Enabling 10d 0d 11-Jul-24 A 23-Aug-24 A

A1430 Fabricate - Sitework Enabling 5d 0d 11-Jul-24 A 30-Aug-24 A

A1440 Deliver - Sitework Enabling 1d 0d 12-Jul-24 A 19-Sep-24 A

A10550 Review & Approve Submittals - Softball Netting & Padding System 5d 0d 29-Jul-24 A 08-Aug-24 A

A10530 Deliver - Water Retention System 1d 0d 02-Aug-24 A 19-Aug-24 A

A10560 Revise & Resubmit - Softball Netting & Padding System 5d 0d 09-Aug-24 A 20-Aug-24 A

A10570 Review & Approve R1 Revised Submittals - Softball Netting & Padding System 7d 0d 21-Aug-24 A 28-Aug-24 A

A10580 Fabricate & Deliver - Softball Netting & Padding System 35d 0d 29-Aug-24 A 05-Nov-24 A

A10960 Approve Submittals - WQUs 10d 0d 09-Sep-24 A 09-Sep-24 A

A10980 Fabricate - WQUs 32d 0d 09-Sep-24 A 16-Jan-25 A

A10970 Deliver - WQUs 1d 0d 16-Jan-25 A 16-Jan-25 A

BP #2 Precast Design AssistBP #2 Precast Design AssistBP #2 Precast Design AssistBP #2 Precast Design AssistBP #2 Precast Design AssistBP #2 Precast Design Assist

Precast Design AssistPrecast Design AssistPrecast Design AssistPrecast Design AssistPrecast Design AssistPrecast Design Assist

A8820 Bidding - Precast Design Assist 20d 0d 09-Jul-24 A 09-Aug-24 A

A8830 Descope - Precast Design Assist 4d 0d 12-Aug-24 A 14-Aug-24 A

A8840 Review / Award - Precast Design Assist 5d 0d 15-Aug-24 A 23-Aug-24 A

A8850 Precast Design Assist / Development 65d 0d 26-Aug-24 A 12-Nov-24 A

A9150 Precast D/A Submittal Review 18d 0d 12-Nov-24 A 05-Dec-24 A

A9700 Precast D/A Revise & Resubmit 10d 0d 09-Dec-24 A 31-Dec-24 A

A8860 Submittals & Shop Drawings - Precast 56d 0d 02-Jan-25 A 16-Jan-25 A

A8870 Fabrication - Precast Exterior Wall 85d 85d 10-Mar-25* 09-Jul-25

BP #3 Concrete, Steel, Site, GeothermalBP #3 Concrete, Steel, Site, GeothermalBP #3 Concrete, Steel, Site, GeothermalBP #3 Concrete, Steel, Site, GeothermalBP #3 Concrete, Steel, Site, GeothermalBP #3 Concrete, Steel, Site, Geothermal

02 Geothermal02 Geothermal02 Geothermal02 Geothermal02 Geothermal02 Geothermal

A10670 Bid & Award - Geothermal 20d 0d 16-Oct-24 A 11-Dec-24 A

A10690 Prepare Submittals - Geothermal 15d 0d 13-Dec-24 A 21-Jan-25 A

A10700 Approve Submittals - Geothermal 15d 5d 21-Jan-25 A 04-Feb-25

A10710 Fabricate & Deliver - Geothermal 17d 17d 05-Feb-25 28-Feb-25

A10720 Mobilize to Site / Layout - Geothermal 3d 3d 12-Feb-25 14-Feb-25

02 Sitework for Foundations02 Sitework for Foundations02 Sitework for Foundations02 Sitework for Foundations02 Sitework for Foundations02 Sitework for Foundations

A8750 Bid & Award - Sitework for Foundations 30d 0d 16-Sep-24 A 11-Dec-24 A

03 Concrete Foundations03 Concrete Foundations03 Concrete Foundations03 Concrete Foundations03 Concrete Foundations03 Concrete Foundations

A1520 Bid & Award - Concrete Foundations 30d 0d 16-Oct-24 A 11-Dec-24 A

A1530 Prepare Submittals - Concrete Foundations 10d 0d 12-Dec-24 A 10-Jan-25 A

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A

2025 2026 2027 2028 2029

Building Permit

Blasting Permit

Community Town Hall Meeting

Prequalify Filed Sub Bidders (FSB)

Notify Prequalified Bidders

Bid & Award - Sitework Enabling

Prepare Submittals - Softball Netting & Padding System

Prepare Submittals - Sitework Enabling

Prepare Submittals - WQUs

Approve Submittals - Sitework Enabling

Fabricate - Sitework Enabling

Deliver - Sitework Enabling

Review & Approve Submittals - Softball Netting & Padding System

Deliver - Water Retention System

Revise & Resubmit - Softball Netting & Padding System

Review & Approve R1 Revised Submittals - Softball Netting & Padding System

Fabricate & Deliver - Softball Netting & Padding System

Approve Submittals - WQUs

Fabricate - WQUs

Deliver - WQUs

Bidding - Precast Design Assist

Descope - Precast Design Assist

Review / Award - Precast Design Assist

Precast Design Assist / Development

Precast D/A Submittal Review

Precast D/A Revise & Resubmit

Submittals & Shop Drawings - Precast

Fabrication - Precast Exterior Wall

Bid & Award - Geothermal

Prepare Submittals - Geothermal

Approve Submittals - Geothermal

Fabricate & Deliver - Geothermal

Mobilize to Site / Layout - Geothermal

Bid & Award - Sitework for Foundations

Bid & Award - Concrete Foundations

Prepare Submittals - Concrete Foundations

2983 - Tri-County Vocational Technical HS CC04 - Distribution Schedule TASK filter: All Activities Page 4 of 51  



Activity ID Activity Name Orig Dur Rem
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Start Finish

A1540 Approve Submittals - Concrete Foundations - Bldg A 5d 0d 10-Jan-25 A 23-Jan-25 A

A190320 R1 Prepare Submittals - Concrete Foundations - Bldg A 10d 2d 24-Jan-25 A 30-Jan-25

A1550 Fabricate - Concrete Foundations - Bldg A 10d 6d 27-Jan-25 A 05-Feb-25

A190330 R1 Approve Submittals - Concrete Foundations - Bldg A 5d 5d 31-Jan-25 06-Feb-25

A1720 Deliver - Concrete Foundations - Bldg A 1d 1d 05-Feb-25 05-Feb-25

A190200 Approve Submittals - Concrete Foundations - Bldg B 5d 5d 07-Feb-25 13-Feb-25

A190230 Approve Submittals - Concrete Foundations - Bldg C 5d 5d 14-Feb-25 21-Feb-25

A190210 Fabricate - Concrete Foundations - Bldg B 10d 10d 14-Feb-25 28-Feb-25

A190260 Approve Submittals - Concrete Foundations - Bldg D 5d 5d 24-Feb-25 28-Feb-25

A190240 Fabricate - Concrete Foundations - Bldg C 10d 10d 24-Feb-25 07-Mar-25

A190220 Deliver - Concrete Foundations - Bldg B 1d 1d 28-Feb-25 28-Feb-25

A190290 Approve Submittals - Concrete Foundations - Bldg E 5d 5d 03-Mar-25 07-Mar-25

A190270 Fabricate - Concrete Foundations - Bldg D 10d 10d 03-Mar-25 14-Mar-25

A190250 Deliver - Concrete Foundations - Bldg C 1d 1d 07-Mar-25 07-Mar-25

A190300 Fabricate - Concrete Foundations - Bldg E 10d 10d 10-Mar-25 21-Mar-25

A190280 Deliver - Concrete Foundations - Bldg D 1d 1d 14-Mar-25 14-Mar-25

A190310 Deliver - Concrete Foundations - Bldg E 1d 1d 21-Mar-25 21-Mar-25

03 Precast Plank03 Precast Plank03 Precast Plank03 Precast Plank03 Precast Plank03 Precast Plank

A189310 Bid & Award - Precast Plank 30d 0d 16-Oct-24 A 16-Jan-25 A

A189320 Prepare Submittals -  Precast Plank 20d 22d 27-Jan-25 A 28-Feb-25

A189330 Approve Submittals -  Precast Plank 10d 10d 03-Mar-25 14-Mar-25

A9200 Fabrication - Precast Planks 40d 40d 17-Mar-25 12-May-25

05 Steel05 Steel05 Steel05 Steel05 Steel05 Steel

A1560 Bid & Award - Steel 30d 0d 16-Oct-24 A 11-Dec-24 A

A1570 Prepare Submittals - Steel (Bldg A) 30d 0d 12-Dec-24 A 07-Jan-25 A

A189210 Prepare Submittals - Anchor Bolts (Bldg A) 30d 0d 12-Dec-24 A 07-Jan-25 A

A189240 Prepare Submittals - Anchor Bolts (Bldg B &C) 30d 0d 12-Dec-24 A 17-Jan-25 A

A189270 Prepare Submittals - Anchor Bolts (Bldg D&E) 30d 0d 12-Dec-24 A 27-Jan-25 A

A189220 Approve Submittals - Anchor Bolts (Bldg A) 15d 0d 07-Jan-25 A 24-Jan-25 A

A1580 Approve Submittals - Steel (Bldg A) 15d 13d 07-Jan-25 A 14-Feb-25

A190950 Prepare Submittals - Steel (Bldg B&C) 30d 13d 08-Jan-25 A 14-Feb-25

A190980 Prepare Submittals - Steel (Bldg D&E) 30d 17d 08-Jan-25 A 21-Feb-25

A189250 Approve Submittals - Anchor Bolts (Bldg B &C) 15d 3d 17-Jan-25 A 31-Jan-25

A189230 Fabricate - Anchor Bolts (Bldg A) 5d 3d 27-Jan-25 A 31-Jan-25

A189280 Approve Submittals - Anchor Bolts (Bldg D&E) 15d 9d 27-Jan-25 A 10-Feb-25

A189260 Fabricate - Anchor Bolts (Bldg B &C) 10d 10d 03-Feb-25 14-Feb-25

A189290 Fabricate - Anchor Bolts (Bldg D&E) 10d 10d 11-Feb-25 25-Feb-25

A190960 Approve Submittals - Steel (Bldg B&C) 15d 15d 18-Feb-25 10-Mar-25

A1590 Fabricate & Deliver - Steel (Bldg A) 50d 50d 18-Feb-25 29-Apr-25

A190990 Approve Submittals - Steel (Bldg D&E) 15d 15d 24-Feb-25 14-Mar-25

A190970 Fabricate & Deliver - Steel (Bldg B&C) 50d 50d 11-Mar-25 20-May-25

A191000 Fabricate & Deliver - Steel (Bldg D&E) 50d 50d 17-Mar-25 27-May-25

07.01 Waterproofing & Joint Sealants [TC]07.01 Waterproofing & Joint Sealants [TC]07.01 Waterproofing & Joint Sealants [TC]07.01 Waterproofing & Joint Sealants [TC]07.01 Waterproofing & Joint Sealants [TC]07.01 Waterproofing & Joint Sealants [TC]

A2170 Bid & Award- Waterproofing [TC] 30d 0d 29-Oct-24 A 10-Jan-25 A

A2180 Prepare Submittals - Waterproofing 15d 0d 13-Jan-25 A 28-Jan-25 A

A2190 Approve Submittals - Waterproofing 10d 3d 17-Jan-25 A 31-Jan-25

A2200 Fabricate - Waterproofing 20d 20d 03-Feb-25 03-Mar-25

A2230 Deliver - Waterproofing 1d 1d 03-Mar-25 03-Mar-25

14.02 Elevator [TC]14.02 Elevator [TC]14.02 Elevator [TC]14.02 Elevator [TC]14.02 Elevator [TC]14.02 Elevator [TC]

A2130 Bid & Award- Elevator [TC] 30d 0d 29-Oct-24 A 13-Jan-25 A

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A

2025 2026 2027 2028 2029

Approve Submittals - Concrete Foundations - Bldg A

R1 Prepare Submittals - Concrete Foundations - Bldg A

Fabricate - Concrete Foundations - Bldg A

R1 Approve Submittals - Concrete Foundations - Bldg A

Deliver - Concrete Foundations - Bldg A

Approve Submittals - Concrete Foundations - Bldg B

Approve Submittals - Concrete Foundations - Bldg C

Fabricate - Concrete Foundations - Bldg B

Approve Submittals - Concrete Foundations - Bldg D

Fabricate - Concrete Foundations - Bldg C

Deliver - Concrete Foundations - Bldg B

Approve Submittals - Concrete Foundations - Bldg E

Fabricate - Concrete Foundations - Bldg D

Deliver - Concrete Foundations - Bldg C

Fabricate - Concrete Foundations - Bldg E

Deliver - Concrete Foundations - Bldg D

Deliver - Concrete Foundations - Bldg E

Bid & Award - Precast Plank

Prepare Submittals -  Precast Plank

Approve Submittals -  Precast Plank

Fabrication - Precast Planks

Bid & Award - Steel

Prepare Submittals - Steel (Bldg A)

Prepare Submittals - Anchor Bolts (Bldg A)

Prepare Submittals - Anchor Bolts (Bldg B &C)

Prepare Submittals - Anchor Bolts (Bldg D&E)

Approve Submittals - Anchor Bolts (Bldg A)

Approve Submittals - Steel (Bldg A)

Prepare Submittals - Steel (Bldg B&C)

Prepare Submittals - Steel (Bldg D&E)

Approve Submittals - Anchor Bolts (Bldg B &C)

Fabricate - Anchor Bolts (Bldg A)

Approve Submittals - Anchor Bolts (Bldg D&E)

Fabricate - Anchor Bolts (Bldg B &C)

Fabricate - Anchor Bolts (Bldg D&E)

Approve Submittals - Steel (Bldg B&C)

Fabricate & Deliver - Steel (Bldg A)

Approve Submittals - Steel (Bldg D&E)

Fabricate & Deliver - Steel (Bldg B&C)

Fabricate & Deliver - Steel (Bldg D&E)

Bid & Award- Waterproofing [TC]

Prepare Submittals - Waterproofing

Approve Submittals - Waterproofing

Fabricate - Waterproofing

Deliver - Waterproofing

Bid & Award- Elevator [TC]

2983 - Tri-County Vocational Technical HS CC04 - Distribution Schedule TASK filter: All Activities Page 5 of 51  



Activity ID Activity Name Orig Dur Rem
Dur

Start Finish

A2140 Prepare Submittals - Elevator 30d 23d 14-Jan-25 A 03-Mar-25

A2150 Approve Submittals - Elevator 15d 15d 04-Mar-25 24-Mar-25

A2160 Fabricate - Elevator 80d 80d 25-Mar-25 17-Jul-25

A2240 Deliver - Elevator 1d 1d 17-Jul-25 17-Jul-25

BP Early MasonryBP Early MasonryBP Early MasonryBP Early MasonryBP Early MasonryBP Early Masonry

A188950 Issue Early Masonry RFQ 0d 0d 12-Dec-24 A

A188960 Prequalify Early Masonry Sub Bidders 20d 0d 12-Dec-24 A 10-Jan-25 A

A188970 Issue RFP for Early Masonry 0d 0d 15-Jan-25 A

A188980 Bid & Award - Early Masonry 15d 6d 15-Jan-25 A 05-Feb-25

A188990 Prepare Submittals - Early Masonry 14d 14d 06-Feb-25 26-Feb-25

A189000 Approve Submittals - Early Masonry 10d 10d 27-Feb-25 12-Mar-25

A189010 Fabricate - Early Masonry 10d 10d 13-Mar-25 26-Mar-25

BP #6 Switchgear & GeneratorBP #6 Switchgear & GeneratorBP #6 Switchgear & GeneratorBP #6 Switchgear & GeneratorBP #6 Switchgear & GeneratorBP #6 Switchgear & Generator

A7820 Bid & Award - Switchgear & Generator 30d 30d 29-Jan-25 12-Mar-25

A7760 Prepare Submittals - Generator - Electrical - Equipment 20d 20d 13-Mar-25 09-Apr-25

A7770 Prepare Submittals - Switch Gear - Electrical - Equipment 20d 20d 13-Mar-25 09-Apr-25

A7780 Approve Submittals - Switch Gear - Electrical - Equipment 11d 11d 10-Apr-25 25-Apr-25

A7790 Approve Submittals - Generator - Electrical - Equipment 11d 11d 10-Apr-25 25-Apr-25

A7710 Fabricate - Generator - Electrical - Equipment 270d 270d 28-Apr-25 26-May-26

A7700 Fabricate - Switch Gear - Electrical - Equipment [58 weeks] 290d 290d 28-Apr-25 23-Jun-26

A7730 Deliver Generator - Electrical - Equipment 1d 1d 27-May-26 27-May-26

A7720 Deliver Switch Gear - Electrical - Equipment 1d 1d 24-Jun-26 24-Jun-26

BP #7 Balance of ProcurementBP #7 Balance of ProcurementBP #7 Balance of ProcurementBP #7 Balance of ProcurementBP #7 Balance of ProcurementBP #7 Balance of Procurement

A2220 Bids Due 0d 0d 03-Apr-25

04.02 Masonry [TC]04.02 Masonry [TC]04.02 Masonry [TC]04.02 Masonry [TC]04.02 Masonry [TC]04.02 Masonry [TC]

A5760 OAL & Award- Masory [TC] 10d 10d 26-Mar-25 08-Apr-25

A5770 Prepare Submittals - Exterior Wall Veneer 20d 20d 09-Apr-25 07-May-25

A9070 Prepare Submittals - CMU 20d 20d 09-Apr-25 07-May-25

A5780 Approve Submittals - Exterior Wall Veneer 20d 20d 08-May-25 05-Jun-25

A9080 Approve Submittals - CMU 20d 20d 08-May-25 05-Jun-25

A9090 Fabricate - CMU 10d 10d 06-Jun-25 19-Jun-25

A5790 Fabricate - Exterior Wall Veneer 40d 40d 06-Jun-25 01-Aug-25

A5800 Deliver - Exterior Wall Veneer 1d 1d 01-Aug-25 01-Aug-25

05.05 Misc. Metals [TC]05.05 Misc. Metals [TC]05.05 Misc. Metals [TC]05.05 Misc. Metals [TC]05.05 Misc. Metals [TC]05.05 Misc. Metals [TC]

A49110 OAL & Award- Misc. Metals [TC] 10d 10d 26-Mar-25 08-Apr-25

A48710 Prepare Submittals - Misc. Metals 20d 20d 09-Apr-25 07-May-25

A43650 Prepare Submittals - Stairs 20d 20d 09-Apr-25 07-May-25

A48720 Approve Submittals - Misc. Metals 15d 15d 08-May-25 29-May-25

A43660 Approve Submittals - Stairs 15d 15d 08-May-25 29-May-25

A48730 Fabricate - Misc. Metals 30d 30d 30-May-25 11-Jul-25

A43670 Fabricate - Stairs 30d 30d 30-May-25 11-Jul-25

A48740 Deliver - Misc. Metals 1d 1d 11-Jul-25 11-Jul-25

A43680 Deliver - Stairs 1d 1d 11-Jul-25 11-Jul-25

06.25 Millwork06.25 Millwork06.25 Millwork06.25 Millwork06.25 Millwork06.25 Millwork

A49120 OAL & Award- Millwork 10d 10d 08-May-25 21-May-25

A5320 Prepare Submittals -  Millwork 20d 20d 22-May-25 19-Jun-25

A5330 Approve Submittals -  Millwork 15d 15d 20-Jun-25 11-Jul-25

A5340 Fabricate -  Millwork 20d 20d 14-Jul-25 08-Aug-25

A5350 Deliver -  Millwork 1d 1d 22-Jan-26 22-Jan-26

07.05 Roofing [TC]07.05 Roofing [TC]07.05 Roofing [TC]07.05 Roofing [TC]07.05 Roofing [TC]07.05 Roofing [TC]

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A

2025 2026 2027 2028 2029

Prepare Submittals - Elevator

Approve Submittals - Elevator

Fabricate - Elevator

Deliver - Elevator

Issue Early Masonry RFQ

Prequalify Early Masonry Sub Bidders

Issue RFP for Early Masonry

Bid & Award - Early Masonry

Prepare Submittals - Early Masonry

Approve Submittals - Early Masonry

Fabricate - Early Masonry

Bid & Award - Switchgear & Generator

Prepare Submittals - Generator - Electrical - Equipment

Prepare Submittals - Switch Gear - Electrical - Equipment

Approve Submittals - Switch Gear - Electrical - Equipment

Approve Submittals - Generator - Electrical - Equipment

Fabricate - Generator - Electrical - Equipment

Fabricate - Switch Gear - Electrical - Equipment [58 weeks]

Deliver Generator - Electrical - Equipment

Deliver Switch Gear - Electrical - Equipment

Bids Due

OAL & Award- Masory [TC]

Prepare Submittals - Exterior Wall Veneer

Prepare Submittals - CMU

Approve Submittals - Exterior Wall Veneer

Approve Submittals - CMU

Fabricate - CMU

Fabricate - Exterior Wall Veneer

Deliver - Exterior Wall Veneer

OAL & Award- Misc. Metals [TC]

Prepare Submittals - Misc. Metals

Prepare Submittals - Stairs

Approve Submittals - Misc. Metals

Approve Submittals - Stairs

Fabricate - Misc. Metals

Fabricate - Stairs

Deliver - Misc. Metals

Deliver - Stairs

OAL & Award- Millwork

Prepare Submittals -  Millwork

Approve Submittals -  Millwork

Fabricate -  Millwork

Deliver -  Millwork
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A1640 OAL & Award- Roofing [TC] 10d 10d 26-Mar-25 08-Apr-25

A1650 Prepare Submittals - Roofing 15d 15d 09-Apr-25 30-Apr-25

A1660 Approve Submittals - Roofing 10d 10d 01-May-25 14-May-25

A1670 Fabricate - Roofing 40d 40d 15-May-25 11-Jul-25

A1770 Deliver - Roofing 1d 1d 11-Jul-25 11-Jul-25

07.42 Metal Panels07.42 Metal Panels07.42 Metal Panels07.42 Metal Panels07.42 Metal Panels07.42 Metal Panels

A5810 OAL & Award- Metal Panels 10d 10d 01-May-25 14-May-25

A5820 Prepare Submittals - Metal Panels 20d 20d 15-May-25 12-Jun-25

A5830 Approve Submittals - Metal Panels 20d 20d 13-Jun-25 11-Jul-25

A5840 Fabricate - Metal Panels 60d 60d 14-Jul-25 06-Oct-25

A5850 Deliver - Metal Panels 1d 1d 06-Oct-25 06-Oct-25

07.81 Spray Fireproofing07.81 Spray Fireproofing07.81 Spray Fireproofing07.81 Spray Fireproofing07.81 Spray Fireproofing07.81 Spray Fireproofing

A23530 OAL & Award- Spray Fireproofing 10d 10d 02-Apr-25 15-Apr-25

A23540 Prepare Submittals - Spray Fireproofing 15d 15d 16-Apr-25 07-May-25

A23550 Approve Submittals - Spray Fireproofing 15d 15d 08-May-25 29-May-25

A23560 Fabricate - Spray Fireproofing 15d 15d 30-May-25 19-Jun-25

A23570 Deliver - Spray Fireproofing 1d 1d 19-Jun-25 19-Jun-25

08.01 Doors / Frames / Hardware08.01 Doors / Frames / Hardware08.01 Doors / Frames / Hardware08.01 Doors / Frames / Hardware08.01 Doors / Frames / Hardware08.01 Doors / Frames / Hardware

A5460 OAL & Award- Doors / Frames / Hardware 10d 10d 16-Apr-25 30-Apr-25

A5470 Prepare Submittals - Doors / Frames / Hardware 20d 20d 01-May-25 29-May-25

A5480 Approve Submittals - Doors / Frames / Hardware 15d 15d 30-May-25 19-Jun-25

A5490 Fabricate - Doors / Frames / Hardware 40d 40d 20-Jun-25 15-Aug-25

A5500 Deliver - Doors / Frames / Hardware 1d 1d 15-Aug-25 15-Aug-25

08.36 Overhead Doors08.36 Overhead Doors08.36 Overhead Doors08.36 Overhead Doors08.36 Overhead Doors08.36 Overhead Doors

A49130 OAL & Award- Overhead Doors 10d 10d 11-Aug-25 22-Aug-25

A48790 Prepare Submittals - Overhead Doors 20d 20d 25-Aug-25 22-Sep-25

A48800 Approve Submittals - Overhead Doors 15d 15d 23-Sep-25 14-Oct-25

A48810 Field Measure & Fabricate - Overhead Doors 40d 40d 15-Oct-25 11-Dec-25

A46480 Fabricate - Vertical Doors [s] 50d 50d 15-Oct-25 26-Dec-25

A48820 Deliver - Overhead Doors 1d 1d 11-Dec-25 11-Dec-25

08.41 Windows / Curtainwall [TC]08.41 Windows / Curtainwall [TC]08.41 Windows / Curtainwall [TC]08.41 Windows / Curtainwall [TC]08.41 Windows / Curtainwall [TC]08.41 Windows / Curtainwall [TC]

A5710 OAL & Award- Windows / Curtainwall [TC] 10d 10d 26-Mar-25 08-Apr-25

A5720 Prepare Submittals - Windows / Curtainwall 20d 20d 09-Apr-25 07-May-25

A5730 Approve Submittals - Windows / Curtainwall 15d 15d 08-May-25 29-May-25

A5740 Fabricate - Windows / Curtainwall 70d 70d 30-May-25 08-Sep-25

A5750 Deliver - Windows / Curtainwall 1d 1d 08-Sep-25 08-Sep-25

09.03 Flooring - Tile/Stone [TC]09.03 Flooring - Tile/Stone [TC]09.03 Flooring - Tile/Stone [TC]09.03 Flooring - Tile/Stone [TC]09.03 Flooring - Tile/Stone [TC]09.03 Flooring - Tile/Stone [TC]

A4810 OAL & Award- Tile [TC] 10d 10d 26-Mar-25 08-Apr-25

A4820 Prepare Submittals - Tile 20d 20d 09-Apr-25 07-May-25

A4830 Approve Submittals - Tile 15d 15d 08-May-25 29-May-25

A4840 Fabricate - Tile 40d 40d 30-May-25 25-Jul-25

A4850 Deliver - Tile 1d 1d 25-Jul-25 25-Jul-25

09.04 Terrazzo [TC]09.04 Terrazzo [TC]09.04 Terrazzo [TC]09.04 Terrazzo [TC]09.04 Terrazzo [TC]09.04 Terrazzo [TC]

A25840 OAL & Award- Terrazzo [TC] 10d 10d 26-Mar-25 08-Apr-25

A25850 Prepare Submittals - Terrazzo 20d 20d 09-Apr-25 07-May-25

A25860 Approve Submittals - Terrazzo 15d 15d 08-May-25 29-May-25

A25870 Fabricate - Precast Terrazzo 40d 40d 04-Nov-25 02-Jan-26

A25880 Deliver - Precast Terrazzo 1d 1d 02-Jan-26 02-Jan-26

09.08 Acoustical Wall & Ceiling Panels09.08 Acoustical Wall & Ceiling Panels09.08 Acoustical Wall & Ceiling Panels09.08 Acoustical Wall & Ceiling Panels09.08 Acoustical Wall & Ceiling Panels09.08 Acoustical Wall & Ceiling Panels

A49140 OAL & Award- Acoustical Wall & Ceiling Panels 10d 10d 06-Jun-25 19-Jun-25

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A

2025 2026 2027 2028 2029

OAL & Award- Roofing [TC]

Prepare Submittals - Roofing

Approve Submittals - Roofing

Fabricate - Roofing

Deliver - Roofing

OAL & Award- Metal Panels

Prepare Submittals - Metal Panels

Approve Submittals - Metal Panels

Fabricate - Metal Panels

Deliver - Metal Panels

OAL & Award- Spray Fireproofing

Prepare Submittals - Spray Fireproofing

Approve Submittals - Spray Fireproofing

Fabricate - Spray Fireproofing

Deliver - Spray Fireproofing

OAL & Award- Doors / Frames / Hardware

Prepare Submittals - Doors / Frames / Hardware

Approve Submittals - Doors / Frames / Hardware

Fabricate - Doors / Frames / Hardware

Deliver - Doors / Frames / Hardware

OAL & Award- Overhead Doors

Prepare Submittals - Overhead Doors

Approve Submittals - Overhead Doors

Field Measure & Fabricate - Overhead Doors

Fabricate - Vertical Doors [s]

Deliver - Overhead Doors

OAL & Award- Windows / Curtainwall [TC]

Prepare Submittals - Windows / Curtainwall

Approve Submittals - Windows / Curtainwall

Fabricate - Windows / Curtainwall

Deliver - Windows / Curtainwall

OAL & Award- Tile [TC]

Prepare Submittals - Tile

Approve Submittals - Tile

Fabricate - Tile

Deliver - Tile

OAL & Award- Terrazzo [TC]

Prepare Submittals - Terrazzo

Approve Submittals - Terrazzo

Fabricate - Precast Terrazzo

Deliver - Precast Terrazzo

OAL & Award- Acoustical Wall & Ceiling Panels
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A5120 Prepare Submittals - Acoustical Wall & Ceiling Panels 20d 20d 20-Jun-25 18-Jul-25

A5130 Approve Submittals - Acoustical Wall & Ceiling Panels 15d 15d 21-Jul-25 08-Aug-25

A5140 Fabricate - Acoustical Wall & Ceiling Panels 30d 30d 11-Aug-25 22-Sep-25

A5150 Deliver - Acoustical Wall & Ceiling Panels 1d 1d 22-Sep-25 22-Sep-25

09.09 Painting [TC]09.09 Painting [TC]09.09 Painting [TC]09.09 Painting [TC]09.09 Painting [TC]09.09 Painting [TC]

A49150 OAL & Award- Paint [TC] 10d 10d 26-Mar-25 08-Apr-25

A5070 Prepare Submittals - Paint 20d 20d 09-Apr-25 07-May-25

A5080 Approve Submittals - Paint 15d 15d 08-May-25 29-May-25

A5100 Deliver - Paint 1d 1d 22-Sep-25 22-Sep-25

09.21 Drywall09.21 Drywall09.21 Drywall09.21 Drywall09.21 Drywall09.21 Drywall

A49160 OAL & Award- Drywall 10d 10d 09-Apr-25 23-Apr-25

A48750 Prepare Submittals -  Drywall 20d 20d 24-Apr-25 21-May-25

A48760 Approve Submittals -  Drywall 15d 15d 22-May-25 12-Jun-25

A48770 Fabricate -  Drywall 20d 20d 13-Jun-25 11-Jul-25

A48780 Deliver -  Drywall 1d 1d 16-Sep-25 16-Sep-25

09.51 ACT [TC]09.51 ACT [TC]09.51 ACT [TC]09.51 ACT [TC]09.51 ACT [TC]09.51 ACT [TC]

A4760 OAL & Award- ACT [TC] 10d 10d 26-Mar-25 08-Apr-25

A4770 Prepare Submittals - ACT 15d 15d 09-Apr-25 30-Apr-25

A4780 Approve Submittals - ACT 10d 10d 01-May-25 14-May-25

A4790 Fabricate - ACT 15d 15d 15-May-25 05-Jun-25

A4800 Deliver - ACT 1d 1d 05-Jun-25 05-Jun-25

09.62 Stage Flooring09.62 Stage Flooring09.62 Stage Flooring09.62 Stage Flooring09.62 Stage Flooring09.62 Stage Flooring

A4960 OAL & Award- Stage Flooring (change to wood flooring) 10d 10d 13-Jun-25 26-Jun-25

A4970 Prepare Submittals - Stage Flooring 20d 20d 27-Jun-25 25-Jul-25

A4980 Approve Submittals - Stage Flooring 15d 15d 28-Jul-25 15-Aug-25

A4990 Fabricate - Stage Flooring 50d 50d 18-Aug-25 28-Oct-25

A5000 Deliver - Stage Flooring 1d 1d 28-Oct-25 28-Oct-25

09.65 Flooring - Resilient  [TC]09.65 Flooring - Resilient  [TC]09.65 Flooring - Resilient  [TC]09.65 Flooring - Resilient  [TC]09.65 Flooring - Resilient  [TC]09.65 Flooring - Resilient  [TC]

A49170 OAL & Award- Resilient Flooring [TC] 10d 10d 26-Mar-25 08-Apr-25

A5020 Prepare Submittals - Resilient Flooring 15d 15d 09-Apr-25 30-Apr-25

A5030 Approve Submittals - Resilient Flooring 15d 15d 01-May-25 21-May-25

A5040 Fabricate - Resilient Flooring 20d 20d 07-Aug-28 01-Sep-28

A5050 Deliver - Resilient Flooring [s] 1d 1d 01-Sep-28 01-Sep-28

09.64 Athletic Wood Flooring09.64 Athletic Wood Flooring09.64 Athletic Wood Flooring09.64 Athletic Wood Flooring09.64 Athletic Wood Flooring09.64 Athletic Wood Flooring

A4910 OAL & Award- Athletic Wood Flooring 10d 10d 21-Jul-25 01-Aug-25

A4920 Prepare Submittals - Athletic Wood Flooring 20d 20d 04-Aug-25 29-Aug-25

A4930 Approve Submittals - Athletic Wood Flooring 15d 15d 02-Sep-25 22-Sep-25

A4940 Fabricate - Athletic Wood Flooring 50d 50d 23-Sep-25 04-Dec-25

A4950 Deliver - Athletic Wood Flooring 1d 1d 04-Dec-25 04-Dec-25

09.68 Carpet09.68 Carpet09.68 Carpet09.68 Carpet09.68 Carpet09.68 Carpet

A49180 OAL & Award- Carpet 10d 10d 14-Jul-25 25-Jul-25

A4870 Prepare Submittals - Carpet 15d 15d 28-Jul-25 15-Aug-25

A4880 Approve Submittals - Carpet 10d 10d 18-Aug-25 29-Aug-25

A4890 Fabricate - Carpet 20d 20d 02-Sep-25 29-Sep-25

A4900 Deliver - Carpet 1d 1d 29-Sep-25 29-Sep-25

10.14 Signage10.14 Signage10.14 Signage10.14 Signage10.14 Signage10.14 Signage

A5860 OAL & Award- Signage 10d 10d 07-Jul-25 18-Jul-25

A5670 Prepare Submittals - Signage 20d 20d 21-Jul-25 15-Aug-25

A5680 Approve Submittals - Signage 15d 15d 18-Aug-25 08-Sep-25

A5690 Fabricate - Signage 15d 15d 09-Sep-25 29-Sep-25
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2025 2026 2027 2028 2029

Prepare Submittals - Acoustical Wall & Ceiling Panels

Approve Submittals - Acoustical Wall & Ceiling Panels

Fabricate - Acoustical Wall & Ceiling Panels

Deliver - Acoustical Wall & Ceiling Panels

OAL & Award- Paint [TC]

Prepare Submittals - Paint

Approve Submittals - Paint

Deliver - Paint

OAL & Award- Drywall

Prepare Submittals -  Drywall

Approve Submittals -  Drywall

Fabricate -  Drywall

Deliver -  Drywall

OAL & Award- ACT [TC]

Prepare Submittals - ACT

Approve Submittals - ACT

Fabricate - ACT

Deliver - ACT

OAL & Award- Stage Flooring (change to wood flooring)

Prepare Submittals - Stage Flooring

Approve Submittals - Stage Flooring

Fabricate - Stage Flooring

Deliver - Stage Flooring

OAL & Award- Resilient Flooring [TC]

Prepare Submittals - Resilient Flooring

Approve Submittals - Resilient Flooring

Fabricate - Resilient Flooring

Deliver - Resilient Flooring [s]

OAL & Award- Athletic Wood Flooring

Prepare Submittals - Athletic Wood Flooring

Approve Submittals - Athletic Wood Flooring

Fabricate - Athletic Wood Flooring

Deliver - Athletic Wood Flooring

OAL & Award- Carpet

Prepare Submittals - Carpet

Approve Submittals - Carpet

Fabricate - Carpet

Deliver - Carpet

OAL & Award- Signage

Prepare Submittals - Signage

Approve Submittals - Signage

Fabricate - Signage
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A5700 Deliver - Signage 1d 1d 04-Feb-26 04-Feb-26

10.24 Operable Partitions10.24 Operable Partitions10.24 Operable Partitions10.24 Operable Partitions10.24 Operable Partitions10.24 Operable Partitions

A49190 OAL & Award- Operable Partitions 10d 10d 30-May-25 12-Jun-25

A48830 Prepare Submittals - Operable Partitions 20d 20d 13-Jun-25 11-Jul-25

A48840 Approve Submittals - Operable Partitions 15d 15d 14-Jul-25 01-Aug-25

A48850 Fabricate - Operable Partitions 100d 100d 04-Aug-25 26-Dec-25

A48860 Deliver - Operable Partitions 1d 1d 04-Feb-26 04-Feb-26

10.51 Lockers10.51 Lockers10.51 Lockers10.51 Lockers10.51 Lockers10.51 Lockers

A49200 OAL & Award- Lockers 10d 10d 02-Sep-25 15-Sep-25

A5620 Prepare Submittals - Lockers 20d 20d 16-Sep-25 14-Oct-25

A5630 Approve Submittals - Lockers 15d 15d 15-Oct-25 04-Nov-25

A5640 Fabricate - Lockers 40d 40d 05-Nov-25 05-Jan-26

A5650 Deliver - Lockers [s] 1d 1d 11-Mar-26 11-Mar-26

10.95 Toilet Partitions / Accessories10.95 Toilet Partitions / Accessories10.95 Toilet Partitions / Accessories10.95 Toilet Partitions / Accessories10.95 Toilet Partitions / Accessories10.95 Toilet Partitions / Accessories

A49210 OAL & Award- Toilet Partitions / Accessories 10d 10d 27-Jun-25 11-Jul-25

A5520 Prepare Submittals - Toilet Partitions / Accessories 20d 20d 14-Jul-25 08-Aug-25

A5530 Approve Submittals - Toilet Partitions / Accessories 15d 15d 11-Aug-25 29-Aug-25

A5540 Fabricate - Toilet Partitions / Accessories 20d 20d 02-Sep-25 29-Sep-25

A5550 Deliver - Toilet Partitions / Accessories 1d 1d 26-Dec-25 26-Dec-25

11.04 Food Service Equipment11.04 Food Service Equipment11.04 Food Service Equipment11.04 Food Service Equipment11.04 Food Service Equipment11.04 Food Service Equipment

A5160 OAL & Award- Food Service Equipment 10d 10d 24-Apr-25 07-May-25

A5170 Prepare Submittals - Food Service Equipment 20d 20d 08-May-25 05-Jun-25

A5180 Approve Submittals - Food Service Equipment 15d 15d 06-Jun-25 26-Jun-25

A5190 Fabricate - Food Service Equipment 60d 60d 27-Jun-25 22-Sep-25

A5200 Deliver - Food Service Equipment 1d 1d 22-Sep-25 22-Sep-25

11.31 Residential Appliances11.31 Residential Appliances11.31 Residential Appliances11.31 Residential Appliances11.31 Residential Appliances11.31 Residential Appliances

A49220 OAL & Award- Residential Appliances 10d 10d 04-Aug-25 15-Aug-25

A48870 Prepare Submittals - Residential Appliances 10d 10d 18-Aug-25 29-Aug-25

A48880 Approve Submittals - Residential Appliances 15d 15d 02-Sep-25 22-Sep-25

A48890 Fabricate - Residential Appliances 60d 60d 23-Sep-25 18-Dec-25

A48900 Deliver - Residential Appliances [s] 1d 1d 18-Dec-25 18-Dec-25

11.52 Projection Screens11.52 Projection Screens11.52 Projection Screens11.52 Projection Screens11.52 Projection Screens11.52 Projection Screens

A49230 OAL & Award- Projection Screens 10d 10d 18-Aug-25 29-Aug-25

A48910 Prepare Submittals - Projection Screens 20d 20d 02-Sep-25 29-Sep-25

A48920 Approve Submittals - Projection Screens 15d 15d 30-Sep-25 21-Oct-25

A48930 Fabricate - Projection Screens 40d 40d 22-Oct-25 18-Dec-25

A48940 Deliver - Projection Screens [s] 1d 1d 01-Sep-28 01-Sep-28

11.53 Lab Equipment11.53 Lab Equipment11.53 Lab Equipment11.53 Lab Equipment11.53 Lab Equipment11.53 Lab Equipment

A49240 OAL & Award- Lab Equipment 10d 10d 16-Sep-25 29-Sep-25

A5220 Prepare Submittals - Lab Equipment 20d 20d 30-Sep-25 28-Oct-25

A5230 Approve Submittals - Lab Equipment 15d 15d 29-Oct-25 19-Nov-25

A5240 Fabricate - Lab Equipment 60d 60d 20-Nov-25 18-Feb-26

A5250 Deliver - Lab Equipment [s] 1d 1d 01-Sep-28 01-Sep-28

11.61 Theater & Stage Equipment11.61 Theater & Stage Equipment11.61 Theater & Stage Equipment11.61 Theater & Stage Equipment11.61 Theater & Stage Equipment11.61 Theater & Stage Equipment

A49250 OAL & Award- Theater & Stage Equipment 10d 10d 22-May-25 05-Jun-25

A43730 Submittals - Theater & Stage Equipment 10d 10d 06-Jun-25 19-Jun-25

A48950 Prepare Submittals - Theater & Stage Equipment 20d 20d 06-Jun-25 03-Jul-25

A43740 Approve Submittals - Theater & Stage Equipment 15d 15d 20-Jun-25 11-Jul-25

A48960 Approve Submittals - Theater & Stage Equipment 15d 15d 07-Jul-25 25-Jul-25

A48970 Fabricate - Theater & Stage Equipment 60d 60d 28-Jul-25 21-Oct-25
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2025 2026 2027 2028 2029

Deliver - Signage

OAL & Award- Operable Partitions

Prepare Submittals - Operable Partitions

Approve Submittals - Operable Partitions

Fabricate - Operable Partitions

Deliver - Operable Partitions

OAL & Award- Lockers

Prepare Submittals - Lockers

Approve Submittals - Lockers

Fabricate - Lockers

Deliver - Lockers [s]

OAL & Award- Toilet Partitions / Accessories

Prepare Submittals - Toilet Partitions / Accessories

Approve Submittals - Toilet Partitions / Accessories

Fabricate - Toilet Partitions / Accessories

Deliver - Toilet Partitions / Accessories

OAL & Award- Food Service Equipment

Prepare Submittals - Food Service Equipment

Approve Submittals - Food Service Equipment

Fabricate - Food Service Equipment

Deliver - Food Service Equipment

OAL & Award- Residential Appliances

Prepare Submittals - Residential Appliances

Approve Submittals - Residential Appliances

Fabricate - Residential Appliances

Deliver - Residential Appliances [s]

OAL & Award- Projection Screens

Prepare Submittals - Projection Screens

Approve Submittals - Projection Screens

Fabricate - Projection Screens

Deliver - Projection Screens [s]

OAL & Award- Lab Equipment

Prepare Submittals - Lab Equipment

Approve Submittals - Lab Equipment

Fabricate - Lab Equipment

Deliver - Lab Equipment [s]

OAL & Award- Theater & Stage Equipment

Submittals - Theater & Stage Equipment

Prepare Submittals - Theater & Stage Equipment

Approve Submittals - Theater & Stage Equipment

Approve Submittals - Theater & Stage Equipment

Fabricate - Theater & Stage Equipment
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A48980 Deliver - Theater & Stage Equipment 1d 1d 21-Oct-25 21-Oct-25

11.65 Athletic / Recreational Equipment11.65 Athletic / Recreational Equipment11.65 Athletic / Recreational Equipment11.65 Athletic / Recreational Equipment11.65 Athletic / Recreational Equipment11.65 Athletic / Recreational Equipment

A49260 OAL & Award- Athletic / Recreational Equipment 10d 10d 15-May-25 29-May-25

A48990 Prepare Submittals - Athletic / Recreational Equipment 20d 20d 30-May-25 26-Jun-25

A49000 Approve Submittals - Athletic / Recreational Equipment 15d 15d 27-Jun-25 18-Jul-25

A49010 Fabricate - Athletic / Recreational Equipment 60d 60d 21-Jul-25 14-Oct-25

A49020 Deliver - Athletic / Recreational Equipment 1d 1d 14-Oct-25 14-Oct-25

12.02 Window Treatments12.02 Window Treatments12.02 Window Treatments12.02 Window Treatments12.02 Window Treatments12.02 Window Treatments

A49270 OAL & Award- Window Treatments 10d 10d 23-Sep-25 06-Oct-25

A5570 Prepare Submittals - Window Treatments 20d 20d 07-Oct-25 04-Nov-25

A5580 Approve Submittals - Window Treatments 15d 15d 05-Nov-25 26-Nov-25

A5590 Fabricate - Window Treatments 20d 20d 28-Nov-25 26-Dec-25

A5600 Deliver - Window Treatments [s] 1d 1d 01-Sep-28 01-Sep-28

12.06 Telescoping Stands12.06 Telescoping Stands12.06 Telescoping Stands12.06 Telescoping Stands12.06 Telescoping Stands12.06 Telescoping Stands

A5360 OAL & Award- Theater Seating 10d 10d 20-Jun-25 03-Jul-25

A5370 Prepare Submittals - Theater Seating 20d 20d 07-Jul-25 01-Aug-25

A5380 Approve Submittals - Theater Seating 15d 15d 04-Aug-25 22-Aug-25

A5390 Fabricate - Theater Seating 40d 40d 25-Aug-25 21-Oct-25

A5400 Deliver - Theater Seating 1d 1d 21-Oct-25 21-Oct-25

12.35 Lab Casework12.35 Lab Casework12.35 Lab Casework12.35 Lab Casework12.35 Lab Casework12.35 Lab Casework

A49280 OAL & Award- Lab Casework 10d 10d 30-Sep-25 14-Oct-25

A5270 Prepare Submittals - Lab Casework 20d 20d 15-Oct-25 12-Nov-25

A5280 Approve Submittals - Lab Casework 15d 15d 13-Nov-25 04-Dec-25

A5290 Fabricate - Lab Casework 50d 50d 05-Dec-25 18-Feb-26

A5300 Deliver - Lab Casework [s] 1d 1d 01-Sep-28 01-Sep-28

12.48 Flooring - Entrance Mats12.48 Flooring - Entrance Mats12.48 Flooring - Entrance Mats12.48 Flooring - Entrance Mats12.48 Flooring - Entrance Mats12.48 Flooring - Entrance Mats

A49290 OAL & Award- Entrance Mats 10d 10d 09-Sep-25 22-Sep-25

A49070 Prepare Submittals - Entrance Mats 15d 15d 23-Sep-25 14-Oct-25

A49080 Approve Submittals - Entrance Mats 15d 15d 15-Oct-25 04-Nov-25

A49090 Fabricate - Entrance Mats 40d 40d 05-Nov-25 05-Jan-26

A49100 Deliver - Entrance Mats [s] 1d 1d 01-Sep-28 01-Sep-28

12.07 Bleachers12.07 Bleachers12.07 Bleachers12.07 Bleachers12.07 Bleachers12.07 Bleachers

A5410 OAL & Award- Bleachers 10d 10d 28-Jul-25 08-Aug-25

A5420 Prepare Submittals - Bleachers 15d 15d 11-Aug-25 29-Aug-25

A5430 Approve Submittals - Bleachers 15d 15d 02-Sep-25 22-Sep-25

A5440 Fabricate - Bleachers 40d 40d 23-Sep-25 19-Nov-25

A5450 Deliver - Bleachers 1d 1d 19-Nov-25 19-Nov-25

21.01 Fire Protection [TC]21.01 Fire Protection [TC]21.01 Fire Protection [TC]21.01 Fire Protection [TC]21.01 Fire Protection [TC]21.01 Fire Protection [TC]

A4470 OAL & Award- Fire Protection [TC] 10d 10d 26-Mar-25 08-Apr-25

Basic MaterialBasic MaterialBasic MaterialBasic MaterialBasic MaterialBasic Material

A4480 Prepare Submittals - Fire Protection - Basic Material 15d 15d 09-Apr-25 30-Apr-25

A4490 Approve Submittals - Fire Protection - Basic Material 15d 15d 01-May-25 21-May-25

A4500 Fabricate - Fire Protection - Basic Material 15d 15d 22-May-25 12-Jun-25

A4510 Deliver - Fire Protection - Basic Material 1d 1d 12-Jun-25 12-Jun-25

EquipmentEquipmentEquipmentEquipmentEquipmentEquipment

A4680 Prepare Submittals - Fire Protection - Equipment 20d 20d 09-Apr-25 07-May-25

A4690 Approve Submittals - Fire Protection - Equipment 15d 15d 08-May-25 29-May-25

A4700 Fabricate - Fire Protection - Equipment 65d 65d 30-May-25 29-Aug-25

A4710 Deliver - Fire Protection - Equipment 1d 1d 29-Aug-25 29-Aug-25

22.01 Plumbing [TC]22.01 Plumbing [TC]22.01 Plumbing [TC]22.01 Plumbing [TC]22.01 Plumbing [TC]22.01 Plumbing [TC]
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2025 2026 2027 2028 2029

Deliver - Theater & Stage Equipment

OAL & Award- Athletic / Recreational Equipment

Prepare Submittals - Athletic / Recreational Equipment

Approve Submittals - Athletic / Recreational Equipment

Fabricate - Athletic / Recreational Equipment

Deliver - Athletic / Recreational Equipment

OAL & Award- Window Treatments

Prepare Submittals - Window Treatments

Approve Submittals - Window Treatments

Fabricate - Window Treatments

Deliver - Window Treatments [s]

OAL & Award- Theater Seating

Prepare Submittals - Theater Seating

Approve Submittals - Theater Seating

Fabricate - Theater Seating

Deliver - Theater Seating

OAL & Award- Lab Casework

Prepare Submittals - Lab Casework

Approve Submittals - Lab Casework

Fabricate - Lab Casework

Deliver - Lab Casework [s]

OAL & Award- Entrance Mats

Prepare Submittals - Entrance Mats

Approve Submittals - Entrance Mats

Fabricate - Entrance Mats

Deliver - Entrance Mats [s]

OAL & Award- Bleachers

Prepare Submittals - Bleachers

Approve Submittals - Bleachers

Fabricate - Bleachers

Deliver - Bleachers

OAL & Award- Fire Protection [TC]

Prepare Submittals - Fire Protection - Basic Material

Approve Submittals - Fire Protection - Basic Material

Fabricate - Fire Protection - Basic Material

Deliver - Fire Protection - Basic Material

Prepare Submittals - Fire Protection - Equipment

Approve Submittals - Fire Protection - Equipment

Fabricate - Fire Protection - Equipment

Deliver - Fire Protection - Equipment
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Dur
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A4420 OAL & Award- Plumbing [TC] 10d 10d 26-Mar-25 08-Apr-25

Basic MaterialBasic MaterialBasic MaterialBasic MaterialBasic MaterialBasic Material

A4430 Prepare Submittals - Plumbing - Basic Material 15d 15d 09-Apr-25 30-Apr-25

A4440 Approve Submittals - Plumbing - Basic Material 15d 15d 01-May-25 21-May-25

A4450 Fabricate - Plumbing - Basic Material 15d 15d 22-May-25 12-Jun-25

A4460 Deliver - Plumbing - Basic Material 1d 1d 12-Jun-25 12-Jun-25

EquipmentEquipmentEquipmentEquipmentEquipmentEquipment

A4640 Prepare Submittals - Plumbing - Equipment 20d 20d 09-Apr-25 07-May-25

A4650 Approve Submittals - Plumbing - Equipment 15d 15d 08-May-25 29-May-25

A4660 Fabricate - Plumbing - Equipment 65d 65d 30-May-25 29-Aug-25

A4670 Deliver - Plumbing - Equipment 1d 1d 29-Aug-25 29-Aug-25

FixturesFixturesFixturesFixturesFixturesFixtures

A4720 Prepare Submittals - Plumbing - Fixtures 20d 20d 09-Apr-25 07-May-25

A4730 Approve Submittals - Plumbing - Fixtures 15d 15d 08-May-25 29-May-25

A4740 Fabricate - Plumbing - Fixtures 60d 60d 30-May-25 22-Aug-25

A4750 Deliver - Plumbing - Fixtures 1d 1d 22-Aug-25 22-Aug-25

26.01 Electrical [TC]26.01 Electrical [TC]26.01 Electrical [TC]26.01 Electrical [TC]26.01 Electrical [TC]26.01 Electrical [TC]

A4370 OAL & Award- Electrical [TC] 10d 10d 26-Mar-25 08-Apr-25

Basic MaterialBasic MaterialBasic MaterialBasic MaterialBasic MaterialBasic Material

A4380 Prepare Submittals - Electrical - Basic Material 15d 15d 09-Apr-25 30-Apr-25

A4390 Approve Submittals - Electrical - Basic Material 15d 15d 01-May-25 21-May-25

A4400 Fabricate - Electrical - Basic Material 15d 15d 22-May-25 12-Jun-25

A4410 Deliver - Electrical - Basic Material 1d 1d 12-Jun-25 12-Jun-25

EquipmentEquipmentEquipmentEquipmentEquipmentEquipment

A4560 Prepare Submittals - Electrical - Equipment 20d 20d 09-Apr-25 07-May-25

A4570 Approve Submittals - Electrical - Equipment 15d 15d 08-May-25 29-May-25

A4580 Fabricate - Electrical - Equipment 65d 65d 30-May-25 29-Aug-25

A4590 Deliver - Electrical - Equipment 1d 1d 29-Aug-25 29-Aug-25

LightingLightingLightingLightingLightingLighting

A4600 Prepare Submittals - Electrical - Lighting 20d 20d 09-Apr-25 07-May-25

A4610 Approve Submittals - Electrical - Lighting 15d 15d 08-May-25 29-May-25

A4620 Fabricate - Electrical - Lighting 65d 65d 30-May-25 29-Aug-25

A4630 Deliver - Electrical - Lighting 1d 1d 29-Aug-25 29-Aug-25

31.01 - Sitework (Balance)31.01 - Sitework (Balance)31.01 - Sitework (Balance)31.01 - Sitework (Balance)31.01 - Sitework (Balance)31.01 - Sitework (Balance)

A10990 OAL & Award - Site / Utilities 10d 10d 26-Mar-25 08-Apr-25

A11000 Prepare Submittals - Site / Utilities 10d 10d 09-Apr-25 23-Apr-25

A11010 Approve Submittals - Site / Utilities 10d 10d 24-Apr-25 07-May-25

A11020 Fabricate - Site / Utilities 5d 5d 08-May-25 14-May-25

A11030 Deliver - Site / Utilities 1d 1d 14-May-25 14-May-25

32.01 Landscaping32.01 Landscaping32.01 Landscaping32.01 Landscaping32.01 Landscaping32.01 Landscaping

A49300 OAL & Award- Landscaping 10d 10d 21-Jul-25 01-Aug-25

A25950 Prepare Submittals - Landscaping 10d 10d 04-Aug-25 15-Aug-25

A25960 Approve Submittals - Landscaping 15d 15d 18-Aug-25 08-Sep-25

A48640 Fabricate - Natural Fields 10d 10d 09-Sep-25 22-Sep-25

A48700 Deliver - Natural Fields 1d 1d 17-Oct-25 17-Oct-25

32.30 Site Improvement32.30 Site Improvement32.30 Site Improvement32.30 Site Improvement32.30 Site Improvement32.30 Site Improvement

A49310 OAL & Award- Site Improvements 10d 10d 25-Aug-25 08-Sep-25

A49030 Prepare Submittals - Site Improvements 15d 15d 09-Sep-25 29-Sep-25

A49040 Approve Submittals - Site Improvements 15d 15d 30-Sep-25 21-Oct-25

A49050 Fabricate - Site Improvements 40d 40d 22-Oct-25 18-Dec-25
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2025 2026 2027 2028 2029

OAL & Award- Plumbing [TC]

Prepare Submittals - Plumbing - Basic Material

Approve Submittals - Plumbing - Basic Material

Fabricate - Plumbing - Basic Material

Deliver - Plumbing - Basic Material

Prepare Submittals - Plumbing - Equipment

Approve Submittals - Plumbing - Equipment

Fabricate - Plumbing - Equipment

Deliver - Plumbing - Equipment

Prepare Submittals - Plumbing - Fixtures

Approve Submittals - Plumbing - Fixtures

Fabricate - Plumbing - Fixtures

Deliver - Plumbing - Fixtures

OAL & Award- Electrical [TC]

Prepare Submittals - Electrical - Basic Material

Approve Submittals - Electrical - Basic Material

Fabricate - Electrical - Basic Material

Deliver - Electrical - Basic Material

Prepare Submittals - Electrical - Equipment

Approve Submittals - Electrical - Equipment

Fabricate - Electrical - Equipment

Deliver - Electrical - Equipment

Prepare Submittals - Electrical - Lighting

Approve Submittals - Electrical - Lighting

Fabricate - Electrical - Lighting

Deliver - Electrical - Lighting

OAL & Award - Site / Utilities

Prepare Submittals - Site / Utilities

Approve Submittals - Site / Utilities

Fabricate - Site / Utilities

Deliver - Site / Utilities

OAL & Award- Landscaping

Prepare Submittals - Landscaping

Approve Submittals - Landscaping

Fabricate - Natural Fields

Deliver - Natural Fields

OAL & Award- Site Improvements

Prepare Submittals - Site Improvements

Approve Submittals - Site Improvements

Fabricate - Site Improvements
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A49060 Deliver - Site Improvements [s] 1d 1d 18-Dec-25 18-Dec-25

BP #6 HVACBP #6 HVACBP #6 HVACBP #6 HVACBP #6 HVACBP #6 HVAC

23.01 HVAC [TC]23.01 HVAC [TC]23.01 HVAC [TC]23.01 HVAC [TC]23.01 HVAC [TC]23.01 HVAC [TC]

A1600 Bid & Award - Mechanical [TC] 20d 20d 03-Apr-25 01-May-25

Basic MaterialBasic MaterialBasic MaterialBasic MaterialBasic MaterialBasic Material

A1610 Prepare Submittals - Mechanical - Basic Material 15d 15d 02-May-25 22-May-25

A1620 Approve Submittals - Mechanical - Basic Material 15d 15d 23-May-25 13-Jun-25

A1630 Fabricate - Mechanical - Basic Material 15d 15d 16-Jun-25 07-Jul-25

A1750 Deliver - Mechanical - Basic Material 1d 1d 07-Jul-25 07-Jul-25

EquipmentEquipmentEquipmentEquipmentEquipmentEquipment

A4520 Prepare Submittals - Mechanical - Equipment 20d 20d 02-May-25 30-May-25

A7800 Prepare Submittals - AHU - Chillers - Mechanical- Equipment 20d 20d 02-May-25 30-May-25

A4530 Approve Submittals - Mechanical - Equipment 15d 15d 02-Jun-25 20-Jun-25

A7810 Approve Submittals - AHU - Chillers - Mechanical- Equipment 15d 15d 02-Jun-25 20-Jun-25

A4540 Fabricate - Mechanical - Equipment 80d 80d 23-Jun-25 15-Oct-25

A7740 Fabricate - Mechanical - AHU - Chillers - Equipment 150d 150d 23-Jun-25 28-Jan-26

A4550 Deliver - Mechanical - Equipment 1d 1d 15-Oct-25 15-Oct-25

A7750 Deliver - Mechanical - AHU - Chillers - Equipment 1d 1d 29-Jan-26 29-Jan-26

MOCK-UPSMOCK-UPSMOCK-UPSMOCK-UPSMOCK-UPSMOCK-UPS

ProcurementProcurementProcurementProcurementProcurementProcurement

Damproofing / WaterproofingDamproofing / WaterproofingDamproofing / WaterproofingDamproofing / WaterproofingDamproofing / WaterproofingDamproofing / Waterproofing

A190600 Prepare Submittals - Mock-up - Damproofing / Waterproofing 10d 10d 03-Mar-25 14-Mar-25

A190610 Approve Submittals - Mock-up - Damproofing / Waterproofing 10d 10d 17-Mar-25 28-Mar-25

A190620 Fabricate & Deliver - Mock-up - Damproofing / Waterproofing 10d 10d 31-Mar-25 11-Apr-25

Joint SealantsJoint SealantsJoint SealantsJoint SealantsJoint SealantsJoint Sealants

A190840 Prepare Submittals - Mock-up - Joint Sealant 10d 10d 03-Mar-25 14-Mar-25

A190850 Approve Submittals - Mock-up - Joint Sealant 10d 10d 17-Mar-25 28-Mar-25

A190860 Fabricate & Deliver - Mock-up - Joint Sealant 10d 10d 31-Mar-25 11-Apr-25

FramingFramingFramingFramingFramingFraming

A190630 Prepare Submittals - Mock-up - Framing 10d 10d 24-Apr-25 07-May-25

A190640 Approve Submittals - Mock-up - Framing 10d 10d 08-May-25 21-May-25

A190650 Fabricate & Deliver - Mock-up - Framing 10d 10d 22-May-25 05-Jun-25

Granite / CMUGranite / CMUGranite / CMUGranite / CMUGranite / CMUGranite / CMU

A190900 Prepare Submittals - Mock-up - Granite / CMU 20d 20d 09-Apr-25 07-May-25

A190910 Approve Submittals - Mock-up - Granite / CMU 10d 10d 08-May-25 21-May-25

A190920 Fabricate & Deliver - Mock-up - Granite / CMU 40d 40d 22-May-25 18-Jul-25

PrecastPrecastPrecastPrecastPrecastPrecast

A190870 Prepare Submittals - Mock-up - Precast 30d 30d 03-Mar-25 11-Apr-25

A190880 Approve Submittals - Mock-up - Precast 10d 10d 14-Apr-25 28-Apr-25

A190890 Fabricate & Deliver - Mock-up - Precast (confirm duration) 50d 50d 29-Apr-25 09-Jul-25

WindowsWindowsWindowsWindowsWindowsWindows

A190660 Prepare Submittals - Mock-up - Windows 30d 30d 09-Apr-25 21-May-25

A190670 Approve Submittals - Mock-up - Windows 10d 10d 22-May-25 05-Jun-25

A190680 Fabricate & Deliver - Mock-up - Windows 70d 70d 06-Jun-25 15-Sep-25

CurtainwallCurtainwallCurtainwallCurtainwallCurtainwallCurtainwall

A190690 Prepare Submittals - Mock-up - Curtainwall 30d 30d 09-Apr-25 21-May-25

A190700 Approve Submittals - Mock-up - Curtainwall 10d 10d 22-May-25 05-Jun-25

A190710 Fabricate & Deliver - Mock-up - Curtainwall 70d 70d 06-Jun-25 15-Sep-25

ACM Metal Metal PanelACM Metal Metal PanelACM Metal Metal PanelACM Metal Metal PanelACM Metal Metal PanelACM Metal Metal Panel
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2025 2026 2027 2028 2029

Deliver - Site Improvements [s]

Bid & Award - Mechanical [TC]

Prepare Submittals - Mechanical - Basic Material

Approve Submittals - Mechanical - Basic Material

Fabricate - Mechanical - Basic Material

Deliver - Mechanical - Basic Material

Prepare Submittals - Mechanical - Equipment

Prepare Submittals - AHU - Chillers - Mechanical- Equipment

Approve Submittals - Mechanical - Equipment

Approve Submittals - AHU - Chillers - Mechanical- Equipment

Fabricate - Mechanical - Equipment

Fabricate - Mechanical - AHU - Chillers - Equipment

Deliver - Mechanical - Equipment

Deliver - Mechanical - AHU - Chillers - Equipment

Prepare Submittals - Mock-up - Damproofing / Waterproofing

Approve Submittals - Mock-up - Damproofing / Waterproofing

Fabricate & Deliver - Mock-up - Damproofing / Waterproofing

Prepare Submittals - Mock-up - Joint Sealant

Approve Submittals - Mock-up - Joint Sealant

Fabricate & Deliver - Mock-up - Joint Sealant

Prepare Submittals - Mock-up - Framing

Approve Submittals - Mock-up - Framing

Fabricate & Deliver - Mock-up - Framing

Prepare Submittals - Mock-up - Granite / CMU

Approve Submittals - Mock-up - Granite / CMU

Fabricate & Deliver - Mock-up - Granite / CMU

Prepare Submittals - Mock-up - Precast

Approve Submittals - Mock-up - Precast

Fabricate & Deliver - Mock-up - Precast (confirm duration)

Prepare Submittals - Mock-up - Windows

Approve Submittals - Mock-up - Windows

Fabricate & Deliver - Mock-up - Windows

Prepare Submittals - Mock-up - Curtainwall

Approve Submittals - Mock-up - Curtainwall

Fabricate & Deliver - Mock-up - Curtainwall
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A190720 Prepare Submittals - Mock-up - ACM Metal Panel 20d 20d 15-May-25 12-Jun-25

A190730 Approve Submittals - Mock-up - ACM Metal Panel 10d 10d 13-Jun-25 26-Jun-25

A190740 Fabricate & Deliver - Mock-up - ACM Metal Panel 60d 60d 27-Jun-25 22-Sep-25

Insulated Metal PanelInsulated Metal PanelInsulated Metal PanelInsulated Metal PanelInsulated Metal PanelInsulated Metal Panel

A190750 Prepare Submittals - Mock-up - Insulated Metal Panel 20d 20d 15-May-25 12-Jun-25

A190760 Approve Submittals - Mock-up - Insulated Metal Panel 10d 10d 13-Jun-25 26-Jun-25

A190770 Fabricate & Deliver - Mock-up - Insulated Metal Panel 60d 60d 27-Jun-25 22-Sep-25

Flatlock Metal PanelFlatlock Metal PanelFlatlock Metal PanelFlatlock Metal PanelFlatlock Metal PanelFlatlock Metal Panel

A190780 Prepare Submittals - Mock-up - Flatlock Metal Panel 20d 20d 15-May-25 12-Jun-25

A190790 Approve Submittals - Mock-up - Flatlock Metal Panel 10d 10d 13-Jun-25 26-Jun-25

A190800 Fabricate & Deliver - Mock-up - Flatlock Metal Panel 30d 30d 27-Jun-25 08-Aug-25

Roof EdgeRoof EdgeRoof EdgeRoof EdgeRoof EdgeRoof Edge

A190810 Prepare Submittals - Mock-up - Roof Edge 20d 20d 09-Apr-25 07-May-25

A190820 Approve Submittals - Mock-up - Roof Edge 10d 10d 08-May-25 21-May-25

A190830 Fabricate & Deliver - Mock-up - Roof Edge 20d 20d 22-May-25 19-Jun-25

ConstructionConstructionConstructionConstructionConstructionConstruction

PrecastPrecastPrecastPrecastPrecastPrecast

A190440 Prepare Drawing - Precast Mock-up 22d 22d 29-Jan-25 28-Feb-25

A190450 Place Concrete Slabs - Precast Mock-up 3d 3d 01-Apr-25* 03-Apr-25

A190460 Install / Connect / Support Precast Panels - Precast Mock-up 5d 5d 10-Jul-25 16-Jul-25

A190570 Approve Precast Panels - Precast Mock-up 5d 5d 17-Jul-25 23-Jul-25

A190470 Install & Waterproofing Windows - Precast Mock-up 3d 3d 16-Sep-25 18-Sep-25

A190480 Joint Sealants - Precast Mock-up 2d 2d 19-Sep-25 22-Sep-25

A190580 Approve Waterproofing Windows - Precast Mock-up 5d 5d 19-Sep-25 25-Sep-25

A190590 Approve Joint Sealants - Precast Mock-up 5d 5d 23-Sep-25 29-Sep-25

General FacadeGeneral FacadeGeneral FacadeGeneral FacadeGeneral FacadeGeneral Facade

A190430 Prepare Drawing - Facade Mock-up 22d 22d 29-Jan-25 28-Feb-25

A190340 Place Concrete Slabs - Facade Mock-up 3d 3d 01-Apr-25* 03-Apr-25

A190345 Install Damproofing / Waterproofing on Foundation - Facade Mock-up 2d 2d 14-Apr-25 15-Apr-25

A190350 Framing / Sheathing / Blocking - Facade Mock-up 5d 5d 06-Jun-25 12-Jun-25

A190490 Approve Frame & Sheath - Facade Mock-up 5d 5d 13-Jun-25 19-Jun-25

A190360 Install Granite & CMU - Facade Mock-up 5d 5d 21-Jul-25 25-Jul-25

A190500 Approve Granite & CMU - Facade Mock-up 5d 5d 28-Jul-25 01-Aug-25

A190370 Install Windows - Facade Mock-up 3d 3d 16-Sep-25 18-Sep-25

A190380 Install Curtainwall - Facade Mock-up 5d 5d 19-Sep-25 25-Sep-25

A190510 Approve Windows - Facade Mock-up 5d 5d 19-Sep-25 25-Sep-25

A190390 Install ACM Metal Panel - Facade Mock-up 4d 4d 26-Sep-25 01-Oct-25

A190520 Approve Curtainwall - Facade Mock-up 5d 5d 26-Sep-25 02-Oct-25

A190400 Install Insulated Metal Panel - Facade Mock-up 2d 2d 02-Oct-25 03-Oct-25

A190530 Approve ACM Metal Panel - Facade Mock-up 5d 5d 02-Oct-25 08-Oct-25

A190410 Install Flat Lock Metal Panel - Facade Mock-up 3d 3d 06-Oct-25 08-Oct-25

A190540 Approve Insulated Metal Panel - Facade Mock-up 5d 5d 06-Oct-25 10-Oct-25

A190420 Install Roof Edge Detail - Facade Mock-up 2d 2d 09-Oct-25 10-Oct-25

A190930 Joint Sealants - Facade Mock-up 2d 2d 09-Oct-25 10-Oct-25

A190550 Approve Flat Lock Metal Panel - Facade Mock-up 5d 5d 09-Oct-25 16-Oct-25

A190560 Approve Roof Edge Detail - Facade Mock-up 5d 5d 14-Oct-25 20-Oct-25

A190940 Approve Joint Sealants - Facade Mock-up 5d 5d 14-Oct-25 20-Oct-25

MEP/FP COORDINATIONMEP/FP COORDINATIONMEP/FP COORDINATIONMEP/FP COORDINATIONMEP/FP COORDINATIONMEP/FP COORDINATION

MEP/FP-140 Enhanced Coordination - Kick-Off Meeting 0d 0d 09-Oct-24 A
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2025 2026 2027 2028 2029

Prepare Submittals - Mock-up - ACM Metal Panel

Approve Submittals - Mock-up - ACM Metal Panel

Fabricate & Deliver - Mock-up - ACM Metal Panel

Prepare Submittals - Mock-up - Insulated Metal Panel

Approve Submittals - Mock-up - Insulated Metal Panel

Fabricate & Deliver - Mock-up - Insulated Metal Panel

Prepare Submittals - Mock-up - Flatlock Metal Panel

Approve Submittals - Mock-up - Flatlock Metal Panel

Fabricate & Deliver - Mock-up - Flatlock Metal Panel

Prepare Submittals - Mock-up - Roof Edge

Approve Submittals - Mock-up - Roof Edge

Fabricate & Deliver - Mock-up - Roof Edge

Prepare Drawing - Precast Mock-up

Place Concrete Slabs - Precast Mock-up

Install / Connect / Support Precast Panels - Precast Mock-up

Approve Precast Panels - Precast Mock-up

Install & Waterproofing Windows - Precast Mock-up

Joint Sealants - Precast Mock-up

Approve Waterproofing Windows - Precast Mock-up

Approve Joint Sealants - Precast Mock-up

Prepare Drawing - Facade Mock-up

Place Concrete Slabs - Facade Mock-up

Install Damproofing / Waterproofing on Foundation - Facade Mock-up

Framing / Sheathing / Blocking - Facade Mock-up

Approve Frame & Sheath - Facade Mock-up

Install Granite & CMU - Facade Mock-up

Approve Granite & CMU - Facade Mock-up

Install Windows - Facade Mock-up

Install Curtainwall - Facade Mock-up

Approve Windows - Facade Mock-up

Install ACM Metal Panel - Facade Mock-up

Approve Curtainwall - Facade Mock-up

Install Insulated Metal Panel - Facade Mock-up

Approve ACM Metal Panel - Facade Mock-up

Install Flat Lock Metal Panel - Facade Mock-up

Approve Insulated Metal Panel - Facade Mock-up

Install Roof Edge Detail - Facade Mock-up

Joint Sealants - Facade Mock-up

Approve Flat Lock Metal Panel - Facade Mock-up

Approve Roof Edge Detail - Facade Mock-up

Approve Joint Sealants - Facade Mock-up

Enhanced Coordination - Kick-Off Meeting
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MEP/FP-130 Enhanced Coordination 96d 50d 20-Nov-24 A 09-Apr-25

MEP/FP-100 MEP/FP Coordination - Underground & Risers 30d 30d 24-Apr-25 05-Jun-25

MEP/FP-110 MEP/FP Coordination - Bldg A - L2 & L3 + Auditorium + Gym 40d 40d 16-May-25 14-Jul-25

MEP/FP-160 MEP/FP Coordination - Bldg A - L1 40d 40d 02-Jun-25 28-Jul-25

MEP/FP-150 MEP/FP Coordination - Bldg B - L3 15d 15d 15-Jul-25 04-Aug-25

MEP/FP-120 MEP/FP Coordination - Bldg B,C, D, E - L2 30d 30d 29-Jul-25 09-Sep-25

MEP/FP-170 MEP/FP Coordination -  Bldg B,C, D, E - L1 + Mezz 50d 50d 12-Aug-25 22-Oct-25

PRE-OP MEETINGSPRE-OP MEETINGSPRE-OP MEETINGSPRE-OP MEETINGSPRE-OP MEETINGSPRE-OP MEETINGS

A186340 Pre-Op Meeting - Concrete 0d 0d 16-Jan-25 A

A186360 Pre-Op Meeting - Geo-Thermal 0d 0d 27-Feb-25*

A186350 Pre-Op Meeting - Steel 0d 0d 23-Apr-25

CONSTRUCTIONCONSTRUCTIONCONSTRUCTIONCONSTRUCTIONCONSTRUCTIONCONSTRUCTION

Enabling: Softball Field, Lower Parking Lot and Site Access RoadEnabling: Softball Field, Lower Parking Lot and Site Access RoadEnabling: Softball Field, Lower Parking Lot and Site Access RoadEnabling: Softball Field, Lower Parking Lot and Site Access RoadEnabling: Softball Field, Lower Parking Lot and Site Access RoadEnabling: Softball Field, Lower Parking Lot and Site Access Road

Temporary/Permanent Student and Staff Parking Lot West of Existing SchoolTemporary/Permanent Student and Staff Parking Lot West of Existing SchoolTemporary/Permanent Student and Staff Parking Lot West of Existing SchoolTemporary/Permanent Student and Staff Parking Lot West of Existing SchoolTemporary/Permanent Student and Staff Parking Lot West of Existing SchoolTemporary/Permanent Student and Staff Parking Lot West of Existing School

A8250 Mobilize 1d 0d 08-Jul-24 A 08-Jul-24 A

A8280 Install Temp Fence - Parking Lot 3d 0d 08-Jul-24 A 12-Jul-24 A

A8260 Layout - Parking Lot 1d 0d 09-Jul-24 A 10-Jul-24 A

A8270 Install Erosion Control - Parking Lot 3d 0d 17-Jul-24 A 19-Jul-24 A

A8300 Strip Existing Surfaces - Parking Lot 2d 0d 22-Jul-24 A 26-Jul-24 A

A8290 Demo Existing Backstop & Structures - Parking Lot 2d 0d 25-Jul-24 A 26-Jul-24 A

A8890 Excavate for Structures - Parking Lot 15d 0d 05-Aug-24 A 26-Aug-24 A

A8950 Install Water Retention System - Parking Lot 7d 0d 16-Aug-24 A 27-Aug-24 A

A9230 Make Connections - Parking Lot 7d 0d 21-Aug-24 A 27-Aug-24 A

A8310 Rough Grade / Fill - Parking Lot 3d 0d 22-Aug-24 A 27-Aug-24 A

A9750 Install Temp Lighting - Parking Lot 3d 0d 27-Aug-24 A 27-Aug-24 A

A9740 Remove Temp Fencing - Parking Lot 3d 0d 27-Aug-24 A 30-Aug-24 A

A8320 Install Loam & Seed - Parking Lot 2d 0d 27-Aug-24 A 30-Aug-24 A

A9720 Paving - Parking Lot 1d 0d 01-Sep-24 A 01-Sep-24 A

A9730 Striping - Parking Lot 1d 0d 02-Sep-24 A 02-Sep-24 A

A9920 Install Water Quality Units - Parking Lot (during school break) 6d 6d 18-Apr-25 23-Apr-25

Softball FieldSoftball FieldSoftball FieldSoftball FieldSoftball FieldSoftball Field

A8510 Subgrade for In-Field - Softball 2d 0d 17-Sep-24 A 18-Sep-24 A

A8570 Excavate & Set Sonotubes for Backstop Footings - Softball 2d 0d 03-Oct-24 A 08-Oct-24 A

A8590 FRP Backstop Footings - Softball 2d 0d 04-Oct-24 A 11-Oct-24 A

A8580 Install Vertical Posts for Backstop  - Softball 3d 0d 21-Oct-24 A 22-Oct-24 A

A8530 Install Backstop - Softball 3d 0d 22-Oct-24 A 22-Oct-24 A

A8640 Install Softball Netting System 7d 0d 19-Nov-24 A 26-Nov-24 A

A8550 Landscape Touch-Up to Existing Field - Softball 1d 0d 20-Dec-24 A 20-Dec-24 A

Water MainWater MainWater MainWater MainWater MainWater Main

A9760 Layout - Water Main 1d 0d 23-Jul-24 A 23-Jul-24 A

A9770 Excavate in Street - Water Main 1d 0d 24-Jul-24 A 24-Jul-24 A

A9780 Install Pipe & Tees - Water Main 1d 0d 26-Jul-24 A 26-Jul-24 A

A9800 Connect to Existing - Water Main 1d 0d 26-Jul-24 A 26-Jul-24 A

A9790 Continue Pipe Down Tri-County Drive - Water Main 2d 0d 29-Jul-24 A 20-Aug-24 A

A9815 Backfill - Water Main 1d 0d 21-Aug-24 A 21-Aug-24 A

A9810 Test - Water Main 1d 0d 22-Aug-24 A 22-Aug-24 A

A9820 Paving - Water Main 1d 0d 01-Sep-24 A 01-Sep-24 A

Shift Existing East RoadShift Existing East RoadShift Existing East RoadShift Existing East RoadShift Existing East RoadShift Existing East Road

A8370 Make Safe Existing Electric (in conflict with road) 2d 0d 29-Jul-24 A 29-Jul-24 A
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2025 2026 2027 2028 2029

Enhanced Coordination

MEP/FP Coordination - Underground & Risers

MEP/FP Coordination - Bldg A - L2 & L3 + Auditorium + Gym

MEP/FP Coordination - Bldg A - L1

MEP/FP Coordination - Bldg B - L3

MEP/FP Coordination - Bldg B,C, D, E - L2

MEP/FP Coordination -  Bldg B,C, D, E - L1 + Mezz

Pre-Op Meeting - Concrete

Pre-Op Meeting - Geo-Thermal

Pre-Op Meeting - Steel

Install Temp Fence - Parking Lot

Layout - Parking Lot

Install Erosion Control - Parking Lot

Strip Existing Surfaces - Parking Lot

Demo Existing Backstop & Structures - Parking Lot

Excavate for Structures - Parking Lot

Install Water Retention System - Parking Lot

Make Connections - Parking Lot

Rough Grade / Fill - Parking Lot

Install Temp Lighting - Parking Lot

Remove Temp Fencing - Parking Lot

Install Loam & Seed - Parking Lot

Paving - Parking Lot

Striping - Parking Lot

Install Water Quality Units - Parking Lot (during school break)

Subgrade for In-Field - Softball

Excavate & Set Sonotubes for Backstop Footings - Softball

FRP Backstop Footings - Softball

Install Vertical Posts for Backstop  - Softball

Install Backstop - Softball

Install Softball Netting System

Landscape Touch-Up to Existing Field - Softball

Layout - Water Main

Excavate in Street - Water Main

Install Pipe & Tees - Water Main

Connect to Existing - Water Main

Continue Pipe Down Tri-County Drive - Water Main

Backfill - Water Main

Test - Water Main

Paving - Water Main

Make Safe Existing Electric (in conflict with road)
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A8380 Strip & Remove Existing Landscaping & Sidewalk 2d 0d 01-Aug-24 A 06-Aug-24 A

A8360 Install School Access Roadway & Temp Sidewalk 3d 0d 27-Aug-24 A 01-Sep-24 A

A8520 Additional Time - Construction Roadway & Temp Sidewalk Per CR004 10d 0d 01-Sep-24 A 01-Sep-24 A

Temporary Roadway from Tri-County Drive up to JobsiteTemporary Roadway from Tri-County Drive up to JobsiteTemporary Roadway from Tri-County Drive up to JobsiteTemporary Roadway from Tri-County Drive up to JobsiteTemporary Roadway from Tri-County Drive up to JobsiteTemporary Roadway from Tri-County Drive up to Jobsite

A8230 Tree Clearing for Access Road 5d 0d 27-Aug-24 A 03-Sep-24 A

A8220 Erosion Control 2d 0d 03-Sep-24 A 09-Sep-24 A

A8540 Erosion Control Inspection by ConComm 1d 0d 03-Sep-24 A 11-Sep-24 A

A8420 Test Pits 1d 0d 12-Sep-24 A 12-Sep-24 A

A8560 Stumping for Access Road 3d 0d 12-Sep-24 A 16-Sep-24 A

A8600 Blasting & Rock Drilling 10d 0d 23-Sep-24 A 07-Oct-24 A

A8880 Hammer Ledge Near Existing Gas Line 5d 0d 08-Oct-24 A 01-Nov-24 A

A8340 Excavate & Install Utilities 20d 0d 08-Oct-24 A 17-Dec-24 A

A8240 Cut / Fill for Roadway 2d 0d 29-Nov-24 A 18-Dec-24 A

A8350 Install Binder 1d 0d 20-Dec-24 A 20-Dec-24 A

A8330 Install Jersey Barriers & Fence 7d 0d 02-Jan-25 A 10-Jan-25 A

A8500 Install Construction Gate 5d 0d 15-Jan-25 A 28-Jan-25 A

A8490 Install Wheel Cleaning Area 2d 2d 13-Feb-25* 14-Feb-25

Early Site / UtilityEarly Site / UtilityEarly Site / UtilityEarly Site / UtilityEarly Site / UtilityEarly Site / Utility

A8390 Wetlands Protection & Temp Fencing 5d 0d 16-Aug-24 A 16-Aug-24 A

A8400 Flag Wetlands (by Owner) 0d 0d 16-Aug-24 A

A8470 Install Temp Signage 2d 0d 29-Aug-24 A 30-Aug-24 A

A9250 Stumping 5d 0d 12-Sep-24 A 16-Sep-24 A

A8410 Strip Existing & Export Top Soil & Asphalt 24d 0d 16-Sep-24 A 18-Oct-24 A

A8440 Site Filling to Rough Grade 30d 0d 18-Sep-24 A 15-Nov-24 A

A9240 Strip Balance of Asphalt 2d 0d 07-Oct-24 A 30-Oct-24 A

A8800 Blasting for Utilities 18d 0d 07-Oct-24 A 05-Dec-24 A

A8450 Install Utilities Around Building 23d 13d 28-Oct-24 A 14-Feb-25

A8460 Pave Temp Road Around Perimeter of Building 1d 1d 01-Apr-25* 01-Apr-25

Phase 1: Building FootprintPhase 1: Building FootprintPhase 1: Building FootprintPhase 1: Building FootprintPhase 1: Building FootprintPhase 1: Building Footprint

A7860 PV Field Removed (by Owner) 0d 0d 13-Aug-24 A

A7690 Excavate for Building Cut 13d 0d 23-Oct-24 A 03-Dec-24 A

A7880 Fill Building Pad to 12" Below Slab 17d 0d 23-Oct-24 A 03-Dec-24 A

Phase 2: BuildingPhase 2: BuildingPhase 2: BuildingPhase 2: BuildingPhase 2: BuildingPhase 2: Building

Structure & ShellStructure & ShellStructure & ShellStructure & ShellStructure & ShellStructure & Shell

Foundations / WaterproofingFoundations / WaterproofingFoundations / WaterproofingFoundations / WaterproofingFoundations / WaterproofingFoundations / Waterproofing

A2090 Excavate for Footings & Foundations - Building A - East 10d 3d 02-Jan-25 A 31-Jan-25

A25900 Excavate for Footings & Foundations - Building A - West 10d 17d 06-Jan-25 A 21-Feb-25

A8200 First Rebar Delivery - Bldg A 0d 0d 06-Feb-25

A8090 FRP Foundations Footings / Walls - Building A - East 15d 15d 06-Feb-25 27-Feb-25

A8100 FRP Foundations Footings / Walls - Building A - West 15d 15d 06-Feb-25 27-Feb-25

A25910 Excavate for Footings & Foundations - Building B 10d 10d 24-Feb-25 07-Mar-25

A25920 Excavate for Footings & Foundations - Building C 10d 10d 03-Mar-25 14-Mar-25

A7970 FRP Foundations Footings / Walls - Building B 30d 30d 03-Mar-25 11-Apr-25

A23850 Waterproof Elevator Pit - Building A 5d 5d 04-Mar-25 10-Mar-25

A8430 Install Below Grade Damproofing - Building A 5d 5d 07-Mar-25 13-Mar-25

A8110 FRP Foundations Footings / Walls - Building C 30d 30d 10-Mar-25 18-Apr-25

A23800 Backfill Foundations - Building A 5d 5d 14-Mar-25 20-Mar-25

A25930 Excavate for Footings & Foundations - Building D 10d 10d 31-Mar-25 11-Apr-25

A25940 Excavate for Footings & Foundations - Building E 10d 10d 07-Apr-25 18-Apr-25

A8120 FRP Foundations Footings / Walls - Building D 30d 30d 14-Apr-25 27-May-25
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Strip & Remove Existing Landscaping & Sidewalk

Install School Access Roadway & Temp Sidewalk

Additional Time - Construction Roadway & Temp Sidewalk Per CR004

Tree Clearing for Access Road

Erosion Control

Erosion Control Inspection by ConComm

Stumping for Access Road

Blasting & Rock Drilling

Hammer Ledge Near Existing Gas Line

Excavate & Install Utilities

Cut / Fill for Roadway

Install Binder

Install Jersey Barriers & Fence

Install Construction Gate

Install Wheel Cleaning Area

Wetlands Protection & Temp Fencing

Flag Wetlands (by Owner)

Install Temp Signage

Stumping

Strip Existing & Export Top Soil & Asphalt

Site Filling to Rough Grade

Strip Balance of Asphalt

Blasting for Utilities

Install Utilities Around Building

Pave Temp Road Around Perimeter of Building

PV Field Removed (by Owner)

Excavate for Building Cut

Fill Building Pad to 12" Below Slab

Excavate for Footings & Foundations - Building A - East

Excavate for Footings & Foundations - Building A - West

First Rebar Delivery - Bldg A

FRP Foundations Footings / Walls - Building A - East

FRP Foundations Footings / Walls - Building A - West

Excavate for Footings & Foundations - Building B

Excavate for Footings & Foundations - Building C

FRP Foundations Footings / Walls - Building B

Waterproof Elevator Pit - Building A

Install Below Grade Damproofing - Building A

FRP Foundations Footings / Walls - Building C

Backfill Foundations - Building A

Excavate for Footings & Foundations - Building D

Excavate for Footings & Foundations - Building E

FRP Foundations Footings / Walls - Building D
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A23760 Install Below Grade Damproofing - Building B 3d 3d 22-Apr-25 24-Apr-25

A23860 Waterproof Elevator Pit - Building D 5d 5d 22-Apr-25 28-Apr-25

A8130 FRP Foundations Footings / Walls - Building E 30d 30d 22-Apr-25 03-Jun-25

A23810 Backfill Foundations - Building B 3d 3d 25-Apr-25 29-Apr-25

A23770 Install Below Grade Damproofing - Building C 5d 5d 29-Apr-25 05-May-25

A23820 Backfill Foundations - Building C 5d 5d 06-May-25 12-May-25

A23780 Install Below Grade Damproofing - Building D 3d 3d 04-Jun-25 06-Jun-25

A23830 Backfill Foundations - Building D 3d 3d 09-Jun-25 11-Jun-25

A23790 Install Below Grade Damproofing - Building E 5d 5d 11-Jun-25 17-Jun-25

A23840 Backfill Foundations - Building E 5d 5d 18-Jun-25 24-Jun-25

Steel / FireproofingSteel / FireproofingSteel / FireproofingSteel / FireproofingSteel / FireproofingSteel / Fireproofing

A188900 Install Structural CMU Interior Walls to Support Plank - A-1 East 5d 5d 27-Mar-25 02-Apr-25

A188910 Install Structural CMU Interior Walls to Support Plank - B-1 5d 5d 14-Apr-25 18-Apr-25

A188920 Install Structural CMU Interior Walls to Support Plank - C-1 10d 10d 22-Apr-25 05-May-25

A8190 First Steel Delivery - Bldg A 0d 0d 07-May-25

A8140 Erect Steel / Deck & Detail - Building A - East 30d 30d 07-May-25 18-Jun-25

A8210 Install Mezz Precast Plank - Building A - East 3d 3d 13-May-25 15-May-25

A8150 Erect Steel / Deck & Detail - Building A - West 30d 30d 14-May-25 25-Jun-25

A9160 Install Mezz Precast Plank - Building B 2d 2d 16-May-25 19-May-25

A9170 Install Mezz Precast Plank - Building C 5d 5d 16-May-25 22-May-25

A188940 Install Structural CMU Interior Walls to Support Plank - Bldg D 10d 10d 28-May-25 10-Jun-25

A8160 Erect Steel / Deck & Detail - Building C 30d 30d 04-Jun-25 16-Jul-25

A7960 Erect Steel / Deck & Detail - Building B 30d 30d 05-Jun-25 17-Jul-25

A188930 Install Structural CMU Interior Walls to Support Plank - Bldg E 10d 10d 11-Jun-25 24-Jun-25

A9180 Install Mezz Precast Plank - Building D 2d 2d 25-Jun-25 26-Jun-25

A9190 Install Mezz Precast Plank - Building E 5d 5d 25-Jun-25 01-Jul-25

A8180 Erect Steel / Deck & Detail - Building E 23d 23d 25-Jun-25 28-Jul-25

A8170 Erect Steel / Deck & Detail - Building D 20d 20d 26-Jun-25 24-Jul-25

Slabs / UnderslabSlabs / UnderslabSlabs / UnderslabSlabs / UnderslabSlabs / UnderslabSlabs / Underslab

A24260 Install Topping Slab @ Mezz - Bldg A - East 3d 3d 16-May-25 20-May-25

A24270 Install Topping Slab @ Mezz - Bldg B 3d 3d 20-May-25 22-May-25

A24280 Install Topping Slab @ Mezz - Bldg C 5d 5d 23-May-25 30-May-25

A3020 Install UG MEPs - Building A - West 10d 10d 06-Jun-25 19-Jun-25

A3010 Install UG MEPs - Building A - East 15d 15d 06-Jun-25 26-Jun-25

A1950 FRP SOD - Bldg A - East - 2nd Fl 12d 12d 19-Jun-25 07-Jul-25

A9030 Install UG MEPs - Building B 10d 10d 20-Jun-25 03-Jul-25

A8910 FRP SOD - Bldg A - West - 2nd Fl (including Monumental Stair) 12d 12d 26-Jun-25 14-Jul-25

A24290 Install Topping Slab @ Mezz - Bldg D 3d 3d 27-Jun-25 01-Jul-25

A24300 Install Topping Slab @ Mezz - Bldg E 5d 5d 02-Jul-25 09-Jul-25

A9040 Install UG MEPs - Building C 10d 10d 07-Jul-25 18-Jul-25

A1920 Form, Reinforce, Place Slab on Decks 36d 36d 07-Jul-25 25-Aug-25

A8940 FRP SOD - Roof Pads - Bldg A 5d 5d 08-Jul-25 14-Jul-25

A8920 FRP SOD - Bldg A - West - 3rd Fl 12d 12d 08-Jul-25 23-Jul-25

A9560 FRP SOD - Roof Pads - Bldgs B &C 5d 5d 18-Jul-25 24-Jul-25

A1970 FRP SOD - Bldg B - 2nd Fl 12d 12d 18-Jul-25 04-Aug-25

A9050 Install UG MEPs - Building D 10d 10d 21-Jul-25 01-Aug-25

A1960 FRP SOD - Bldg B - 3rd Fl 12d 12d 24-Jul-25 08-Aug-25

A9570 FRP SOD - Roof Pads - Bldg D&E 5d 5d 29-Jul-25 04-Aug-25

A8980 FRP SOD - Bldg E - 2nd Fl 12d 12d 29-Jul-25 13-Aug-25

A9060 Install UG MEPs - Building E 10d 10d 04-Aug-25 15-Aug-25

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A

2025 2026 2027 2028 2029

Install Below Grade Damproofing - Building B

Waterproof Elevator Pit - Building D

FRP Foundations Footings / Walls - Building E

Backfill Foundations - Building B

Install Below Grade Damproofing - Building C

Backfill Foundations - Building C

Install Below Grade Damproofing - Building D

Backfill Foundations - Building D

Install Below Grade Damproofing - Building E

Backfill Foundations - Building E

Install Structural CMU Interior Walls to Support Plank - A-1 East

Install Structural CMU Interior Walls to Support Plank - B-1

Install Structural CMU Interior Walls to Support Plank - C-1

First Steel Delivery - Bldg A

Erect Steel / Deck & Detail - Building A - East

Install Mezz Precast Plank - Building A - East

Erect Steel / Deck & Detail - Building A - West

Install Mezz Precast Plank - Building B

Install Mezz Precast Plank - Building C

Install Structural CMU Interior Walls to Support Plank - Bldg D

Erect Steel / Deck & Detail - Building C

Erect Steel / Deck & Detail - Building B

Install Structural CMU Interior Walls to Support Plank - Bldg E

Install Mezz Precast Plank - Building D

Install Mezz Precast Plank - Building E

Erect Steel / Deck & Detail - Building E

Erect Steel / Deck & Detail - Building D

Install Topping Slab @ Mezz - Bldg A - East

Install Topping Slab @ Mezz - Bldg B

Install Topping Slab @ Mezz - Bldg C

Install UG MEPs - Building A - West

Install UG MEPs - Building A - East

FRP SOD - Bldg A - East - 2nd Fl

Install UG MEPs - Building B

FRP SOD - Bldg A - West - 2nd Fl (including Monumental Stair)

Install Topping Slab @ Mezz - Bldg D

Install Topping Slab @ Mezz - Bldg E

Install UG MEPs - Building C

Form, Reinforce, Place Slab on Decks

FRP SOD - Roof Pads - Bldg A

FRP SOD - Bldg A - West - 3rd Fl

FRP SOD - Roof Pads - Bldgs B &C

FRP SOD - Bldg B - 2nd Fl

Install UG MEPs - Building D

FRP SOD - Bldg B - 3rd Fl

FRP SOD - Roof Pads - Bldg D&E

FRP SOD - Bldg E - 2nd Fl

Install UG MEPs - Building E
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A8960 FRP SOD - Bldg C - 2nd Fl 12d 12d 05-Aug-25 20-Aug-25

A8970 FRP SOD - Bldg D - 2nd Fl 12d 12d 21-Aug-25 08-Sep-25

A3040 Form, Reinforce, Place Slab on Grade 31d 31d 26-Aug-25 08-Oct-25

A8930 FRP SOG - Bldg A - West 12d 12d 29-Aug-25 16-Sep-25

A8900 FRP SOG - Bldg A - East 12d 12d 08-Sep-25 23-Sep-25

A8990 FRP SOG - Bldg B 12d 12d 15-Sep-25 30-Sep-25

A9000 FRP SOG - Bldg C 12d 12d 22-Sep-25 07-Oct-25

A9020 FRP SOG - Bldg E 12d 12d 29-Sep-25 15-Oct-25

A9010 FRP SOG - Bldg D 12d 12d 06-Oct-25 22-Oct-25

RoofingRoofingRoofingRoofingRoofingRoofing

A7850 Install & Connect Rooftop Equipment 30d 30d 30-Jan-26 13-Mar-26

Building ABuilding ABuilding ABuilding ABuilding ABuilding A

A9300 Roof Blocking - Bldg A - West 8d 8d 26-Jun-25 08-Jul-25

A9260 Roof Blocking - Bldg A - East 8d 8d 09-Jul-25 18-Jul-25

A9310 Roof AVB - Bldg A - West 6d 6d 14-Jul-25 21-Jul-25

A9580 Equipment Roof Curbs - Bldg A - West 5d 5d 15-Jul-25 21-Jul-25

A9590 Equipment Roof Curbs - Bldg A - East 5d 5d 15-Jul-25 21-Jul-25

A9270 Roof AVB - Bldg A - East 6d 6d 22-Jul-25 29-Jul-25

A9320 Roofing - Bldg A - West 10d 10d 22-Jul-25 04-Aug-25

A9280 Roofing - Bldg A - East 10d 10d 30-Jul-25 12-Aug-25

A9510 Cut-in & Flash Roof Penetrations - Bldg A - East 5d 5d 13-Aug-25 19-Aug-25

A9290 Edge Metal - Bldg A - East 20d 20d 21-Oct-25 18-Nov-25

A9330 Edge Metal - Bldg A - West 20d 20d 21-Oct-25 18-Nov-25

A9500 Cut-in & Flash Roof Penetrations - Bldg A - West 5d 5d 19-Nov-25 25-Nov-25

A9640 Set Roof Top Equipment - Bldg A - West 5d 5d 29-Jan-26 04-Feb-26

A9650 Set Roof Top Equipment - Bldg A - East 5d 5d 29-Jan-26 04-Feb-26

A11310 Install Safety Rails - Bldg A - West 1d 1d 05-Feb-26 05-Feb-26

Building BBuilding BBuilding BBuilding BBuilding BBuilding B

A9340 Roof Blocking - Bldg B 5d 5d 18-Jul-25 24-Jul-25

A11330 Install Roof Screen - Bldg B 10d 10d 18-Jul-25 31-Jul-25

A9350 Roof AVB - Bldg B 5d 5d 25-Jul-25 31-Jul-25

A9600 Equipment Roof Curbs - Bldg B 5d 5d 25-Jul-25 31-Jul-25

A9360 Roofing - Bldg B 10d 10d 01-Aug-25 14-Aug-25

A9520 Cut-in & Flash Roof Penetrations - Bldg B 5d 5d 15-Aug-25 21-Aug-25

A9370 Edge Metal - Bldg B 15d 15d 15-Aug-25 05-Sep-25

A9660 Set Roof Top Equipment - Bldg B 5d 5d 29-Jan-26 04-Feb-26

A11320 Install Safety Rails - Bldg B 1d 1d 05-Feb-26 05-Feb-26

Building CBuilding CBuilding CBuilding CBuilding CBuilding C

A11340 Install Roof Screen - Bldg C 5d 5d 17-Jul-25 23-Jul-25

A9380 Roof Blocking - Bldg C 8d 8d 17-Jul-25 28-Jul-25

A9610 Equipment Roof Curbs - Bldg C 5d 5d 25-Jul-25 31-Jul-25

A9390 Roof AVB - Bldg C 8d 8d 29-Jul-25 07-Aug-25

A9400 Roofing - Bldg C 10d 10d 08-Aug-25 21-Aug-25

A9530 Cut-in & Flash Roof Penetrations - Bldg C 5d 5d 22-Aug-25 28-Aug-25

A9410 Edge Metal - Bldg C 20d 20d 22-Aug-25 19-Sep-25

A9670 Set Roof Top Equipment - Bldg C 5d 5d 29-Jan-26 04-Feb-26

Building DBuilding DBuilding DBuilding DBuilding DBuilding D

A9420 Roof Blocking - Bldg D 5d 5d 25-Jul-25 31-Jul-25

A9430 Roof AVB - Bldg D 5d 5d 01-Aug-25 07-Aug-25

A9620 Equipment Roof Curbs - Bldg D 5d 5d 05-Aug-25 11-Aug-25

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A

2025 2026 2027 2028 2029

FRP SOD - Bldg C - 2nd Fl

FRP SOD - Bldg D - 2nd Fl

Form, Reinforce, Place Slab on Grade

FRP SOG - Bldg A - West

FRP SOG - Bldg A - East

FRP SOG - Bldg B

FRP SOG - Bldg C

FRP SOG - Bldg E

FRP SOG - Bldg D

Install & Connect Rooftop Equipment

Roof Blocking - Bldg A - West

Roof Blocking - Bldg A - East

Roof AVB - Bldg A - West

Equipment Roof Curbs - Bldg A - West

Equipment Roof Curbs - Bldg A - East

Roof AVB - Bldg A - East

Roofing - Bldg A - West

Roofing - Bldg A - East

Cut-in & Flash Roof Penetrations - Bldg A - East

Edge Metal - Bldg A - East

Edge Metal - Bldg A - West

Cut-in & Flash Roof Penetrations - Bldg A - West

Set Roof Top Equipment - Bldg A - West

Set Roof Top Equipment - Bldg A - East

Install Safety Rails - Bldg A - West

Roof Blocking - Bldg B

Install Roof Screen - Bldg B

Roof AVB - Bldg B

Equipment Roof Curbs - Bldg B

Roofing - Bldg B

Cut-in & Flash Roof Penetrations - Bldg B

Edge Metal - Bldg B

Set Roof Top Equipment - Bldg B

Install Safety Rails - Bldg B

Install Roof Screen - Bldg C

Roof Blocking - Bldg C

Equipment Roof Curbs - Bldg C

Roof AVB - Bldg C

Roofing - Bldg C

Cut-in & Flash Roof Penetrations - Bldg C

Edge Metal - Bldg C

Set Roof Top Equipment - Bldg C

Roof Blocking - Bldg D

Roof AVB - Bldg D

Equipment Roof Curbs - Bldg D
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A9440 Roofing - Bldg D 5d 5d 12-Aug-25 18-Aug-25

A9540 Cut-in & Flash Roof Penetrations - Bldg D 5d 5d 19-Aug-25 25-Aug-25

A9450 Edge Metal - Bldg D 15d 15d 19-Aug-25 09-Sep-25

A9680 Set Roof Top Equipment - Bldg D 5d 5d 29-Jan-26 04-Feb-26

Building EBuilding EBuilding EBuilding EBuilding EBuilding E

A11350 Install Roof Screen - Bldg E 5d 5d 29-Jul-25 04-Aug-25

A9460 Roof Blocking - Bldg E 8d 8d 29-Jul-25 07-Aug-25

A9630 Equipment Roof Curbs - Bldg E 5d 5d 05-Aug-25 11-Aug-25

A9470 Roof AVB - Bldg E 6d 6d 08-Aug-25 15-Aug-25

A9480 Roofing - Bldg E 10d 10d 18-Aug-25 29-Aug-25

A9550 Cut-in & Flash Roof Penetrations - Bldg E 5d 5d 02-Sep-25 08-Sep-25

A9490 Edge Metal - Bldg E 20d 20d 02-Sep-25 29-Sep-25

A9690 Set Roof Top Equipment - Bldg E 5d 5d 29-Jan-26 04-Feb-26

Spray FireproofingSpray FireproofingSpray FireproofingSpray FireproofingSpray FireproofingSpray Fireproofing

A10000 Spray Fireproofing - Perimeter Struct & Slab Edge - Bldg A West 5d 5d 22-Jul-25 28-Jul-25

A9900 Spray Fireproofing - Perimeter Struct & Slab Edge - Bldg A North 5d 5d 30-Jul-25 05-Aug-25

A10010 Spray Fireproofing - Perimeter Struct & Slab Edge - Bldg A East 5d 5d 06-Aug-25 12-Aug-25

A10080 Spray Fireproofing - Perimeter Struct & Slab Edge - Bldg C East 5d 5d 13-Aug-25 19-Aug-25

A9840 Spray Fireproofing - Bldg A - West - 3rd Fl PH 5d 5d 14-Aug-25 20-Aug-25

A10070 Spray Fireproofing - Perimeter Struct & Slab Edge - Bldg E East 5d 5d 20-Aug-25 26-Aug-25

A9990 Spray Fireproofing - Bldg A - West - 2nd Fl (inc roof deck) 7d 7d 21-Aug-25 29-Aug-25

A24990 Intumescent Paint - Bldg A - 2nd Fl 15d 15d 21-Aug-25 11-Sep-25

A10060 Spray Fireproofing - Perimeter Struct & Slab Edge - Bldg E South 5d 5d 27-Aug-25 03-Sep-25

A9860 Spray Fireproofing - Bldg B - 3rd Fl (inc roof deck) 6d 6d 27-Aug-25 04-Sep-25

A9830 Spray Fireproofing - Bldg A - East - 2nd Fl (inc roof deck) 5d 5d 02-Sep-25 08-Sep-25

A10050 Spray Fireproofing - Perimeter Struct & Slab Edge - Bldg D South 5d 5d 04-Sep-25 10-Sep-25

A10040 Spray Fireproofing - Perimeter Struct & Slab Edge - Bldg D West 5d 5d 11-Sep-25 17-Sep-25

A25000 Intumescent Paint - Bldg A - 1st Fl 15d 15d 17-Sep-25 07-Oct-25

A10030 Spray Fireproofing - Perimeter Struct & Slab Edge - Bldg B West 5d 5d 18-Sep-25 24-Sep-25

A10020 Spray Fireproofing - Perimeter Struct & Slab Edge - Courtyard 5d 5d 25-Sep-25 01-Oct-25

A9940 Spray Fireproofing - Bldg A - West - 1st Fl 5d 5d 10-Oct-25 17-Oct-25

A9930 Spray Fireproofing - Bldg A - East - 1st Fl 5d 5d 20-Oct-25 24-Oct-25

A9850 Spray Fireproofing - Bldg B - 2nd Fl 5d 5d 27-Oct-25 31-Oct-25

A9950 Spray Fireproofing - Bldg B - 1st Fl 5d 5d 03-Nov-25 07-Nov-25

A9870 Spray Fireproofing - Bldg C - 2nd Fl (inc roof deck) 6d 6d 10-Nov-25 18-Nov-25

A9960 Spray Fireproofing - Bldg C - 1st Fl 6d 6d 19-Nov-25 26-Nov-25

A9880 Spray Fireproofing - Bldg D - 2nd Fl (inc roof deck) 3d 3d 28-Nov-25 02-Dec-25

A9970 Spray Fireproofing - Bldg D - 1st Fl 3d 3d 03-Dec-25 05-Dec-25

A9890 Spray Fireproofing - Bldg E - 2nd Fl (inc roof deck) 4d 4d 08-Dec-25 11-Dec-25

A9980 Spray Fireproofing - Bldg E - 1st Fl 3d 3d 12-Dec-25 16-Dec-25

FacadeFacadeFacadeFacadeFacadeFacade

A6910 Install Facade - Courtyard 75d 75d 11-Aug-25 26-Nov-25

A1940 Install Facade - North Facade 90d 90d 22-Oct-25 04-Mar-26

A4300 Install Facade - East & West Facade 125d 125d 06-Jan-26 03-Jul-26

A4310 Install Facade - South Facade 90d 90d 31-Mar-26 05-Aug-26

Building ABuilding ABuilding ABuilding ABuilding ABuilding A

NorthNorthNorthNorthNorthNorth

A10160 Frame & Sheath Exterior Walls - Bldg A - North 10d 10d 06-Aug-25 19-Aug-25

A10170 AVB Exterior Walls - Bldg A - North 5d 5d 20-Aug-25 26-Aug-25

A10940 Install Precast Panels - Bldg A - North 2d 2d 27-Aug-25 28-Aug-25

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A
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Roofing - Bldg D

Cut-in & Flash Roof Penetrations - Bldg D

Edge Metal - Bldg D

Set Roof Top Equipment - Bldg D

Install Roof Screen - Bldg E

Roof Blocking - Bldg E

Equipment Roof Curbs - Bldg E

Roof AVB - Bldg E

Roofing - Bldg E

Cut-in & Flash Roof Penetrations - Bldg E

Edge Metal - Bldg E

Set Roof Top Equipment - Bldg E

Spray Fireproofing - Perimeter Struct & Slab Edge - Bldg A West

Spray Fireproofing - Perimeter Struct & Slab Edge - Bldg A North

Spray Fireproofing - Perimeter Struct & Slab Edge - Bldg A East

Spray Fireproofing - Perimeter Struct & Slab Edge - Bldg C East

Spray Fireproofing - Bldg A - West - 3rd Fl PH

Spray Fireproofing - Perimeter Struct & Slab Edge - Bldg E East

Spray Fireproofing - Bldg A - West - 2nd Fl (inc roof deck)

Intumescent Paint - Bldg A - 2nd Fl

Spray Fireproofing - Perimeter Struct & Slab Edge - Bldg E South

Spray Fireproofing - Bldg B - 3rd Fl (inc roof deck)

Spray Fireproofing - Bldg A - East - 2nd Fl (inc roof deck)

Spray Fireproofing - Perimeter Struct & Slab Edge - Bldg D South

Spray Fireproofing - Perimeter Struct & Slab Edge - Bldg D West

Intumescent Paint - Bldg A - 1st Fl

Spray Fireproofing - Perimeter Struct & Slab Edge - Bldg B West

Spray Fireproofing - Perimeter Struct & Slab Edge - Courtyard

Spray Fireproofing - Bldg A - West - 1st Fl

Spray Fireproofing - Bldg A - East - 1st Fl

Spray Fireproofing - Bldg B - 2nd Fl

Spray Fireproofing - Bldg B - 1st Fl

Spray Fireproofing - Bldg C - 2nd Fl (inc roof deck)

Spray Fireproofing - Bldg C - 1st Fl

Spray Fireproofing - Bldg D - 2nd Fl (inc roof deck)

Spray Fireproofing - Bldg D - 1st Fl

Spray Fireproofing - Bldg E - 2nd Fl (inc roof deck)

Spray Fireproofing - Bldg E - 1st Fl

Install Facade - Courtyard

Install Facade - North Facade

Install Facade - East & West Facade

Install Facade - South Facade

Frame & Sheath Exterior Walls - Bldg A - North

AVB Exterior Walls - Bldg A - North

Install Precast Panels - Bldg A - North
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A9210 CMU Veneer - Bldg A - North 6d 6d 29-Aug-25 08-Sep-25

A10190 Storefront - Bldg A - North 10d 10d 03-Oct-25 17-Oct-25

A10180 Curtainwall - Bldg A - North 15d 15d 03-Oct-25 24-Oct-25

A10200 Metal Panel - Bldg A - North 25d 25d 20-Oct-25 24-Nov-25

A10520 Joint Sealants - Bldg A - North 5d 5d 25-Nov-25 02-Dec-25

WestWestWestWestWestWest

A9910 Frame & Sheath Exterior Walls - Bldg A - West 10d 10d 29-Jul-25 11-Aug-25

A10090 AVB Exterior Walls - Bldg A - West 5d 5d 12-Aug-25 18-Aug-25

A10110 Storefront - Bldg A - West 6d 6d 03-Oct-25 10-Oct-25

A10100 Curtainwall - Bldg A - West 15d 15d 03-Oct-25 24-Oct-25

A10120 Metal Panel - Bldg A - West 20d 20d 14-Oct-25 10-Nov-25

A10860 Joint Sealants - Bldg A - West 5d 5d 12-Nov-25 18-Nov-25

EastEastEastEastEastEast

A10210 CMU Backup Walls - Bldg A - East 4d 4d 13-Aug-25 18-Aug-25

A10220 AVB Exterior Walls - Bldg A - East 5d 5d 19-Aug-25 25-Aug-25

A10260 Install Precast Panels - Bldg A - East 4d 4d 29-Aug-25 04-Sep-25

A9220 CMU Veneer - Bldg A - East 5d 5d 05-Sep-25 11-Sep-25

A10240 Storefront - Bldg A - East 6d 6d 05-Sep-25 12-Sep-25

A10230 Curtainwall - Bldg A - East 15d 15d 05-Sep-25 25-Sep-25

A10870 Joint Sealants - Bldg A - East 5d 5d 21-Oct-25 27-Oct-25

Building BBuilding BBuilding BBuilding BBuilding BBuilding B

WestWestWestWestWestWest

A10270 Frame & Sheath Exterior Walls - Bldg B - East 15d 15d 25-Sep-25 16-Oct-25

A10280 AVB Exterior Walls - Bldg B - East 10d 10d 17-Oct-25 30-Oct-25

A10330 Granite Base - Bldg B - East 3d 3d 31-Oct-25 04-Nov-25

A10300 Storefront Windows - Bldg B - East 10d 10d 31-Oct-25 14-Nov-25

A10290 Curtainwall - Bldg B - East 100d 100d 31-Oct-25 27-Mar-26

A10320 Flat Lock Metal Panel - Bldg B - East 30d 30d 30-Mar-26 11-May-26

A10310 ACM Metal Panel - Bldg B - East 20d 20d 12-May-26 09-Jun-26

A10880 Joint Sealants - Bldg B - East 5d 5d 10-Jun-26 16-Jun-26

Building CBuilding CBuilding CBuilding CBuilding CBuilding C

EastEastEastEastEastEast

A10340 Install Precast Panels - Bldg C - East 6d 6d 05-Sep-25 12-Sep-25

A10350 Curtainwall - Bldg C - East 15d 15d 15-Sep-25 03-Oct-25

A10360 Storefront - Bldg C - East 24d 24d 15-Sep-25 17-Oct-25

A10890 Joint Sealants - Bldg C - East 5d 5d 20-Oct-25 24-Oct-25

A10370 Overhead Doors - Bldg C - East 12d 12d 12-Dec-25 30-Dec-25

Building DBuilding DBuilding DBuilding DBuilding DBuilding D

WestWestWestWestWestWest

A10460 Frame & Sheath Exterior Walls - Courtyard - North 10d 10d 11-Sep-25 24-Sep-25

A10480 AVB Exterior Walls - Bldg D - South 5d 5d 25-Sep-25 01-Oct-25

A10470 Install Precast Panels - Bldg D - West 2d 2d 30-Sep-25 01-Oct-25

A10500 Storefront - Bldg D- West 3d 3d 02-Oct-25 06-Oct-25

A10490 Curtainwall - Bldg D- West 10d 10d 02-Oct-25 16-Oct-25

A10510 ACM Metal Panel - Bldg D - South 10d 10d 02-Oct-25 16-Oct-25

A10900 Joint Sealants - Bldg D - South 5d 5d 17-Oct-25 23-Oct-25

SouthSouthSouthSouthSouthSouth

A10380 CMU Backup Walls - Bldg D - South 4d 4d 11-Sep-25 16-Sep-25

A10450 Frame & Sheath Exterior Walls - Bldg D - South 10d 10d 11-Sep-25 24-Sep-25

A10400 Install Precast Panels - Bldg D - South 3d 3d 25-Sep-25 29-Sep-25

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A

2025 2026 2027 2028 2029

CMU Veneer - Bldg A - North

Storefront - Bldg A - North

Curtainwall - Bldg A - North

Metal Panel - Bldg A - North

Joint Sealants - Bldg A - North

Frame & Sheath Exterior Walls - Bldg A - West

AVB Exterior Walls - Bldg A - West

Storefront - Bldg A - West

Curtainwall - Bldg A - West

Metal Panel - Bldg A - West

Joint Sealants - Bldg A - West

CMU Backup Walls - Bldg A - East

AVB Exterior Walls - Bldg A - East

Install Precast Panels - Bldg A - East

CMU Veneer - Bldg A - East

Storefront - Bldg A - East

Curtainwall - Bldg A - East

Joint Sealants - Bldg A - East

Frame & Sheath Exterior Walls - Bldg B - East

AVB Exterior Walls - Bldg B - East

Granite Base - Bldg B - East

Storefront Windows - Bldg B - East

Curtainwall - Bldg B - East

Flat Lock Metal Panel - Bldg B - East

ACM Metal Panel - Bldg B - East

Joint Sealants - Bldg B - East

Install Precast Panels - Bldg C - East

Curtainwall - Bldg C - East

Storefront - Bldg C - East

Joint Sealants - Bldg C - East

Overhead Doors - Bldg C - East

Frame & Sheath Exterior Walls - Courtyard - North

AVB Exterior Walls - Bldg D - South

Install Precast Panels - Bldg D - West

Storefront - Bldg D- West

Curtainwall - Bldg D- West

ACM Metal Panel - Bldg D - South

Joint Sealants - Bldg D - South

CMU Backup Walls - Bldg D - South

Frame & Sheath Exterior Walls - Bldg D - South

Install Precast Panels - Bldg D - South
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A10390 AVB Exterior Walls - Bldg D - South 5d 5d 25-Sep-25 01-Oct-25

A10410 Curtainwall - Bldg D - South 15d 15d 30-Sep-25 21-Oct-25

A10430 CMU Veneer - Bldg D - South 4d 4d 02-Oct-25 07-Oct-25

A10420 Storefront - Bldg D - South 6d 6d 02-Oct-25 09-Oct-25

A10440 ACM Metal Panel - Bldg D - South 15d 15d 02-Oct-25 23-Oct-25

A10910 Joint Sealants - Bldg D - South 5d 5d 24-Oct-25 30-Oct-25

Building EBuilding EBuilding EBuilding EBuilding EBuilding E

EastEastEastEastEastEast

A10830 Install Precast Panels - Bldg E - East 3d 3d 15-Sep-25 17-Sep-25

A10840 Storefront - Bldg E - East 10d 10d 18-Sep-25 01-Oct-25

A10920 Joint Sealants - Bldg E - East 3d 3d 02-Oct-25 06-Oct-25

A10850 Overhead Doors - Bldg E - East 4d 4d 12-Dec-25 17-Dec-25

SouthSouthSouthSouthSouthSouth

A10800 Install Precast Panels - Bldg E - South 5d 5d 18-Sep-25 24-Sep-25

A10810 Storefront - Bldg E - South 15d 15d 25-Sep-25 16-Oct-25

A10930 Joint Sealants - Bldg E - South 5d 5d 17-Oct-25 23-Oct-25

A10820 Overhead Doors - Bldg E - South 12d 12d 12-Dec-25 30-Dec-25

CourtyardCourtyardCourtyardCourtyardCourtyardCourtyard

Courtyard - North [A - South]Courtyard - North [A - South]Courtyard - North [A - South]Courtyard - North [A - South]Courtyard - North [A - South]Courtyard - North [A - South]

A11050 Frame & Sheath Exterior Walls - Courtyard - North 3d 3d 02-Oct-25 06-Oct-25

A11070 AVB Exterior Walls - Courtyard - North 2d 2d 07-Oct-25 08-Oct-25

A11080 Granite Base - Courtyard - North 1d 1d 09-Oct-25 09-Oct-25

A11090 Storefront - Courtyard - North 2d 2d 10-Oct-25 14-Oct-25

A11060 Curtainwall - Courtyard - North 8d 8d 10-Oct-25 22-Oct-25

A11100 ACM Metal Panel - Courtyard - North 10d 10d 23-Oct-25 05-Nov-25

A11110 Joint Sealants - Courtyard - North 3d 3d 06-Nov-25 10-Nov-25

Courtyard - East [C - West]Courtyard - East [C - West]Courtyard - East [C - West]Courtyard - East [C - West]Courtyard - East [C - West]Courtyard - East [C - West]

A11120 Frame & Sheath Exterior Walls - Courtyard - East 10d 10d 07-Oct-25 21-Oct-25

A11130 AVB Exterior Walls - Courtyard - East 5d 5d 22-Oct-25 28-Oct-25

A11140 Granite Base - Courtyard - East 3d 3d 29-Oct-25 31-Oct-25

A11150 Storefront - Courtyard - East 11d 11d 03-Nov-25 18-Nov-25

A11160 ACM Metal Panel - Courtyard - East 20d 20d 19-Nov-25 17-Dec-25

A11170 Joint Sealants - Courtyard - East 5d 5d 18-Dec-25 24-Dec-25

Courtyard - South [B - North]Courtyard - South [B - North]Courtyard - South [B - North]Courtyard - South [B - North]Courtyard - South [B - North]Courtyard - South [B - North]

A11180 Frame & Sheath Exterior Walls - Courtyard - East 5d 5d 22-Oct-25 28-Oct-25

A11200 AVB Exterior Walls - Courtyard - South 2d 2d 29-Oct-25 30-Oct-25

A11210 Granite Base - Courtyard - South 2d 2d 31-Oct-25 03-Nov-25

A11190 Curtainwall - Courtyard - South 8d 8d 04-Nov-25 14-Nov-25

A11220 ACM Metal Panel - Courtyard - South 4d 4d 17-Nov-25 20-Nov-25

A11230 Joint Sealants - Courtyard - South 4d 4d 21-Nov-25 26-Nov-25

Courtyard - West [B - East]Courtyard - West [B - East]Courtyard - West [B - East]Courtyard - West [B - East]Courtyard - West [B - East]Courtyard - West [B - East]

A11240 Frame & Sheath Exterior Walls - Courtyard - East 15d 15d 29-Oct-25 19-Nov-25

A11250 AVB Exterior Walls - Courtyard - East 7d 7d 20-Nov-25 01-Dec-25

A11260 Granite Base - Courtyard - East 3d 3d 02-Dec-25 04-Dec-25

A11300 HM Door - Courtyard - East 1d 1d 05-Dec-25 05-Dec-25

A11270 Storefront - Courtyard - East 14d 14d 05-Dec-25 24-Dec-25

A11280 ACM Metal Panel - Courtyard - East 25d 25d 26-Dec-25 02-Feb-26

A11290 Joint Sealants - Courtyard - East 7d 7d 03-Feb-26 11-Feb-26

Interior ConstructionInterior ConstructionInterior ConstructionInterior ConstructionInterior ConstructionInterior Construction

A2120 Rough MEP / FP Risers 80d 80d 13-Aug-25 08-Dec-25
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2025 2026 2027 2028 2029

AVB Exterior Walls - Bldg D - South

Curtainwall - Bldg D - South

CMU Veneer - Bldg D - South

Storefront - Bldg D - South

ACM Metal Panel - Bldg D - South

Joint Sealants - Bldg D - South

Install Precast Panels - Bldg E - East

Storefront - Bldg E - East

Joint Sealants - Bldg E - East

Overhead Doors - Bldg E - East

Install Precast Panels - Bldg E - South

Storefront - Bldg E - South

Joint Sealants - Bldg E - South

Overhead Doors - Bldg E - South

Frame & Sheath Exterior Walls - Courtyard - North

AVB Exterior Walls - Courtyard - North

Granite Base - Courtyard - North

Storefront - Courtyard - North

Curtainwall - Courtyard - North

ACM Metal Panel - Courtyard - North

Joint Sealants - Courtyard - North

Frame & Sheath Exterior Walls - Courtyard - East

AVB Exterior Walls - Courtyard - East

Granite Base - Courtyard - East

Storefront - Courtyard - East

ACM Metal Panel - Courtyard - East

Joint Sealants - Courtyard - East

Frame & Sheath Exterior Walls - Courtyard - East

AVB Exterior Walls - Courtyard - South

Granite Base - Courtyard - South

Curtainwall - Courtyard - South

ACM Metal Panel - Courtyard - South

Joint Sealants - Courtyard - South

Frame & Sheath Exterior Walls - Courtyard - East

AVB Exterior Walls - Courtyard - East

Granite Base - Courtyard - East

HM Door - Courtyard - East

Storefront - Courtyard - East

ACM Metal Panel - Courtyard - East

Joint Sealants - Courtyard - East

Rough MEP / FP Risers
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Building ABuilding ABuilding ABuilding ABuilding ABuilding A

3rd Floor3rd Floor3rd Floor3rd Floor3rd Floor3rd Floor

A23600 Layout & Install Wall Clips - A-3 10d 10d 31-Jul-25 13-Aug-25

A23060 Punchlist - A-3 5d 5d 25-Feb-26 03-Mar-26

A23420 Final Clean -  A-3 1d 1d 04-Mar-26 04-Mar-26

Electric / Mechanical / IDF Room - A300/A301/A303Electric / Mechanical / IDF Room - A300/A301/A303Electric / Mechanical / IDF Room - A300/A301/A303Electric / Mechanical / IDF Room - A300/A301/A303Electric / Mechanical / IDF Room - A300/A301/A303Electric / Mechanical / IDF Room - A300/A301/A303

A22920 Frame Early Walls / One-Side Board - Elec/Mech - A300/A301/A305 3d 3d 21-Aug-25 25-Aug-25

A22970 Install OH Plumbing Rough - Elec/Mech - A300/A301/A305 3d 3d 26-Aug-25 28-Aug-25

A22960 Install OH Electrical Rough - Elec/Mech - A300/A301/A305 15d 15d 29-Aug-25 19-Sep-25

A22950 Install OH FP Rough - Elec/Mech - A300/A301/A305 5d 5d 15-Sep-25 19-Sep-25

A22940 Install OH Mechanical Pipe Rough - Elec/Mech - A300/A301/A305 15d 15d 22-Sep-25 10-Oct-25

A22930 OH Duct Rough - Elec/Mech - A300/A301/A305 15d 15d 29-Sep-25 20-Oct-25

A22980 FRP Housekeeping Pads - Elec/Mech - A300/A301/A305 5d 5d 21-Oct-25 27-Oct-25

A22990 Set Electrical Equipment - Elec/Mech - A300/A301/A305 5d 5d 28-Oct-25 03-Nov-25

A23000 Install Panels - Elec/Mech - A300/A301/A305 15d 15d 28-Oct-25 18-Nov-25

A23010 Pull Wires / Feeders to Panels / Equipment - Elec/Mech - A300/A301/A305 10d 10d 19-Nov-25 03-Dec-25

A23070 Set Air & Connect Handling Equip- Elec/Mech - A300/A301/A305 15d 15d 29-Jan-26 19-Feb-26

A23020 Install Doors & Hardware - Elec/Mech - A300/A301/A305 2d 2d 20-Feb-26 23-Feb-26

A23030 Final Paint - Elec/Mech - A300/A301/A305 2d 2d 20-Feb-26 23-Feb-26

A23040 Construction Clean - Elec/Mech - A300/A301/A305 2d 2d 24-Feb-26 25-Feb-26

A189030 Punchlist  - Elec/Mech - A300/A301/A305 5d 5d 26-Feb-26 04-Mar-26

Mechanical Penthouse - A305Mechanical Penthouse - A305Mechanical Penthouse - A305Mechanical Penthouse - A305Mechanical Penthouse - A305Mechanical Penthouse - A305

A23080 Frame Early Walls / One-Side Board - Mech Rm - A305 3d 3d 26-Aug-25 28-Aug-25

A23150 Paint Ceiling - Mech Rm - A305 3d 3d 29-Aug-25 03-Sep-25

A23110 Install OH Plumbing Rough - Mech Rm - A305 3d 3d 04-Sep-25 08-Sep-25

A23130 Install OH Electrical Rough - Mech Rm - A305 15d 15d 09-Sep-25 29-Sep-25

A23120 Install OH FP Rough - Mech Rm - A305 5d 5d 23-Sep-25 29-Sep-25

A23100 Install OH Mechanical Pipe Rough - Mech Rm - A305 15d 15d 30-Sep-25 21-Oct-25

A23090 OH Duct Rough - Mech Rm - A305 15d 15d 07-Oct-25 28-Oct-25

A23140 FRP Housekeeping Pads - Mech Rm - A305 5d 5d 29-Oct-25 04-Nov-25

A23230 Set Air & Connect Handling Equip- Mech Rm - A305 15d 15d 04-Feb-26 25-Feb-26

A23180 Install Doors & Hardware - Mech Rm - A305 2d 2d 26-Feb-26 27-Feb-26

A23190 Final Paint - Mech Rm - A305 2d 2d 26-Feb-26 27-Feb-26

A23200 Construction Clean - Mech Rm - A305 2d 2d 02-Mar-26 03-Mar-26

A189040 Punchlist - Mech Rm - A305 5d 5d 04-Mar-26 10-Mar-26

Dept OfficesDept OfficesDept OfficesDept OfficesDept OfficesDept Offices

A23240 Frame Walls - Dept Office - A-3 2d 2d 29-Aug-25 02-Sep-25

A23300 OH Duct Rough - Dept Office - A-3 2d 2d 03-Sep-25 04-Sep-25

A23270 Install In-Wall & OH Electrical Rough - Dept Office - A-3 2d 2d 05-Sep-25 08-Sep-25

A23260 Install OH FP Rough - Dept Office - A-3 1d 1d 09-Sep-25 09-Sep-25

A23280 Inspections - Dept Office - A-3 5d 5d 10-Sep-25 16-Sep-25

A23310 Insulate / Drywall / Tape & Sands Walls - Dept Office - A-3 4d 4d 17-Sep-25 22-Sep-25

A23320 Prime, First Coat - Dept Office - A-3 1d 1d 23-Sep-25 23-Sep-25

A23330 Install ACT Grid - Dept Office - A-3 2d 2d 24-Sep-25 25-Sep-25

A23340 Install Finishes in Ceiling Grid - Dept Office - A-3 2d 2d 26-Sep-25 29-Sep-25

A23350 Above Ceiling Inspections - Dept Office - A-3 5d 5d 30-Sep-25 06-Oct-25

A23360 Install Ceiling Tiles - Dept Office - A-3 1d 1d 07-Oct-25 07-Oct-25

A23370 Install Flooring - Dept Office - A-3 3d 3d 08-Oct-25 10-Oct-25

A23380 Final Painting - Dept Office - A-3 1d 1d 14-Oct-25 14-Oct-25

A23390 Install Floor Base - Dept Office - A-3 1d 1d 15-Oct-25 15-Oct-25
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2025 2026 2027 2028 2029

Layout & Install Wall Clips - A-3

Punchlist - A-3

Final Clean -  A-3

Frame Early Walls / One-Side Board - Elec/Mech - A300/A301/A305

Install OH Plumbing Rough - Elec/Mech - A300/A301/A305

Install OH Electrical Rough - Elec/Mech - A300/A301/A305

Install OH FP Rough - Elec/Mech - A300/A301/A305

Install OH Mechanical Pipe Rough - Elec/Mech - A300/A301/A305

OH Duct Rough - Elec/Mech - A300/A301/A305

FRP Housekeeping Pads - Elec/Mech - A300/A301/A305

Set Electrical Equipment - Elec/Mech - A300/A301/A305

Install Panels - Elec/Mech - A300/A301/A305

Pull Wires / Feeders to Panels / Equipment - Elec/Mech - A300/A301/A305

Set Air & Connect Handling Equip- Elec/Mech - A300/A301/A305

Install Doors & Hardware - Elec/Mech - A300/A301/A305

Final Paint - Elec/Mech - A300/A301/A305

Construction Clean - Elec/Mech - A300/A301/A305

Punchlist  - Elec/Mech - A300/A301/A305

Frame Early Walls / One-Side Board - Mech Rm - A305

Paint Ceiling - Mech Rm - A305

Install OH Plumbing Rough - Mech Rm - A305

Install OH Electrical Rough - Mech Rm - A305

Install OH FP Rough - Mech Rm - A305

Install OH Mechanical Pipe Rough - Mech Rm - A305

OH Duct Rough - Mech Rm - A305

FRP Housekeeping Pads - Mech Rm - A305

Set Air & Connect Handling Equip- Mech Rm - A305

Install Doors & Hardware - Mech Rm - A305

Final Paint - Mech Rm - A305

Construction Clean - Mech Rm - A305

Punchlist - Mech Rm - A305

Frame Walls - Dept Office - A-3

OH Duct Rough - Dept Office - A-3

Install In-Wall & OH Electrical Rough - Dept Office - A-3

Install OH FP Rough - Dept Office - A-3

Inspections - Dept Office - A-3

Insulate / Drywall / Tape & Sands Walls - Dept Office - A-3

Prime, First Coat - Dept Office - A-3

Install ACT Grid - Dept Office - A-3

Install Finishes in Ceiling Grid - Dept Office - A-3

Above Ceiling Inspections - Dept Office - A-3

Install Ceiling Tiles - Dept Office - A-3

Install Flooring - Dept Office - A-3

Final Painting - Dept Office - A-3

Install Floor Base - Dept Office - A-3
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A23400 Construction Clean -  Dept Office - A-3 1d 1d 16-Oct-25 16-Oct-25

2nd Floor2nd Floor2nd Floor2nd Floor2nd Floor2nd Floor

A25660 Install Control - A-2 2d 2d 22-Jul-25 23-Jul-25

A23610 Layout & Install Wall Clips - A-2 10d 10d 24-Jul-25 06-Aug-25

A23430 Install Hangers - A-2 5d 5d 02-Sep-25 08-Sep-25

A23440 Patch Spray Fireproofing - A-2 3d 3d 09-Sep-25 11-Sep-25

A24490 OH Duct Rough - A-2 25d 25d 12-Sep-25 17-Oct-25

A24520 OH HVAC Piping Rough - A-2 25d 25d 12-Sep-25 17-Oct-25

A24410 Install Door Frames - A-2 5d 5d 19-Sep-25 25-Sep-25

A24390 Frame & Top Off Walls - A-2 10d 10d 19-Sep-25 02-Oct-25

A24530 OH Plumbing Rough - A-2 20d 20d 26-Sep-25 24-Oct-25

A24430 In-Wall HVAC Piping Rough - A-2 5d 5d 03-Oct-25 09-Oct-25

A24420 In-Wall Elect Rough - A-2 10d 10d 03-Oct-25 17-Oct-25

A24440 In-Wall Plumbing Rough - A-2 10d 10d 03-Oct-25 17-Oct-25

A24510 OH Elect / AV / Telcom / Fire Alarm Rough - A-2 20d 20d 03-Oct-25 31-Oct-25

A24460 OH Sprinkler Rough - A-2 15d 15d 10-Oct-25 31-Oct-25

A24500 In-Wall Plumbing & Elect Inspection - A-2 5d 5d 20-Oct-25 24-Oct-25

A24540 Insulate Plumbing & Mech Piping - A-2 5d 5d 27-Oct-25 31-Oct-25

A24550 In-Wall Building Inspection - A-2 5d 5d 03-Nov-25 07-Nov-25

A24560 Insulate / Drywall / Tape & Sands Walls - A-2 15d 15d 10-Nov-25 02-Dec-25

A24620 Prime & First Coat Paint Walls & Ceilings - A-2 4d 4d 03-Dec-25 08-Dec-25

A24690 Install ACT Grid - A-2 9d 9d 09-Dec-25 19-Dec-25

A24770 Install Wall & Floor Tile @ Bathooms - A-2 10d 10d 09-Dec-25 22-Dec-25

A24700 Install OH MEP Drops & Lights Into Grid - A-2 10d 10d 22-Dec-25 06-Jan-26

A24750 Install Wall Tile @ Hallways- A-2 10d 10d 22-Dec-25 06-Jan-26

A24870 Install Plumbing Fixtures - A-2 3d 3d 23-Dec-25 26-Dec-25

A24880 Install Toilet Partitions - A-2 5d 5d 29-Dec-25 05-Jan-26

A24890 Install Toilet Accessories - A-2 2d 2d 06-Jan-26 07-Jan-26

A24720 OH Inspections - A-2 5d 5d 07-Jan-26 13-Jan-26

A24740 Install Ceiling Tiles - A-2 6d 6d 14-Jan-26 22-Jan-26

A24900 Install Casework - A-2 3d 3d 23-Jan-26 27-Jan-26

A24780 MEP Wall Finishes - A-2 5d 5d 23-Jan-26 29-Jan-26

A24710 Install Carpet - A-2 4d 4d 28-Jan-26 02-Feb-26

A24930 Install Floor Tile @ Serving Area - A-2 6d 6d 28-Jan-26 04-Feb-26

A24860 Install Rubber Tile - A-2 10d 10d 28-Jan-26 10-Feb-26

A24680 Final Painting - A-2 4d 4d 30-Jan-26 04-Feb-26

A24910 Install Food Service Equipment - A-2 2d 2d 05-Feb-26 06-Feb-26

A24920 Install Specialties - A-2 2d 2d 05-Feb-26 06-Feb-26

A24730 Install Doors & Hardware - A-2 2d 2d 11-Feb-26 12-Feb-26

A24760 Construction Clean - A-2 2d 2d 13-Feb-26 17-Feb-26

A24790 Punchlist - A-2 10d 10d 08-Jun-26 19-Jun-26

A24800 Final Cleaning - A-2 2d 2d 22-Jun-26 23-Jun-26

Library / Learning CommonsLibrary / Learning CommonsLibrary / Learning CommonsLibrary / Learning CommonsLibrary / Learning CommonsLibrary / Learning Commons

A24810 Prime Paint Walls/ Exposed Deck / Exposed MEPs - A-2 - Library / Learning Commons 5d 5d 03-Dec-25 09-Dec-25

A24940 Install Ceiling Clouds - A-2 - Library / Learning Commons 30d 30d 10-Dec-25 23-Jan-26

A24950 Install HVAC Finishes in Ceiling Clouds - A-2 - Library / Learning Commons 30d 30d 10-Dec-25 23-Jan-26

A24960 Install Electrical / AV Finishes in Ceiling Clouds - A-2 - Library / Learning Commons 30d 30d 10-Dec-25 23-Jan-26

A24970 Install Sprinkler Finishes in Ceiling Clouds - A-2 - Library / Learning Commons 30d 30d 10-Dec-25 23-Jan-26

A25010 Install Glass Storefronts - A-2 - Library / Learning Commons 8d 8d 26-Jan-26 04-Feb-26

A24980 Install Folding Glass Partition - A-2 - Library / Learning Commons 5d 5d 05-Feb-26 11-Feb-26
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Construction Clean -  Dept Office - A-3

Install Control - A-2

Layout & Install Wall Clips - A-2

Install Hangers - A-2

Patch Spray Fireproofing - A-2

OH Duct Rough - A-2

OH HVAC Piping Rough - A-2

Install Door Frames - A-2

Frame & Top Off Walls - A-2

OH Plumbing Rough - A-2

In-Wall HVAC Piping Rough - A-2

In-Wall Elect Rough - A-2

In-Wall Plumbing Rough - A-2

OH Elect / AV / Telcom / Fire Alarm Rough - A-2

OH Sprinkler Rough - A-2

In-Wall Plumbing & Elect Inspection - A-2

Insulate Plumbing & Mech Piping - A-2

In-Wall Building Inspection - A-2

Insulate / Drywall / Tape & Sands Walls - A-2

Prime & First Coat Paint Walls & Ceilings - A-2

Install ACT Grid - A-2

Install Wall & Floor Tile @ Bathooms - A-2

Install OH MEP Drops & Lights Into Grid - A-2

Install Wall Tile @ Hallways- A-2

Install Plumbing Fixtures - A-2

Install Toilet Partitions - A-2

Install Toilet Accessories - A-2

OH Inspections - A-2

Install Ceiling Tiles - A-2

Install Casework - A-2

MEP Wall Finishes - A-2

Install Carpet - A-2

Install Floor Tile @ Serving Area - A-2

Install Rubber Tile - A-2

Final Painting - A-2

Install Food Service Equipment - A-2

Install Specialties - A-2

Install Doors & Hardware - A-2

Construction Clean - A-2

Punchlist - A-2

Final Cleaning - A-2

Prime Paint Walls/ Exposed Deck / Exposed MEPs - A-2 - Library / Learning Commons

Install Ceiling Clouds - A-2 - Library / Learning Commons

Install HVAC Finishes in Ceiling Clouds - A-2 - Library / Learning Commons

Install Electrical / AV Finishes in Ceiling Clouds - A-2 - Library / Learning Commons

Install Sprinkler Finishes in Ceiling Clouds - A-2 - Library / Learning Commons

Install Glass Storefronts - A-2 - Library / Learning Commons

Install Folding Glass Partition - A-2 - Library / Learning Commons
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A25020 Install Millwork / Casework - A-2 - Library / Learning Commons 5d 5d 12-Feb-26 19-Feb-26

A25100 Install Large Format Porcelain Sheet @ North Elevation - A-2 - Library / Learning Commons 6d 6d 20-Feb-26 27-Feb-26

A25030 Install MEP Wall Finishes - A-2 - Library / Learning Commons 2d 2d 02-Mar-26 03-Mar-26

A25110 Install Green Wall - A-2 - Library / Learning Commons 5d 5d 02-Mar-26 06-Mar-26

A25040 Install Flooring - A-2 - Library / Learning Commons 8d 8d 09-Mar-26 18-Mar-26

A25050 Final Painting - A-2 - Library / Learning Commons 3d 3d 19-Mar-26 23-Mar-26

A25060 Install Doors & Hardware - A-2 - Library / Learning Commons 3d 3d 24-Mar-26 26-Mar-26

A25070 Construction Clean - A-2 - Library / Learning Commons 2d 2d 27-Mar-26 30-Mar-26

BathroomsBathroomsBathroomsBathroomsBathroomsBathrooms

A189760 In-Wall Plumbing Rough - A-2 BR 5d 5d 08-Oct-25 15-Oct-25

A189770 In-Wall HVAC Piping Rough - A-2 BR 2d 2d 10-Oct-25 14-Oct-25

A189780 In-Wall Elect Rough - A-2 BR 2d 2d 20-Oct-25 21-Oct-25

A189790 In-Wall Elect & Plumbing Inspection - A-2 BR 5d 5d 22-Oct-25 28-Oct-25

A189800 Insulate Plumbing & Mech Piping - A-2 BR 2d 2d 29-Oct-25 30-Oct-25

A189810 In-Wall Building Inspection - A-2 BR 5d 5d 31-Oct-25 06-Nov-25

A189820 Frame Hard Ceilings - A-2 BR 2d 2d 07-Nov-25 10-Nov-25

A189830 Install OH MEP Drops & Lights Into Hard Ceilings - A-2 BR 2d 2d 12-Nov-25 13-Nov-25

A189840 OH Inspections - A-2 BR 5d 5d 14-Nov-25 20-Nov-25

A189850 Insulate / Drywall / Tape & Sands Walls & Ceilings - A-2 BR 5d 5d 21-Nov-25 28-Nov-25

A189860 Prime & First Coat Paint Walls & Ceilings - A-2 BR 1d 1d 01-Dec-25 01-Dec-25

A189870 Install Wall & Floor Tile @ Bathooms - A-2 BR 10d 10d 02-Dec-25 15-Dec-25

A189880 MEP Wall Finishes - A-2 BR 1d 1d 16-Dec-25 16-Dec-25

A189890 Final Painting - A-2 BR 4d 4d 17-Dec-25 22-Dec-25

A189900 Install Plumbing Fixtures - A-2 BR 5d 5d 23-Dec-25 30-Dec-25

A189910 Install Toilet Partitions - A-2 BR 3d 3d 31-Dec-25 05-Jan-26

A189920 Install Toilet Accessories - A-2 BR 2d 2d 06-Jan-26 07-Jan-26

A189930 Install Specialties - A-2 BR 2d 2d 06-Jan-26 07-Jan-26

A189940 Install Doors & Hardware - A-2 BR 1d 1d 08-Jan-26 08-Jan-26

A189950 Construction Clean - A-2 BR 2d 2d 09-Jan-26 12-Jan-26

1st Floor1st Floor1st Floor1st Floor1st Floor1st Floor

A25670 Install Control - A-1 2d 2d 24-Sep-25 25-Sep-25

A25240 Layout & Install Wall Clips - A-1 10d 10d 26-Sep-25 09-Oct-25

A9100 CMU Interior Walls / Door Frames - Bldg A - East 20d 20d 26-Sep-25 24-Oct-25

A25250 Install Hangers - A-1 5d 5d 27-Oct-25 31-Oct-25

A25260 Patch Spray Fireproofing - A-1 3d 3d 03-Nov-25 05-Nov-25

A25270 OH Duct Rough - A-1 25d 25d 06-Nov-25 12-Dec-25

A25280 OH HVAC Piping Rough - A-1 25d 25d 06-Nov-25 12-Dec-25

A25310 Install Door Frames - A-1 5d 5d 14-Nov-25 20-Nov-25

A25290 Frame & Top Off Walls - A-1 10d 10d 14-Nov-25 28-Nov-25

A25300 OH Plumbing Rough - A-1 20d 20d 21-Nov-25 19-Dec-25

A25350 In-Wall HVAC Piping Rough - A-1 5d 5d 01-Dec-25 05-Dec-25

A25320 OH Elect / AV / Telcom / Fire Alarm Rough - A-1 20d 20d 01-Dec-25 29-Dec-25

A25340 In-Wall Elect Rough - A-1 25d 25d 01-Dec-25 06-Jan-26

A25360 In-Wall Plumbing Rough - A-1 25d 25d 01-Dec-25 06-Jan-26

A25330 OH Sprinkler Rough - A-1 15d 15d 08-Dec-25 29-Dec-25

A25370 In-Wall Plumbing & Elect Inspection - A-1 5d 5d 07-Jan-26 13-Jan-26

A25380 Insulate Plumbing & Mech Piping - A-1 10d 10d 14-Jan-26 28-Jan-26

A25390 In-Wall Building Inspection - A-1 5d 5d 29-Jan-26 04-Feb-26

A25400 Insulate / Drywall / Tape & Sands Walls - A-1 15d 15d 05-Feb-26 26-Feb-26

A25440 Prime & First Coat Paint Walls & Ceilings - A-1 4d 4d 27-Feb-26 04-Mar-26
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Install Millwork / Casework - A-2 - Library / Learning Commons

Install Large Format Porcelain Sheet @ North Elevation - A-2 - Library / Learning Commons

Install MEP Wall Finishes - A-2 - Library / Learning Commons

Install Green Wall - A-2 - Library / Learning Commons

Install Flooring - A-2 - Library / Learning Commons

Final Painting - A-2 - Library / Learning Commons

Install Doors & Hardware - A-2 - Library / Learning Commons

Construction Clean - A-2 - Library / Learning Commons

In-Wall Plumbing Rough - A-2 BR

In-Wall HVAC Piping Rough - A-2 BR

In-Wall Elect Rough - A-2 BR

In-Wall Elect & Plumbing Inspection - A-2 BR

Insulate Plumbing & Mech Piping - A-2 BR

In-Wall Building Inspection - A-2 BR

Frame Hard Ceilings - A-2 BR

Install OH MEP Drops & Lights Into Hard Ceilings - A-2 BR

OH Inspections - A-2 BR

Insulate / Drywall / Tape & Sands Walls & Ceilings - A-2 BR

Prime & First Coat Paint Walls & Ceilings - A-2 BR

Install Wall & Floor Tile @ Bathooms - A-2 BR

MEP Wall Finishes - A-2 BR

Final Painting - A-2 BR

Install Plumbing Fixtures - A-2 BR

Install Toilet Partitions - A-2 BR

Install Toilet Accessories - A-2 BR

Install Specialties - A-2 BR

Install Doors & Hardware - A-2 BR

Construction Clean - A-2 BR

Install Control - A-1

Layout & Install Wall Clips - A-1

CMU Interior Walls / Door Frames - Bldg A - East

Install Hangers - A-1

Patch Spray Fireproofing - A-1

OH Duct Rough - A-1

OH HVAC Piping Rough - A-1

Install Door Frames - A-1

Frame & Top Off Walls - A-1

OH Plumbing Rough - A-1

In-Wall HVAC Piping Rough - A-1

OH Elect / AV / Telcom / Fire Alarm Rough - A-1

In-Wall Elect Rough - A-1

In-Wall Plumbing Rough - A-1

OH Sprinkler Rough - A-1

In-Wall Plumbing & Elect Inspection - A-1

Insulate Plumbing & Mech Piping - A-1

In-Wall Building Inspection - A-1

Insulate / Drywall / Tape & Sands Walls - A-1

Prime & First Coat Paint Walls & Ceilings - A-1
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AdministrationAdministrationAdministrationAdministrationAdministrationAdministration

A25450 Install ACT Grid - A-1 - Administration 9d 9d 05-Mar-26 17-Mar-26

A25460 Install Wall & Floor Tile @ Bathooms - A-1 - Administration 10d 10d 05-Mar-26 18-Mar-26

A25470 Install OH MEP Drops & Lights Into Grid - A-1 - Administration 10d 10d 18-Mar-26 31-Mar-26

A25480 Install Wall Tile @ Hallways / Commons - A-1 - Administration 10d 10d 20-Mar-26 02-Apr-26

A25510 OH Inspections - A-1 - Administration 5d 5d 01-Apr-26 07-Apr-26

A25540 Install Ceiling Tiles - A-1 - Administration 6d 6d 08-Apr-26 15-Apr-26

A25490 Install Plumbing Fixtures - A-1 - Administration 3d 3d 16-Apr-26 21-Apr-26

A25570 Install Casework - A-1 - Administration 3d 3d 16-Apr-26 21-Apr-26

A25530 MEP Wall Finishes - A-1 - Administration 5d 5d 16-Apr-26 23-Apr-26

A25560 Install Rubber Tile - A-1 - Administration 10d 10d 16-Apr-26 30-Apr-26

A25590 Install Carpet - A-1 - Administration 4d 4d 22-Apr-26 27-Apr-26

A25500 Install Toilet Partitions - A-1 - Administration 5d 5d 22-Apr-26 28-Apr-26

A25520 Install Toilet Accessories - A-1 - Administration 2d 2d 29-Apr-26 30-Apr-26

A25550 Final Painting - A-1 - Administration 4d 4d 01-May-26 06-May-26

A25620 Install Doors & Hardware - A-1 - Administration 2d 2d 07-May-26 08-May-26

A25580 Install Specialties - A-1 - Administration 2d 2d 07-May-26 08-May-26

A25630 Construction Clean - A-1 - Administration 2d 2d 11-May-26 12-May-26

A25640 Punchlist - A-1 - Administration 10d 10d 26-Jun-26 09-Jul-26

A25650 Final Cleaning - A-1 - Administration 2d 2d 28-Sep-26 29-Sep-26

Student Commons (1st & 2nd Floor)Student Commons (1st & 2nd Floor)Student Commons (1st & 2nd Floor)Student Commons (1st & 2nd Floor)Student Commons (1st & 2nd Floor)Student Commons (1st & 2nd Floor)

A25170 Install Monumental Stair Structure - A-1 - Student Commons 10d 10d 20-Oct-25 31-Oct-25

A25830 Field Measure for Precast Terrazzo - A-1 - Student Commons 1d 1d 03-Nov-25 03-Nov-25

A25130 Install Clouds - A-2 - Student Commons 30d 30d 03-Nov-25 16-Dec-25

A25140 Install HVAC Finishes in Ceiling Clouds - A-2 - Student Commons 30d 30d 10-Nov-25 23-Dec-25

A25150 Install Electrical / AV Finishes in Ceiling Clouds - A-2 - Student Commons 30d 30d 10-Nov-25 23-Dec-25

A25160 Install Sprinkler Finishes in Ceiling Clouds - A-2 - Student Commons 30d 30d 10-Nov-25 23-Dec-25

A25690 Frame Hard Ceilings - A-1 - Student Commons 5d 5d 29-Jan-26 04-Feb-26

A25700 Install OH MEP Drops & Lights Into Hard Ceilings - A-1 5d 5d 05-Feb-26 11-Feb-26

A25710 Drywall / Tape & Sands Ceiling / Soffit - A-1 - Student Commons 10d 10d 12-Feb-26 26-Feb-26

A25600 Install Terrazzo Flooring (Rough) - A-1 - Student Commons 15d 15d 27-Feb-26 19-Mar-26

A25210 Install Display Cases - A-1 - Student Commons 2d 2d 20-Mar-26 23-Mar-26

A25680 Install Display Cases - A-2 - Student Commons 2d 2d 20-Mar-26 23-Mar-26

A25720 Prime & First Coat Paint Walls & Ceilings - A-1 - Student Commons 4d 4d 20-Mar-26 25-Mar-26

A25180 Install Glass Railing - Students Commons 15d 15d 20-Mar-26 09-Apr-26

A25730 Install ACT Grid  - A-1 - Student Commons 4d 4d 26-Mar-26 31-Mar-26

A25740 Install OH MEP Drops & Lights Into Grid - A-1 - Student Commons 10d 10d 01-Apr-26 14-Apr-26

A25120 Install Rubber Tile Flooring - A-2 - Student Commons 7d 7d 10-Apr-26 21-Apr-26

A25750 OH Inspections - A-1 - Student Commons 5d 5d 15-Apr-26 22-Apr-26

A25760 Install Ceiling Tiles - A-1 - Student Commons 6d 6d 23-Apr-26 30-Apr-26

A25810 Install Column Covers / Green Wall - A-1 - Student Commons 10d 10d 01-May-26 14-May-26

A25800 Polish Terrazzo Flooring - A-1 - Student Commons 5d 5d 15-May-26 21-May-26

A25820 Install Precast Terrazzo Treads & Riser - A-1 - Student Commons 15d 15d 22-May-26 12-Jun-26

A25770 Construction Clean - A-1 - Student Commons 2d 2d 15-Jun-26 16-Jun-26

Lockers / Fitness / MusicLockers / Fitness / MusicLockers / Fitness / MusicLockers / Fitness / MusicLockers / Fitness / MusicLockers / Fitness / Music

A49600 Install Sound Isolator Ceiling - Music 5d 5d 27-Oct-25 31-Oct-25

A49570 Prime / Paint Walls - Lockers / Fitness / Music 4d 4d 30-Dec-25 05-Jan-26

A49590 Frame Hard Ceilings - Lockers / Fitness / Music 6d 6d 06-Jan-26 13-Jan-26

A49580 Install ACT Grid - Lockers / Fitness / Music 7d 7d 06-Jan-26 14-Jan-26

A49610 Install MEP Drops - Lockers / Fitness / Music 5d 5d 15-Jan-26 22-Jan-26
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Install ACT Grid - A-1 - Administration

Install Wall & Floor Tile @ Bathooms - A-1 - Administration

Install OH MEP Drops & Lights Into Grid - A-1 - Administration

Install Wall Tile @ Hallways / Commons - A-1 - Administration

OH Inspections - A-1 - Administration

Install Ceiling Tiles - A-1 - Administration

Install Plumbing Fixtures - A-1 - Administration

Install Casework - A-1 - Administration

MEP Wall Finishes - A-1 - Administration

Install Rubber Tile - A-1 - Administration

Install Carpet - A-1 - Administration

Install Toilet Partitions - A-1 - Administration

Install Toilet Accessories - A-1 - Administration

Final Painting - A-1 - Administration

Install Doors & Hardware - A-1 - Administration

Install Specialties - A-1 - Administration

Construction Clean - A-1 - Administration

Punchlist - A-1 - Administration

Final Cleaning - A-1 - Administration

Install Monumental Stair Structure - A-1 - Student Commons

Field Measure for Precast Terrazzo - A-1 - Student Commons

Install Clouds - A-2 - Student Commons

Install HVAC Finishes in Ceiling Clouds - A-2 - Student Commons

Install Electrical / AV Finishes in Ceiling Clouds - A-2 - Student Commons

Install Sprinkler Finishes in Ceiling Clouds - A-2 - Student Commons

Frame Hard Ceilings - A-1 - Student Commons

Install OH MEP Drops & Lights Into Hard Ceilings - A-1

Drywall / Tape & Sands Ceiling / Soffit - A-1 - Student Commons

Install Terrazzo Flooring (Rough) - A-1 - Student Commons

Install Display Cases - A-1 - Student Commons

Install Display Cases - A-2 - Student Commons

Prime & First Coat Paint Walls & Ceilings - A-1 - Student Commons

Install Glass Railing - Students Commons

Install ACT Grid  - A-1 - Student Commons

Install OH MEP Drops & Lights Into Grid - A-1 - Student Commons

Install Rubber Tile Flooring - A-2 - Student Commons

OH Inspections - A-1 - Student Commons

Install Ceiling Tiles - A-1 - Student Commons

Install Column Covers / Green Wall - A-1 - Student Commons

Polish Terrazzo Flooring - A-1 - Student Commons

Install Precast Terrazzo Treads & Riser - A-1 - Student Commons

Construction Clean - A-1 - Student Commons

Install Sound Isolator Ceiling - Music

Prime / Paint Walls - Lockers / Fitness / Music

Frame Hard Ceilings - Lockers / Fitness / Music

Install ACT Grid - Lockers / Fitness / Music

Install MEP Drops - Lockers / Fitness / Music
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A49620 Install Locker Bases - Lockers 3d 3d 23-Jan-26 27-Jan-26

A49630 OH MEP Inspection - Lockers / Fitness / Music 5d 5d 23-Jan-26 29-Jan-26

A49640 Flood Ceilings - Lockers / Fitness / Music 3d 3d 30-Jan-26 03-Feb-26

A49650 Board / Tape / Sand Ceilings - Lockers / Fitness / Music 5d 5d 30-Jan-26 05-Feb-26

A49710 Prime / Paint Ceilings & Final Paint Walls - Lockers / Fitness / Music 2d 2d 06-Feb-26 09-Feb-26

A49660 Install Acoustic Wall Panels - Music 3d 3d 06-Feb-26 10-Feb-26

A49700 Install Shower Bases - Lockers 3d 3d 10-Feb-26 12-Feb-26

A49770 Install Linoleum Flooring - Music 5d 5d 10-Feb-26 17-Feb-26

A49810 Install Rubber Athletic Flooring - Fitness 5d 5d 10-Feb-26 17-Feb-26

A49690 Install Tile Lockers 10d 10d 13-Feb-26 27-Feb-26

A49760 Install Prefab Sound Isolation Room - Music 3d 3d 18-Feb-26 20-Feb-26

A49820 Install Mirrors - Fitness 3d 3d 18-Feb-26 20-Feb-26

A49830 Install Fitness Equipment - Fitness 4d 4d 18-Feb-26 23-Feb-26

A49680 Epoxy Flooring - Lockers 8d 8d 02-Mar-26 11-Mar-26

A189170 Install Rubber Flooring - Hallway 5d 5d 12-Mar-26 18-Mar-26

A49720 Install Plumbing Fixtures - Lockers 13d 13d 12-Mar-26 30-Mar-26

A49670 Install Lockers / Benches - Lockers 15d 15d 12-Mar-26 01-Apr-26

A49840 Install Custom Display Cases - Hallway 5d 5d 19-Mar-26 25-Mar-26

A49730 Install Toilet Partitions / Shower Stalls - Lockers 10d 10d 31-Mar-26 13-Apr-26

A49740 Install Toilet Accessories - Lockers 3d 3d 14-Apr-26 16-Apr-26

A189180 Install Doors & Hardware - Lockers / Fitness / Music 7d 7d 14-Apr-26 23-Apr-26

A189190 Final Painting - Lockers / Fitness / Music 10d 10d 24-Apr-26 07-May-26

A49780 Construction Clean -  Lockers / Fitness / Music 2d 2d 08-May-26 11-May-26

Kitchen / ServeryKitchen / ServeryKitchen / ServeryKitchen / ServeryKitchen / ServeryKitchen / Servery

A49850 Install Sound Isolator Ceiling - Kitchen / Servery 5d 5d 27-Oct-25 31-Oct-25

A49870 Install Hood - Kitchen 3d 3d 30-Dec-25 02-Jan-26

A49880 Install Final Connections to Hoods - Kitchen / Servery 3d 3d 05-Jan-26 07-Jan-26

A49960 Install Wall Tile - Servery 3d 3d 05-Mar-26 09-Mar-26

A49930 Install FRP Walls - Kitchen 5d 5d 05-Mar-26 11-Mar-26

A49860 Install Walk-In Cooler / Walk-In Freeze - Kitchen / Servery 3d 3d 12-Mar-26 16-Mar-26

A49890 Install ACT Grid - Kitchen / Servery 4d 4d 17-Mar-26 20-Mar-26

A50040 Install Ansul System - Kitchen 2d 2d 23-Mar-26 24-Mar-26

A49900 Install MEP Drops - Kitchen / Servery 5d 5d 23-Mar-26 27-Mar-26

A49910 OH MEP Inspection - Kitchen / Servery 5d 5d 30-Mar-26 03-Apr-26

A49920 Flood Ceilings - Kitchen / Servery 3d 3d 06-Apr-26 08-Apr-26

A50060 Install MEP Finishes - Kitchen / Servery 3d 3d 09-Apr-26 13-Apr-26

A49940 Install Epoxy Flooring - Kitchen 5d 5d 09-Apr-26 15-Apr-26

A50030 Final Painting - Kitchen / Servery 5d 5d 16-Apr-26 23-Apr-26

A49950 Install Terrazzo - Servery 5d 5d 15-May-26 21-May-26

A49970 Install Food Service Equipment - Kitchen / Servery 5d 5d 22-May-26 29-May-26

A50020 Connections to Food Service Equipment - Kitchen / Servery 10d 10d 01-Jun-26 12-Jun-26

A49980 Construction Clean - A-1 - Kitchen / Servery 2d 2d 15-Jun-26 16-Jun-26

A50010 Food Service Equipment Start-up - Kitchen / Servery 5d 5d 17-Jun-26 23-Jun-26

A50050 Test Ansul System with Fire Dept - Kitchen 2d 2d 24-Jun-26 25-Jun-26

Fire Pump Room / Water Service Room  - A161/A162Fire Pump Room / Water Service Room  - A161/A162Fire Pump Room / Water Service Room  - A161/A162Fire Pump Room / Water Service Room  - A161/A162Fire Pump Room / Water Service Room  - A161/A162Fire Pump Room / Water Service Room  - A161/A162

A50080 Paint Exposed Decks - FP/Water Service Rooms 2d 2d 27-Oct-25 28-Oct-25

A50070 FRP Equip Pads - FP/Water Service Rooms 3d 3d 29-Oct-25 31-Oct-25

A50090 Set Fire Pump / Equip - FP/Water Service Rooms 5d 5d 03-Nov-25 07-Nov-25

A50100 MEP Rough - FP/Water Service Rooms 20d 20d 10-Nov-25 09-Dec-25

Main Electric Room - A186Main Electric Room - A186Main Electric Room - A186Main Electric Room - A186Main Electric Room - A186Main Electric Room - A186
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Install Locker Bases - Lockers

OH MEP Inspection - Lockers / Fitness / Music

Flood Ceilings - Lockers / Fitness / Music

Board / Tape / Sand Ceilings - Lockers / Fitness / Music

Prime / Paint Ceilings & Final Paint Walls - Lockers / Fitness / Music

Install Acoustic Wall Panels - Music

Install Shower Bases - Lockers

Install Linoleum Flooring - Music

Install Rubber Athletic Flooring - Fitness

Install Tile Lockers

Install Prefab Sound Isolation Room - Music

Install Mirrors - Fitness

Install Fitness Equipment - Fitness

Epoxy Flooring - Lockers

Install Rubber Flooring - Hallway

Install Plumbing Fixtures - Lockers

Install Lockers / Benches - Lockers

Install Custom Display Cases - Hallway

Install Toilet Partitions / Shower Stalls - Lockers

Install Toilet Accessories - Lockers

Install Doors & Hardware - Lockers / Fitness / Music

Final Painting - Lockers / Fitness / Music

Construction Clean -  Lockers / Fitness / Music

Install Sound Isolator Ceiling - Kitchen / Servery

Install Hood - Kitchen

Install Final Connections to Hoods - Kitchen / Servery

Install Wall Tile - Servery

Install FRP Walls - Kitchen

Install Walk-In Cooler / Walk-In Freeze - Kitchen / Servery

Install ACT Grid - Kitchen / Servery

Install Ansul System - Kitchen

Install MEP Drops - Kitchen / Servery

OH MEP Inspection - Kitchen / Servery

Flood Ceilings - Kitchen / Servery

Install MEP Finishes - Kitchen / Servery

Install Epoxy Flooring - Kitchen

Final Painting - Kitchen / Servery

Install Terrazzo - Servery

Install Food Service Equipment - Kitchen / Servery

Connections to Food Service Equipment - Kitchen / Servery

Construction Clean - A-1 - Kitchen / Servery

Food Service Equipment Start-up - Kitchen / Servery

Test Ansul System with Fire Dept - Kitchen

Paint Exposed Decks - FP/Water Service Rooms

FRP Equip Pads - FP/Water Service Rooms

Set Fire Pump / Equip - FP/Water Service Rooms

MEP Rough - FP/Water Service Rooms
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A21330 Set CMU Walls - Main Electric Room - A186 10d 10d 20-Oct-25 31-Oct-25

A21350 FRP Housekeeping Pads - Main Electric Room - A186 5d 5d 03-Nov-25 07-Nov-25

A21440 In-Wall Electric Rough - Main Electric Room - A186 10d 10d 03-Nov-25 17-Nov-25

A21340 Prime / First Coat Walls - Main Electric Room - A186 2d 2d 18-Nov-25 19-Nov-25

A21360 Set Main Switchgear - Main Electric Room - A186 30d 30d 25-Jun-26 05-Aug-26

A21370 Install Sub-Panels - Main Electric Room - A186 15d 15d 16-Jul-26 05-Aug-26

A21450 Install Temp Door - Main Electric Room - A186 2d 2d 04-Aug-26 05-Aug-26

A21380 Pull Wires / Feeders to Panels / Gear - Main Electric Room - A186 10d 10d 06-Aug-26 19-Aug-26

A21390 Install OH Electric Rough (for Lighting / Power) - Main Electric Room - A186 10d 10d 20-Aug-26 02-Sep-26

A22730 National Grid Liven Transformers 22d 22d 20-Aug-26 21-Sep-26

A21400 Install Doors & Hardware - Main Electric Room - A186 2d 2d 03-Sep-26 04-Sep-26

A21410 Final Paint - Main Electric Room - A186 2d 2d 22-Sep-26 23-Sep-26

A21430 Construction Clean - Main Electric Room - A186 2d 2d 24-Sep-26 25-Sep-26

A21420 Seal Floor - Main Electric Room - A186 3d 3d 28-Sep-26 30-Sep-26

A189050 Punchlist - Main Electric Room - A186 10d 10d 28-Sep-26 09-Oct-26

Main Mechanical Room - A187Main Mechanical Room - A187Main Mechanical Room - A187Main Mechanical Room - A187Main Mechanical Room - A187Main Mechanical Room - A187

A22880 Set CMU Walls - Main Mechanical Room - A187 5d 5d 22-Oct-25 28-Oct-25

A22890 In-Wall Elect Rough - Main Mechanical Room - A187 5d 5d 24-Oct-25 30-Oct-25

A22900 In-Wall Plumbing - Main Mechanical Room - A187 5d 5d 24-Oct-25 30-Oct-25

A15720 FRP Housekeeping Pads - Main Mechanical Room - A187 5d 5d 29-Oct-25 04-Nov-25

A15700 Prime / 1st Coat Walls - Main Mechanical Room - A187 3d 3d 31-Oct-25 04-Nov-25

A15620 Install OH Mechanical Pipe Rough - Main Mechanical Room - A187 30d 30d 05-Nov-25 18-Dec-25

A15600 OH Duct Rough - Main Mechanical Room - A187 10d 10d 05-Dec-25 18-Dec-25

A15610 Install OH Plumbing Rough - Main Mechanical Room - A187 20d 20d 12-Dec-25 12-Jan-26

A15640 Install OH Electrical Rough - Main Mechanical Room - A187 15d 15d 19-Dec-25 12-Jan-26

A16180 Build-Out Controls / Control Panel - Main Mechanical Room - A187 110d 110d 19-Dec-25 29-May-26

A15670 Install OH FP Rough - Main Mechanical Room - A187 5d 5d 13-Jan-26 20-Jan-26

A15730 Set Equipment - Main Mechanical Room - A187 30d 30d 21-Jan-26 04-Mar-26

A16020 Connect Plumbing to Equipment - Main Mechanical Room - A187 10d 10d 05-Mar-26 18-Mar-26

A15770 Install Flues & Intakes - Main Mechanical Room - A187 15d 15d 05-Mar-26 25-Mar-26

A15940 Install Mechanical Branch Lines - Main Mechanical Room - A187 44d 44d 05-Mar-26 06-May-26

A16170 Final Electrical Connections - Main Mechanical Room - A187 10d 10d 18-Mar-26 31-Mar-26

A20890 Install Epoxy Flooring - Main Mechanical Room - A187 5d 5d 02-Apr-26 08-Apr-26

A16030 VFD Start-up - Main Mechanical Room - A187 1d 1d 07-May-26 07-May-26

A16040 Boiler Start-up - Main Mechanical Room - A187 1d 1d 07-May-26 07-May-26

A16880 Install Fire Alarm - Main Mechanical Room - A187 5d 5d 22-May-26 29-May-26

A17750 Install Doors & Hardware - Main Mechanical Room - A187 1d 1d 01-Jun-26 01-Jun-26

A20180 Construction Clean - Main Mechanical Room - A187 2d 2d 02-Jun-26 03-Jun-26

A189060 Punchlist - Main Mechanical Room - A187 10d 10d 04-Jun-26 17-Jun-26

BathroomsBathroomsBathroomsBathroomsBathroomsBathrooms

A189970 In-Wall HVAC Piping Rough - A-1 BR 2d 2d 08-Dec-25 09-Dec-25

A189980 In-Wall Elect Rough - A-1 BR 2d 2d 10-Dec-25 11-Dec-25

A189960 In-Wall Plumbing Rough - A-1 BR 5d 5d 15-Dec-25 19-Dec-25

A189990 In-Wall Elect & Plumbing Inspection - A-1 BR 5d 5d 22-Dec-25 29-Dec-25

A190000 Insulate Plumbing & Mech Piping - A-1 BR 2d 2d 30-Dec-25 31-Dec-25

A190010 In-Wall Building Inspection - A-1 BR 5d 5d 02-Jan-26 08-Jan-26

A190020 Frame Hard Ceilings - A-1 BR 2d 2d 09-Jan-26 12-Jan-26

A190030 Install OH MEP Drops & Lights Into Hard Ceilings - A-1 BR 2d 2d 13-Jan-26 14-Jan-26

A190040 OH Inspections - A-1 BR 5d 5d 15-Jan-26 22-Jan-26

A190050 Insulate / Drywall / Tape & Sands Walls & Ceilings - A-1 BR 5d 5d 23-Jan-26 29-Jan-26
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2025 2026 2027 2028 2029

Set CMU Walls - Main Electric Room - A186

FRP Housekeeping Pads - Main Electric Room - A186

In-Wall Electric Rough - Main Electric Room - A186

Prime / First Coat Walls - Main Electric Room - A186

Set Main Switchgear - Main Electric Room - A186

Install Sub-Panels - Main Electric Room - A186

Install Temp Door - Main Electric Room - A186

Pull Wires / Feeders to Panels / Gear - Main Electric Room - A186

Install OH Electric Rough (for Lighting / Power) - Main Electric Room - A186

National Grid Liven Transformers

Install Doors & Hardware - Main Electric Room - A186

Final Paint - Main Electric Room - A186

Construction Clean - Main Electric Room - A186

Seal Floor - Main Electric Room - A186

Punchlist - Main Electric Room - A186

Set CMU Walls - Main Mechanical Room - A187

In-Wall Elect Rough - Main Mechanical Room - A187

In-Wall Plumbing - Main Mechanical Room - A187

FRP Housekeeping Pads - Main Mechanical Room - A187

Prime / 1st Coat Walls - Main Mechanical Room - A187

Install OH Mechanical Pipe Rough - Main Mechanical Room - A187

OH Duct Rough - Main Mechanical Room - A187

Install OH Plumbing Rough - Main Mechanical Room - A187

Install OH Electrical Rough - Main Mechanical Room - A187

Build-Out Controls / Control Panel - Main Mechanical Room - A187

Install OH FP Rough - Main Mechanical Room - A187

Set Equipment - Main Mechanical Room - A187

Connect Plumbing to Equipment - Main Mechanical Room - A187

Install Flues & Intakes - Main Mechanical Room - A187

Install Mechanical Branch Lines - Main Mechanical Room - A187

Final Electrical Connections - Main Mechanical Room - A187

Install Epoxy Flooring - Main Mechanical Room - A187

VFD Start-up - Main Mechanical Room - A187

Boiler Start-up - Main Mechanical Room - A187

Install Fire Alarm - Main Mechanical Room - A187

Install Doors & Hardware - Main Mechanical Room - A187

Construction Clean - Main Mechanical Room - A187

Punchlist - Main Mechanical Room - A187

In-Wall HVAC Piping Rough - A-1 BR

In-Wall Elect Rough - A-1 BR

In-Wall Plumbing Rough - A-1 BR

In-Wall Elect & Plumbing Inspection - A-1 BR

Insulate Plumbing & Mech Piping - A-1 BR

In-Wall Building Inspection - A-1 BR

Frame Hard Ceilings - A-1 BR

Install OH MEP Drops & Lights Into Hard Ceilings - A-1 BR

OH Inspections - A-1 BR

Insulate / Drywall / Tape & Sands Walls & Ceilings - A-1 BR
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A190060 Prime & First Coat Paint Walls & Ceilings - A-1 BR 1d 1d 30-Jan-26 30-Jan-26

A190070 Install Wall & Floor Tile @ Bathooms - A-1 BR 10d 10d 02-Feb-26 13-Feb-26

A190080 MEP Wall Finishes - A-1 BR 1d 1d 17-Feb-26 17-Feb-26

A190090 Final Painting - A-1 BR 4d 4d 18-Feb-26 23-Feb-26

A190100 Install Plumbing Fixtures - A-1 BR 5d 5d 24-Feb-26 02-Mar-26

A190110 Install Toilet Partitions - A-1 BR 3d 3d 03-Mar-26 05-Mar-26

A190120 Install Toilet Accessories - A-1 BR 2d 2d 06-Mar-26 09-Mar-26

A190130 Install Specialties - A-1 BR 2d 2d 06-Mar-26 09-Mar-26

A190140 Install Doors & Hardware - A-1 BR 1d 1d 10-Mar-26 10-Mar-26

A190150 Construction Clean - A-1 BR 2d 2d 11-Mar-26 12-Mar-26

AuditoriumAuditoriumAuditoriumAuditoriumAuditoriumAuditorium

A11360 Frame & Top Off Walls - Auditorium 10d 10d 21-Aug-25 04-Sep-25

A11580 Install Door Frames - Auditorium 1d 1d 04-Sep-25 04-Sep-25

A11430 In-Wall HVAC Piping Rough - Auditorium 10d 10d 05-Sep-25 18-Sep-25

A11420 In-Wall Elect Rough - Auditorium 20d 20d 05-Sep-25 02-Oct-25

A11590 Install Fabric Wrapped Acoustic Panels - Auditorium 5d 5d 23-Sep-25 29-Sep-25

A11470 In-Wall Plumbing & Elect Inspection - Auditorium 5d 5d 03-Oct-25 09-Oct-25

A11480 Insulate Plumbing & Mech Piping - Auditorium 5d 5d 10-Oct-25 17-Oct-25

A11460 In-Wall Building Inspection - Auditorium 5d 5d 20-Oct-25 24-Oct-25

A11530 Install MEP & Ceiling Support Hangers (no more than 1' long) - Auditorium 5d 5d 20-Oct-25 24-Oct-25

A11490 Insulate / Drywall / Tape & Sands Walls - Auditorium 10d 10d 27-Oct-25 07-Nov-25

A11630 Install Overhead Door - Auditorium 2d 2d 10-Nov-25 12-Nov-25

A189200 Paint Structure- Auditorium 3d 3d 13-Nov-25 17-Nov-25

A11520 K-13 - Auditorium 5d 5d 18-Nov-25 24-Nov-25

A11560 Prime & First Coat Paint Walls - Auditorium 4d 4d 25-Nov-25 01-Dec-25

A11510 Prime, First Coat & Paint  Above Ceiling Walls - Auditorium 5d 5d 25-Nov-25 02-Dec-25

A11400 OH Sprinkler Rough - Auditorium 10d 10d 25-Nov-25 09-Dec-25

A11500 Stage Curtain Rigging & Supports - Auditorium 5d 5d 10-Dec-25 16-Dec-25

A11370 OH Duct Rough - Auditorium 25d 25d 17-Dec-25 23-Jan-26

A11390 OH HVAC Piping Rough - Auditorium 10d 10d 09-Jan-26 23-Jan-26

A11410 OH Plumbing Rough - Auditorium 10d 10d 16-Jan-26 30-Jan-26

A11380 OH Elect / AV / Telcom / Fire Alarm Rough - Auditorium 25d 25d 26-Jan-26 02-Mar-26

A11720 Install Grid at Mezzanine Ceilings - Auditorium 4d 4d 03-Mar-26 06-Mar-26

A11450 Install Theatrical Pipe Grid - Auditorium 5d 5d 03-Mar-26 09-Mar-26

A11730 MEP Finishes at Mezzanine Ceilings - Auditorium 2d 2d 09-Mar-26 10-Mar-26

A11550 Install Light Fixtures - Auditorium 5d 5d 10-Mar-26 16-Mar-26

A11750 Metal Fin Ceiling at Mezzanine - Auditorium 3d 3d 11-Mar-26 13-Mar-26

A11570 Install Mezzanine Glass Railing Systems - Auditorium 3d 3d 16-Mar-26 18-Mar-26

A11740 MEP Finishes at Main Ceiling - Auditorium 5d 5d 17-Mar-26 23-Mar-26

A11760 Install Flooring at Mezzanine - Auditorium 3d 3d 19-Mar-26 23-Mar-26

A11610 Install Sheet Vinyl Flooring - Auditorium 4d 4d 24-Mar-26 27-Mar-26

A11770 Install Seating at Mezzanines - Auditorium 4d 4d 24-Mar-26 27-Mar-26

A11540 Install Ceiling Clouds - Auditorium 6d 6d 24-Mar-26 31-Mar-26

A25890 Install Wood Flooring - Auditorium 10d 10d 30-Mar-26 10-Apr-26

A11660 Air & Water Balancing - Auditorium 3d 3d 13-Apr-26 15-Apr-26

A11620 Install Telescoping Bleachers - Auditorium 10d 10d 16-Apr-26 30-Apr-26

A11690 Install Electrical / AV Finishes (Control Booth) - Auditorium 10d 10d 16-Apr-26 30-Apr-26

A11600 Final Painting - Auditorium 3d 3d 01-May-26 05-May-26

A11670 Install Doors & Hardware - Auditorium 2d 2d 06-May-26 07-May-26

A11710 Construction Clean - Auditorium 2d 2d 08-May-26 11-May-26
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2025 2026 2027 2028 2029

Prime & First Coat Paint Walls & Ceilings - A-1 BR

Install Wall & Floor Tile @ Bathooms - A-1 BR

MEP Wall Finishes - A-1 BR

Final Painting - A-1 BR

Install Plumbing Fixtures - A-1 BR

Install Toilet Partitions - A-1 BR

Install Toilet Accessories - A-1 BR

Install Specialties - A-1 BR

Install Doors & Hardware - A-1 BR

Construction Clean - A-1 BR

Frame & Top Off Walls - Auditorium

Install Door Frames - Auditorium

In-Wall HVAC Piping Rough - Auditorium

In-Wall Elect Rough - Auditorium

Install Fabric Wrapped Acoustic Panels - Auditorium

In-Wall Plumbing & Elect Inspection - Auditorium

Insulate Plumbing & Mech Piping - Auditorium

In-Wall Building Inspection - Auditorium

Install MEP & Ceiling Support Hangers (no more than 1' long) - Auditorium

Insulate / Drywall / Tape & Sands Walls - Auditorium

Install Overhead Door - Auditorium

Paint Structure- Auditorium

K-13 - Auditorium

Prime & First Coat Paint Walls - Auditorium

Prime, First Coat & Paint  Above Ceiling Walls - Auditorium

OH Sprinkler Rough - Auditorium

Stage Curtain Rigging & Supports - Auditorium

OH Duct Rough - Auditorium

OH HVAC Piping Rough - Auditorium

OH Plumbing Rough - Auditorium

OH Elect / AV / Telcom / Fire Alarm Rough - Auditorium

Install Grid at Mezzanine Ceilings - Auditorium

Install Theatrical Pipe Grid - Auditorium

MEP Finishes at Mezzanine Ceilings - Auditorium

Install Light Fixtures - Auditorium

Metal Fin Ceiling at Mezzanine - Auditorium

Install Mezzanine Glass Railing Systems - Auditorium

MEP Finishes at Main Ceiling - Auditorium

Install Flooring at Mezzanine - Auditorium

Install Sheet Vinyl Flooring - Auditorium

Install Seating at Mezzanines - Auditorium

Install Ceiling Clouds - Auditorium

Install Wood Flooring - Auditorium

Air & Water Balancing - Auditorium

Install Telescoping Bleachers - Auditorium

Install Electrical / AV Finishes (Control Booth) - Auditorium

Final Painting - Auditorium

Install Doors & Hardware - Auditorium

Construction Clean - Auditorium
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A11640 Install Draperies - Auditorium 3d 3d 12-May-26 14-May-26

A11650 Install Theatrical Lighting - Auditorium 5d 5d 15-May-26 21-May-26

A11700 Punchlist - Auditorium 10d 10d 22-May-26 05-Jun-26

A11680 Final Cleaning - Auditorium 2d 2d 24-Jun-26 25-Jun-26

GymnasiumGymnasiumGymnasiumGymnasiumGymnasiumGymnasium

A11800 Install Door Frames in CMU - Gym 2d 2d 29-Aug-25 02-Sep-25

A11790 CMU Interior Wall - Gym 15d 15d 29-Aug-25 19-Sep-25

A11810 In-Wall Elect - Gym 15d 15d 02-Sep-25 22-Sep-25

A11820 In-Wall Plumbing - Gym 15d 15d 02-Sep-25 22-Sep-25

A11830 In-Wall HVAC - Gym 15d 15d 02-Sep-25 22-Sep-25

A11780 Frame Walls - Gym 6d 6d 12-Sep-25 19-Sep-25

A11860 OH Sprinkler Rough - Gym 8d 8d 22-Sep-25 01-Oct-25

A11840 In-Wall Inspections - Gym 5d 5d 23-Sep-25 29-Sep-25

A12030 Overhead MEP Insulation - Gym 5d 5d 23-Sep-25 29-Sep-25

A189110 OH Duct Rough - Gym 20d 20d 29-Sep-25 27-Oct-25

A11850 Insulate / Drywall / Tape & Sands Walls - Gym 10d 10d 30-Sep-25 14-Oct-25

A11870 Install Supports for Basketball Hoops & Gym Equipment - Gym 4d 4d 15-Oct-25 20-Oct-25

A189120 OH HVAC Piping Rough - Gym 10d 10d 21-Oct-25 03-Nov-25

A189100 OH Plumbing Rough - Gym 20d 20d 28-Oct-25 25-Nov-25

A189090 OH Elect / AV / Telcom / Fire Alarm Rough - Gym 20d 20d 04-Nov-25 03-Dec-25

A11880 Overhead Painting - Gym 6d 6d 04-Dec-25 11-Dec-25

A11890 Prime / First Coat Walls - Gym 4d 4d 12-Dec-25 17-Dec-25

A11920 Plumbing Finishes - Gym 2d 2d 18-Dec-25 19-Dec-25

A11900 HVAC Finishes - Gym 5d 5d 18-Dec-25 24-Dec-25

A11910 Electrical Finishes - Gym 7d 7d 22-Dec-25 31-Dec-25

A11930 Sprinkler Finishes - Gym 3d 3d 26-Dec-25 30-Dec-25

A11940 Final Paint Walls - Gym 4d 4d 02-Jan-26 07-Jan-26

A11950 Install Acoustic Wall Panels - Gym 8d 8d 08-Jan-26 20-Jan-26

A11960 Install Basketball Hoops - Gym 6d 6d 21-Jan-26 28-Jan-26

A11970 Install Divider Curtains - Gym 2d 2d 29-Jan-26 30-Jan-26

A11980 Install Scoreboard - Gym 2d 2d 02-Feb-26 03-Feb-26

A11990 Install Wood Athletic Flooring & Striping - Gym 25d 25d 04-Feb-26 11-Mar-26

A12020 Install Doors - Gym 2d 2d 12-Mar-26 13-Mar-26

A12000 Install Bleachers - Gym 25d 25d 12-Mar-26 15-Apr-26

A12010 Install Walls Pads - Gym 3d 3d 16-Apr-26 21-Apr-26

A12040 Construction Clean - Gym 2d 2d 22-Apr-26 23-Apr-26

A12050 Punchlist - Gym 10d 10d 22-Jun-26 03-Jul-26

A12060 Final Clean - Gym 2d 2d 06-Jul-26 07-Jul-26

Building BBuilding BBuilding BBuilding BBuilding BBuilding B

3rd Floor3rd Floor3rd Floor3rd Floor3rd Floor3rd Floor

A50110 Install Control - B-3 2d 2d 11-Aug-25 12-Aug-25

A50120 Layout & Install Wall Clips - B-3 10d 10d 13-Aug-25 26-Aug-25

A50130 Install Hangers - B-3 5d 5d 05-Sep-25 11-Sep-25

A50140 Patch Spray Fireproofing - B-3 3d 3d 12-Sep-25 16-Sep-25

A50150 OH Duct Rough - B-3 20d 20d 26-Sep-25 24-Oct-25

A50160 OH HVAC Piping Rough - B-3 20d 20d 26-Sep-25 24-Oct-25

A50230 Install Door Frames - B-3 5d 5d 03-Oct-25 09-Oct-25

A50220 Frame & Top Off Walls - B-3 10d 10d 03-Oct-25 17-Oct-25

A50180 OH Plumbing Rough - B-3 15d 15d 03-Oct-25 24-Oct-25

A50210 OH Sprinkler Rough - B-3 10d 10d 10-Oct-25 24-Oct-25
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Install Draperies - Auditorium

Install Theatrical Lighting - Auditorium

Punchlist - Auditorium

Final Cleaning - Auditorium

Install Door Frames in CMU - Gym

CMU Interior Wall - Gym

In-Wall Elect - Gym

In-Wall Plumbing - Gym

In-Wall HVAC - Gym

Frame Walls - Gym

OH Sprinkler Rough - Gym

In-Wall Inspections - Gym

Overhead MEP Insulation - Gym

OH Duct Rough - Gym

Insulate / Drywall / Tape & Sands Walls - Gym

Install Supports for Basketball Hoops & Gym Equipment - Gym

OH HVAC Piping Rough - Gym

OH Plumbing Rough - Gym

OH Elect / AV / Telcom / Fire Alarm Rough - Gym

Overhead Painting - Gym

Prime / First Coat Walls - Gym

Plumbing Finishes - Gym

HVAC Finishes - Gym

Electrical Finishes - Gym

Sprinkler Finishes - Gym

Final Paint Walls - Gym

Install Acoustic Wall Panels - Gym

Install Basketball Hoops - Gym

Install Divider Curtains - Gym

Install Scoreboard - Gym

Install Wood Athletic Flooring & Striping - Gym

Install Doors - Gym

Install Bleachers - Gym

Install Walls Pads - Gym

Construction Clean - Gym

Punchlist - Gym

Final Clean - Gym

Install Control - B-3

Layout & Install Wall Clips - B-3

Install Hangers - B-3

Patch Spray Fireproofing - B-3

OH Duct Rough - B-3

OH HVAC Piping Rough - B-3

Install Door Frames - B-3

Frame & Top Off Walls - B-3

OH Plumbing Rough - B-3

OH Sprinkler Rough - B-3
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A50200 OH Elect / AV / Telcom / Fire Alarm Rough - B-3 15d 15d 10-Oct-25 31-Oct-25

A50260 Install Signage - B-3 2d 2d 30-Mar-26 31-Mar-26

A50540 Punchlist - B-3 10d 10d 06-Jul-26 17-Jul-26

A50550 Final Cleaning - B-3 2d 2d 30-Sep-26 01-Oct-26

Classrooms / Offices / Hallways (incl. CR-D300Classrooms / Offices / Hallways (incl. CR-D300Classrooms / Offices / Hallways (incl. CR-D300Classrooms / Offices / Hallways (incl. CR-D300Classrooms / Offices / Hallways (incl. CR-D300Classrooms / Offices / Hallways (incl. CR-D300

A50250 In-Wall HVAC Piping Rough - B-3 CR 5d 5d 20-Oct-25 24-Oct-25

A50240 In-Wall Elect Rough - B-3 CR 10d 10d 20-Oct-25 31-Oct-25

A50270 In-Wall Elect Inspection - B-3 CR 5d 5d 03-Nov-25 07-Nov-25

A50280 Insulate Mech Piping - B-3 CR 5d 5d 10-Nov-25 17-Nov-25

A50290 In-Wall Building Inspection - B-3 CR 5d 5d 18-Nov-25 24-Nov-25

A50300 Insulate / Drywall / Tape & Sands Walls - B-3 CR 25d 25d 25-Nov-25 31-Dec-25

A50340 Prime & First Coat Paint Walls & Ceilings - B-3 CR 4d 4d 02-Jan-26 07-Jan-26

A54790 Install VBC-12 Ceiling - B-3 CR 10d 10d 08-Jan-26 22-Jan-26

A50350 Install ACT Grid - B-3 CR 11d 11d 08-Jan-26 23-Jan-26

A50370 Install OH MEP Drops Into Grid - B-3 CR 5d 5d 26-Jan-26 30-Jan-26

A50570 Install OH Lights Into Grid - B-3 CR 5d 5d 26-Jan-26 30-Jan-26

A50380 Install Wall Tile @ Hallways- B-3 CR 10d 10d 26-Jan-26 06-Feb-26

A50410 OH Inspections - B-3 CR 5d 5d 02-Feb-26 06-Feb-26

A50440 Install Ceiling Tiles - B-3 CR 6d 6d 09-Feb-26 17-Feb-26

A50470 Install Casework - B-3 CR 3d 3d 18-Feb-26 20-Feb-26

A50430 MEP Wall Finishes - B-3 CR 5d 5d 18-Feb-26 24-Feb-26

A50490 Install Carpet - B-3 CR 5d 5d 23-Feb-26 27-Feb-26

A50560 Install Linoleum Flooring - B-3 CR 15d 15d 23-Feb-26 13-Mar-26

A50450 Final Painting - B-3 CR 4d 4d 25-Feb-26 02-Mar-26

A50480 Install Specialties - B-3 CR 2d 2d 03-Mar-26 04-Mar-26

A54800 Install Plumbing Finishes - B-3 CR 2d 2d 03-Mar-26 04-Mar-26

A189130 Install Lockers - B-3 CR 3d 3d 03-Mar-26 05-Mar-26

A50460 Install Rubber Tile - B-3 CR 10d 10d 16-Mar-26 27-Mar-26

A50520 Install Doors & Hardware - B-3 CR 2d 2d 30-Mar-26 31-Mar-26

A54810 Install Appliances - B-3 CR 4d 4d 30-Mar-26 02-Apr-26

A50530 Construction Clean - B-3 CR 2d 2d 03-Apr-26 06-Apr-26

SCI LabSCI LabSCI LabSCI LabSCI LabSCI Lab

A50840 In-Wall Plumbing Rough - B-3 SciLab 5d 5d 20-Oct-25 24-Oct-25

A50610 In-Wall HVAC Piping Rough - B-3 SciLab 2d 2d 27-Oct-25 28-Oct-25

A50600 In-Wall Elect Rough - B-3 SciLab 2d 2d 03-Nov-25 04-Nov-25

A50620 In-Wall Elect & Plumbing Inspection - B-3 SciLab 5d 5d 05-Nov-25 12-Nov-25

A50630 Insulate Plumbing & Mech Piping - B-3 SciLab 2d 2d 13-Nov-25 14-Nov-25

A50640 In-Wall Building Inspection - B-3 SciLab 5d 5d 17-Nov-25 21-Nov-25

A50650 Insulate / Drywall / Tape & Sands Walls - B-3 SciLab 6d 6d 01-Dec-25 08-Dec-25

A50660 Prime & First Coat Paint Walls & Ceilings - B-3 SciLab 1d 1d 09-Dec-25 09-Dec-25

A50670 Install ACT Grid - B-3 SciLab 3d 3d 10-Dec-25 12-Dec-25

A50680 Install OH MEP Drops Into Grid - B-3 SciLab 1d 1d 15-Dec-25 15-Dec-25

A50690 Install OH Lights Into Grid - B-3 SciLab 1d 1d 15-Dec-25 15-Dec-25

A50710 OH Inspections - B-3 SciLab 5d 5d 16-Dec-25 22-Dec-25

A50720 Install Ceiling Tiles - B-3 SciLab 1d 1d 23-Dec-25 23-Dec-25

A50730 MEP Wall Finishes - B-3 SciLab 2d 2d 24-Dec-25 26-Dec-25

A50760 Install Sheet Vinyl Flooring - B-3 SciLab 4d 4d 24-Dec-25 30-Dec-25

A50740 Final Painting - B-3 SciLab 1d 1d 29-Dec-25 29-Dec-25

A50780 Install Specialties - B-3 SciLab 2d 2d 30-Dec-25 31-Dec-25

A50750 Install Casework - B-3 SciLab 3d 3d 28-Jan-26 30-Jan-26
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OH Elect / AV / Telcom / Fire Alarm Rough - B-3

Install Signage - B-3

Punchlist - B-3

Final Cleaning - B-3

In-Wall HVAC Piping Rough - B-3 CR

In-Wall Elect Rough - B-3 CR

In-Wall Elect Inspection - B-3 CR

Insulate Mech Piping - B-3 CR

In-Wall Building Inspection - B-3 CR

Insulate / Drywall / Tape & Sands Walls - B-3 CR

Prime & First Coat Paint Walls & Ceilings - B-3 CR

Install VBC-12 Ceiling - B-3 CR

Install ACT Grid - B-3 CR

Install OH MEP Drops Into Grid - B-3 CR

Install OH Lights Into Grid - B-3 CR

Install Wall Tile @ Hallways- B-3 CR

OH Inspections - B-3 CR

Install Ceiling Tiles - B-3 CR

Install Casework - B-3 CR

MEP Wall Finishes - B-3 CR

Install Carpet - B-3 CR

Install Linoleum Flooring - B-3 CR

Final Painting - B-3 CR

Install Specialties - B-3 CR

Install Plumbing Finishes - B-3 CR

Install Lockers - B-3 CR

Install Rubber Tile - B-3 CR

Install Doors & Hardware - B-3 CR

Install Appliances - B-3 CR

Construction Clean - B-3 CR

In-Wall Plumbing Rough - B-3 SciLab

In-Wall HVAC Piping Rough - B-3 SciLab

In-Wall Elect Rough - B-3 SciLab

In-Wall Elect & Plumbing Inspection - B-3 SciLab

Insulate Plumbing & Mech Piping - B-3 SciLab

In-Wall Building Inspection - B-3 SciLab

Insulate / Drywall / Tape & Sands Walls - B-3 SciLab

Prime & First Coat Paint Walls & Ceilings - B-3 SciLab

Install ACT Grid - B-3 SciLab

Install OH MEP Drops Into Grid - B-3 SciLab

Install OH Lights Into Grid - B-3 SciLab

OH Inspections - B-3 SciLab

Install Ceiling Tiles - B-3 SciLab

MEP Wall Finishes - B-3 SciLab

Install Sheet Vinyl Flooring - B-3 SciLab

Final Painting - B-3 SciLab

Install Specialties - B-3 SciLab

Install Casework - B-3 SciLab
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A50800 Install Doors & Hardware - B-3 SciLab 1d 1d 02-Feb-26 02-Feb-26

A54090 Install Appliances - B-3 SciLab 2d 2d 02-Feb-26 03-Feb-26

A54100 Install Fume Hoods - B-3 SciLab 2d 2d 02-Feb-26 03-Feb-26

A54020 Plumbing Finish - B-3 SciLab 3d 3d 02-Feb-26 04-Feb-26

A50810 Construction Clean - B-3 SciLab 1d 1d 05-Feb-26 05-Feb-26

BathroomsBathroomsBathroomsBathroomsBathroomsBathrooms

A50890 In-Wall Plumbing Rough - B-3 BR 5d 5d 23-Oct-25 29-Oct-25

A50880 In-Wall HVAC Piping Rough - B-3 BR 2d 2d 29-Oct-25 30-Oct-25

A50870 In-Wall Elect Rough - B-3 BR 2d 2d 05-Nov-25 06-Nov-25

A50900 In-Wall Elect & Plumbing Inspection - B-3 BR 5d 5d 07-Nov-25 14-Nov-25

A50910 Insulate Plumbing & Mech Piping - B-3 BR 2d 2d 17-Nov-25 18-Nov-25

A50920 In-Wall Building Inspection - B-3 BR 5d 5d 19-Nov-25 25-Nov-25

A50940 Frame Hard Ceilings - B-3 BR 2d 2d 26-Nov-25 28-Nov-25

A50950 Install OH MEP Drops & Lights Into Hard Ceilings - B-3 BR 2d 2d 01-Dec-25 02-Dec-25

A51040 OH Inspections - B-3 BR 5d 5d 03-Dec-25 09-Dec-25

A50960 Insulate / Drywall / Tape & Sands Walls & Ceilings - B-3 BR 5d 5d 10-Dec-25 16-Dec-25

A50970 Prime & First Coat Paint Walls & Ceilings - B-3 BR 1d 1d 17-Dec-25 17-Dec-25

A50990 Install Wall & Floor Tile @ Bathooms - B-3 BR 10d 10d 18-Dec-25 02-Jan-26

A51060 MEP Wall Finishes - B-3 BR 1d 1d 05-Jan-26 05-Jan-26

A51080 Final Painting - B-3 BR 4d 4d 06-Jan-26 09-Jan-26

A51020 Install Plumbing Fixtures - B-3 BR 5d 5d 12-Jan-26 16-Jan-26

A51030 Install Toilet Partitions - B-3 BR 3d 3d 20-Jan-26 22-Jan-26

A51050 Install Toilet Accessories - B-3 BR 2d 2d 23-Jan-26 26-Jan-26

A51110 Install Specialties - B-3 BR 2d 2d 23-Jan-26 26-Jan-26

A51150 Install Doors & Hardware - B-3 BR 1d 1d 27-Jan-26 27-Jan-26

A51160 Construction Clean - B-3 BR 2d 2d 28-Jan-26 29-Jan-26

IDF / Elec - B318/B317IDF / Elec - B318/B317IDF / Elec - B318/B317IDF / Elec - B318/B317IDF / Elec - B318/B317IDF / Elec - B318/B317

A51230 Frame Walls - Elec Rm B318/B317 9d 9d 05-Sep-25 17-Sep-25

A51240 Board / Tape / Sand Walls - Elec Rm B318/B317 5d 5d 18-Sep-25 24-Sep-25

A51250 Install Plywood on Walls - Elec Rm B318/B317 2d 2d 25-Sep-25 26-Sep-25

A51260 Paint Walls - Elec Rm B318/B317 1d 1d 29-Sep-25 29-Sep-25

A51300 FRP Equip Pads - Elec Rm B318/B317 2d 2d 30-Sep-25 01-Oct-25

A51270 Set Panel Tubs,Transformers & Interconnecting Conduits - Elec Rm B318/B317 8d 8d 02-Oct-25 14-Oct-25

A51290 Install & Fitout Low Voltage Racks - Elec Rm B318/B317 5d 5d 15-Oct-25 21-Oct-25

A51280 Install Panel Interiors & Balance of Conduits - Elec Rm B318/B317 6d 6d 22-Oct-25 29-Oct-25

2nd Floor2nd Floor2nd Floor2nd Floor2nd Floor2nd Floor

A52410 Install Control - B-2 2d 2d 05-Aug-25 06-Aug-25

A23640 Layout & Install Wall Clips - B-2 10d 10d 12-Aug-25 25-Aug-25

A52430 Install Hangers - B-2 5d 5d 03-Nov-25 07-Nov-25

A52440 Patch Spray Fireproofing - B-2 3d 3d 10-Nov-25 13-Nov-25

A52450 OH Duct Rough - B-2 20d 20d 21-Nov-25 19-Dec-25

A52460 OH HVAC Piping Rough - B-2 20d 20d 21-Nov-25 19-Dec-25

A52480 Install Door Frames - B-2 5d 5d 01-Dec-25 05-Dec-25

A52470 Frame & Top Off Walls - B-2 10d 10d 01-Dec-25 12-Dec-25

A52490 OH Plumbing Rough - B-2 15d 15d 01-Dec-25 19-Dec-25

A52510 OH Sprinkler Rough - B-2 10d 10d 08-Dec-25 19-Dec-25

A52500 OH Elect / AV / Telcom / Fire Alarm Rough - B-2 15d 15d 08-Dec-25 29-Dec-25

A52520 Install Signage - B-2 2d 2d 16-Jul-26 17-Jul-26

A51930 Punchlist - B-2 10d 10d 22-Jul-26 04-Aug-26

A51940 Final Cleaning - B-2 2d 2d 02-Oct-26 05-Oct-26
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Install Doors & Hardware - B-3 SciLab

Install Appliances - B-3 SciLab

Install Fume Hoods - B-3 SciLab

Plumbing Finish - B-3 SciLab

Construction Clean - B-3 SciLab

In-Wall Plumbing Rough - B-3 BR

In-Wall HVAC Piping Rough - B-3 BR

In-Wall Elect Rough - B-3 BR

In-Wall Elect & Plumbing Inspection - B-3 BR

Insulate Plumbing & Mech Piping - B-3 BR

In-Wall Building Inspection - B-3 BR

Frame Hard Ceilings - B-3 BR

Install OH MEP Drops & Lights Into Hard Ceilings - B-3 BR

OH Inspections - B-3 BR

Insulate / Drywall / Tape & Sands Walls & Ceilings - B-3 BR

Prime & First Coat Paint Walls & Ceilings - B-3 BR

Install Wall & Floor Tile @ Bathooms - B-3 BR

MEP Wall Finishes - B-3 BR

Final Painting - B-3 BR

Install Plumbing Fixtures - B-3 BR

Install Toilet Partitions - B-3 BR

Install Toilet Accessories - B-3 BR

Install Specialties - B-3 BR

Install Doors & Hardware - B-3 BR

Construction Clean - B-3 BR

Frame Walls - Elec Rm B318/B317

Board / Tape / Sand Walls - Elec Rm B318/B317

Install Plywood on Walls - Elec Rm B318/B317

Paint Walls - Elec Rm B318/B317

FRP Equip Pads - Elec Rm B318/B317

Set Panel Tubs,Transformers & Interconnecting Conduits - Elec Rm B318/B317

Install & Fitout Low Voltage Racks - Elec Rm B318/B317

Install Panel Interiors & Balance of Conduits - Elec Rm B318/B317

Install Control - B-2

Layout & Install Wall Clips - B-2

Install Hangers - B-2

Patch Spray Fireproofing - B-2

OH Duct Rough - B-2

OH HVAC Piping Rough - B-2

Install Door Frames - B-2

Frame & Top Off Walls - B-2

OH Plumbing Rough - B-2

OH Sprinkler Rough - B-2

OH Elect / AV / Telcom / Fire Alarm Rough - B-2

Install Signage - B-2

Punchlist - B-2

Final Cleaning - B-2
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Classrooms / Offices / HallwaysClassrooms / Offices / HallwaysClassrooms / Offices / HallwaysClassrooms / Offices / HallwaysClassrooms / Offices / HallwaysClassrooms / Offices / Hallways

A51720 In-Wall HVAC Piping Rough - B-2 CR 5d 5d 15-Dec-25 19-Dec-25

A51710 In-Wall Elect Rough - B-2 CR 10d 10d 15-Dec-25 29-Dec-25

A51730 In-Wall Elect Inspection - B-2 CR 5d 5d 30-Dec-25 06-Jan-26

A51740 Insulate Mech Piping - B-2 CR 5d 5d 07-Jan-26 13-Jan-26

A51750 In-Wall Building Inspection - B-2 CR 5d 5d 14-Jan-26 21-Jan-26

A51760 Insulate / Drywall / Tape & Sands Walls - B-2 CR 25d 25d 22-Jan-26 26-Feb-26

A51770 Prime & First Coat Paint Walls & Ceilings - B-2 CR 4d 4d 27-Feb-26 04-Mar-26

A54760 Install VBC-12 Ceiling - B-2 CR 10d 10d 05-Mar-26 18-Mar-26

A51780 Install ACT Grid - B-2 CR 11d 11d 05-Mar-26 19-Mar-26

A51790 Install OH MEP Drops Into Grid - B-2 CR 5d 5d 20-Mar-26 26-Mar-26

A51800 Install OH Lights Into Grid - B-2 CR 5d 5d 20-Mar-26 26-Mar-26

A51810 Install Wall Tile @ Hallways- B-2 CR 10d 10d 20-Mar-26 02-Apr-26

A51820 OH Inspections - B-2 CR 5d 5d 27-Mar-26 02-Apr-26

A51830 Install Ceiling Tiles - B-2 CR 6d 6d 03-Apr-26 10-Apr-26

A51860 Install Casework - B-2 CR 3d 3d 13-Apr-26 15-Apr-26

A51840 MEP Wall Finishes - B-2 CR 5d 5d 13-Apr-26 17-Apr-26

A51880 Install Carpet - B-2 CR 5d 5d 16-Apr-26 23-Apr-26

A51870 Install Linoleum Flooring - B-2 CR 15d 15d 16-Apr-26 07-May-26

A51850 Final Painting - B-2 CR 4d 4d 21-Apr-26 24-Apr-26

A51890 Install Specialties - B-2 CR 2d 2d 27-Apr-26 28-Apr-26

A54770 Install Plumbing Finishes - B-2 CR 2d 2d 27-Apr-26 28-Apr-26

A189140 Install Lockers - B-2 CR 3d 3d 27-Apr-26 29-Apr-26

A51900 Install Rubber Tile - B-2 CR 10d 10d 08-May-26 21-May-26

A51910 Install Doors & Hardware - B-2 CR 2d 2d 22-May-26 26-May-26

A54780 Install Appliances - B-2 CR 4d 4d 22-May-26 28-May-26

A51920 Construction Clean - B-2 CR 2d 2d 20-Jul-26 21-Jul-26

SCI LabsSCI LabsSCI LabsSCI LabsSCI LabsSCI Labs

A51970 In-Wall Plumbing Rough - B-2 SciLab 5d 5d 15-Dec-25 19-Dec-25

A51960 In-Wall HVAC Piping Rough - B-2 SciLab 2d 2d 22-Dec-25 23-Dec-25

A51950 In-Wall Elect Rough - B-2 SciLab 2d 2d 30-Dec-25 31-Dec-25

A51980 In-Wall Elect & Plumbing Inspection - B-2 SciLab 5d 5d 02-Jan-26 08-Jan-26

A51990 Insulate Plumbing & Mech Piping - B-2 SciLab 2d 2d 09-Jan-26 12-Jan-26

A52000 In-Wall Building Inspection - B-2 SciLab 5d 5d 13-Jan-26 20-Jan-26

A52010 Insulate / Drywall / Tape & Sands Walls - B-2 SciLab 6d 6d 27-Jan-26 03-Feb-26

A52020 Prime & First Coat Paint Walls & Ceilings - B-2 SciLab 1d 1d 04-Feb-26 04-Feb-26

A52030 Install ACT Grid - B-2 SciLab 3d 3d 05-Feb-26 09-Feb-26

A52070 Install OH MEP Drops Into Grid - B-2 SciLab 1d 1d 10-Feb-26 10-Feb-26

A52080 Install OH Lights Into Grid - B-2 SciLab 1d 1d 10-Feb-26 10-Feb-26

A52090 OH Inspections - B-2 SciLab 5d 5d 11-Feb-26 18-Feb-26

A52100 Install Ceiling Tiles - B-2 SciLab 1d 1d 19-Feb-26 19-Feb-26

A52040 MEP Wall Finishes - B-2 SciLab 2d 2d 20-Feb-26 23-Feb-26

A52110 Install Casework - B-2 SciLab 3d 3d 20-Feb-26 24-Feb-26

A52120 Install Sheet Vinyl Flooring - B-2 SciLab 4d 4d 20-Feb-26 25-Feb-26

A52050 Final Painting - B-2 SciLab 1d 1d 24-Feb-26 24-Feb-26

A52060 Install Specialties - B-2 SciLab 2d 2d 25-Feb-26 26-Feb-26

A52130 Install Doors & Hardware - B-2 SciLab 1d 1d 26-Feb-26 26-Feb-26

A54070 Install Appliances - B-2 SciLab 2d 2d 26-Feb-26 27-Feb-26

A54080 Install Fume Hoods - B-2 SciLab 2d 2d 26-Feb-26 27-Feb-26

A54030 Plumbing Finish - B-2 SciLab 3d 3d 26-Feb-26 02-Mar-26
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2025 2026 2027 2028 2029

In-Wall HVAC Piping Rough - B-2 CR

In-Wall Elect Rough - B-2 CR

In-Wall Elect Inspection - B-2 CR

Insulate Mech Piping - B-2 CR

In-Wall Building Inspection - B-2 CR

Insulate / Drywall / Tape & Sands Walls - B-2 CR

Prime & First Coat Paint Walls & Ceilings - B-2 CR

Install VBC-12 Ceiling - B-2 CR

Install ACT Grid - B-2 CR

Install OH MEP Drops Into Grid - B-2 CR

Install OH Lights Into Grid - B-2 CR

Install Wall Tile @ Hallways- B-2 CR

OH Inspections - B-2 CR

Install Ceiling Tiles - B-2 CR

Install Casework - B-2 CR

MEP Wall Finishes - B-2 CR

Install Carpet - B-2 CR

Install Linoleum Flooring - B-2 CR

Final Painting - B-2 CR

Install Specialties - B-2 CR

Install Plumbing Finishes - B-2 CR

Install Lockers - B-2 CR

Install Rubber Tile - B-2 CR

Install Doors & Hardware - B-2 CR

Install Appliances - B-2 CR

Construction Clean - B-2 CR

In-Wall Plumbing Rough - B-2 SciLab

In-Wall HVAC Piping Rough - B-2 SciLab

In-Wall Elect Rough - B-2 SciLab

In-Wall Elect & Plumbing Inspection - B-2 SciLab

Insulate Plumbing & Mech Piping - B-2 SciLab

In-Wall Building Inspection - B-2 SciLab

Insulate / Drywall / Tape & Sands Walls - B-2 SciLab

Prime & First Coat Paint Walls & Ceilings - B-2 SciLab

Install ACT Grid - B-2 SciLab

Install OH MEP Drops Into Grid - B-2 SciLab

Install OH Lights Into Grid - B-2 SciLab

OH Inspections - B-2 SciLab

Install Ceiling Tiles - B-2 SciLab

MEP Wall Finishes - B-2 SciLab

Install Casework - B-2 SciLab

Install Sheet Vinyl Flooring - B-2 SciLab

Final Painting - B-2 SciLab

Install Specialties - B-2 SciLab

Install Doors & Hardware - B-2 SciLab

Install Appliances - B-2 SciLab

Install Fume Hoods - B-2 SciLab

Plumbing Finish - B-2 SciLab
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A52140 Construction Clean - B-2 SciLab 1d 1d 03-Mar-26 03-Mar-26

BathroomsBathroomsBathroomsBathroomsBathroomsBathrooms

A52190 In-Wall Plumbing Rough - B-2 BR 5d 5d 18-Dec-25 24-Dec-25

A52180 In-Wall HVAC Piping Rough - B-2 BR 2d 2d 24-Dec-25 26-Dec-25

A52170 In-Wall Elect Rough - B-2 BR 2d 2d 02-Jan-26 05-Jan-26

A52200 In-Wall Plumbing & Elect Inspection - B-2 BR 5d 5d 06-Jan-26 12-Jan-26

A52210 Insulate Plumbing & Mech Piping - B-2 BR 2d 2d 13-Jan-26 14-Jan-26

A52220 In-Wall Building Inspection - B-2 BR 5d 5d 15-Jan-26 22-Jan-26

A52240 Frame Hard Ceilings - B-2 BR 2d 2d 23-Jan-26 26-Jan-26

A52250 Install OH MEP Drops & Lights Into Hard Ceilings - B-2 BR 2d 2d 27-Jan-26 28-Jan-26

A52260 OH Inspections - B-2 BR 5d 5d 29-Jan-26 04-Feb-26

A52280 Insulate / Drywall / Tape & Sands Walls & Ceilings - B-2 BR 5d 5d 05-Feb-26 11-Feb-26

A52290 Prime & First Coat Paint Walls & Ceilings - B-2 BR 1d 1d 12-Feb-26 12-Feb-26

A52300 Install Wall & Floor Tile @ Bathooms - B-2 BR 10d 10d 13-Feb-26 27-Feb-26

A52320 MEP Wall Finishes - B-2 BR 1d 1d 02-Mar-26 02-Mar-26

A52340 Final Painting - B-2 BR 4d 4d 03-Mar-26 06-Mar-26

A52330 Install Plumbing Fixtures - B-2 BR 3d 3d 09-Mar-26 11-Mar-26

A52350 Install Toilet Partitions - B-2 BR 3d 3d 12-Mar-26 16-Mar-26

A52370 Install Toilet Accessories - B-2 BR 2d 2d 17-Mar-26 18-Mar-26

A52360 Install Specialties - B-2 BR 2d 2d 17-Mar-26 18-Mar-26

A52310 Install Doors & Hardware - B-2 BR 1d 1d 19-Mar-26 19-Mar-26

A52380 Construction Clean - B-2 BR 2d 2d 20-Mar-26 23-Mar-26

IDF / Elec - B214/B213IDF / Elec - B214/B213IDF / Elec - B214/B213IDF / Elec - B214/B213IDF / Elec - B214/B213IDF / Elec - B214/B213

A51310 Frame Walls - Elec Rm B214/B213 9d 9d 03-Nov-25 14-Nov-25

A51320 Board / Tape / Sand Walls - Elec Rm B214/B213 5d 5d 17-Nov-25 21-Nov-25

A51330 Install Plywood on Walls - Elec Rm B214/B213 2d 2d 24-Nov-25 25-Nov-25

A51340 Paint Walls - Elec Rm B214/B213 1d 1d 26-Nov-25 26-Nov-25

A51350 FRP Equip Pads - Elec Rm B214/B213 2d 2d 28-Nov-25 01-Dec-25

A51360 Set Panel Tubs,Transformers & Interconnecting Conduits - Elec Rm B214/B213 8d 8d 02-Dec-25 11-Dec-25

A51370 Install & Fitout Low Voltage Racks - Elec Rm B214/B213 5d 5d 12-Dec-25 18-Dec-25

A51380 Install Panel Interiors & Balance of Conduits - Elec Rm B214/B213 6d 6d 19-Dec-25 29-Dec-25

MezzanineMezzanineMezzanineMezzanineMezzanineMezzanine

Elec - M102Elec - M102Elec - M102Elec - M102Elec - M102Elec - M102

A51630 Frame Walls - Elec Rm M102 9d 9d 03-Nov-25 14-Nov-25

A51640 Board / Tape / Sand Walls - Elec Rm M102 5d 5d 17-Nov-25 21-Nov-25

A51650 Install Plywood on Walls - Elec Rm M102 2d 2d 24-Nov-25 25-Nov-25

A51660 Paint Walls - Elec Rm M102 1d 1d 26-Nov-25 26-Nov-25

A51670 FRP Equip Pads - Elec Rm M102 2d 2d 28-Nov-25 01-Dec-25

A51680 Set Panel Tubs,Transformers & Interconnecting Conduits - Elec Rm M102 8d 8d 02-Dec-25 11-Dec-25

A51700 Install Panel Interiors & Balance of Conduits - Elec Rm M102 6d 6d 12-Dec-25 19-Dec-25

1st Floor1st Floor1st Floor1st Floor1st Floor1st Floor

A53000 Install Control - B-1 2d 2d 01-Oct-25 02-Oct-25

A52990 Layout & Install Wall Clips - B-1 10d 10d 03-Oct-25 17-Oct-25

A9110 CMU Interior Walls / Door Frames - B-1 5d 5d 27-Oct-25 31-Oct-25

A53010 Install Hangers - B-1 5d 5d 10-Nov-25 17-Nov-25

A53020 Patch Spray Fireproofing - B-1 3d 3d 18-Nov-25 20-Nov-25

A53030 OH Duct Rough - B-1 20d 20d 08-Dec-25 06-Jan-26

A53040 OH HVAC Piping Rough - B-1 20d 20d 08-Dec-25 06-Jan-26

A53060 Install Door Frames - B-1 5d 5d 15-Dec-25 19-Dec-25

A53050 Frame & Top Off Walls - B-1 10d 10d 15-Dec-25 29-Dec-25
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Construction Clean - B-2 SciLab

In-Wall Plumbing Rough - B-2 BR

In-Wall HVAC Piping Rough - B-2 BR

In-Wall Elect Rough - B-2 BR

In-Wall Plumbing & Elect Inspection - B-2 BR

Insulate Plumbing & Mech Piping - B-2 BR

In-Wall Building Inspection - B-2 BR

Frame Hard Ceilings - B-2 BR

Install OH MEP Drops & Lights Into Hard Ceilings - B-2 BR

OH Inspections - B-2 BR

Insulate / Drywall / Tape & Sands Walls & Ceilings - B-2 BR

Prime & First Coat Paint Walls & Ceilings - B-2 BR

Install Wall & Floor Tile @ Bathooms - B-2 BR

MEP Wall Finishes - B-2 BR

Final Painting - B-2 BR

Install Plumbing Fixtures - B-2 BR

Install Toilet Partitions - B-2 BR

Install Toilet Accessories - B-2 BR

Install Specialties - B-2 BR

Install Doors & Hardware - B-2 BR

Construction Clean - B-2 BR

Frame Walls - Elec Rm B214/B213

Board / Tape / Sand Walls - Elec Rm B214/B213

Install Plywood on Walls - Elec Rm B214/B213

Paint Walls - Elec Rm B214/B213

FRP Equip Pads - Elec Rm B214/B213

Set Panel Tubs,Transformers & Interconnecting Conduits - Elec Rm B214/B213

Install & Fitout Low Voltage Racks - Elec Rm B214/B213

Install Panel Interiors & Balance of Conduits - Elec Rm B214/B213

Frame Walls - Elec Rm M102

Board / Tape / Sand Walls - Elec Rm M102

Install Plywood on Walls - Elec Rm M102

Paint Walls - Elec Rm M102

FRP Equip Pads - Elec Rm M102

Set Panel Tubs,Transformers & Interconnecting Conduits - Elec Rm M102

Install Panel Interiors & Balance of Conduits - Elec Rm M102

Install Control - B-1

Layout & Install Wall Clips - B-1

CMU Interior Walls / Door Frames - B-1

Install Hangers - B-1

Patch Spray Fireproofing - B-1

OH Duct Rough - B-1

OH HVAC Piping Rough - B-1

Install Door Frames - B-1

Frame & Top Off Walls - B-1
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A53070 OH Plumbing Rough - B-1 15d 15d 15-Dec-25 06-Jan-26

A53090 OH Sprinkler Rough - B-1 10d 10d 22-Dec-25 06-Jan-26

A53080 OH Elect / AV / Telcom / Fire Alarm Rough - B-1 15d 15d 22-Dec-25 13-Jan-26

A53100 Install Signage - B-1 2d 2d 22-May-26 26-May-26

A53330 Punchlist - B-1 10d 10d 05-Aug-26 18-Aug-26

A53340 Final Cleaning - B-1 2d 2d 06-Oct-26 07-Oct-26

CosmetologyCosmetologyCosmetologyCosmetologyCosmetologyCosmetology

A53120 In-Wall HVAC Piping Rough - B-1 Cosmo 5d 5d 30-Dec-25 06-Jan-26

A53110 In-Wall Elect Rough - B-1 Cosmo 15d 15d 30-Dec-25 21-Jan-26

A53830 In-Wall Plumbing Rough - B-1 Cosmo 20d 20d 30-Dec-25 28-Jan-26

A53850 Frame Hard Ceilings @ Bathrooms - B-1 Cosmo 2d 2d 14-Jan-26 15-Jan-26

A53870 Install OH MEP Drops & Lights Into Hard Ceilings @ Bathrooms - B-1 Cosmo 2d 2d 16-Jan-26 20-Jan-26

A53860 Drywall / Tape & Sands Ceiling @ Bathrooms - B-1 Cosmo 4d 4d 21-Jan-26 26-Jan-26

A53130 In-Wall Elect & Plumb Inspection - B-1 Cosmo 5d 5d 29-Jan-26 04-Feb-26

A53140 Insulate Mech Piping - B-1 Cosmo 5d 5d 05-Feb-26 11-Feb-26

A53150 In-Wall Building Inspection - B-1 Cosmo 5d 5d 12-Feb-26 19-Feb-26

A53160 Insulate / Drywall / Tape & Sands Walls - B-1 Cosmo 15d 15d 20-Feb-26 12-Mar-26

A53170 Prime & First Coat Paint Walls & Ceilings - B-1 Cosmo 4d 4d 13-Mar-26 18-Mar-26

A53180 Install ACT Grid - B-1 Cosmo 3d 3d 19-Mar-26 23-Mar-26

A53200 Install OH Lights Into Grid - B-1 Cosmo 2d 2d 24-Mar-26 25-Mar-26

A53190 Install OH MEP Drops Into Grid - B-1 Cosmo 5d 5d 24-Mar-26 30-Mar-26

A53220 OH Inspections - B-1 Cosmo 5d 5d 31-Mar-26 06-Apr-26

A53230 Install Ceiling Tiles - B-1 Cosmo 6d 6d 07-Apr-26 14-Apr-26

A53240 MEP Wall Finishes - B-1 Cosmo 5d 5d 15-Apr-26 22-Apr-26

A53890 Install Storefront - B-1 Cosmo 5d 5d 15-Apr-26 22-Apr-26

A53300 Install Tile @ Bathroom - B-1 Cosmo 10d 10d 15-Apr-26 29-Apr-26

A53270 Install Sheet Vinyl Flooring - B-1 Cosmo 10d 10d 23-Apr-26 06-May-26

A53250 Final Painting - B-1 Cosmo 4d 4d 07-May-26 12-May-26

A53260 Install Casework - B-1 Cosmo 5d 5d 08-May-26 14-May-26

A53310 Install Doors & Hardware - B-1 Cosmo 4d 4d 13-May-26 18-May-26

A53290 Install Specialties / Lockers - B-1 Cosmo 5d 5d 13-May-26 19-May-26

A53840 Install Plumbing Finish - B-1 Cosmo 10d 10d 13-May-26 27-May-26

A53880 Install & Connect Specialty Equipment - B-1 Cosmo 10d 10d 13-May-26 27-May-26

A53320 Construction Clean - B-1 Cosmo 2d 2d 20-Jul-26 21-Jul-26

Early EducationEarly EducationEarly EducationEarly EducationEarly EducationEarly Education

A53360 In-Wall HVAC Piping Rough - B-1 Early Ed 5d 5d 05-Jan-26 09-Jan-26

A53350 In-Wall Elect Rough - B-1 Early Ed 10d 10d 05-Jan-26 16-Jan-26

A53930 Frame Hard Ceilings @ Bathrooms - B-1 Early Ed 2d 2d 14-Jan-26 15-Jan-26

A53450 Paint OH MEPs & Exposed Structure - B-1 Early Ed 2d 2d 14-Jan-26 15-Jan-26

A53940 Install OH MEP Drops & Lights Into Hard Ceilings @ Bathrooms - B-1 Early Ed 2d 2d 16-Jan-26 20-Jan-26

A53950 Drywall / Tape & Sands Ceiling @ Bathrooms - B-1 Early Ed 4d 4d 21-Jan-26 26-Jan-26

A53370 In-Wall Elect Inspection - B-1 Early Ed 5d 5d 29-Jan-26 04-Feb-26

A53380 Insulate Mech Piping - B-1 Early Ed 5d 5d 05-Feb-26 11-Feb-26

A53390 In-Wall Building Inspection - B-1 Early Ed 5d 5d 12-Feb-26 19-Feb-26

A53400 Insulate / Drywall / Tape & Sands Walls - B-1 Early Ed 15d 15d 25-Feb-26 17-Mar-26

A53410 Prime & First Coat Paint Walls & Ceilings - B-1 Early Ed 4d 4d 18-Mar-26 23-Mar-26

A53420 Install ACT Grid - B-1 Early Ed 4d 4d 24-Mar-26 27-Mar-26

A53440 Install OH Lights Into Grid - B-1 Early Ed 2d 2d 30-Mar-26 31-Mar-26

A53430 Install OH MEP Drops Into Grid - B-1 Early Ed 5d 5d 30-Mar-26 03-Apr-26

A53960 Install Metal Panel Ceiling - B-1 Early Ed 9d 9d 30-Mar-26 09-Apr-26
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2025 2026 2027 2028 2029

OH Plumbing Rough - B-1

OH Sprinkler Rough - B-1

OH Elect / AV / Telcom / Fire Alarm Rough - B-1

Install Signage - B-1

Punchlist - B-1

Final Cleaning - B-1

In-Wall HVAC Piping Rough - B-1 Cosmo

In-Wall Elect Rough - B-1 Cosmo

In-Wall Plumbing Rough - B-1 Cosmo

Frame Hard Ceilings @ Bathrooms - B-1 Cosmo

Install OH MEP Drops & Lights Into Hard Ceilings @ Bathrooms - B-1 Cosmo

Drywall / Tape & Sands Ceiling @ Bathrooms - B-1 Cosmo

In-Wall Elect & Plumb Inspection - B-1 Cosmo

Insulate Mech Piping - B-1 Cosmo

In-Wall Building Inspection - B-1 Cosmo

Insulate / Drywall / Tape & Sands Walls - B-1 Cosmo

Prime & First Coat Paint Walls & Ceilings - B-1 Cosmo

Install ACT Grid - B-1 Cosmo

Install OH Lights Into Grid - B-1 Cosmo

Install OH MEP Drops Into Grid - B-1 Cosmo

OH Inspections - B-1 Cosmo

Install Ceiling Tiles - B-1 Cosmo

MEP Wall Finishes - B-1 Cosmo

Install Storefront - B-1 Cosmo

Install Tile @ Bathroom - B-1 Cosmo

Install Sheet Vinyl Flooring - B-1 Cosmo

Final Painting - B-1 Cosmo

Install Casework - B-1 Cosmo

Install Doors & Hardware - B-1 Cosmo

Install Specialties / Lockers - B-1 Cosmo

Install Plumbing Finish - B-1 Cosmo

Install & Connect Specialty Equipment - B-1 Cosmo

Construction Clean - B-1 Cosmo

In-Wall HVAC Piping Rough - B-1 Early Ed

In-Wall Elect Rough - B-1 Early Ed

Frame Hard Ceilings @ Bathrooms - B-1 Early Ed

Paint OH MEPs & Exposed Structure - B-1 Early Ed

Install OH MEP Drops & Lights Into Hard Ceilings @ Bathrooms - B-1 Early Ed

Drywall / Tape & Sands Ceiling @ Bathrooms - B-1 Early Ed

In-Wall Elect Inspection - B-1 Early Ed

Insulate Mech Piping - B-1 Early Ed

In-Wall Building Inspection - B-1 Early Ed

Insulate / Drywall / Tape & Sands Walls - B-1 Early Ed

Prime & First Coat Paint Walls & Ceilings - B-1 Early Ed

Install ACT Grid - B-1 Early Ed

Install OH Lights Into Grid - B-1 Early Ed

Install OH MEP Drops Into Grid - B-1 Early Ed

Install Metal Panel Ceiling - B-1 Early Ed
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A53460 OH Inspections - B-1 Early Ed 5d 5d 06-Apr-26 10-Apr-26

A53470 Install Ceiling Tiles - B-1 Early Ed 6d 6d 13-Apr-26 21-Apr-26

A53480 MEP Wall Finishes - B-1 Early Ed 5d 5d 22-Apr-26 28-Apr-26

A53500 Install Casework / Cubbies - B-1 Early Ed 5d 5d 22-Apr-26 28-Apr-26

A53490 Final Painting - B-1 Early Ed 4d 4d 29-Apr-26 04-May-26

A53510 Install Linoleum Flooring - B-1 Early Ed 4d 4d 29-Apr-26 04-May-26

A53530 Install Specialties - B-1 Early Ed 2d 2d 05-May-26 06-May-26

A53910 Install Plumbing Finish - B-1 Early Ed 5d 5d 05-May-26 11-May-26

A53540 Install Tile @ Bathroom - B-1 Early Ed 10d 10d 05-May-26 18-May-26

A53920 Install Appliances - B-1 Early Ed 2d 2d 19-May-26 20-May-26

A53550 Install Doors & Hardware - B-1 Early Ed 4d 4d 19-May-26 22-May-26

A53900 Install Specialties / Lockers - B-1 Early Ed 4d 4d 19-May-26 22-May-26

A53560 Construction Clean - B-1 Early Ed 2d 2d 20-Jul-26 21-Jul-26

Administration OfficeAdministration OfficeAdministration OfficeAdministration OfficeAdministration OfficeAdministration Office

A53600 In-Wall HVAC Piping Rough - B-1 Admin 5d 5d 08-Jan-26 14-Jan-26

A53590 In-Wall Elect Rough - B-1 Admin 10d 10d 08-Jan-26 22-Jan-26

A53970 Frame Hard Ceilings @ Bathrooms - B-1 Admin 3d 3d 14-Jan-26 16-Jan-26

A53980 Install OH MEP Drops & Lights Into Hard Ceilings @ Bathrooms - B-1 Admin 3d 3d 20-Jan-26 22-Jan-26

A53990 Drywall / Tape & Sands Ceiling @ Bathrooms - B-1 Admin 5d 5d 23-Jan-26 29-Jan-26

A53610 In-Wall Elect Inspection - B-1 Admin 5d 5d 29-Jan-26 04-Feb-26

A53620 Insulate Mech Piping - B-1 Admin 5d 5d 05-Feb-26 11-Feb-26

A53630 In-Wall Building Inspection - B-1 Admin 5d 5d 12-Feb-26 19-Feb-26

A53640 Insulate / Drywall / Tape & Sands Walls - B-1 Admin 15d 15d 02-Mar-26 20-Mar-26

A53650 Prime & First Coat Paint Walls & Ceilings - B-1 Admin 4d 4d 23-Mar-26 26-Mar-26

A53660 Install ACT Grid - B-1 Admin 9d 9d 27-Mar-26 08-Apr-26

A53680 Install OH Lights Into Grid - B-1 Admin 3d 3d 09-Apr-26 13-Apr-26

A53670 Install OH MEP Drops Into Grid - B-1 Admin 5d 5d 09-Apr-26 15-Apr-26

A53690 Install Wall Tile @ Hallways- B-1 Admin 10d 10d 09-Apr-26 23-Apr-26

A53700 OH Inspections - B-1 Admin 5d 5d 16-Apr-26 23-Apr-26

A53710 Install Ceiling Tiles - B-1 Admin 6d 6d 24-Apr-26 01-May-26

A53740 Install Casework - B-1 Admin 4d 4d 04-May-26 07-May-26

A53720 MEP Wall Finishes - B-1 Admin 5d 5d 04-May-26 08-May-26

A54010 Install Tile @ Bathroom - B-1 Admin 10d 10d 04-May-26 15-May-26

A53760 Install Carpet - B-1 Admin 5d 5d 08-May-26 14-May-26

A53750 Install Linoleum Flooring - B-1 Admin 5d 5d 08-May-26 14-May-26

A53730 Final Painting - B-1 Admin 4d 4d 11-May-26 14-May-26

A53770 Install Specialties - B-1 Admin 2d 2d 15-May-26 18-May-26

A53780 Install Rubber Tile - B-1 Admin 5d 5d 15-May-26 21-May-26

A54000 Install Plumbing Finish - B-1 Admin 5d 5d 15-May-26 21-May-26

A53790 Install Doors & Hardware - B-1 Admin 6d 6d 22-May-26 01-Jun-26

A53800 Construction Clean - B-1 Admin 2d 2d 20-Jul-26 21-Jul-26

SCI LabsSCI LabsSCI LabsSCI LabsSCI LabsSCI Labs

A52780 In-Wall HVAC Piping Rough - B-1 SciLab 2d 2d 15-Jan-26 16-Jan-26

A52790 In-Wall Plumbing Rough - B-1 SciLab 5d 5d 16-Jan-26 23-Jan-26

A52770 In-Wall Elect Rough - B-1 SciLab 2d 2d 26-Jan-26 27-Jan-26

A52800 In-Wall Elect & Plumbing Inspection - B-1 SciLab 5d 5d 29-Jan-26 04-Feb-26

A52810 Insulate Plumbing & Mech Piping - B-1 SciLab 2d 2d 05-Feb-26 06-Feb-26

A52820 In-Wall Building Inspection - B-1 SciLab 5d 5d 09-Feb-26 13-Feb-26

A52830 Insulate / Drywall / Tape & Sands Walls - B-1 SciLab 6d 6d 05-Mar-26 12-Mar-26

A52840 Prime & First Coat Paint Walls & Ceilings - B-1 SciLab 1d 1d 13-Mar-26 13-Mar-26
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2025 2026 2027 2028 2029

OH Inspections - B-1 Early Ed

Install Ceiling Tiles - B-1 Early Ed

MEP Wall Finishes - B-1 Early Ed

Install Casework / Cubbies - B-1 Early Ed

Final Painting - B-1 Early Ed

Install Linoleum Flooring - B-1 Early Ed

Install Specialties - B-1 Early Ed

Install Plumbing Finish - B-1 Early Ed

Install Tile @ Bathroom - B-1 Early Ed

Install Appliances - B-1 Early Ed

Install Doors & Hardware - B-1 Early Ed

Install Specialties / Lockers - B-1 Early Ed

Construction Clean - B-1 Early Ed

In-Wall HVAC Piping Rough - B-1 Admin

In-Wall Elect Rough - B-1 Admin

Frame Hard Ceilings @ Bathrooms - B-1 Admin

Install OH MEP Drops & Lights Into Hard Ceilings @ Bathrooms - B-1 Admin

Drywall / Tape & Sands Ceiling @ Bathrooms - B-1 Admin

In-Wall Elect Inspection - B-1 Admin

Insulate Mech Piping - B-1 Admin

In-Wall Building Inspection - B-1 Admin

Insulate / Drywall / Tape & Sands Walls - B-1 Admin

Prime & First Coat Paint Walls & Ceilings - B-1 Admin

Install ACT Grid - B-1 Admin

Install OH Lights Into Grid - B-1 Admin

Install OH MEP Drops Into Grid - B-1 Admin

Install Wall Tile @ Hallways- B-1 Admin

OH Inspections - B-1 Admin

Install Ceiling Tiles - B-1 Admin

Install Casework - B-1 Admin

MEP Wall Finishes - B-1 Admin

Install Tile @ Bathroom - B-1 Admin

Install Carpet - B-1 Admin

Install Linoleum Flooring - B-1 Admin

Final Painting - B-1 Admin

Install Specialties - B-1 Admin

Install Rubber Tile - B-1 Admin

Install Plumbing Finish - B-1 Admin

Install Doors & Hardware - B-1 Admin

Construction Clean - B-1 Admin

In-Wall HVAC Piping Rough - B-1 SciLab

In-Wall Plumbing Rough - B-1 SciLab

In-Wall Elect Rough - B-1 SciLab

In-Wall Elect & Plumbing Inspection - B-1 SciLab

Insulate Plumbing & Mech Piping - B-1 SciLab

In-Wall Building Inspection - B-1 SciLab

Insulate / Drywall / Tape & Sands Walls - B-1 SciLab

Prime & First Coat Paint Walls & Ceilings - B-1 SciLab
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A52850 Install ACT Grid - B-1 SciLab 4d 4d 16-Mar-26 19-Mar-26

A52890 Install OH MEP Drops Into Grid - B-1 SciLab 1d 1d 20-Mar-26 20-Mar-26

A52900 Install OH Lights Into Grid - B-1 SciLab 1d 1d 20-Mar-26 20-Mar-26

A52910 OH Inspections - B-1 SciLab 5d 5d 23-Mar-26 27-Mar-26

A52920 Install Ceiling Tiles - B-1 SciLab 1d 1d 30-Mar-26 30-Mar-26

A52860 MEP Wall Finishes - B-1 SciLab 2d 2d 31-Mar-26 01-Apr-26

A52940 Install Sheet Vinyl Flooring - B-1 SciLab 4d 4d 31-Mar-26 03-Apr-26

A52870 Final Painting - B-1 SciLab 1d 1d 02-Apr-26 02-Apr-26

A52880 Install Specialties - B-1 SciLab 2d 2d 03-Apr-26 06-Apr-26

A52930 Install Casework - B-1 SciLab 3d 3d 16-Apr-26 21-Apr-26

A54060 Install Fume Hoods - B-1 SciLab 2d 2d 22-Apr-26 23-Apr-26

A54050 Install Appliances - B-1 SciLab 2d 2d 24-Apr-26 27-Apr-26

A54040 Install Plumbing Finish - B-1 SciLab 3d 3d 28-Apr-26 30-Apr-26

A52950 Install Doors & Hardware - B-1 SciLab 1d 1d 01-May-26 01-May-26

A52960 Construction Clean - B-1 SciLab 1d 1d 04-May-26 04-May-26

BathroomsBathroomsBathroomsBathroomsBathroomsBathrooms

A52540 In-Wall HVAC Piping Rough - B-1 BR 2d 2d 20-Jan-26 21-Jan-26

A52550 In-Wall Plumbing Rough - B-1 BR 5d 5d 22-Jan-26 28-Jan-26

A52530 In-Wall Elect Rough - B-1 BR 2d 2d 28-Jan-26 29-Jan-26

A52560 In-Wall Plumbing & Elect Inspection - B-1 BR 5d 5d 30-Jan-26 05-Feb-26

A52570 Insulate Plumbing & Mech Piping - B-1 BR 2d 2d 06-Feb-26 09-Feb-26

A52580 In-Wall Building Inspection - B-1 BR 5d 5d 10-Feb-26 17-Feb-26

A52600 Frame Hard Ceilings - B-1 BR 2d 2d 18-Feb-26 19-Feb-26

A52610 Install OH MEP Drops & Lights Into Hard Ceilings - B-1 BR 2d 2d 20-Feb-26 23-Feb-26

A52620 OH Inspections - B-1 BR 5d 5d 24-Feb-26 02-Mar-26

A52640 Insulate / Drywall / Tape & Sands Walls & Ceilings - B-1 BR 5d 5d 03-Mar-26 09-Mar-26

A52650 Prime & First Coat Paint Walls & Ceilings - B-1 BR 1d 1d 10-Mar-26 10-Mar-26

A52660 Install Wall & Floor Tile @ Bathooms - B-1 BR 10d 10d 11-Mar-26 24-Mar-26

A52680 MEP Wall Finishes - B-1 BR 1d 1d 25-Mar-26 25-Mar-26

A52700 Final Painting - B-1 BR 4d 4d 26-Mar-26 31-Mar-26

A52690 Install Plumbing Fixtures - B-1 BR 3d 3d 01-Apr-26 03-Apr-26

A52710 Install Toilet Partitions - B-1 BR 3d 3d 06-Apr-26 08-Apr-26

A52730 Install Toilet Accessories - B-1 BR 2d 2d 09-Apr-26 10-Apr-26

A52720 Install Specialties - B-1 BR 2d 2d 09-Apr-26 10-Apr-26

A52670 Install Doors & Hardware - B-1 BR 1d 1d 13-Apr-26 13-Apr-26

A52740 Construction Clean - B-1 BR 2d 2d 14-Apr-26 15-Apr-26

IDF - B128IDF - B128IDF - B128IDF - B128IDF - B128IDF - B128

A51390 Frame Walls - IDF B128 9d 9d 10-Nov-25 21-Nov-25

A51400 Board / Tape / Sand Walls - IDF B128 5d 5d 24-Nov-25 01-Dec-25

A51410 Install Plywood on Walls - IDF B128 2d 2d 02-Dec-25 03-Dec-25

A51420 Paint Walls - IDF B128 1d 1d 04-Dec-25 04-Dec-25

A51430 FRP Equip Pads - IDF B128 2d 2d 05-Dec-25 08-Dec-25

A51440 Set Panel Tubs,Transformers & Interconnecting Conduits - IDF B128 8d 8d 09-Dec-25 18-Dec-25

A51450 Install & Fitout Low Voltage Racks - IDF B128 5d 5d 19-Dec-25 26-Dec-25

Building CBuilding CBuilding CBuilding CBuilding CBuilding C

2nd Floor2nd Floor2nd Floor2nd Floor2nd Floor2nd Floor

A54590 Install Control - C-2 2d 2d 21-Aug-25 22-Aug-25

A54600 Layout & Install Wall Clips - C-2 10d 10d 25-Aug-25 08-Sep-25

A54620 Install Hangers - C-2 10d 10d 19-Nov-25 03-Dec-25

A54630 Patch Spray Fireproofing - C-2 3d 3d 04-Dec-25 08-Dec-25
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Install ACT Grid - B-1 SciLab

Install OH MEP Drops Into Grid - B-1 SciLab

Install OH Lights Into Grid - B-1 SciLab

OH Inspections - B-1 SciLab

Install Ceiling Tiles - B-1 SciLab

MEP Wall Finishes - B-1 SciLab

Install Sheet Vinyl Flooring - B-1 SciLab

Final Painting - B-1 SciLab

Install Specialties - B-1 SciLab

Install Casework - B-1 SciLab

Install Fume Hoods - B-1 SciLab

Install Appliances - B-1 SciLab

Install Plumbing Finish - B-1 SciLab

Install Doors & Hardware - B-1 SciLab

Construction Clean - B-1 SciLab

In-Wall HVAC Piping Rough - B-1 BR

In-Wall Plumbing Rough - B-1 BR

In-Wall Elect Rough - B-1 BR

In-Wall Plumbing & Elect Inspection - B-1 BR

Insulate Plumbing & Mech Piping - B-1 BR

In-Wall Building Inspection - B-1 BR

Frame Hard Ceilings - B-1 BR

Install OH MEP Drops & Lights Into Hard Ceilings - B-1 BR

OH Inspections - B-1 BR

Insulate / Drywall / Tape & Sands Walls & Ceilings - B-1 BR

Prime & First Coat Paint Walls & Ceilings - B-1 BR

Install Wall & Floor Tile @ Bathooms - B-1 BR

MEP Wall Finishes - B-1 BR

Final Painting - B-1 BR

Install Plumbing Fixtures - B-1 BR

Install Toilet Partitions - B-1 BR

Install Toilet Accessories - B-1 BR

Install Specialties - B-1 BR

Install Doors & Hardware - B-1 BR

Construction Clean - B-1 BR

Frame Walls - IDF B128

Board / Tape / Sand Walls - IDF B128

Install Plywood on Walls - IDF B128

Paint Walls - IDF B128

FRP Equip Pads - IDF B128

Set Panel Tubs,Transformers & Interconnecting Conduits - IDF B128

Install & Fitout Low Voltage Racks - IDF B128

Install Control - C-2

Layout & Install Wall Clips - C-2

Install Hangers - C-2

Patch Spray Fireproofing - C-2
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A54640 OH Duct Rough - C-2 20d 20d 22-Dec-25 21-Jan-26

A54650 OH HVAC Piping Rough - C-2 20d 20d 22-Dec-25 21-Jan-26

A54670 Install Door Frames - C-2 5d 5d 30-Dec-25 06-Jan-26

A54660 Frame & Top Off Walls - C-2 10d 10d 30-Dec-25 13-Jan-26

A54680 OH Plumbing Rough - C-2 15d 15d 30-Dec-25 21-Jan-26

A54700 OH Sprinkler Rough - C-2 10d 10d 07-Jan-26 21-Jan-26

A54690 OH Elect / AV / Telcom / Fire Alarm Rough - C-2 15d 15d 07-Jan-26 28-Jan-26

A54710 Install Signage - C-2 2d 2d 22-May-26 26-May-26

A55090 Punchlist - C-2 10d 10d 19-Aug-26 01-Sep-26

A55100 Final Cleaning - C-2 2d 2d 08-Oct-26 09-Oct-26

DentalDentalDentalDentalDentalDental

A54830 In-Wall HVAC Piping Rough - C-2 Dental 5d 5d 14-Jan-26 21-Jan-26

A54840 In-Wall Plumbing Rough - C-2 Dental 10d 10d 14-Jan-26 28-Jan-26

A54820 In-Wall Elect Rough - C-2 Dental 10d 10d 29-Jan-26 11-Feb-26

A54850 Frame Hard Ceilings @ Bathrooms - C-2 Dental 2d 2d 12-Feb-26 13-Feb-26

A54880 In-Wall Elect & Plumb Inspection - C-2 Dental 5d 5d 12-Feb-26 19-Feb-26

A54860 Install OH MEP Drops & Lights Into Hard Ceilings @ Bathrooms - C-2 Dental 2d 2d 17-Feb-26 18-Feb-26

A54870 Drywall / Tape & Sands Ceiling @ Bathrooms - C-2 Dental 4d 4d 19-Feb-26 24-Feb-26

A54890 Insulate Mech Piping - C-2 Dental 5d 5d 20-Feb-26 26-Feb-26

A54900 In-Wall Building Inspection - C-2 Dental 5d 5d 27-Feb-26 05-Mar-26

A54910 Insulate / Drywall / Tape & Sands Walls - C-2 Dental 10d 10d 06-Mar-26 19-Mar-26

A54920 Prime & First Coat Paint Walls & Ceilings - C-2 Dental 4d 4d 20-Mar-26 25-Mar-26

A54930 Install ACT Grid - C-2 Dental 5d 5d 26-Mar-26 01-Apr-26

A54960 Install OH Lights Into Grid - C-2 Dental 2d 2d 02-Apr-26 03-Apr-26

A54950 Install OH MEP Drops Into Grid - C-2 Dental 5d 5d 02-Apr-26 08-Apr-26

A54970 OH Inspections - C-2 Dental 5d 5d 09-Apr-26 15-Apr-26

A54980 Install Ceiling Tiles - C-2 Dental 6d 6d 16-Apr-26 24-Apr-26

A54990 Install Tile @ Bathroom - C-2 Dental 5d 5d 27-Apr-26 01-May-26

A55010 Install Storefront - C-2 Dental 5d 5d 27-Apr-26 01-May-26

A54940 MEP Wall Finishes - C-2 Dental 5d 5d 04-May-26 08-May-26

A55020 Install Sheet Vinyl Flooring - C-2 Dental 7d 7d 04-May-26 12-May-26

A55030 Final Painting - C-2 Dental 4d 4d 13-May-26 18-May-26

A55000 Install Casework - C-2 Dental 5d 5d 15-May-26 21-May-26

A55040 Install Doors & Hardware - C-2 Dental 4d 4d 19-May-26 22-May-26

A55050 Install Specialties - C-2 Dental 5d 5d 19-May-26 26-May-26

A55070 Install & Connect Dental Equipment - C-2 Dental 10d 10d 19-May-26 02-Jun-26

A55060 Install Plumbing Finish - C-2 Dental 10d 10d 26-May-26 08-Jun-26

A55080 Construction Clean - C-2 Dental 2d 2d 20-Jul-26 21-Jul-26

Health CareersHealth CareersHealth CareersHealth CareersHealth CareersHealth Careers

A55120 In-Wall HVAC Piping Rough - C-2 Health 5d 5d 20-Jan-26 26-Jan-26

A55130 In-Wall Plumbing Rough - C-2 Health 10d 10d 20-Jan-26 02-Feb-26

A55110 In-Wall Elect Rough - C-2 Health 10d 10d 03-Feb-26 17-Feb-26

A55170 In-Wall Elect & Plumb Inspection - C-2 Health 5d 5d 18-Feb-26 24-Feb-26

A55140 Frame Hard Ceilings @ Bathrooms - C-2 Health 2d 2d 20-Feb-26 23-Feb-26

A55150 Install OH MEP Drops & Lights Into Hard Ceilings @ Bathrooms - C-2 Health 2d 2d 24-Feb-26 25-Feb-26

A55180 Insulate Mech Piping - C-2 Health 5d 5d 25-Feb-26 03-Mar-26

A55160 Drywall / Tape & Sands Ceiling @ Bathrooms - C-2 Health 4d 4d 26-Feb-26 03-Mar-26

A55190 In-Wall Building Inspection - C-2 Health 5d 5d 04-Mar-26 10-Mar-26

A55200 Insulate / Drywall / Tape & Sands Walls - C-2 Health 10d 10d 11-Mar-26 24-Mar-26

A55380 Install Blocking / Supports for Curtain Track - C-2 Health 2d 2d 20-Mar-26 23-Mar-26
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OH Duct Rough - C-2

OH HVAC Piping Rough - C-2

Install Door Frames - C-2

Frame & Top Off Walls - C-2

OH Plumbing Rough - C-2

OH Sprinkler Rough - C-2

OH Elect / AV / Telcom / Fire Alarm Rough - C-2

Install Signage - C-2

Punchlist - C-2

Final Cleaning - C-2

In-Wall HVAC Piping Rough - C-2 Dental

In-Wall Plumbing Rough - C-2 Dental

In-Wall Elect Rough - C-2 Dental

Frame Hard Ceilings @ Bathrooms - C-2 Dental

In-Wall Elect & Plumb Inspection - C-2 Dental

Install OH MEP Drops & Lights Into Hard Ceilings @ Bathrooms - C-2 Dental

Drywall / Tape & Sands Ceiling @ Bathrooms - C-2 Dental

Insulate Mech Piping - C-2 Dental

In-Wall Building Inspection - C-2 Dental

Insulate / Drywall / Tape & Sands Walls - C-2 Dental

Prime & First Coat Paint Walls & Ceilings - C-2 Dental

Install ACT Grid - C-2 Dental

Install OH Lights Into Grid - C-2 Dental

Install OH MEP Drops Into Grid - C-2 Dental

OH Inspections - C-2 Dental

Install Ceiling Tiles - C-2 Dental

Install Tile @ Bathroom - C-2 Dental

Install Storefront - C-2 Dental

MEP Wall Finishes - C-2 Dental

Install Sheet Vinyl Flooring - C-2 Dental

Final Painting - C-2 Dental

Install Casework - C-2 Dental

Install Doors & Hardware - C-2 Dental

Install Specialties - C-2 Dental

Install & Connect Dental Equipment - C-2 Dental

Install Plumbing Finish - C-2 Dental

Construction Clean - C-2 Dental

In-Wall HVAC Piping Rough - C-2 Health

In-Wall Plumbing Rough - C-2 Health

In-Wall Elect Rough - C-2 Health

In-Wall Elect & Plumb Inspection - C-2 Health

Frame Hard Ceilings @ Bathrooms - C-2 Health

Install OH MEP Drops & Lights Into Hard Ceilings @ Bathrooms - C-2 Health

Insulate Mech Piping - C-2 Health

Drywall / Tape & Sands Ceiling @ Bathrooms - C-2 Health

In-Wall Building Inspection - C-2 Health

Insulate / Drywall / Tape & Sands Walls - C-2 Health

Install Blocking / Supports for Curtain Track - C-2 Health
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A55210 Prime & First Coat Paint Walls & Ceilings - C-2 Health 4d 4d 25-Mar-26 30-Mar-26

A55220 Install ACT Grid - C-2 Health 5d 5d 31-Mar-26 06-Apr-26

A55250 Install OH Lights Into Grid - C-2 Health 2d 2d 07-Apr-26 08-Apr-26

A55700 Install Curtain Track - C-2 Health 2d 2d 07-Apr-26 08-Apr-26

A55240 Install OH MEP Drops Into Grid - C-2 Health 5d 5d 07-Apr-26 13-Apr-26

A55260 OH Inspections - C-2 Health 5d 5d 14-Apr-26 21-Apr-26

A55270 Install Ceiling Tiles - C-2 Health 6d 6d 22-Apr-26 29-Apr-26

A55280 Install Tile @ Bathroom - C-2 Health 5d 5d 30-Apr-26 06-May-26

A55300 Install Storefront - C-2 Health 5d 5d 30-Apr-26 06-May-26

A55230 MEP Wall Finishes - C-2 Health 5d 5d 07-May-26 13-May-26

A55310 Install Sheet Vinyl - C-2 Health 7d 7d 14-May-26 22-May-26

A55290 Install Casework - C-2 Health 5d 5d 22-May-26 29-May-26

A189340 Install Linoleum - C-2 Health 1d 1d 01-Jun-26 01-Jun-26

A55320 Final Painting - C-2 Health 4d 4d 02-Jun-26 05-Jun-26

A55340 Install Specialties - C-2 Health 5d 5d 08-Jun-26 12-Jun-26

A55350 Install Plumbing Finish - C-2 Health 10d 10d 08-Jun-26 19-Jun-26

A55360 Install & Connect Specialty Equipment - C-2 Health 10d 10d 08-Jun-26 19-Jun-26

A55330 Install Doors & Hardware - C-2 Health 4d 4d 15-Jun-26 18-Jun-26

A55370 Construction Clean - C-2 Health 2d 2d 20-Jul-26 21-Jul-26

Medical AssistingMedical AssistingMedical AssistingMedical AssistingMedical AssistingMedical Assisting

A55410 In-Wall HVAC Piping Rough - C-2 Med Assist 5d 5d 23-Jan-26 29-Jan-26

A55420 In-Wall Plumbing Rough - C-2 Med Assist 10d 10d 23-Jan-26 05-Feb-26

A55400 In-Wall Elect Rough - C-2 Med Assist 10d 10d 06-Feb-26 20-Feb-26

A55430 Frame Hard Ceilings @ Bathrooms - C-2 Med Assist 2d 2d 20-Feb-26 23-Feb-26

A55460 In-Wall Elect & Plumb Inspection - C-2 Med Assist 5d 5d 23-Feb-26 27-Feb-26

A55440 Install OH MEP Drops & Lights Into Hard Ceilings @ Bathrooms - C-2 Med Assist 2d 2d 24-Feb-26 25-Feb-26

A55450 Drywall / Tape & Sands Ceiling @ Bathrooms - C-2 Med Assist 4d 4d 26-Feb-26 03-Mar-26

A55470 Insulate Mech Piping - C-2 Med Assist 5d 5d 02-Mar-26 06-Mar-26

A55480 In-Wall Building Inspection - C-2 Med Assist 5d 5d 09-Mar-26 13-Mar-26

A55490 Insulate / Drywall / Tape & Sands Walls - C-2 Med Assist 10d 10d 16-Mar-26 27-Mar-26

A55500 Prime & First Coat Paint Walls & Ceilings - C-2 Med Assist 4d 4d 30-Mar-26 02-Apr-26

A189150 Install Blocking / Supports for Curtain Track - C-2 Med Assist 2d 2d 03-Apr-26 06-Apr-26

A55510 Install ACT Grid - C-2 Med Assist 5d 5d 07-Apr-26 13-Apr-26

A55540 Install OH Lights Into Grid - C-2 Med Assist 2d 2d 14-Apr-26 15-Apr-26

A189160 Install Curtain Track - C-2 Med Assist 2d 2d 14-Apr-26 15-Apr-26

A55530 Install OH MEP Drops Into Grid - C-2 Med Assist 5d 5d 14-Apr-26 21-Apr-26

A55550 OH Inspections - C-2 Med Assist 5d 5d 22-Apr-26 28-Apr-26

A55560 Install Ceiling Tiles - C-2 Med Assist 6d 6d 29-Apr-26 06-May-26

A55570 Install Tile @ Bathroom - C-2 Med Assist 5d 5d 07-May-26 13-May-26

A55520 MEP Wall Finishes - C-2 Med Assist 5d 5d 14-May-26 20-May-26

A55600 Install Sheet Vinyl Flooring - C-2 Med Assist 7d 7d 21-May-26 01-Jun-26

A55580 Install Casework - C-2 Med Assist 5d 5d 01-Jun-26 05-Jun-26

A55610 Final Painting - C-2 Med Assist 4d 4d 02-Jun-26 05-Jun-26

A55620 Install Doors & Hardware - C-2 Med Assist 4d 4d 08-Jun-26 11-Jun-26

A55630 Install Specialties - C-2 Med Assist 5d 5d 08-Jun-26 12-Jun-26

A55640 Install Plumbing Finish - C-2 Med Assist 10d 10d 08-Jun-26 19-Jun-26

A55650 Install & Connect Specialty Equipment - C-2 Med Assist 10d 10d 08-Jun-26 19-Jun-26

A55660 Construction Clean - C-2 Med Assist 2d 2d 20-Jul-26 21-Jul-26

Classrooms / Offices / HallwaysClassrooms / Offices / HallwaysClassrooms / Offices / HallwaysClassrooms / Offices / HallwaysClassrooms / Offices / HallwaysClassrooms / Offices / Hallways

A54120 In-Wall HVAC Piping Rough - C-2 CR 5d 5d 30-Jan-26 05-Feb-26

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A
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Prime & First Coat Paint Walls & Ceilings - C-2 Health

Install ACT Grid - C-2 Health

Install OH Lights Into Grid - C-2 Health

Install Curtain Track - C-2 Health

Install OH MEP Drops Into Grid - C-2 Health

OH Inspections - C-2 Health

Install Ceiling Tiles - C-2 Health

Install Tile @ Bathroom - C-2 Health

Install Storefront - C-2 Health

MEP Wall Finishes - C-2 Health

Install Sheet Vinyl - C-2 Health

Install Casework - C-2 Health

Install Linoleum - C-2 Health

Final Painting - C-2 Health

Install Specialties - C-2 Health

Install Plumbing Finish - C-2 Health

Install & Connect Specialty Equipment - C-2 Health

Install Doors & Hardware - C-2 Health

Construction Clean - C-2 Health

In-Wall HVAC Piping Rough - C-2 Med Assist

In-Wall Plumbing Rough - C-2 Med Assist

In-Wall Elect Rough - C-2 Med Assist

Frame Hard Ceilings @ Bathrooms - C-2 Med Assist

In-Wall Elect & Plumb Inspection - C-2 Med Assist

Install OH MEP Drops & Lights Into Hard Ceilings @ Bathrooms - C-2 Med Assist

Drywall / Tape & Sands Ceiling @ Bathrooms - C-2 Med Assist

Insulate Mech Piping - C-2 Med Assist

In-Wall Building Inspection - C-2 Med Assist

Insulate / Drywall / Tape & Sands Walls - C-2 Med Assist

Prime & First Coat Paint Walls & Ceilings - C-2 Med Assist

Install Blocking / Supports for Curtain Track - C-2 Med Assist

Install ACT Grid - C-2 Med Assist

Install OH Lights Into Grid - C-2 Med Assist

Install Curtain Track - C-2 Med Assist

Install OH MEP Drops Into Grid - C-2 Med Assist

OH Inspections - C-2 Med Assist

Install Ceiling Tiles - C-2 Med Assist

Install Tile @ Bathroom - C-2 Med Assist

MEP Wall Finishes - C-2 Med Assist

Install Sheet Vinyl Flooring - C-2 Med Assist

Install Casework - C-2 Med Assist

Final Painting - C-2 Med Assist

Install Doors & Hardware - C-2 Med Assist

Install Specialties - C-2 Med Assist

Install Plumbing Finish - C-2 Med Assist

Install & Connect Specialty Equipment - C-2 Med Assist

Construction Clean - C-2 Med Assist

In-Wall HVAC Piping Rough - C-2 CR
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A54110 In-Wall Elect Rough - C-2 CR 10d 10d 11-Feb-26 25-Feb-26

A54130 In-Wall Elect Inspection - C-2 CR 5d 5d 26-Feb-26 04-Mar-26

A54140 Insulate Mech Piping - C-2 CR 5d 5d 05-Mar-26 11-Mar-26

A54150 In-Wall Building Inspection - C-2 CR 5d 5d 12-Mar-26 18-Mar-26

A54160 Insulate / Drywall / Tape & Sands Walls - C-2 CR 15d 15d 19-Mar-26 08-Apr-26

A54170 Prime & First Coat Paint Walls, Ceilings & Exposed MEPs - C-2 CR 4d 4d 09-Apr-26 14-Apr-26

A54210 Install Wall Tile @ Hallways- C-2 CR 10d 10d 15-Apr-26 29-Apr-26

A54180 Install ACT Grid - C-2 CR 8d 8d 30-Apr-26 11-May-26

A54190 Install OH MEP Drops Into Grid - C-2 CR 5d 5d 12-May-26 18-May-26

A54200 Install OH Lights Into Grid - C-2 CR 5d 5d 12-May-26 18-May-26

A54720 Install VBC-12 Ceiling - C-2 CR 10d 10d 12-May-26 26-May-26

A54220 OH Inspections - C-2 CR 5d 5d 19-May-26 26-May-26

A54230 Install Ceiling Tiles - C-2 CR 6d 6d 27-May-26 03-Jun-26

A54240 MEP Wall Finishes - C-2 CR 5d 5d 04-Jun-26 10-Jun-26

A54260 Install Casework - C-2 CR 3d 3d 08-Jun-26 10-Jun-26

A54270 Install Linoleum Flooring - C-2 CR 10d 10d 11-Jun-26 24-Jun-26

A189350 Install Rubber Tile Flooring - C-2 CR 5d 5d 25-Jun-26 01-Jul-26

A54280 Install Carpet - C-2 CR 2d 2d 02-Jul-26 03-Jul-26

A54250 Final Painting - C-2 CR 4d 4d 02-Jul-26 07-Jul-26

A54310 Install Doors & Hardware - C-2 CR 2d 2d 08-Jul-26 09-Jul-26

A54290 Install Specialties - C-2 CR 2d 2d 08-Jul-26 09-Jul-26

A54740 Install Plumbing Finishes - C-2 CR 2d 2d 08-Jul-26 09-Jul-26

A54750 Install Appliances - C-2 CR 4d 4d 08-Jul-26 13-Jul-26

A54730 Install Wall Graphics - C-2 CR 4d 4d 14-Jul-26 17-Jul-26

A54320 Construction Clean - C-2 CR 2d 2d 20-Jul-26 21-Jul-26

BathroomsBathroomsBathroomsBathroomsBathroomsBathrooms

A54370 In-Wall Plumbing Rough - C-2 BR 5d 5d 30-Jan-26 05-Feb-26

A54360 In-Wall HVAC Piping Rough - C-2 BR 2d 2d 06-Feb-26 09-Feb-26

A54510 Frame Hard Ceilings - C-2 BR 2d 2d 12-Feb-26 13-Feb-26

A54520 Install OH MEP Drops & Lights Into Hard Ceilings - C-2 BR 2d 2d 17-Feb-26 18-Feb-26

A54480 OH Inspections - C-2 BR 5d 5d 19-Feb-26 25-Feb-26

A54350 In-Wall Elect Rough - C-2 BR 2d 2d 26-Feb-26 27-Feb-26

A54390 In-Wall Plumbing & Elect Inspection - C-2 BR 5d 5d 02-Mar-26 06-Mar-26

A54400 Insulate Plumbing & Mech Piping - C-2 BR 2d 2d 09-Mar-26 10-Mar-26

A54380 In-Wall Building Inspection - C-2 BR 5d 5d 11-Mar-26 17-Mar-26

A54410 Insulate / Drywall / Tape & Sands Walls & Ceilings - C-2 BR 5d 5d 18-Mar-26 24-Mar-26

A54420 Prime & First Coat Paint Walls & Ceilings - C-2 BR 1d 1d 25-Mar-26 25-Mar-26

A54500 Install Wall & Floor Tile @ Bathooms - C-2 BR 10d 10d 26-Mar-26 08-Apr-26

A54540 MEP Wall Finishes - C-2 BR 1d 1d 09-Apr-26 09-Apr-26

A54430 Final Painting - C-2 BR 2d 2d 10-Apr-26 13-Apr-26

A54550 Install Plumbing Fixtures - C-2 BR 3d 3d 14-Apr-26 16-Apr-26

A54560 Install Toilet Partitions - C-2 BR 3d 3d 17-Apr-26 22-Apr-26

A54570 Install Toilet Accessories - C-2 BR 2d 2d 23-Apr-26 24-Apr-26

A54580 Install Specialties - C-2 BR 2d 2d 23-Apr-26 24-Apr-26

A54440 Install Doors & Hardware - C-2 BR 1d 1d 27-Apr-26 27-Apr-26

A54470 Construction Clean - C-2 BR 2d 2d 27-May-26 28-May-26

IDF / Elect - C215/C216IDF / Elect - C215/C216IDF / Elect - C215/C216IDF / Elect - C215/C216IDF / Elect - C215/C216IDF / Elect - C215/C216

A51470 Frame Walls - Elec Rm C215/C216 9d 9d 19-Nov-25 02-Dec-25

A51480 Board / Tape / Sand Walls - Elec Rm C215/C216 5d 5d 03-Dec-25 09-Dec-25

A51490 Install Plywood on Walls - Elec Rm C215/C216 2d 2d 10-Dec-25 11-Dec-25

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A

2025 2026 2027 2028 2029

In-Wall Elect Rough - C-2 CR

In-Wall Elect Inspection - C-2 CR

Insulate Mech Piping - C-2 CR

In-Wall Building Inspection - C-2 CR

Insulate / Drywall / Tape & Sands Walls - C-2 CR

Prime & First Coat Paint Walls, Ceilings & Exposed MEPs - C-2 CR

Install Wall Tile @ Hallways- C-2 CR

Install ACT Grid - C-2 CR

Install OH MEP Drops Into Grid - C-2 CR

Install OH Lights Into Grid - C-2 CR

Install VBC-12 Ceiling - C-2 CR

OH Inspections - C-2 CR

Install Ceiling Tiles - C-2 CR

MEP Wall Finishes - C-2 CR

Install Casework - C-2 CR

Install Linoleum Flooring - C-2 CR

Install Rubber Tile Flooring - C-2 CR

Install Carpet - C-2 CR

Final Painting - C-2 CR

Install Doors & Hardware - C-2 CR

Install Specialties - C-2 CR

Install Plumbing Finishes - C-2 CR

Install Appliances - C-2 CR

Install Wall Graphics - C-2 CR

Construction Clean - C-2 CR

In-Wall Plumbing Rough - C-2 BR

In-Wall HVAC Piping Rough - C-2 BR

Frame Hard Ceilings - C-2 BR

Install OH MEP Drops & Lights Into Hard Ceilings - C-2 BR

OH Inspections - C-2 BR

In-Wall Elect Rough - C-2 BR

In-Wall Plumbing & Elect Inspection - C-2 BR

Insulate Plumbing & Mech Piping - C-2 BR

In-Wall Building Inspection - C-2 BR

Insulate / Drywall / Tape & Sands Walls & Ceilings - C-2 BR

Prime & First Coat Paint Walls & Ceilings - C-2 BR

Install Wall & Floor Tile @ Bathooms - C-2 BR

MEP Wall Finishes - C-2 BR

Final Painting - C-2 BR

Install Plumbing Fixtures - C-2 BR

Install Toilet Partitions - C-2 BR

Install Toilet Accessories - C-2 BR

Install Specialties - C-2 BR

Install Doors & Hardware - C-2 BR

Construction Clean - C-2 BR

Frame Walls - Elec Rm C215/C216

Board / Tape / Sand Walls - Elec Rm C215/C216

Install Plywood on Walls - Elec Rm C215/C216
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A51500 Paint Walls - Elec Rm C215/C216 1d 1d 12-Dec-25 12-Dec-25

A51510 FRP Equip Pads - Elec Rm C215/C216 2d 2d 15-Dec-25 16-Dec-25

A51520 Set Panel Tubs,Transformers & Interconnecting Conduits - Elec Rm C215/C216 8d 8d 17-Dec-25 29-Dec-25

A51530 Install & Fitout Low Voltage Racks - Elec Rm C215/C216 5d 5d 30-Dec-25 06-Jan-26

A51540 Install Panel Interiors & Balance of Conduits - Elec Rm C215/C216 6d 6d 07-Jan-26 14-Jan-26

1st Floor1st Floor1st Floor1st Floor1st Floor1st Floor

A55710 Install Control - C-1 2d 2d 08-Oct-25 09-Oct-25

A55720 Layout & Install Wall Clips - C-1 10d 10d 10-Oct-25 24-Oct-25

A9120 CMU Interior Walls / Door Frames - C-1 20d 20d 03-Nov-25 02-Dec-25

A6010 In-Wall MEP Rough - C-1 20d 20d 03-Nov-25 02-Dec-25

A55730 Install Hangers - C-1 5d 5d 28-Nov-25 04-Dec-25

A55740 Patch Spray Fireproofing - C-1 3d 3d 05-Dec-25 09-Dec-25

A55750 OH Duct Rough - C-1 20d 20d 07-Jan-26 04-Feb-26

A55760 OH HVAC Piping Rough - C-1 20d 20d 07-Jan-26 04-Feb-26

A55790 Install Door Frames - C-1 5d 5d 14-Jan-26 21-Jan-26

A55780 Frame & Top Off Walls - C-1 10d 10d 14-Jan-26 28-Jan-26

A55770 OH Plumbing Rough - C-1 15d 15d 14-Jan-26 04-Feb-26

A55810 OH Sprinkler Rough - C-1 10d 10d 22-Jan-26 04-Feb-26

A55800 OH Elect / AV / Telcom / Fire Alarm Rough - C-1 15d 15d 22-Jan-26 11-Feb-26

A55820 Install Signage - C-1 2d 2d 22-May-26 26-May-26

A6180 Punchlist - C-1 10d 10d 02-Sep-26 16-Sep-26

A56330 Final Cleaning - C-1 2d 2d 13-Oct-26 14-Oct-26

Plumbing ShopPlumbing ShopPlumbing ShopPlumbing ShopPlumbing ShopPlumbing Shop

A6020 Complete In-Wall MEP Inspection - C-1 - Plumbing Shop 5d 5d 03-Dec-25 09-Dec-25

A6070 Install Sound Ceiling [Mezz] - C-1 - Plumbing Shop 10d 10d 05-Dec-25 18-Dec-25

A6190 HVAC Equip [Mezz] - C-1 - Plumbing Shop 5d 5d 19-Dec-25 26-Dec-25

A6200 Install Stair / Railings [Mezz] - C-1 - Plumbing Shop 4d 4d 29-Dec-25 02-Jan-26

A189370 Install ACT Grid - C-1 - Plumbing Shop 2d 2d 12-Feb-26 13-Feb-26

A185300 Drywall / Tape & Sands Ceiling @ Bathrooms - C-1 - Plumbing Shop 5d 5d 12-Feb-26 19-Feb-26

A189380 Install OH MEP Drops Into Grid - C-1 - Plumbing Shop 2d 2d 17-Feb-26 18-Feb-26

A189390 Install OH Lights Into Grid - C-1 - Plumbing Shop 2d 2d 17-Feb-26 18-Feb-26

A189400 OH Inspections - C-1 - Plumbing Shop 5d 5d 19-Feb-26 25-Feb-26

A6040 Paint Walls / Ceilings - C-1 - Plumbing Shop 5d 5d 24-Feb-26 02-Mar-26

A189410 Install Ceiling Tiles - C-1 - Plumbing Shop 1d 1d 26-Feb-26 26-Feb-26

A6100 Electrical Finishes - C-1 - Plumbing Shop 10d 10d 03-Mar-26 16-Mar-26

A6080 HVAC Finishes - C-1 - Plumbing Shop 3d 3d 10-Mar-26 12-Mar-26

A6150 Install Epoxy Flooring - C-1 - Plumbing Shop 7d 7d 17-Mar-26 25-Mar-26

A6210 Frame Workstation Cubbies - C-1 - Plumbing Shop 3d 3d 26-Mar-26 30-Mar-26

A185140 Install Casework - C-1 - Plumbing Shop 3d 3d 11-Jun-26 15-Jun-26

A56350 Install Linoleum Flooring - C-1 - Plumbing Shop 3d 3d 16-Jun-26 18-Jun-26

A56340 Install Wire Mesh Partitions - C-1 - Plumbing Shop 2d 2d 19-Jun-26 22-Jun-26

A6120 Install Lockers - C-1 - Plumbing Shop 4d 4d 24-Jun-26 29-Jun-26

A6110 Plumbing Finishes - C-1 - Plumbing Shop 15d 15d 30-Jun-26 20-Jul-26

A6130 Install Toilet Accessories / Specialties - C-1 - Plumbing Shop 1d 1d 21-Jul-26 21-Jul-26

A56360 Install Rubber Stair Treads - C-1 - Plumbing Shop 1d 1d 21-Jul-26 21-Jul-26

A6160 Install Specialty Equipment - C-1 - Plumbing Shop 5d 5d 21-Jul-26 27-Jul-26

A6220 Install Doors & Hardware - C-1 - Plumbing Shop 3d 3d 28-Jul-26 30-Jul-26

A189360 Construction Clean - C-1 - Plumbing Shop 1d 1d 31-Jul-26 31-Jul-26

HVAC ShopHVAC ShopHVAC ShopHVAC ShopHVAC ShopHVAC Shop

A185150 Install Sound Ceiling [Mezz] - C-1 - HVAC Shop 10d 10d 19-Dec-25 05-Jan-26

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A

2025 2026 2027 2028 2029

Paint Walls - Elec Rm C215/C216

FRP Equip Pads - Elec Rm C215/C216

Set Panel Tubs,Transformers & Interconnecting Conduits - Elec Rm C215/C216

Install & Fitout Low Voltage Racks - Elec Rm C215/C216

Install Panel Interiors & Balance of Conduits - Elec Rm C215/C216

Install Control - C-1

Layout & Install Wall Clips - C-1

CMU Interior Walls / Door Frames - C-1

In-Wall MEP Rough - C-1

Install Hangers - C-1

Patch Spray Fireproofing - C-1

OH Duct Rough - C-1

OH HVAC Piping Rough - C-1

Install Door Frames - C-1

Frame & Top Off Walls - C-1

OH Plumbing Rough - C-1

OH Sprinkler Rough - C-1

OH Elect / AV / Telcom / Fire Alarm Rough - C-1

Install Signage - C-1

Punchlist - C-1

Final Cleaning - C-1

Complete In-Wall MEP Inspection - C-1 - Plumbing Shop

Install Sound Ceiling [Mezz] - C-1 - Plumbing Shop

HVAC Equip [Mezz] - C-1 - Plumbing Shop

Install Stair / Railings [Mezz] - C-1 - Plumbing Shop

Install ACT Grid - C-1 - Plumbing Shop

Drywall / Tape & Sands Ceiling @ Bathrooms - C-1 - Plumbing Shop

Install OH MEP Drops Into Grid - C-1 - Plumbing Shop

Install OH Lights Into Grid - C-1 - Plumbing Shop

OH Inspections - C-1 - Plumbing Shop

Paint Walls / Ceilings - C-1 - Plumbing Shop

Install Ceiling Tiles - C-1 - Plumbing Shop

Electrical Finishes - C-1 - Plumbing Shop

HVAC Finishes - C-1 - Plumbing Shop

Install Epoxy Flooring - C-1 - Plumbing Shop

Frame Workstation Cubbies - C-1 - Plumbing Shop

Install Casework - C-1 - Plumbing Shop

Install Linoleum Flooring - C-1 - Plumbing Shop

Install Wire Mesh Partitions - C-1 - Plumbing Shop

Install Lockers - C-1 - Plumbing Shop

Plumbing Finishes - C-1 - Plumbing Shop

Install Toilet Accessories / Specialties - C-1 - Plumbing Shop

Install Rubber Stair Treads - C-1 - Plumbing Shop

Install Specialty Equipment - C-1 - Plumbing Shop

Install Doors & Hardware - C-1 - Plumbing Shop

Construction Clean - C-1 - Plumbing Shop

Install Sound Ceiling [Mezz] - C-1 - HVAC Shop
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A185160 HVAC Equip [Mezz] - C-1 - HVAC Shop 5d 5d 06-Jan-26 12-Jan-26

A185170 Install Stair / Railings [Mezz] - C-1 - HVAC Shop 4d 4d 13-Jan-26 16-Jan-26

A173110 Install Flues - C-1 - HVAC Shop 20d 20d 20-Jan-26 17-Feb-26

A171280 FRP Locker Bases & Equip Pads - C-1 - HVAC Shop 4d 4d 12-Feb-26 18-Feb-26

A185310 Drywall / Tape & Sands Ceiling @ Bathrooms - C-1 - HVAC Shop 5d 5d 12-Feb-26 19-Feb-26

A189420 Install ACT Grid - C-1 - HVAC Shop 2d 2d 17-Feb-26 18-Feb-26

A171090 OH Inspection - C-1 - HVAC Shop 5d 5d 18-Feb-26 24-Feb-26

A189430 Install OH MEP Drops Into Grid - C-1 - HVAC Shop 2d 2d 19-Feb-26 20-Feb-26

A189460 Install OH Lights Into Grid - C-1 - HVAC Shop 2d 2d 19-Feb-26 20-Feb-26

A185270 Install ACT Ceiling - C-1 - HVAC Shop 3d 3d 19-Feb-26 23-Feb-26

A185380 FRP Condsensor Pad (exterior) - C-1 - HVAC Shop 3d 3d 20-Feb-26 24-Feb-26

A189440 OH Inspections - C-1 - HVAC Shop 5d 5d 23-Feb-26 27-Feb-26

A171110 Paint Walls & Ceiling - C-1 - HVAC Shop 5d 5d 25-Feb-26 03-Mar-26

A189450 Install Ceiling Tiles - C-1 - HVAC Shop 1d 1d 02-Mar-26 02-Mar-26

A171160 Install Epoxy Flooring - C-1 - HVAC Shop 7d 7d 04-Mar-26 12-Mar-26

A185180 Install Rubber Stair Treads - C-1 - HVAC Shop 1d 1d 13-Mar-26 13-Mar-26

A171290 Install Lockers - C-1 - HVAC Shop 2d 2d 13-Mar-26* 16-Mar-26

A171300 Frame / Sheath Workstation Cubbies  & Training Wall- C-1 - HVAC Shop 5d 5d 13-Mar-26 19-Mar-26

A171150 Electrical Finishes - C-1 - HVAC Shop 10d 10d 13-Mar-26 26-Mar-26

A173100 Install Learning Equipment - C-1 - HVAC Shop 10d 10d 13-Mar-26 26-Mar-26

A171220 Install & Connect Specialty Equipment - C-1 - HVAC Shop 10d 10d 27-Mar-26 09-Apr-26

A171180 Install Casework - C-1 - HVAC Shop 3d 3d 16-Jun-26 18-Jun-26

A185280 Install Linoleum Flooring - C-1 - HVAC Shop 3d 3d 19-Jun-26 23-Jun-26

A171190 Plumbing Finishes - C-1 - HVAC Shop 5d 5d 19-Jun-26 25-Jun-26

A185290 Install Wire Mesh Partitions - C-1 - HVAC Shop 2d 2d 24-Jun-26 25-Jun-26

A171200 Install Toilet Accessories / Specialties - C-1 - HVAC Shop Bathrooms 1d 1d 26-Jun-26 26-Jun-26

A171210 Construction Clean - C-1 - HVAC Shop 1d 1d 29-Jun-26 29-Jun-26

Elec ShopElec ShopElec ShopElec ShopElec ShopElec Shop

A185190 Install Sound Ceiling [Mezz] - C-1 - Electrical Shop 10d 10d 06-Jan-26 20-Jan-26

A185200 HVAC Equip [Mezz] - C-1 - Electrical Shop 5d 5d 21-Jan-26 27-Jan-26

A185210 Install Stair / Railings [Mezz] - C-1 - Electrical Shop 4d 4d 28-Jan-26 02-Feb-26

A170880 OH Inspection - C-1 - Electrical Shop 5d 5d 12-Feb-26 19-Feb-26

A189470 Install ACT Grid - C-1 - Electrical Shop 2d 2d 19-Feb-26 20-Feb-26

A171260 FRP Locker Base - C-1 - Electrical Shop 2d 2d 20-Feb-26 23-Feb-26

A170870 Drywall / Tape & Sands Ceiling @ Bathrooms- C-1 - Electrical Shop 5d 5d 20-Feb-26 26-Feb-26

A189480 Install OH MEP Drops Into Grid - C-1 - Electrical Shop 2d 2d 23-Feb-26 24-Feb-26

A189510 Install OH Lights Into Grid - C-1 - Electrical Shop 2d 2d 23-Feb-26 24-Feb-26

A171270 Install Lockers - C-1 - Electrical Shop 2d 2d 24-Feb-26* 25-Feb-26

A189490 OH Inspections - C-1 - Electrical Shop 5d 5d 25-Feb-26 03-Mar-26

A185320 Drywall / Tape & Sands Ceiling @ Bathrooms - C-1 - Electrical Shop 4d 4d 26-Feb-26 03-Mar-26

A170900 Paint Walls / Ceilings - C-1 - Electrical Shop 5d 5d 27-Feb-26 05-Mar-26

A189500 Install Ceiling Tiles - C-1 - Electrical Shop 1d 1d 04-Mar-26 04-Mar-26

A170950 Install Epoxy Flooring - C-1 - Electrical Shop 7d 7d 06-Mar-26 16-Mar-26

A185220 Install Rubber Stair Treads - C-1 - Electrical Shop 1d 1d 17-Mar-26 17-Mar-26

A170920 Frame / Sheath Workstation Cubbies & Training Wall - C-1 - Electrical Shop 10d 10d 17-Mar-26 30-Mar-26

A171030 Install Wire Mesh Partitions - C-1 - Electrical Shop 3d 3d 27-Mar-26* 31-Mar-26

A170910 HVAC Finishes - C-1 - Electrical Shop 2d 2d 31-Mar-26 01-Apr-26

A170940 Electrical Finishes - C-1 - Electrical Shop 10d 10d 31-Mar-26 13-Apr-26

A170970 Install Casework - C-1 - Electrical Shop 3d 3d 19-Jun-26 23-Jun-26

A189720 Install Linoleum Flooring - C-1 - Electrical Shop 2d 2d 24-Jun-26 25-Jun-26
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HVAC Equip [Mezz] - C-1 - HVAC Shop

Install Stair / Railings [Mezz] - C-1 - HVAC Shop

Install Flues - C-1 - HVAC Shop

FRP Locker Bases & Equip Pads - C-1 - HVAC Shop

Drywall / Tape & Sands Ceiling @ Bathrooms - C-1 - HVAC Shop

Install ACT Grid - C-1 - HVAC Shop

OH Inspection - C-1 - HVAC Shop

Install OH MEP Drops Into Grid - C-1 - HVAC Shop

Install OH Lights Into Grid - C-1 - HVAC Shop

Install ACT Ceiling - C-1 - HVAC Shop

FRP Condsensor Pad (exterior) - C-1 - HVAC Shop

OH Inspections - C-1 - HVAC Shop

Paint Walls & Ceiling - C-1 - HVAC Shop

Install Ceiling Tiles - C-1 - HVAC Shop

Install Epoxy Flooring - C-1 - HVAC Shop

Install Rubber Stair Treads - C-1 - HVAC Shop

Install Lockers - C-1 - HVAC Shop

Frame / Sheath Workstation Cubbies  & Training Wall- C-1 - HVAC Shop

Electrical Finishes - C-1 - HVAC Shop

Install Learning Equipment - C-1 - HVAC Shop

Install & Connect Specialty Equipment - C-1 - HVAC Shop

Install Casework - C-1 - HVAC Shop

Install Linoleum Flooring - C-1 - HVAC Shop

Plumbing Finishes - C-1 - HVAC Shop

Install Wire Mesh Partitions - C-1 - HVAC Shop

Install Toilet Accessories / Specialties - C-1 - HVAC Shop Bathrooms

Construction Clean - C-1 - HVAC Shop

Install Sound Ceiling [Mezz] - C-1 - Electrical Shop

HVAC Equip [Mezz] - C-1 - Electrical Shop

Install Stair / Railings [Mezz] - C-1 - Electrical Shop

OH Inspection - C-1 - Electrical Shop

Install ACT Grid - C-1 - Electrical Shop

FRP Locker Base - C-1 - Electrical Shop

Drywall / Tape & Sands Ceiling @ Bathrooms- C-1 - Electrical Shop

Install OH MEP Drops Into Grid - C-1 - Electrical Shop

Install OH Lights Into Grid - C-1 - Electrical Shop

Install Lockers - C-1 - Electrical Shop

OH Inspections - C-1 - Electrical Shop

Drywall / Tape & Sands Ceiling @ Bathrooms - C-1 - Electrical Shop

Paint Walls / Ceilings - C-1 - Electrical Shop

Install Ceiling Tiles - C-1 - Electrical Shop

Install Epoxy Flooring - C-1 - Electrical Shop

Install Rubber Stair Treads - C-1 - Electrical Shop

Frame / Sheath Workstation Cubbies & Training Wall - C-1 - Electrical Shop

Install Wire Mesh Partitions - C-1 - Electrical Shop

HVAC Finishes - C-1 - Electrical Shop

Electrical Finishes - C-1 - Electrical Shop

Install Casework - C-1 - Electrical Shop

Install Linoleum Flooring - C-1 - Electrical Shop
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A170980 Plumbing Finishes - C-1 - Electrical Shop 5d 5d 26-Jun-26 02-Jul-26

A171010 Install & Connect Specialty Equipment - C-1 - Electrical Shop 10d 10d 26-Jun-26 09-Jul-26

A170990 Install Toilet Accessories / Specialties - C-1 - Electrical Shop Bathrooms 1d 1d 03-Jul-26 03-Jul-26

A171000 Construction Clean - C-1 - Electrical Shop 1d 1d 10-Jul-26 10-Jul-26

Carpentry ShopCarpentry ShopCarpentry ShopCarpentry ShopCarpentry ShopCarpentry Shop

A185230 Install Sound Ceiling [Mezz] - C-1 - Carpentry Shop 10d 10d 21-Jan-26 03-Feb-26

A185240 HVAC Equip [Mezz] - C-1 - Carpentry Shop 5d 5d 04-Feb-26 10-Feb-26

A170600 Board / Tape / Sand - C-1 - Carpentry Shop 10d 10d 04-Feb-26 18-Feb-26

A171120 Install Dust Collector Duct - C-1 - Carpentry Shop 10d 10d 05-Feb-26 19-Feb-26

A185250 Install Stair / Railings [Mezz] - C-1 - Carpentry Shop 4d 4d 11-Feb-26 17-Feb-26

A185260 Install Rubber Stair Treads - C-1 - Carpentry Shop 1d 1d 18-Feb-26 18-Feb-26

A170700 Paint Walls / Ceilings - C-1 - Carpentry Shop 5d 5d 19-Feb-26 25-Feb-26

A189520 Install ACT Grid - C-1 - Carpentry Shop 2d 2d 23-Feb-26 24-Feb-26

A170720 Electrical Finishes - C-1 - Carpentry Shop 12d 12d 23-Feb-26 10-Mar-26

A189530 Install OH MEP Drops Into Grid - C-1 - Carpentry Shop 2d 2d 25-Feb-26 26-Feb-26

A189560 Install OH Lights Into Grid - C-1 - Carpentry Shop 2d 2d 25-Feb-26 26-Feb-26

A170710 HVAC Finishes - C-1 - Carpentry Shop 2d 2d 26-Feb-26 27-Feb-26

A170740 Install OH Door - C-1 - Carpentry Shop 2d 2d 26-Feb-26 27-Feb-26

A171130 FRP Pad for Dust Collector (exterior) - C-1 - Carpentry Shop 3d 3d 26-Feb-26 02-Mar-26

A185330 Drywall / Tape & Sands Ceiling @ Bathrooms - C-1 - Carpentry Shop 4d 4d 26-Feb-26 03-Mar-26

A189540 OH Inspections - C-1 - Carpentry Shop 5d 5d 27-Feb-26 05-Mar-26

A171250 Install Locker Base - C-1 - Carpentry Shop 2d 2d 03-Mar-26* 04-Mar-26

A185360 Set Dust Collector (exterior)  - C-1 - Carpentry Shop 3d 3d 03-Mar-26 05-Mar-26

A189550 Install Ceiling Tiles - C-1 - Carpentry Shop 1d 1d 06-Mar-26 06-Mar-26

A170730 Install Epoxy Flooring - C-1 - Carpentry Shop 15d 15d 11-Mar-26 31-Mar-26

A170750 Install Casework - C-1 - Carpentry Shop 3d 3d 24-Jun-26 26-Jun-26

A185370 Install Linoleum Flooring - C-1 - Carpentry Shop 2d 2d 29-Jun-26 30-Jun-26

A171240 Install Lockers - C-1 - Carpentry Shop 2d 2d 01-Jul-26* 02-Jul-26

A170760 Plumbing Finishes - C-1 - Carpentry Shop 5d 5d 01-Jul-26 07-Jul-26

A172060 Install Millwork - C-1 - Carpentry Shop 5d 5d 01-Jul-26 07-Jul-26

A170790 Install & Connect Specialty Equipment - C-1 - Carpentry Shop 10d 10d 01-Jul-26 14-Jul-26

A170770 Install Toilet Accessories / Specialties - C-1 - Carpentry Shop Bathrooms 1d 1d 08-Jul-26 08-Jul-26

A170820 Install Fin Tube Heating - C-1 - Carpentry Shop 5d 5d 08-Jul-26 14-Jul-26

A170780 Construction Clean - C-1 - Carpentry Shop 2d 2d 15-Jul-26* 16-Jul-26

ClassroomClassroomClassroomClassroomClassroomClassroom

A56080 In-Wall HVAC Piping Rough - C-1 CR 5d 5d 29-Jan-26 04-Feb-26

A56070 In-Wall Elect Rough - C-1 CR 10d 10d 29-Jan-26 11-Feb-26

A56090 In-Wall Elect Inspection - C-1 CR 5d 5d 12-Feb-26 19-Feb-26

A56100 Insulate Mech Piping - C-1 CR 5d 5d 20-Feb-26 26-Feb-26

A56110 In-Wall Building Inspection - C-1 CR 5d 5d 27-Feb-26 05-Mar-26

A56120 Insulate / Drywall / Tape & Sands Walls - C-1 CR 15d 15d 06-Mar-26 26-Mar-26

A56130 Prime & First Coat Paint Walls, Ceilings & Exposed MEPs - C-1 CR 4d 4d 27-Mar-26 01-Apr-26

A56140 Install ACT Grid - C-1 CR 4d 4d 02-Apr-26 07-Apr-26

A56160 Install OH MEP Drops Into Grid - C-1 CR 5d 5d 08-Apr-26 14-Apr-26

A56170 Install OH Lights Into Grid - C-1 CR 5d 5d 08-Apr-26 14-Apr-26

A56150 Install VBC-12 Ceiling - C-1 CR 10d 10d 08-Apr-26 22-Apr-26

A56190 OH Inspections - C-1 CR 5d 5d 15-Apr-26 22-Apr-26

A56180 Install Wall Tile @ Hallways- C-1 CR 10d 10d 15-Apr-26 29-Apr-26

A56200 Install Ceiling Tiles - C-1 CR 6d 6d 30-Apr-26 07-May-26

A56210 MEP Wall Finishes - C-1 CR 5d 5d 08-May-26 14-May-26
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Plumbing Finishes - C-1 - Electrical Shop

Install & Connect Specialty Equipment - C-1 - Electrical Shop

Install Toilet Accessories / Specialties - C-1 - Electrical Shop Bathrooms

Construction Clean - C-1 - Electrical Shop

Install Sound Ceiling [Mezz] - C-1 - Carpentry Shop

HVAC Equip [Mezz] - C-1 - Carpentry Shop

Board / Tape / Sand - C-1 - Carpentry Shop

Install Dust Collector Duct - C-1 - Carpentry Shop

Install Stair / Railings [Mezz] - C-1 - Carpentry Shop

Install Rubber Stair Treads - C-1 - Carpentry Shop

Paint Walls / Ceilings - C-1 - Carpentry Shop

Install ACT Grid - C-1 - Carpentry Shop

Electrical Finishes - C-1 - Carpentry Shop

Install OH MEP Drops Into Grid - C-1 - Carpentry Shop

Install OH Lights Into Grid - C-1 - Carpentry Shop

HVAC Finishes - C-1 - Carpentry Shop

Install OH Door - C-1 - Carpentry Shop

FRP Pad for Dust Collector (exterior) - C-1 - Carpentry Shop

Drywall / Tape & Sands Ceiling @ Bathrooms - C-1 - Carpentry Shop

OH Inspections - C-1 - Carpentry Shop

Install Locker Base - C-1 - Carpentry Shop

Set Dust Collector (exterior)  - C-1 - Carpentry Shop

Install Ceiling Tiles - C-1 - Carpentry Shop

Install Epoxy Flooring - C-1 - Carpentry Shop

Install Casework - C-1 - Carpentry Shop

Install Linoleum Flooring - C-1 - Carpentry Shop

Install Lockers - C-1 - Carpentry Shop

Plumbing Finishes - C-1 - Carpentry Shop

Install Millwork - C-1 - Carpentry Shop

Install & Connect Specialty Equipment - C-1 - Carpentry Shop

Install Toilet Accessories / Specialties - C-1 - Carpentry Shop Bathrooms

Install Fin Tube Heating - C-1 - Carpentry Shop

Construction Clean - C-1 - Carpentry Shop

In-Wall HVAC Piping Rough - C-1 CR

In-Wall Elect Rough - C-1 CR

In-Wall Elect Inspection - C-1 CR

Insulate Mech Piping - C-1 CR

In-Wall Building Inspection - C-1 CR

Insulate / Drywall / Tape & Sands Walls - C-1 CR

Prime & First Coat Paint Walls, Ceilings & Exposed MEPs - C-1 CR

Install ACT Grid - C-1 CR

Install OH MEP Drops Into Grid - C-1 CR

Install OH Lights Into Grid - C-1 CR

Install VBC-12 Ceiling - C-1 CR

OH Inspections - C-1 CR

Install Wall Tile @ Hallways- C-1 CR

Install Ceiling Tiles - C-1 CR

MEP Wall Finishes - C-1 CR
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A56220 Final Painting - C-1 CR 4d 4d 15-May-26 20-May-26

A56260 Install Specialties - C-1 CR 2d 2d 21-May-26 22-May-26

A56270 Install Plumbing Finishes - C-1 CR 2d 2d 21-May-26 22-May-26

A56230 Install Casework - C-1 CR 3d 3d 29-Jun-26 01-Jul-26

A56240 Install Linoleum Flooring - C-1 CR 10d 10d 02-Jul-26 15-Jul-26

A189730 Install Rubber Tile Flooring - C-1 CR 5d 5d 16-Jul-26 22-Jul-26

A56250 Install Carpet - C-1 CR 2d 2d 23-Jul-26 24-Jul-26

A56300 Install Appliances - C-1 CR 4d 4d 23-Jul-26 28-Jul-26

A56280 Install Doors & Hardware - C-1 CR 2d 2d 27-Jul-26 28-Jul-26

A56290 Install Wall Graphics - C-1 CR 4d 4d 29-Jul-26 03-Aug-26

A56310 Construction Clean - C-1 CR 2d 2d 04-Aug-26 05-Aug-26

BathroomsBathroomsBathroomsBathroomsBathroomsBathrooms

A55850 In-Wall Plumbing Rough - C-1 BR 5d 5d 29-Jan-26 04-Feb-26

A55840 In-Wall HVAC Piping Rough - C-1 BR 2d 2d 05-Feb-26 06-Feb-26

A55830 In-Wall Elect Rough - C-1 BR 2d 2d 12-Feb-26 13-Feb-26

A55860 In-Wall Plumbing & Elect Inspection - C-1 BR 5d 5d 17-Feb-26 23-Feb-26

A55890 Frame Hard Ceilings - C-1 - BR 2d 2d 20-Feb-26 23-Feb-26

A55870 Insulate Plumbing & Mech Piping - C-1 BR 2d 2d 24-Feb-26 25-Feb-26

A55900 Install OH MEP Drops & Lights Into Hard Ceilings - C-1 - BR 2d 2d 24-Feb-26 25-Feb-26

A55880 In-Wall Building Inspection - C-1 BR 5d 5d 26-Feb-26 04-Mar-26

A55920 OH Inspections - C-1 - BR 5d 5d 26-Feb-26 04-Mar-26

A55940 Insulate / Drywall / Tape & Sands Walls & Ceilings - C-1 BR 5d 5d 05-Mar-26 11-Mar-26

A55950 Prime & First Coat Paint Walls & Ceilings - C-1 BR 1d 1d 12-Mar-26 12-Mar-26

A55960 Install Wall & Floor Tile @ Bathooms - C-1 BR 10d 10d 13-Mar-26 26-Mar-26

A55980 MEP Wall Finishes - C-1 BR 1d 1d 27-Mar-26 27-Mar-26

A56000 Final Painting - C-1 BR 4d 4d 30-Mar-26 02-Apr-26

A55990 Install Plumbing Fixtures - C-1 BR 3d 3d 03-Apr-26 07-Apr-26

A56010 Install Toilet Partitions - C-1 BR 3d 3d 08-Apr-26 10-Apr-26

A56030 Install Toilet Accessories - C-1 BR 2d 2d 13-Apr-26 14-Apr-26

A56020 Install Specialties - C-1 BR 2d 2d 13-Apr-26 14-Apr-26

A55970 Install Doors & Hardware - C-1 BR 1d 1d 15-Apr-26 15-Apr-26

A56040 Construction Clean - C-1 BR 2d 2d 16-Apr-26 17-Apr-26

IDF / Elect - C116/C115IDF / Elect - C116/C115IDF / Elect - C116/C115IDF / Elect - C116/C115IDF / Elect - C116/C115IDF / Elect - C116/C115

A51550 Frame Walls - Elec Rm C116/C115 9d 9d 28-Nov-25 10-Dec-25

A51560 Board / Tape / Sand Walls - Elec Rm C116/C115 5d 5d 11-Dec-25 17-Dec-25

A51570 Install Plywood on Walls - Elec Rm C116/C115 2d 2d 18-Dec-25 19-Dec-25

A51580 Paint Walls - Elec Rm C116/C115 1d 1d 22-Dec-25 22-Dec-25

A51590 FRP Equip Pads - Elec Rm C116/C115 2d 2d 23-Dec-25 24-Dec-25

A51600 Set Panel Tubs,Transformers & Interconnecting Conduits - Elec Rm C116/C115 8d 8d 26-Dec-25 07-Jan-26

A51610 Install & Fitout Low Voltage Racks - Elec Rm C116/C115 5d 5d 08-Jan-26 14-Jan-26

A51620 Install Panel Interiors & Balance of Conduits - Elec Rm C116/C115 6d 6d 15-Jan-26 23-Jan-26

Building DBuilding DBuilding DBuilding DBuilding DBuilding D

A185950 Punchlist - D-2 10d 10d 17-Sep-26 30-Sep-26

A185960 Final Cleaning - D-2 2d 2d 15-Oct-26 16-Oct-26

2nd Floor2nd Floor2nd Floor2nd Floor2nd Floor2nd Floor

A185390 Install Control - D-2 2d 2d 09-Sep-25 10-Sep-25

A185400 Layout & Install Wall Clips - D-2 10d 10d 11-Sep-25 24-Sep-25

A185430 Install Hangers - D-2 5d 5d 03-Dec-25 09-Dec-25

A185440 Patch Spray Fireproofing - D-2 3d 3d 10-Dec-25 12-Dec-25

A185450 OH Duct Rough - D-2 20d 20d 22-Jan-26 19-Feb-26
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Final Painting - C-1 CR

Install Specialties - C-1 CR

Install Plumbing Finishes - C-1 CR

Install Casework - C-1 CR

Install Linoleum Flooring - C-1 CR

Install Rubber Tile Flooring - C-1 CR

Install Carpet - C-1 CR

Install Appliances - C-1 CR

Install Doors & Hardware - C-1 CR

Install Wall Graphics - C-1 CR

Construction Clean - C-1 CR

In-Wall Plumbing Rough - C-1 BR

In-Wall HVAC Piping Rough - C-1 BR

In-Wall Elect Rough - C-1 BR

In-Wall Plumbing & Elect Inspection - C-1 BR

Frame Hard Ceilings - C-1 - BR

Insulate Plumbing & Mech Piping - C-1 BR

Install OH MEP Drops & Lights Into Hard Ceilings - C-1 - BR

In-Wall Building Inspection - C-1 BR

OH Inspections - C-1 - BR

Insulate / Drywall / Tape & Sands Walls & Ceilings - C-1 BR

Prime & First Coat Paint Walls & Ceilings - C-1 BR

Install Wall & Floor Tile @ Bathooms - C-1 BR

MEP Wall Finishes - C-1 BR

Final Painting - C-1 BR

Install Plumbing Fixtures - C-1 BR

Install Toilet Partitions - C-1 BR

Install Toilet Accessories - C-1 BR

Install Specialties - C-1 BR

Install Doors & Hardware - C-1 BR

Construction Clean - C-1 BR

Frame Walls - Elec Rm C116/C115

Board / Tape / Sand Walls - Elec Rm C116/C115

Install Plywood on Walls - Elec Rm C116/C115

Paint Walls - Elec Rm C116/C115

FRP Equip Pads - Elec Rm C116/C115

Set Panel Tubs,Transformers & Interconnecting Conduits - Elec Rm C116/C115

Install & Fitout Low Voltage Racks - Elec Rm C116/C115

Install Panel Interiors & Balance of Conduits - Elec Rm C116/C115

Punchlist - D-2

Final Cleaning - D-2

Install Control - D-2

Layout & Install Wall Clips - D-2

Install Hangers - D-2

Patch Spray Fireproofing - D-2

OH Duct Rough - D-2
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A185460 OH HVAC Piping Rough - D-2 20d 20d 22-Jan-26 19-Feb-26

A185470 Install Door Frames - D-2 5d 5d 29-Jan-26 04-Feb-26

A185480 Frame & Top Off Walls - D-2 10d 10d 29-Jan-26 11-Feb-26

A185490 OH Plumbing Rough - D-2 15d 15d 29-Jan-26 19-Feb-26

A185500 OH Sprinkler Rough - D-2 10d 10d 05-Feb-26 19-Feb-26

A185510 OH Elect / AV / Telcom / Fire Alarm Rough - D-2 15d 15d 05-Feb-26 26-Feb-26

A185420 In-Wall MEP Rough - D-2 20d 20d 12-Feb-26 12-Mar-26

A185520 Install Signage - D-2 2d 2d 14-May-26 15-May-26

Legal & Protective ServicesLegal & Protective ServicesLegal & Protective ServicesLegal & Protective ServicesLegal & Protective ServicesLegal & Protective Services

A185670 In-Wall HVAC Piping Rough - D-2 Legal 5d 5d 12-Feb-26 19-Feb-26

A185680 In-Wall Elect Rough - D-2 Legal 10d 10d 12-Feb-26 26-Feb-26

A185700 Frame Hard Ceilings @ Bathrooms - D-2 Legal 2d 2d 27-Feb-26 02-Mar-26

A185690 In-Wall Elect Inspection - D-2 Legal 5d 5d 27-Feb-26 05-Mar-26

A185720 Install OH MEP Drops & Lights Into Hard Ceilings @ Bathrooms - D-2 Legal 2d 2d 03-Mar-26 04-Mar-26

A185730 Insulate Mech Piping - D-2 Legal 5d 5d 06-Mar-26 12-Mar-26

A185750 In-Wall Building Inspection - D-2 Legal 5d 5d 13-Mar-26 19-Mar-26

A185760 Insulate / Drywall / Tape & Sands Walls & Ceilings  - D-2 Legal 10d 10d 20-Mar-26 02-Apr-26

A185710 Paint OH MEPs & Exposed Structure - D-2 Legal 2d 2d 03-Apr-26 06-Apr-26

A185770 Prime & First Coat Paint Walls & Ceilings - D-2 Legal 4d 4d 03-Apr-26 08-Apr-26

A185790 Install ACT Grid - D-2 Legal 3d 3d 09-Apr-26 13-Apr-26

A185810 Install OH Lights Into Grid - D-2 Legal 2d 2d 14-Apr-26 15-Apr-26

A185800 Spray Acoustic Insulation - D-2 Legal 3d 3d 14-Apr-26 16-Apr-26

A185830 Install OH MEP Drops Into Grid - D-2 Legal 5d 5d 14-Apr-26 21-Apr-26

A185860 OH Inspections - D-2 Legal 5d 5d 22-Apr-26 28-Apr-26

A185870 Install Ceiling Tiles - D-2 Legal 6d 6d 29-Apr-26 06-May-26

A185900 Install Tile @ Bathroom - D-2 Legal 5d 5d 07-May-26 13-May-26

A185780 MEP Wall Finishes - D-2 Legal 5d 5d 07-May-26 13-May-26

A185820 Final Painting - D-2 Legal 4d 4d 14-May-26 19-May-26

A185850 Install Plumbing Finish - D-2 Legal 5d 5d 20-May-26 27-May-26

A185890 Install Casework / Cubbies - D-2 Legal 5d 5d 02-Jul-26 08-Jul-26

A185880 Install Linoleum Flooring - D-2 Legal 4d 4d 09-Jul-26 14-Jul-26

A185910 Install Wire Mesh Partitions- D-2 Legal 2d 2d 15-Jul-26 16-Jul-26

A185930 Install Specialties / Lockers - D-2 Legal 4d 4d 15-Jul-26 20-Jul-26

A185920 Install Doors & Hardware - D-2 Legal 4d 4d 21-Jul-26 24-Jul-26

A185940 Construction Clean - D-2 Legal 2d 2d 27-Jul-26 28-Jul-26

MechanicalMechanicalMechanicalMechanicalMechanicalMechanical

A185970 Frame Early Walls / One-Side Board - Mech Rm - D200 3d 3d 03-Dec-25 05-Dec-25

A185980 Paint Ceiling - Mech Rm - D200 3d 3d 08-Dec-25 10-Dec-25

A185990 Install OH FP Rough - Mech Rm - D200 5d 5d 11-Dec-25 17-Dec-25

A186000 Install OH Electrical Rough - Mech Rm - D200 5d 5d 11-Dec-25 17-Dec-25

A186010 Install OH Plumbing Rough - Mech Rm - D200 3d 3d 18-Dec-25 22-Dec-25

A186020 Install OH Mechanical Pipe Rough - Mech Rm - D200 15d 15d 23-Dec-25 14-Jan-26

A186030 OH Duct Rough - Mech Rm - D200 15d 15d 31-Dec-25 22-Jan-26

A186040 FRP Housekeeping Pads - Mech Rm - D200 5d 5d 23-Jan-26 29-Jan-26

A186050 Set Air & Connect Handling Equip- Mech Rm - D200 15d 15d 26-Feb-26 18-Mar-26

A186060 Install Doors & Hardware - Mech Rm - D200 2d 2d 19-Mar-26 20-Mar-26

A186070 Final Paint - Mech Rm - D200 2d 2d 19-Mar-26 20-Mar-26

A186080 Construction Clean - Mech Rm - D200 2d 2d 23-Mar-26 24-Mar-26

A189070 Punchlist - Mech Rm - D200 10d 10d 25-Mar-26 07-Apr-26

MezzanineMezzanineMezzanineMezzanineMezzanineMezzanine
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2025 2026 2027 2028 2029

OH HVAC Piping Rough - D-2

Install Door Frames - D-2

Frame & Top Off Walls - D-2

OH Plumbing Rough - D-2

OH Sprinkler Rough - D-2

OH Elect / AV / Telcom / Fire Alarm Rough - D-2

In-Wall MEP Rough - D-2

Install Signage - D-2

In-Wall HVAC Piping Rough - D-2 Legal

In-Wall Elect Rough - D-2 Legal

Frame Hard Ceilings @ Bathrooms - D-2 Legal

In-Wall Elect Inspection - D-2 Legal

Install OH MEP Drops & Lights Into Hard Ceilings @ Bathrooms - D-2 Legal

Insulate Mech Piping - D-2 Legal

In-Wall Building Inspection - D-2 Legal

Insulate / Drywall / Tape & Sands Walls & Ceilings  - D-2 Legal

Paint OH MEPs & Exposed Structure - D-2 Legal

Prime & First Coat Paint Walls & Ceilings - D-2 Legal

Install ACT Grid - D-2 Legal

Install OH Lights Into Grid - D-2 Legal

Spray Acoustic Insulation - D-2 Legal

Install OH MEP Drops Into Grid - D-2 Legal

OH Inspections - D-2 Legal

Install Ceiling Tiles - D-2 Legal

Install Tile @ Bathroom - D-2 Legal

MEP Wall Finishes - D-2 Legal

Final Painting - D-2 Legal

Install Plumbing Finish - D-2 Legal

Install Casework / Cubbies - D-2 Legal

Install Linoleum Flooring - D-2 Legal

Install Wire Mesh Partitions- D-2 Legal

Install Specialties / Lockers - D-2 Legal

Install Doors & Hardware - D-2 Legal

Construction Clean - D-2 Legal

Frame Early Walls / One-Side Board - Mech Rm - D200

Paint Ceiling - Mech Rm - D200

Install OH FP Rough - Mech Rm - D200

Install OH Electrical Rough - Mech Rm - D200

Install OH Plumbing Rough - Mech Rm - D200

Install OH Mechanical Pipe Rough - Mech Rm - D200

OH Duct Rough - Mech Rm - D200

FRP Housekeeping Pads - Mech Rm - D200

Set Air & Connect Handling Equip- Mech Rm - D200

Install Doors & Hardware - Mech Rm - D200

Final Paint - Mech Rm - D200

Construction Clean - Mech Rm - D200

Punchlist - Mech Rm - D200
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A186120 Frame Walls - Cont Ed - D-M 2d 2d 11-Mar-26 12-Mar-26

A186130 OH Duct Rough - Cont Ed - D-M 2d 2d 18-Mar-26 19-Mar-26

A186140 Install In-Wall & OH Electrical Rough - Cont Ed - D-M 2d 2d 20-Mar-26 23-Mar-26

A186150 Install OH FP Rough - Cont Ed - D-M 1d 1d 24-Mar-26 24-Mar-26

A186160 In-Wall Inspections - Cont Ed - D-M 5d 5d 24-Mar-26 30-Mar-26

A186290 Paint OH MEPs & Exposed Structure - Cont Ed - D-M 2d 2d 25-Mar-26 26-Mar-26

A186300 Spray Acoustic Insulation - Cont Ed - D-M 3d 3d 27-Mar-26 31-Mar-26

A186170 Insulate / Drywall / Tape & Sands Walls - Cont Ed - D-M 4d 4d 13-Apr-26 16-Apr-26

A186180 Prime, First Coat - Cont Ed - D-M 1d 1d 17-Apr-26 17-Apr-26

A186190 Install ACT Grid - Cont Ed - D-M 2d 2d 21-Apr-26 22-Apr-26

A186200 Install Finishes in Ceiling Grid - Cont Ed - D-M 2d 2d 23-Apr-26 24-Apr-26

A186210 Above Ceiling Inspections - Cont Ed - D-M 5d 5d 27-Apr-26 01-May-26

A186220 Install Ceiling Tiles - Cont Ed - D-M 1d 1d 04-May-26 04-May-26

A186330 Install Storefront - Cont Ed - D-M 2d 2d 05-May-26 06-May-26

A186320 Install Casework - Cont Ed - D-M 2d 2d 23-Jul-26 24-Jul-26

A186230 Install Linoleum Flooring - Cont Ed - D-M 3d 3d 27-Jul-26 29-Jul-26

A186310 Install Carpet Tile Flooring - Cont Ed - D-M 3d 3d 30-Jul-26 03-Aug-26

A186240 Final Painting - Cont Ed - D-M 1d 1d 04-Aug-26 04-Aug-26

A186250 Install Floor Base - Cont Ed - D-M 1d 1d 05-Aug-26 05-Aug-26

A186260 Construction Clean -  Cont Ed - D-M 1d 1d 06-Aug-26 06-Aug-26

1st Floor1st Floor1st Floor1st Floor1st Floor1st Floor

A185530 Install Control - D-1 2d 2d 23-Oct-25 24-Oct-25

A185540 Layout & Install Wall Clips - D-1 10d 10d 27-Oct-25 07-Nov-25

A185570 Install Hangers - D-1 5d 5d 08-Dec-25 12-Dec-25

A185580 Patch Spray Fireproofing - D-1 3d 3d 15-Dec-25 17-Dec-25

A185640 OH Sprinkler Rough - D-1 10d 10d 15-Dec-25 29-Dec-25

A185650 OH Elect / AV / Telcom / Fire Alarm Rough - D-1 15d 15d 20-Feb-26 12-Mar-26

A185630 OH Plumbing Rough - D-1 15d 15d 20-Feb-26 12-Mar-26

A185590 OH Duct Rough - D-1 20d 20d 20-Feb-26 19-Mar-26

A185600 OH HVAC Piping Rough - D-1 20d 20d 20-Feb-26 19-Mar-26

A185610 Install Door Frames - D-1 5d 5d 27-Feb-26 05-Mar-26

A185620 Frame & Top Off Walls - D-1 10d 10d 27-Feb-26 12-Mar-26

A185560 In-Wall MEP Rough - D-1 20d 20d 13-Mar-26 09-Apr-26

A185660 Install Signage - D-1 2d 2d 15-Jul-26 16-Jul-26

A186920 Punchlist - D-1 10d 10d 01-Oct-26 15-Oct-26

A186930 Final Cleaning - D-1 2d 2d 19-Oct-26 20-Oct-26

Culinary / RestaurantCulinary / RestaurantCulinary / RestaurantCulinary / RestaurantCulinary / RestaurantCulinary / Restaurant

A187160 In-Wall Elect Rough - D-1 - Culinary / Resturant 15d 15d 13-Mar-26 02-Apr-26

A187180 In-Wall Plumbing Rough - D-1 - Culinary / Resturant 20d 20d 13-Mar-26 09-Apr-26

A187190 Frame Hard Ceilings @ Bathrooms - D-1 - Culinary / Resturant 2d 2d 20-Mar-26 23-Mar-26

A186950 Install Hood - Culinary Kitchen 3d 3d 20-Mar-26 24-Mar-26

A187320 Prime Paint Walls/ Exposed Deck / Exposed MEPs - Resturant 5d 5d 20-Mar-26 26-Mar-26

A187170 In-Wall HVAC Piping Rough - D-1 - Culinary / Resturant 5d 5d 23-Mar-26 27-Mar-26

A187200 Install OH MEP Drops & Lights Into Hard Ceilings @ Bathrooms - D-1 - Culinary / Resturant 2d 2d 24-Mar-26 25-Mar-26

A186960 Install Final Connections to Hoods - D-1 - Culinary / Resturant 3d 3d 25-Mar-26 27-Mar-26

A187210 Drywall / Tape & Sands Ceiling @ Bathrooms - D-1 - Culinary / Resturant 4d 4d 26-Mar-26 31-Mar-26

A187330 Install Ceiling Clouds - Resturant 30d 30d 27-Mar-26 08-May-26

A187340 Install HVAC Finishes in Ceiling Clouds - Resturant 30d 30d 27-Mar-26 08-May-26

A187350 Install Electrical / AV Finishes in Ceiling Clouds - Resturant 30d 30d 27-Mar-26 08-May-26

A187360 Install Sprinkler Finishes in Ceiling Clouds - Resturant 30d 30d 27-Mar-26 08-May-26
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Frame Walls - Cont Ed - D-M

OH Duct Rough - Cont Ed - D-M

Install In-Wall & OH Electrical Rough - Cont Ed - D-M

Install OH FP Rough - Cont Ed - D-M

In-Wall Inspections - Cont Ed - D-M

Paint OH MEPs & Exposed Structure - Cont Ed - D-M

Spray Acoustic Insulation - Cont Ed - D-M

Insulate / Drywall / Tape & Sands Walls - Cont Ed - D-M

Prime, First Coat - Cont Ed - D-M

Install ACT Grid - Cont Ed - D-M

Install Finishes in Ceiling Grid - Cont Ed - D-M

Above Ceiling Inspections - Cont Ed - D-M

Install Ceiling Tiles - Cont Ed - D-M

Install Storefront - Cont Ed - D-M

Install Casework - Cont Ed - D-M

Install Linoleum Flooring - Cont Ed - D-M

Install Carpet Tile Flooring - Cont Ed - D-M

Final Painting - Cont Ed - D-M

Install Floor Base - Cont Ed - D-M

Construction Clean -  Cont Ed - D-M

Install Control - D-1

Layout & Install Wall Clips - D-1

Install Hangers - D-1

Patch Spray Fireproofing - D-1

OH Sprinkler Rough - D-1

OH Elect / AV / Telcom / Fire Alarm Rough - D-1

OH Plumbing Rough - D-1

OH Duct Rough - D-1

OH HVAC Piping Rough - D-1

Install Door Frames - D-1

Frame & Top Off Walls - D-1

In-Wall MEP Rough - D-1

Install Signage - D-1

Punchlist - D-1

Final Cleaning - D-1

In-Wall Elect Rough - D-1 - Culinary / Resturant

In-Wall Plumbing Rough - D-1 - Culinary / Resturant

Frame Hard Ceilings @ Bathrooms - D-1 - Culinary / Resturant

Install Hood - Culinary Kitchen

Prime Paint Walls/ Exposed Deck / Exposed MEPs - Resturant

In-Wall HVAC Piping Rough - D-1 - Culinary / Resturant

Install OH MEP Drops & Lights Into Hard Ceilings @ Bathrooms - D-1 - Culinary / Resturant

Install Final Connections to Hoods - D-1 - Culinary / Resturant

Drywall / Tape & Sands Ceiling @ Bathrooms - D-1 - Culinary / Resturant

Install Ceiling Clouds - Resturant

Install HVAC Finishes in Ceiling Clouds - Resturant

Install Electrical / AV Finishes in Ceiling Clouds - Resturant

Install Sprinkler Finishes in Ceiling Clouds - Resturant
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A187220 In-Wall Elect & Plumb Inspection - D-1 - Culinary / Resturant 5d 5d 10-Apr-26 16-Apr-26

A187230 Insulate Mech Piping - D-1 - Culinary / Resturant 5d 5d 17-Apr-26 24-Apr-26

A187240 In-Wall Building Inspection - D-1 - Culinary / Resturant 5d 5d 27-Apr-26 01-May-26

A187250 Insulate / Drywall / Tape & Sands Walls - D-1 - Culinary / Resturant 15d 15d 04-May-26 22-May-26

A187260 Prime & First Coat Paint Walls & Ceilings - D-1 - Culinary / Resturant 4d 4d 26-May-26 29-May-26

A186980 Install Wall Tile - Resturant 3d 3d 01-Jun-26 03-Jun-26

A186970 Install FRP Walls - Culinary Kitchen 5d 5d 01-Jun-26 05-Jun-26

A186990 Install Walk-In Cooler / Walk-In Freeze - D-1 - Culinary / Resturant 3d 3d 08-Jun-26 10-Jun-26

A187000 Install Ceiling Grid - D-1 - Culinary / Resturant 4d 4d 11-Jun-26 16-Jun-26

A187270 Install ACT Grid - D-1 - Culinary / Resturant 5d 5d 11-Jun-26 17-Jun-26

A187030 Install Ansul System - Culinary Kitchen 2d 2d 17-Jun-26 18-Jun-26

A187300 Install OH Lights Into Grid - D-1 - Culinary / Resturant 2d 2d 18-Jun-26 19-Jun-26

A187290 Install OH MEP Drops Into Grid - D-1 - Culinary / Resturant 5d 5d 18-Jun-26 24-Jun-26

A187310 OH Inspections - D-1 - Culinary / Resturant 5d 5d 25-Jun-26 01-Jul-26

A187050 Flood Ceilings - D-1 - Culinary / Resturant 3d 3d 02-Jul-26 06-Jul-26

A187060 Install Epoxy Flooring - Culinary Kitchen 5d 5d 07-Jul-26 13-Jul-26

A187070 Final Painting - D-1 - Culinary / Resturant 5d 5d 14-Jul-26 20-Jul-26

A187080 Install Terrazzo - Resturant 5d 5d 21-Jul-26 27-Jul-26

A187090 Install Food Service Equipment - D-1 - Culinary / Resturant 5d 5d 28-Jul-26 03-Aug-26

A187370 Install Metal Plank & Glass Wall Finishes - Resturant 15d 15d 28-Jul-26 17-Aug-26

A187110 Connections to Food Service Equipment - D-1 - Culinary / Resturant 10d 10d 04-Aug-26 17-Aug-26

A187280 MEP Wall Finishes - D-1 - Culinary / Resturant 5d 5d 18-Aug-26 24-Aug-26

A190190 Install Doors & Hardware - D-1 - Culinary / Resturant 4d 4d 25-Aug-26 28-Aug-26

A187100 Construction Clean - D-1 - Culinary / Resturant 2d 2d 31-Aug-26 01-Sep-26

A187120 Food Service Equipment Start-up - D-1 - Culinary / Resturant 5d 5d 02-Sep-26 09-Sep-26

A187130 Test Ansul System with Fire Dept - Culinary Kitchen 2d 2d 10-Sep-26 11-Sep-26

Post Grad NursingPost Grad NursingPost Grad NursingPost Grad NursingPost Grad NursingPost Grad Nursing

A186670 In-Wall HVAC Piping Rough - D-1 PG Nursing 5d 5d 13-Mar-26 19-Mar-26

A186700 Frame Hard Ceilings @ Bathrooms - D-1 PG Nursing 2d 2d 20-Mar-26 23-Mar-26

A186720 Install OH MEP Drops & Lights Into Hard Ceilings @ Bathrooms - D-1 PG Nursing 2d 2d 24-Mar-26 25-Mar-26

A186730 Drywall / Tape & Sands Ceiling @ Bathrooms - D-1 PG Nursing 4d 4d 26-Mar-26 31-Mar-26

A186660 In-Wall Elect Rough - D-1 PG Nursing 10d 10d 03-Apr-26 16-Apr-26

A186680 In-Wall Plumbing Rough - D-1 PG Nursing 10d 10d 10-Apr-26 24-Apr-26

A186690 In-Wall Elect & Plumb Inspection - D-1 PG Nursing 5d 5d 27-Apr-26 01-May-26

A186710 Insulate Mech Piping - D-1 PG Nursing 5d 5d 04-May-26 08-May-26

A186740 In-Wall Building Inspection - D-1 PG Nursing 5d 5d 11-May-26 15-May-26

A186750 Insulate / Drywall / Tape & Sands Walls - D-1 PG Nursing 10d 10d 18-May-26 01-Jun-26

A186760 Prime & First Coat Paint Walls & Ceilings - D-1 PG Nursing 4d 4d 02-Jun-26 05-Jun-26

A190160 Install Blocking / Supports for Curtain Track - D-1 PG Nursing 2d 2d 08-Jun-26 09-Jun-26

A186770 Install ACT Grid - D-1 PG Nursing 3d 3d 10-Jun-26 12-Jun-26

A186800 Install OH Lights Into Grid - D-1 PG Nursing 2d 2d 15-Jun-26 16-Jun-26

A186790 Install OH MEP Drops Into Grid - D-1 PG Nursing 5d 5d 15-Jun-26 19-Jun-26

A190170 Install Curtain Track - D-1 PG Nursing 2d 2d 22-Jun-26 23-Jun-26

A186810 OH Inspections - D-1 PG Nursing 5d 5d 24-Jun-26 30-Jun-26

A186820 Install Ceiling Tiles - D-1 PG Nursing 6d 6d 01-Jul-26 08-Jul-26

A186780 MEP Wall Finishes - D-1 PG Nursing 5d 5d 09-Jul-26 15-Jul-26

A186840 Install Casework - D-1 PG Nursing 5d 5d 27-Jul-26 31-Jul-26

A186850 Install Sheet Vinyl Flooring - D-1 PG Nursing 6d 6d 03-Aug-26 10-Aug-26

A190180 Install Tile @ Bathroom - D-1 PG Nursing 5d 5d 11-Aug-26 17-Aug-26

A186860 Final Painting - D-1 PG Nursing 4d 4d 18-Aug-26 21-Aug-26
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In-Wall Elect & Plumb Inspection - D-1 - Culinary / Resturant

Insulate Mech Piping - D-1 - Culinary / Resturant

In-Wall Building Inspection - D-1 - Culinary / Resturant

Insulate / Drywall / Tape & Sands Walls - D-1 - Culinary / Resturant

Prime & First Coat Paint Walls & Ceilings - D-1 - Culinary / Resturant

Install Wall Tile - Resturant

Install FRP Walls - Culinary Kitchen

Install Walk-In Cooler / Walk-In Freeze - D-1 - Culinary / Resturant

Install Ceiling Grid - D-1 - Culinary / Resturant

Install ACT Grid - D-1 - Culinary / Resturant

Install Ansul System - Culinary Kitchen

Install OH Lights Into Grid - D-1 - Culinary / Resturant

Install OH MEP Drops Into Grid - D-1 - Culinary / Resturant

OH Inspections - D-1 - Culinary / Resturant

Flood Ceilings - D-1 - Culinary / Resturant

Install Epoxy Flooring - Culinary Kitchen

Final Painting - D-1 - Culinary / Resturant

Install Terrazzo - Resturant

Install Food Service Equipment - D-1 - Culinary / Resturant

Install Metal Plank & Glass Wall Finishes - Resturant

Connections to Food Service Equipment - D-1 - Culinary / Resturant

MEP Wall Finishes - D-1 - Culinary / Resturant

Install Doors & Hardware - D-1 - Culinary / Resturant

Construction Clean - D-1 - Culinary / Resturant

Food Service Equipment Start-up - D-1 - Culinary / Resturant

Test Ansul System with Fire Dept - Culinary Kitchen

In-Wall HVAC Piping Rough - D-1 PG Nursing

Frame Hard Ceilings @ Bathrooms - D-1 PG Nursing

Install OH MEP Drops & Lights Into Hard Ceilings @ Bathrooms - D-1 PG Nursing

Drywall / Tape & Sands Ceiling @ Bathrooms - D-1 PG Nursing

In-Wall Elect Rough - D-1 PG Nursing

In-Wall Plumbing Rough - D-1 PG Nursing

In-Wall Elect & Plumb Inspection - D-1 PG Nursing

Insulate Mech Piping - D-1 PG Nursing

In-Wall Building Inspection - D-1 PG Nursing

Insulate / Drywall / Tape & Sands Walls - D-1 PG Nursing

Prime & First Coat Paint Walls & Ceilings - D-1 PG Nursing

Install Blocking / Supports for Curtain Track - D-1 PG Nursing

Install ACT Grid - D-1 PG Nursing

Install OH Lights Into Grid - D-1 PG Nursing

Install OH MEP Drops Into Grid - D-1 PG Nursing

Install Curtain Track - D-1 PG Nursing

OH Inspections - D-1 PG Nursing

Install Ceiling Tiles - D-1 PG Nursing

MEP Wall Finishes - D-1 PG Nursing

Install Casework - D-1 PG Nursing

Install Sheet Vinyl Flooring - D-1 PG Nursing

Install Tile @ Bathroom - D-1 PG Nursing

Final Painting - D-1 PG Nursing
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A186890 Install Plumbing Finish - D-1 PG Nursing 10d 10d 24-Aug-26 04-Sep-26

A186900 Install & Connect Specialty Equipment - D-1 PG Nursing 10d 10d 24-Aug-26 04-Sep-26

A186880 Install Specialties - D-1 PG Nursing 5d 5d 31-Aug-26 04-Sep-26

A186870 Install Doors & Hardware - D-1 PG Nursing 4d 4d 08-Sep-26 11-Sep-26

A186910 Construction Clean - D-1 PG Nursing 2d 2d 14-Sep-26 15-Sep-26

Post Grad CosmetologyPost Grad CosmetologyPost Grad CosmetologyPost Grad CosmetologyPost Grad CosmetologyPost Grad Cosmetology

A186370 In-Wall Elect Rough - D-1 PG Cosmo 15d 15d 13-Mar-26 02-Apr-26

A186390 In-Wall Plumbing Rough - D-1 PG Cosmo 20d 20d 13-Mar-26 09-Apr-26

A186380 In-Wall HVAC Piping Rough - D-1 PG Cosmo 5d 5d 18-Mar-26 24-Mar-26

A186400 Frame Hard Ceilings @ Bathrooms - D-1 PG Cosmo 2d 2d 20-Mar-26 23-Mar-26

A186410 Install OH MEP Drops & Lights Into Hard Ceilings @ Bathrooms - D-1 PG Cosmo 2d 2d 24-Mar-26 25-Mar-26

A186420 Drywall / Tape & Sands Ceiling @ Bathrooms - D-1 PG Cosmo 4d 4d 26-Mar-26 31-Mar-26

A186430 In-Wall Elect & Plumb Inspection - D-1 PG Cosmo 5d 5d 10-Apr-26 16-Apr-26

A186440 Insulate Mech Piping - D-1 PG Cosmo 5d 5d 17-Apr-26 24-Apr-26

A186450 In-Wall Building Inspection - D-1 PG Cosmo 5d 5d 27-Apr-26 01-May-26

A186460 Insulate / Drywall / Tape & Sands Walls - D-1 PG Cosmo 10d 10d 21-May-26 04-Jun-26

A186470 Prime & First Coat Paint Walls & Ceilings - D-1 PG Cosmo 4d 4d 05-Jun-26 10-Jun-26

A186480 Install ACT Grid - D-1 PG Cosmo 3d 3d 11-Jun-26 15-Jun-26

A186510 Install OH Lights Into Grid - D-1 PG Cosmo 2d 2d 16-Jun-26 17-Jun-26

A186500 Install OH MEP Drops Into Grid - D-1 PG Cosmo 5d 5d 16-Jun-26 22-Jun-26

A186520 OH Inspections - D-1 PG Cosmo 5d 5d 23-Jun-26 29-Jun-26

A186530 Install Ceiling Tiles - D-1 PG Cosmo 6d 6d 30-Jun-26 07-Jul-26

A186540 Install Tile @ Bathroom - D-1 PG Cosmo 5d 5d 08-Jul-26 14-Jul-26

A186560 Install Storefront - D-1 PG Cosmo 5d 5d 08-Jul-26 14-Jul-26

A186490 MEP Wall Finishes - D-1 PG Cosmo 5d 5d 15-Jul-26 21-Jul-26

A186550 Install Casework - D-1 PG Cosmo 5d 5d 03-Aug-26 07-Aug-26

A186570 Install Sheet Vinyl Flooring - D-1 PG Cosmo 7d 7d 10-Aug-26 18-Aug-26

A186610 Install Plumbing Finish - D-1 PG Cosmo 10d 10d 19-Aug-26 01-Sep-26

A186580 Final Painting - D-1 PG Cosmo 4d 4d 02-Sep-26 08-Sep-26

A186600 Install Specialties / Lockers - D-1 PG Cosmo 5d 5d 09-Sep-26 15-Sep-26

A186620 Install & Connect Specialty Equipment - D-1 PG Cosmo 10d 10d 09-Sep-26 22-Sep-26

A186590 Install Doors & Hardware - D-1 PG Cosmo 4d 4d 17-Sep-26 22-Sep-26

A186630 Construction Clean - D-1 PG Cosmo 2d 2d 23-Sep-26 24-Sep-26

Building EBuilding EBuilding EBuilding EBuilding EBuilding E

2nd Floor2nd Floor2nd Floor2nd Floor2nd Floor2nd Floor

A187380 Install Control - E-2 2d 2d 14-Aug-25 15-Aug-25

A187390 Layout & Install Wall Clips - E-2 10d 10d 18-Aug-25 29-Aug-25

A187400 Install Hangers - E-2 5d 5d 12-Dec-25 18-Dec-25

A187410 Patch Spray Fireproofing - E-2 3d 3d 19-Dec-25 23-Dec-25

A187420 OH Duct Rough - E-2 20d 20d 05-Feb-26 05-Mar-26

A187430 OH HVAC Piping Rough - E-2 20d 20d 05-Feb-26 05-Mar-26

A187460 Install Door Frames - E-2 5d 5d 12-Feb-26 19-Feb-26

A187450 Frame & Top Off Walls - E-2 10d 10d 12-Feb-26 26-Feb-26

A187440 OH Plumbing Rough - E-2 15d 15d 12-Feb-26 05-Mar-26

A187480 OH Sprinkler Rough - E-2 10d 10d 20-Feb-26 05-Mar-26

A187470 OH Elect / AV / Telcom / Fire Alarm Rough - E-2 15d 15d 20-Feb-26 12-Mar-26

A187490 In-Wall MEP Rough - E-2 20d 20d 27-Feb-26 26-Mar-26

A187500 Install Signage - E-2 2d 2d 16-Jun-26 17-Jun-26

A187790 Punchlist - E-2 10d 10d 16-Oct-26 29-Oct-26

A187800 Final Cleaning - E-2 2d 2d 30-Oct-26 02-Nov-26
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Install Plumbing Finish - D-1 PG Nursing

Install & Connect Specialty Equipment - D-1 PG Nursing

Install Specialties - D-1 PG Nursing

Install Doors & Hardware - D-1 PG Nursing

Construction Clean - D-1 PG Nursing

In-Wall Elect Rough - D-1 PG Cosmo

In-Wall Plumbing Rough - D-1 PG Cosmo

In-Wall HVAC Piping Rough - D-1 PG Cosmo

Frame Hard Ceilings @ Bathrooms - D-1 PG Cosmo

Install OH MEP Drops & Lights Into Hard Ceilings @ Bathrooms - D-1 PG Cosmo

Drywall / Tape & Sands Ceiling @ Bathrooms - D-1 PG Cosmo

In-Wall Elect & Plumb Inspection - D-1 PG Cosmo

Insulate Mech Piping - D-1 PG Cosmo

In-Wall Building Inspection - D-1 PG Cosmo

Insulate / Drywall / Tape & Sands Walls - D-1 PG Cosmo

Prime & First Coat Paint Walls & Ceilings - D-1 PG Cosmo

Install ACT Grid - D-1 PG Cosmo

Install OH Lights Into Grid - D-1 PG Cosmo

Install OH MEP Drops Into Grid - D-1 PG Cosmo

OH Inspections - D-1 PG Cosmo

Install Ceiling Tiles - D-1 PG Cosmo

Install Tile @ Bathroom - D-1 PG Cosmo

Install Storefront - D-1 PG Cosmo

MEP Wall Finishes - D-1 PG Cosmo

Install Casework - D-1 PG Cosmo

Install Sheet Vinyl Flooring - D-1 PG Cosmo

Install Plumbing Finish - D-1 PG Cosmo

Final Painting - D-1 PG Cosmo

Install Specialties / Lockers - D-1 PG Cosmo

Install & Connect Specialty Equipment - D-1 PG Cosmo

Install Doors & Hardware - D-1 PG Cosmo

Construction Clean - D-1 PG Cosmo

Install Control - E-2

Layout & Install Wall Clips - E-2

Install Hangers - E-2

Patch Spray Fireproofing - E-2

OH Duct Rough - E-2

OH HVAC Piping Rough - E-2

Install Door Frames - E-2

Frame & Top Off Walls - E-2

OH Plumbing Rough - E-2

OH Sprinkler Rough - E-2

OH Elect / AV / Telcom / Fire Alarm Rough - E-2

In-Wall MEP Rough - E-2

Install Signage - E-2

Punchlist - E-2

Final Cleaning - E-2
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Computer Information SystemsComputer Information SystemsComputer Information SystemsComputer Information SystemsComputer Information SystemsComputer Information Systems

A187520 In-Wall HVAC Piping Rough - E-2 CIS 5d 5d 27-Feb-26 05-Mar-26

A187510 In-Wall Elect Rough - E-2 CIS 10d 10d 27-Feb-26 12-Mar-26

A187550 Frame Hard Ceilings @ Bathrooms - E-2 CIS 2d 2d 13-Mar-26 16-Mar-26

A187560 Paint OH MEPs & Exposed Structure - E-2 CIS 2d 2d 13-Mar-26 16-Mar-26

A187530 In-Wall Elect Inspection - E-2 CIS 5d 5d 13-Mar-26 19-Mar-26

A187580 Install OH MEP Drops & Lights Into Hard Ceilings @ Bathrooms - E-2 CIS 2d 2d 17-Mar-26 18-Mar-26

A187590 Drywall / Tape & Sands Ceiling @ Bathrooms - E-2 CIS 4d 4d 19-Mar-26 24-Mar-26

A187570 Insulate Mech Piping - E-2 CIS 5d 5d 20-Mar-26 26-Mar-26

A187620 In-Wall Building Inspection - E-2 CIS 5d 5d 27-Mar-26 02-Apr-26

A187640 Insulate / Drywall / Tape & Sands Walls - E-2 CIS 15d 15d 03-Apr-26 24-Apr-26

A187670 Prime & First Coat Paint Walls & Ceilings - E-2 CIS 4d 4d 27-Apr-26 30-Apr-26

A187540 Install ACT Grid - E-2 CIS 3d 3d 01-May-26 05-May-26

A187690 Spray Acoustic Insulation - E-2 CIS 3d 3d 01-May-26 05-May-26

A187610 Install OH Lights Into Grid - E-2 CIS 2d 2d 06-May-26 07-May-26

A187600 Install OH MEP Drops Into Grid - E-2 CIS 5d 5d 06-May-26 12-May-26

A187630 OH Inspections - E-2 CIS 5d 5d 13-May-26 19-May-26

A187650 Install Ceiling Tiles - E-2 CIS 6d 6d 20-May-26 28-May-26

A187700 Install Sheet Vinyl Flooring - E-2 CIS 4d 4d 29-May-26 03-Jun-26

A187680 MEP Wall Finishes - E-2 CIS 5d 5d 29-May-26 04-Jun-26

A187720 Install Tile @ Bathroom - E-2 CIS 5d 5d 04-Jun-26 10-Jun-26

A187710 Final Painting - E-2 CIS 4d 4d 05-Jun-26 10-Jun-26

A187760 Install Doors & Hardware - E-2 CIS 4d 4d 11-Jun-26 16-Jun-26

A187770 Install Specialties / Lockers - E-2 CIS 4d 4d 11-Jun-26 16-Jun-26

A187740 Install Plumbing Finish - E-2 CIS 5d 5d 11-Jun-26 17-Jun-26

A187660 Install Casework / Cubbies - E-2 CIS 5d 5d 09-Jul-26 15-Jul-26

A187780 Construction Clean - E-2 CIS 2d 2d 16-Jul-26 17-Jul-26

Graphic CommunicationsGraphic CommunicationsGraphic CommunicationsGraphic CommunicationsGraphic CommunicationsGraphic Communications

A187820 In-Wall HVAC Piping Rough - E-2 Graphics Comm 5d 5d 04-Mar-26 10-Mar-26

A187810 In-Wall Elect Rough - E-2 Graphics Comm 10d 10d 04-Mar-26 17-Mar-26

A187850 Frame Hard Ceilings @ Bathrooms - E-2 Graphics Comm 2d 2d 13-Mar-26 16-Mar-26

A187860 Paint OH MEPs & Exposed Structure - E-2 Graphics Comm 2d 2d 13-Mar-26 16-Mar-26

A187880 Install OH MEP Drops & Lights Into Hard Ceilings @ Bathrooms - E-2 Graphics Comm 2d 2d 17-Mar-26 18-Mar-26

A187830 In-Wall Elect Inspection - E-2 Graphics Comm 5d 5d 18-Mar-26 24-Mar-26

A187890 Drywall / Tape & Sands Ceiling @ Bathrooms - E-2 Graphics Comm 4d 4d 19-Mar-26 24-Mar-26

A187870 Insulate Mech Piping - E-2 Graphics Comm 5d 5d 25-Mar-26 31-Mar-26

A187920 In-Wall Building Inspection - E-2 Graphics Comm 5d 5d 01-Apr-26 07-Apr-26

A187940 Insulate / Drywall / Tape & Sands Walls - E-2 Graphics Comm 15d 15d 08-Apr-26 29-Apr-26

A187970 Prime & First Coat Paint Walls & Ceilings - E-2 Graphics Comm 4d 4d 30-Apr-26 05-May-26

A187840 Install ACT Grid - E-2 Graphics Comm 3d 3d 06-May-26 08-May-26

A187990 Spray Acoustic Insulation - E-2 Graphics Comm 3d 3d 06-May-26 08-May-26

A187910 Install OH Lights Into Grid - E-2 Graphics Comm 2d 2d 11-May-26 12-May-26

A187900 Install OH MEP Drops Into Grid - E-2 Graphics Comm 5d 5d 11-May-26 15-May-26

A187930 OH Inspections - E-2 Graphics Comm 5d 5d 18-May-26 22-May-26

A187950 Install Ceiling Tiles - E-2 Graphics Comm 6d 6d 26-May-26 02-Jun-26

A188000 Install Sheet Vinyl Flooring - E-2 Graphics Comm 4d 4d 03-Jun-26 08-Jun-26

A188020 Install Tile @ Bathroom - E-2 Graphics Comm 5d 5d 09-Jun-26 15-Jun-26

A188070 Install Specialties / Lockers - E-2 Graphics Comm 4d 4d 16-Jun-26 19-Jun-26

A187980 MEP Wall Finishes - E-2 Graphics Comm 5d 5d 16-Jun-26 22-Jun-26

A188110 Install & Connect Specialties Equipment - E-2 Graphics Comm 5d 5d 22-Jun-26 26-Jun-26
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In-Wall HVAC Piping Rough - E-2 CIS

In-Wall Elect Rough - E-2 CIS

Frame Hard Ceilings @ Bathrooms - E-2 CIS

Paint OH MEPs & Exposed Structure - E-2 CIS

In-Wall Elect Inspection - E-2 CIS

Install OH MEP Drops & Lights Into Hard Ceilings @ Bathrooms - E-2 CIS

Drywall / Tape & Sands Ceiling @ Bathrooms - E-2 CIS

Insulate Mech Piping - E-2 CIS

In-Wall Building Inspection - E-2 CIS

Insulate / Drywall / Tape & Sands Walls - E-2 CIS

Prime & First Coat Paint Walls & Ceilings - E-2 CIS

Install ACT Grid - E-2 CIS

Spray Acoustic Insulation - E-2 CIS

Install OH Lights Into Grid - E-2 CIS

Install OH MEP Drops Into Grid - E-2 CIS

OH Inspections - E-2 CIS

Install Ceiling Tiles - E-2 CIS

Install Sheet Vinyl Flooring - E-2 CIS

MEP Wall Finishes - E-2 CIS

Install Tile @ Bathroom - E-2 CIS

Final Painting - E-2 CIS

Install Doors & Hardware - E-2 CIS

Install Specialties / Lockers - E-2 CIS

Install Plumbing Finish - E-2 CIS

Install Casework / Cubbies - E-2 CIS

Construction Clean - E-2 CIS

In-Wall HVAC Piping Rough - E-2 Graphics Comm

In-Wall Elect Rough - E-2 Graphics Comm

Frame Hard Ceilings @ Bathrooms - E-2 Graphics Comm

Paint OH MEPs & Exposed Structure - E-2 Graphics Comm

Install OH MEP Drops & Lights Into Hard Ceilings @ Bathrooms - E-2 Graphics Comm

In-Wall Elect Inspection - E-2 Graphics Comm

Drywall / Tape & Sands Ceiling @ Bathrooms - E-2 Graphics Comm

Insulate Mech Piping - E-2 Graphics Comm

In-Wall Building Inspection - E-2 Graphics Comm

Insulate / Drywall / Tape & Sands Walls - E-2 Graphics Comm

Prime & First Coat Paint Walls & Ceilings - E-2 Graphics Comm

Install ACT Grid - E-2 Graphics Comm

Spray Acoustic Insulation - E-2 Graphics Comm

Install OH Lights Into Grid - E-2 Graphics Comm

Install OH MEP Drops Into Grid - E-2 Graphics Comm

OH Inspections - E-2 Graphics Comm

Install Ceiling Tiles - E-2 Graphics Comm

Install Sheet Vinyl Flooring - E-2 Graphics Comm

Install Tile @ Bathroom - E-2 Graphics Comm

Install Specialties / Lockers - E-2 Graphics Comm

MEP Wall Finishes - E-2 Graphics Comm

Install & Connect Specialties Equipment - E-2 Graphics Comm
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A188010 Final Painting - E-2 Graphics Comm 4d 4d 23-Jun-26 26-Jun-26

A188060 Install Doors & Hardware - E-2 Graphics Comm 4d 4d 29-Jun-26 02-Jul-26

A188040 Install Plumbing Finish - E-2 Graphics Comm 5d 5d 29-Jun-26 03-Jul-26

A187960 Install Casework / Cubbies - E-2 Graphics Comm 5d 5d 16-Jul-26 22-Jul-26

A188080 Construction Clean - E-2 Graphics Comm 2d 2d 23-Jul-26 24-Jul-26

MezzanineMezzanineMezzanineMezzanineMezzanineMezzanine

MDF Room - M110MDF Room - M110MDF Room - M110MDF Room - M110MDF Room - M110MDF Room - M110

A188120 Set CMU Walls - MDF Rm M110 9d 9d 12-Dec-25 24-Dec-25

A188150 Paint Walls - MDF Rm M110 1d 1d 26-Dec-25 26-Dec-25

A188160 Overhead Finishes - MDF Rm M110 5d 5d 29-Dec-25 05-Jan-26

A188170 Set Racks & Other Equip - MDF Rm M110 5d 5d 06-Jan-26 12-Jan-26

A188180 Fitout Racks - MDF Rm M110 20d 20d 13-Jan-26 10-Feb-26

Elect - M111Elect - M111Elect - M111Elect - M111Elect - M111Elect - M111

A22740 Set CMU Walls - Electric Room M111 - E-M 10d 10d 12-Dec-25 26-Dec-25

A22910 In-Wall Electric Rough - Electric Room M111 - E-M 10d 10d 16-Dec-25 30-Dec-25

A22760 FRP Housekeeping Pads - Electric Room M111 - E-M 5d 5d 29-Dec-25 05-Jan-26

A22750 Prime / First Coat Walls - Electric Room M111 - E-M 2d 2d 31-Dec-25 02-Jan-26

A22770 Set Main Switchgear - Electric Room M111 - E-M 30d 30d 25-Jun-26 05-Aug-26

A22780 Install Sub-Panels - Electric Room M111 - E-M 15d 15d 16-Jul-26 05-Aug-26

A22790 Pull Wires / Feeders to Panels / Gear - Electric Room M111 - E-M 10d 10d 06-Aug-26 19-Aug-26

A22800 Install OH Electric Rough (for Lighting / Power) - Electric Room M111 - E-M 10d 10d 06-Aug-26 19-Aug-26

A22820 National Grid Liven Transformers - Electric Room M111 - E-M 22d 22d 06-Aug-26 04-Sep-26

A22810 Install Doors & Hardware - Electric Room M111 - E-M 2d 2d 20-Aug-26 21-Aug-26

A22830 Final Paint - Electric Room M111 - E-M 2d 2d 08-Sep-26 09-Sep-26

A22840 Construction Clean - Electric Room M111 - E-M 2d 2d 10-Sep-26 11-Sep-26

A22850 Seal Floor - Electric Room M111 - E-M 3d 3d 10-Sep-26 14-Sep-26

A189080 Punchlist - Electric Room M111 - E-M 10d 10d 14-Sep-26 25-Sep-26

1st Floor1st Floor1st Floor1st Floor1st Floor1st Floor

A9140 CMU Interior Walls / Door Frames - Bldg E 15d 15d 20-Jun-25 11-Jul-25

A188640 Install Control - E-1 2d 2d 16-Oct-25 17-Oct-25

A23740 Layout & Install Wall Clips - E-1 10d 10d 23-Oct-25 05-Nov-25

A188660 Install Hangers - E-1 5d 5d 17-Dec-25 23-Dec-25

A188670 Patch Spray Fireproofing - E-1 3d 3d 24-Dec-25 29-Dec-25

A188680 OH Duct Rough - E-1 20d 20d 06-Mar-26 02-Apr-26

A188690 OH HVAC Piping Rough - E-1 20d 20d 06-Mar-26 02-Apr-26

A188720 Install Door Frames - E-1 5d 5d 13-Mar-26 19-Mar-26

A188710 Frame & Top Off Walls - E-1 10d 10d 13-Mar-26 26-Mar-26

A188700 OH Plumbing Rough - E-1 15d 15d 13-Mar-26 02-Apr-26

A188740 OH Sprinkler Rough - E-1 10d 10d 20-Mar-26 02-Apr-26

A188730 OH Elect / AV / Telcom / Fire Alarm Rough - E-1 15d 15d 20-Mar-26 09-Apr-26

A188750 In-Wall MEP Rough - E-1 20d 20d 27-Mar-26 24-Apr-26

A188760 Install Signage - E-1 2d 2d 11-Jun-26 12-Jun-26

A188400 Punchlist - E-1 10d 10d 30-Oct-26 13-Nov-26

A189020 Final Cleaning - E-1 2d 2d 16-Nov-26 17-Nov-26

Eng Tech ShopEng Tech ShopEng Tech ShopEng Tech ShopEng Tech ShopEng Tech Shop

A188190 Install Sound Ceiling [Mezz] - E-1 - Eng Tech Shop 10d 10d 10-Dec-25 23-Dec-25

A188200 HVAC Equip [Mezz] - E-1 - Eng Tech Shop 5d 5d 24-Dec-25 31-Dec-25

A188210 Install Stair / Railings [Mezz] - E-1 - Eng Tech Shop 4d 4d 02-Jan-26 07-Jan-26

A189570 Install ACT Grid - E-1 - Eng Tech Shop 2d 2d 10-Apr-26 13-Apr-26

A188220 OH Inspection - E-1 - Eng Tech Shop 5d 5d 10-Apr-26 16-Apr-26
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Final Painting - E-2 Graphics Comm

Install Doors & Hardware - E-2 Graphics Comm

Install Plumbing Finish - E-2 Graphics Comm

Install Casework / Cubbies - E-2 Graphics Comm

Construction Clean - E-2 Graphics Comm

Set CMU Walls - MDF Rm M110

Paint Walls - MDF Rm M110

Overhead Finishes - MDF Rm M110

Set Racks & Other Equip - MDF Rm M110

Fitout Racks - MDF Rm M110

Set CMU Walls - Electric Room M111 - E-M

In-Wall Electric Rough - Electric Room M111 - E-M

FRP Housekeeping Pads - Electric Room M111 - E-M

Prime / First Coat Walls - Electric Room M111 - E-M

Set Main Switchgear - Electric Room M111 - E-M

Install Sub-Panels - Electric Room M111 - E-M

Pull Wires / Feeders to Panels / Gear - Electric Room M111 - E-M

Install OH Electric Rough (for Lighting / Power) - Electric Room M111 - E-M

National Grid Liven Transformers - Electric Room M111 - E-M

Install Doors & Hardware - Electric Room M111 - E-M

Final Paint - Electric Room M111 - E-M

Construction Clean - Electric Room M111 - E-M

Seal Floor - Electric Room M111 - E-M

Punchlist - Electric Room M111 - E-M

CMU Interior Walls / Door Frames - Bldg E

Install Control - E-1

Layout & Install Wall Clips - E-1

Install Hangers - E-1

Patch Spray Fireproofing - E-1

OH Duct Rough - E-1

OH HVAC Piping Rough - E-1

Install Door Frames - E-1

Frame & Top Off Walls - E-1

OH Plumbing Rough - E-1

OH Sprinkler Rough - E-1

OH Elect / AV / Telcom / Fire Alarm Rough - E-1

In-Wall MEP Rough - E-1

Install Signage - E-1

Punchlist - E-1

Final Cleaning - E-1

Install Sound Ceiling [Mezz] - E-1 - Eng Tech Shop

HVAC Equip [Mezz] - E-1 - Eng Tech Shop

Install Stair / Railings [Mezz] - E-1 - Eng Tech Shop

Install ACT Grid - E-1 - Eng Tech Shop

OH Inspection - E-1 - Eng Tech Shop
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A189580 Install OH MEP Drops Into Grid - E-1 - Eng Tech Shop 2d 2d 14-Apr-26 15-Apr-26

A189610 Install OH Lights Into Grid - E-1 - Eng Tech Shop 2d 2d 14-Apr-26 15-Apr-26

A189590 OH Inspections - E-1 - Eng Tech Shop 5d 5d 16-Apr-26 23-Apr-26

A189600 Install Ceiling Tiles - E-1 - Eng Tech Shop 1d 1d 24-Apr-26 24-Apr-26

A188230 Drywall / Tape & Sands Ceiling @ Bathrooms- E-1 - Eng Tech Shop 5d 5d 27-Apr-26 01-May-26

A188280 Paint Walls / Ceilings - E-1 - Eng Tech Shop 5d 5d 04-May-26 08-May-26

A188290 Install Epoxy Flooring - E-1 - Eng Tech Shop 7d 7d 11-May-26 19-May-26

A188340 Insulate / Drywall / Tape & Sands Walls - E-1 - Eng Tech Shop 10d 10d 26-May-26 08-Jun-26

A188330 Install Casework - E-1 - Eng Tech Shop 3d 3d 10-Aug-26 12-Aug-26

A188880 Install Linoleum Flooring - E-1 - Eng Tech Shop 4d 4d 13-Aug-26 18-Aug-26

A188350 Install Rubber Stair Treads - E-1 - Eng Tech Shop 1d 1d 19-Aug-26 19-Aug-26

A188300 HVAC Finishes - E-1 - Eng Tech Shop 2d 2d 19-Aug-26 20-Aug-26

A188320 Plumbing Finishes - E-1 - Eng Tech Shop 5d 5d 19-Aug-26 25-Aug-26

A188310 Electrical Finishes - E-1 - Eng Tech Shop 10d 10d 19-Aug-26 01-Sep-26

A188360 Install Toilet Accessories / Specialties - E-1 - Eng Tech Shop Bathrooms 1d 1d 26-Aug-26 26-Aug-26

A188850 Install Doors & Hardware - E-1 - Eng Tech Shop 2d 2d 02-Sep-26 03-Sep-26

A188380 Install & Connect Specialty Equipment - E-1 - Eng Tech Shop 10d 10d 02-Sep-26 16-Sep-26

A188390 Construction Clean - E-1 - Eng Tech Shop 1d 1d 17-Sep-26 17-Sep-26

Metal Fab ShopMetal Fab ShopMetal Fab ShopMetal Fab ShopMetal Fab ShopMetal Fab Shop

A188410 Install Sound Ceiling [Mezz] - E-1 - Metal Fab Shop 10d 10d 05-Dec-25 18-Dec-25

A188420 HVAC Equip [Mezz] - E-1 - Metal Fab Shop 5d 5d 19-Dec-25 26-Dec-25

A188430 Install Stair / Railings [Mezz] - E-1 - Metal Fab Shop 4d 4d 29-Dec-25 02-Jan-26

A188440 OH Inspection - E-1 - Metal Fab Shop 5d 5d 10-Apr-26 16-Apr-26

A189620 Install ACT Grid -  E-1 - Metal Fab Shop 2d 2d 14-Apr-26 15-Apr-26

A189630 Install OH MEP Drops Into Grid -  E-1 - Metal Fab Shop 2d 2d 16-Apr-26 17-Apr-26

A189660 Install OH Lights Into Grid -  E-1 - Metal Fab Shop 2d 2d 16-Apr-26 17-Apr-26

A188460 FRP Locker Base - E-1 - Metal Fab Shop 2d 2d 17-Apr-26 21-Apr-26

A189640 OH Inspections -  E-1 - Metal Fab Shop 5d 5d 21-Apr-26 27-Apr-26

A188450 Drywall / Tape & Sands Ceiling @ Bathrooms- E-1 - Metal Fab Shop 5d 5d 27-Apr-26 01-May-26

A189650 Install Ceiling Tiles -  E-1 - Metal Fab Shop 1d 1d 28-Apr-26 28-Apr-26

A188500 Paint Walls / Ceilings - E-1 - Metal Fab Shop 5d 5d 04-May-26 08-May-26

A188510 Install Epoxy Flooring - E-1 - Metal Fab Shop 7d 7d 11-May-26 19-May-26

A188830 Install Linoleum Flooring - E-1 - Metal Fab Shop 3d 3d 20-May-26 22-May-26

A188570 Install Rubber Stair Treads - E-1 - Metal Fab Shop 1d 1d 26-May-26 26-May-26

A188520 HVAC Finishes - E-1 - Metal Fab Shop 2d 2d 26-May-26 27-May-26

A188480 Install Lockers - E-1 - Metal Fab Shop 2d 2d 26-May-26 27-May-26

A188530 Electrical Finishes - E-1 - Metal Fab Shop 10d 10d 26-May-26 08-Jun-26

A188560 Frame / Sheath Workstation Cubbies & Training Wall - E-1 - Metal Fab Shop 10d 10d 26-May-26 08-Jun-26

A188860 Install Doors & Hardware - E-1 - Metal Fab Shop 2d 2d 09-Jun-26 10-Jun-26

A188600 Install & Connect Specialty Equipment - E-1 - Metal Fab Shop 10d 10d 09-Jun-26 22-Jun-26

A188840 Install & Connect Overhead Crane - E-1 - Metal Fab Shop 10d 10d 09-Jun-26 22-Jun-26

A188550 Install Casework - E-1 - Metal Fab Shop 3d 3d 13-Aug-26 17-Aug-26

A188540 Plumbing Finishes - E-1 - Metal Fab Shop 5d 5d 13-Aug-26 19-Aug-26

A188580 Install Toilet Accessories / Specialties - E-1 - Metal Fab Shop Bathrooms 1d 1d 20-Aug-26 20-Aug-26

A188610 Construction Clean - E-1 - Metal Fab Shop 1d 1d 21-Aug-26 21-Aug-26

Auto Tech ShopAuto Tech ShopAuto Tech ShopAuto Tech ShopAuto Tech ShopAuto Tech Shop

A188800 Install Sound Ceiling [Mezz] - E-1 -  Auto Tech 10d 10d 24-Dec-25 08-Jan-26

A188810 HVAC Equip [Mezz] - E-1 -  Auto Tech 5d 5d 09-Jan-26 15-Jan-26

A188820 Install Stair / Railings [Mezz] - E-1 -  Auto Tech 4d 4d 16-Jan-26 22-Jan-26

A188770 Paint OH MEPs - E-1 - Auto Tech 11d 11d 10-Apr-26 27-Apr-26
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Install OH MEP Drops Into Grid - E-1 - Eng Tech Shop

Install OH Lights Into Grid - E-1 - Eng Tech Shop

OH Inspections - E-1 - Eng Tech Shop

Install Ceiling Tiles - E-1 - Eng Tech Shop

Drywall / Tape & Sands Ceiling @ Bathrooms- E-1 - Eng Tech Shop

Paint Walls / Ceilings - E-1 - Eng Tech Shop

Install Epoxy Flooring - E-1 - Eng Tech Shop

Insulate / Drywall / Tape & Sands Walls - E-1 - Eng Tech Shop

Install Casework - E-1 - Eng Tech Shop

Install Linoleum Flooring - E-1 - Eng Tech Shop

Install Rubber Stair Treads - E-1 - Eng Tech Shop

HVAC Finishes - E-1 - Eng Tech Shop

Plumbing Finishes - E-1 - Eng Tech Shop

Electrical Finishes - E-1 - Eng Tech Shop

Install Toilet Accessories / Specialties - E-1 - Eng Tech Shop Bathrooms

Install Doors & Hardware - E-1 - Eng Tech Shop

Install & Connect Specialty Equipment - E-1 - Eng Tech Shop

Construction Clean - E-1 - Eng Tech Shop

Install Sound Ceiling [Mezz] - E-1 - Metal Fab Shop

HVAC Equip [Mezz] - E-1 - Metal Fab Shop

Install Stair / Railings [Mezz] - E-1 - Metal Fab Shop

OH Inspection - E-1 - Metal Fab Shop

Install ACT Grid -  E-1 - Metal Fab Shop

Install OH MEP Drops Into Grid -  E-1 - Metal Fab Shop

Install OH Lights Into Grid -  E-1 - Metal Fab Shop

FRP Locker Base - E-1 - Metal Fab Shop

OH Inspections -  E-1 - Metal Fab Shop

Drywall / Tape & Sands Ceiling @ Bathrooms- E-1 - Metal Fab Shop

Install Ceiling Tiles -  E-1 - Metal Fab Shop

Paint Walls / Ceilings - E-1 - Metal Fab Shop

Install Epoxy Flooring - E-1 - Metal Fab Shop

Install Linoleum Flooring - E-1 - Metal Fab Shop

Install Rubber Stair Treads - E-1 - Metal Fab Shop

HVAC Finishes - E-1 - Metal Fab Shop

Install Lockers - E-1 - Metal Fab Shop

Electrical Finishes - E-1 - Metal Fab Shop

Frame / Sheath Workstation Cubbies & Training Wall - E-1 - Metal Fab Shop

Install Doors & Hardware - E-1 - Metal Fab Shop

Install & Connect Specialty Equipment - E-1 - Metal Fab Shop

Install & Connect Overhead Crane - E-1 - Metal Fab Shop

Install Casework - E-1 - Metal Fab Shop

Plumbing Finishes - E-1 - Metal Fab Shop

Install Toilet Accessories / Specialties - E-1 - Metal Fab Shop Bathrooms

Construction Clean - E-1 - Metal Fab Shop

Install Sound Ceiling [Mezz] - E-1 -  Auto Tech

HVAC Equip [Mezz] - E-1 -  Auto Tech

Install Stair / Railings [Mezz] - E-1 -  Auto Tech

Paint OH MEPs - E-1 - Auto Tech
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A189670 Install ACT Grid - E-1 - Auto Tech 2d 2d 16-Apr-26 17-Apr-26

A189680 Install OH MEP Drops Into Grid - E-1 - Auto Tech 2d 2d 21-Apr-26 22-Apr-26

A189710 Install OH Lights Into Grid - E-1 - Auto Tech 2d 2d 21-Apr-26 22-Apr-26

A189690 OH Inspections - E-1 - Auto Tech 5d 5d 23-Apr-26 29-Apr-26

A183510 Install K-13 Ceiling - E-1 - Auto Tech 5d 5d 27-Apr-26 01-May-26

A21480 Board / Tape / Sand - E-1 - Auto Tech 20d 20d 27-Apr-26 22-May-26

A189700 Install Ceiling Tiles - E-1 - Auto Tech 1d 1d 30-Apr-26 30-Apr-26

A21490 Prime / First Coat Walls - E-1 - Auto Tech 5d 5d 26-May-26 01-Jun-26

A21510 Install Epoxy Flooring - Auto Tech 10d 10d 26-May-26 08-Jun-26

A188890 Install Linoleum Flooring - E-1 - Auto Tech 2d 2d 09-Jun-26 10-Jun-26

A21550 Install Lockers - E-1 - Auto Tech 2d 2d 11-Jun-26 12-Jun-26

A21560 Install Plumbing Fixtures - E-1 - Auto Tech 5d 5d 11-Jun-26 17-Jun-26

A21520 Install Auto Lifts & Equipment - E-1 - Auto Tech 10d 10d 11-Jun-26 24-Jun-26

A21500 MEP Drops to Equipment / Lighting - E-1 - Auto Tech 10d 10d 24-Jun-26 07-Jul-26

A21530 Final Connections to Equipment - E-1 - Auto Tech 10d 10d 24-Jun-26 07-Jul-26

A21590 Final Paint - E-1 - Auto Tech 5d 5d 08-Jul-26 14-Jul-26

A188870 Install Doors & Hardware - E-1 - Auto Tech 2d 2d 15-Jul-26 16-Jul-26

A21580 Construction Clean - E-1 - Auto Tech 1d 1d 17-Jul-26 17-Jul-26

Vertical CirculationVertical CirculationVertical CirculationVertical CirculationVertical CirculationVertical Circulation

ElevatorsElevatorsElevatorsElevatorsElevatorsElevators

Elevator 1 - Bldg  AElevator 1 - Bldg  AElevator 1 - Bldg  AElevator 1 - Bldg  AElevator 1 - Bldg  AElevator 1 - Bldg  A

A7870 Install CMU Shaft - Elevator 1 - Bldg A 15d 15d 20-Jun-25 11-Jul-25

A7890 Install Hoist Beam - Elevator 1 - Bldg A 3d 3d 14-Jul-25 16-Jul-25

A7840 Install Elevator 1 - Bldg A 30d 30d 27-Oct-25 09-Dec-25

Elevator 2 - Bldg  DElevator 2 - Bldg  DElevator 2 - Bldg  DElevator 2 - Bldg  DElevator 2 - Bldg  DElevator 2 - Bldg  D

A23870 Install CMU Shaft - Elevator 2 - Bldg D 15d 15d 14-Jul-25 01-Aug-25

A23890 Install Hoist Beam - Elevator 2 - Bldg D 3d 3d 04-Aug-25 06-Aug-25

A23880 Install Elevator 2 - Bldg D 30d 30d 10-Dec-25 23-Jan-26

New Building CloseoutNew Building CloseoutNew Building CloseoutNew Building CloseoutNew Building CloseoutNew Building Closeout

A4170 Equipment Start Up 80d 80d 28-Sep-26 25-Jan-27

A4180 Testing & Balancing 80d 80d 07-Jan-27 03-May-27

A4190 Final Inspections 50d 50d 04-May-27 14-Jul-27

OccupancyOccupancyOccupancyOccupancyOccupancyOccupancy

A1990 Owner Move-In 30d 30d 15-Jul-27 25-Aug-27

Phase 3: Geothermal WellsPhase 3: Geothermal WellsPhase 3: Geothermal WellsPhase 3: Geothermal WellsPhase 3: Geothermal WellsPhase 3: Geothermal Wells

A10780 Strip Existing Football Field for Geothermal 15d 0d 06-Jan-25 A 17-Jan-25 A

A10730 Install Geothermal Wells (150 @ 600' - 2 Rigs, .75 well / rig / day) 100d 100d 13-Mar-25 04-Aug-25

A10740 Install Geothermal Vault 6d 6d 05-Aug-25 12-Aug-25

A10250 Install Lateral Circuits - Geothermal 46d 46d 13-Aug-25 17-Oct-25

A10750 Install Lateral Mains from Vault to Building - Geothermal 10d 10d 20-Oct-25 31-Oct-25

A10760 Install Manifold Inside Building - Geothermal 10d 10d 03-Nov-25 17-Nov-25

A10770 Testing - (Pressure Test, Fill, Flush, Glycol & DI) - Geothermal 15d 15d 18-Nov-25 09-Dec-25

Phase 3: Fields - Track / Soccer Field (Northwest)Phase 3: Fields - Track / Soccer Field (Northwest)Phase 3: Fields - Track / Soccer Field (Northwest)Phase 3: Fields - Track / Soccer Field (Northwest)Phase 3: Fields - Track / Soccer Field (Northwest)Phase 3: Fields - Track / Soccer Field (Northwest)

A7400 School Ends 0d 0d 23-Jun-25*

A7410 Set up Temp Fence @ Current Parking & Future Student Parking 10d 10d 23-Jun-25 07-Jul-25

A7450 Excavate & Install Infiltration Basin @ Student Parking 10d 10d 08-Jul-25 21-Jul-25

A7420 Excavate & Build Retaining Wall (Install SOE) 40d 40d 08-Jul-25 02-Sep-25

A7430 Grade & Pave New Student Parking 15d 15d 22-Jul-25 11-Aug-25

A7440 Build Temporary Bus Turnaround 20d 20d 28-Jul-25 22-Aug-25

A7500 Construct Fields (Track / Soccer) 130d 130d 20-Oct-25 28-Apr-26

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A

2025 2026 2027 2028 2029

Install ACT Grid - E-1 - Auto Tech

Install OH MEP Drops Into Grid - E-1 - Auto Tech

Install OH Lights Into Grid - E-1 - Auto Tech

OH Inspections - E-1 - Auto Tech

Install K-13 Ceiling - E-1 - Auto Tech

Board / Tape / Sand - E-1 - Auto Tech

Install Ceiling Tiles - E-1 - Auto Tech

Prime / First Coat Walls - E-1 - Auto Tech

Install Epoxy Flooring - Auto Tech

Install Linoleum Flooring - E-1 - Auto Tech

Install Lockers - E-1 - Auto Tech

Install Plumbing Fixtures - E-1 - Auto Tech

Install Auto Lifts & Equipment - E-1 - Auto Tech

MEP Drops to Equipment / Lighting - E-1 - Auto Tech

Final Connections to Equipment - E-1 - Auto Tech

Final Paint - E-1 - Auto Tech

Install Doors & Hardware - E-1 - Auto Tech

Construction Clean - E-1 - Auto Tech

Install CMU Shaft - Elevator 1 - Bldg A

Install Hoist Beam - Elevator 1 - Bldg A

Install Elevator 1 - Bldg A

Install CMU Shaft - Elevator 2 - Bldg D

Install Hoist Beam - Elevator 2 - Bldg D

Install Elevator 2 - Bldg D

Equipment Start Up

Testing & Balancing

Final Inspections

Owner Move-In

Strip Existing Football Field for Geothermal

Install Geothermal Wells (150 @ 600' - 2 Rigs, .75 well / rig / day)

Install Geothermal Vault

Install Lateral Circuits - Geothermal

Install Lateral Mains from Vault to Building - Geothermal

Install Manifold Inside Building - Geothermal

Testing - (Pressure Test, Fill, Flush, Glycol & DI) - Geothermal

School Ends

Set up Temp Fence @ Current Parking & Future Student Parking

Excavate & Install Infiltration Basin @ Student Parking

Excavate & Build Retaining Wall (Install SOE)

Grade & Pave New Student Parking

Build Temporary Bus Turnaround

Construct Fields (Track / Soccer)
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Activity ID Activity Name Orig Dur Rem
Dur

Start Finish

A7680 Field Germination 250d 250d 29-Apr-26 27-Apr-27

Phase 4: Fields - Multi-Purpose (Northeast)Phase 4: Fields - Multi-Purpose (Northeast)Phase 4: Fields - Multi-Purpose (Northeast)Phase 4: Fields - Multi-Purpose (Northeast)Phase 4: Fields - Multi-Purpose (Northeast)Phase 4: Fields - Multi-Purpose (Northeast)

A7460 School Ends 0d 0d 22-Jun-26*

A7470 Set Up Temp Fence @ Future Softball Field 10d 10d 22-Jun-26 03-Jul-26

A7480 Rough Grade & Build Softball Field 50d 50d 06-Jul-26 14-Sep-26

Phase 5: DemolitionPhase 5: DemolitionPhase 5: DemolitionPhase 5: DemolitionPhase 5: DemolitionPhase 5: Demolition

A5920 School End 0d 0d 24-Jun-27*

A4260 Demo & Abatement 120d 120d 24-Jun-27 15-Dec-27

Phase 5: Football / Baseball / ParkingPhase 5: Football / Baseball / ParkingPhase 5: Football / Baseball / ParkingPhase 5: Football / Baseball / ParkingPhase 5: Football / Baseball / ParkingPhase 5: Football / Baseball / Parking

A7510 Install Remaining Infiltration Basins and Complete Site Drainage 5d 5d 24-Jun-27 30-Jun-27

A7490 Build Access Road to New Building 15d 15d 24-Jun-27 15-Jul-27

A7520 Complete Remaining Fields (Football, Baseball & Multipurpose) 245d 245d 23-Aug-27 10-Aug-28

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A

2025 2026 2027 2028 2029

Field Germination

School Ends

Set Up Temp Fence @ Future Softball Field

Rough Grade & Build Softball Field

School End

Demo & Abatement

Install Remaining Infiltration Basins and Complete Site Drainage

Build Access Road to New Building

Complete Remaining Fields (Football, Baseball & Multipurpos
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# Rev. Title Type Status Responsible
Contractor

Submit
By

Received
From

Received
Date Ball In Court Approvers Response Sent Date Returned

Date
Final Due

Date
Distributed

Date
312316 CONTROLLED BLASTING

312316-045 0 TR: Blast Report 12/4/24 Test Report Pending Northeast
Contractors, Inc.

Brandon
Gauthier 12/04/2024

Daniel Glazer (Drummey
Rosane Anderson Inc.)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)
Stephen McLaughin
(O'Reilly, Talbot & Okun
Engineering Associates
(OTO))

Carly Hundertmark
(Consigli Construction Co.,
Inc.)
Tristen Moore (Consigli
Construction Co., Inc.)
Daniel Glazer (Drummey
Rosane Anderson Inc.)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)
Stephen McLaughin
(O'Reilly, Talbot & Okun
Engineering Associates
(OTO))
Mike Talbot (O'Reilly,
Talbot & Okun Engineering
Associates (OTO))

Approved
Pending
Pending
Pending
Pending
Approved

12/09/2024
12/09/2024
12/09/2024
12/09/2024

12/09/2024

01/02/2025

12/23/2024

312316-044 0 TR: Blast Report 12/3/24 Test Report Pending Northeast
Contractors, Inc.

Brandon
Gauthier 12/03/2024

Daniel Glazer (Drummey
Rosane Anderson Inc.)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)
Stephen McLaughin
(O'Reilly, Talbot & Okun
Engineering Associates
(OTO))

Carly Hundertmark
(Consigli Construction Co.,
Inc.)
Tristen Moore (Consigli
Construction Co., Inc.)
Daniel Glazer (Drummey
Rosane Anderson Inc.)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)
Stephen McLaughin
(O'Reilly, Talbot & Okun
Engineering Associates
(OTO))
Mike Talbot (O'Reilly,
Talbot & Okun Engineering
Associates (OTO))

Approved
Pending
Pending
Pending
Pending
Approved

12/09/2024
12/09/2024
12/09/2024
12/09/2024

12/09/2024

01/02/2025

12/23/2024

235125 Closed Loop Geothermal Piping System

235125-002 1 SD: Geothermal Shop
Drawings

Shop
Drawing Pending

Allied
Environmental
Service, Inc DBA
Allied Drilling,LLC

01/31/2025 James
Mosher 01/30/2025

John Adkins (RFS (Rist-
Frost-Shumway
Engineering))
Darcy Gibson (RFS (Rist-
Frost-Shumway
Engineering))
Daniel Glazer (Drummey
Rosane Anderson Inc.)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)
Joeseph Reid (RFS (Rist-
Frost-Shumway
Engineering))

Carly Hundertmark
(Consigli Construction Co.,
Inc.)
Tristen Moore (Consigli
Construction Co., Inc.)
John Adkins (RFS (Rist-
Frost-Shumway
Engineering))
Darcy Gibson (RFS (Rist-
Frost-Shumway
Engineering))
Daniel Glazer (Drummey
Rosane Anderson Inc.)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)
Joeseph Reid (RFS (Rist-
Frost-Shumway
Engineering))

Approved
Pending
Pending
Pending
Pending
Pending
Pending

01/31/2025
01/31/2025
01/31/2025
01/31/2025
01/31/2025

01/31/2025

02/14/2025

235125-001 1 PD: Geothermal Piping and
Accessories

Material
Delivery Pending

Allied
Environmental
Services, Inc. DBA
Allied Drilling LLC

01/21/2025 Kyle
Sweeney 01/20/2025

John Adkins (RFS (Rist-
Frost-Shumway
Engineering))
Darcy Gibson (RFS (Rist-
Frost-Shumway
Engineering))
Daniel Glazer (Drummey
Rosane Anderson Inc.)
Vladimir Lyubetsky

Carly Hundertmark
(Consigli Construction Co.,
Inc.)
Tristen Moore (Consigli
Construction Co., Inc.)
John Adkins (RFS (Rist-
Frost-Shumway
Engineering))
Darcy Gibson (RFS (Rist-

Approved
Pending
Pending
Pending
Pending
Pending
Pending

01/27/2025
01/27/2025

01/27/2025

02/10/2025

Milford, MA

Printed on Tue Feb 4, 2025 at 08:00 am EST
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3rd Priority
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Highlight

chundertmark
Highlight
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Highlight
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Date

(Drummey Rosane
Anderson Inc.)
Joeseph Reid (RFS (Rist-
Frost-Shumway
Engineering))

Frost-Shumway
Engineering))
Daniel Glazer (Drummey
Rosane Anderson Inc.)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)
Joeseph Reid (RFS (Rist-
Frost-Shumway
Engineering))

200000 MEP Coordination

200000-001 0 SD: Building A Foundation
Sleeves Coordination Pending

Consigli
Construction Co.,
Inc.

01/31/2025 Tim Barrow 01/30/2025

Robert Bravo (Griffith &
Vary, Inc.)
Mehul Dhruv (Engineers
Design Group)
Daniel Glazer (Drummey
Rosane Anderson Inc.)
Tim Hill (Engineers Design
Group)
Christopher Hoekstra (C.A.
Crowley Engineering, Inc.)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)
Ray Vincent (C.A. Crowley
Engineering, Inc.)

Carly Hundertmark
(Consigli Construction Co.,
Inc.)
Tristen Moore (Consigli
Construction Co., Inc.)
Robert Bravo (Griffith &
Vary, Inc.)
Mehul Dhruv (Engineers
Design Group)
Daniel Glazer (Drummey
Rosane Anderson Inc.)
Tim Hill (Engineers Design
Group)
Christopher Hoekstra (C.A.
Crowley Engineering, Inc.)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)
Ray Vincent (C.A. Crowley
Engineering, Inc.)

Approved
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending

01/31/2025
01/31/2025
01/31/2025
01/31/2025
01/31/2025
01/31/2025
01/31/2025

01/31/2025

02/14/2025

140001 Elevators

140001-001 0 SD: Elevator 1 & 2 Pit Shop
Drawings

Shop
Drawing Pending Delta Beckwith

Elevator Co. 01/24/2025 01/23/2025

Mehul Dhruv (Engineers
Design Group)
Daniel Glazer (Drummey
Rosane Anderson Inc.)
Tim Hill (Engineers Design
Group)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)

Carly Hundertmark
(Consigli Construction Co.,
Inc.)
Tristen Moore (Consigli
Construction Co., Inc.)
Mehul Dhruv (Engineers
Design Group)
Daniel Glazer (Drummey
Rosane Anderson Inc.)
Tim Hill (Engineers Design
Group)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)

Approved
Pending
Pending
Pending
Pending
Pending

01/24/2025
01/24/2025
01/24/2025
01/24/2025

01/24/2025

02/21/2025

072100 Thermal Insulation

072100-002 0 PD: Perimeter Insulation
Board

Material
Delivery Pending

Consigli
Construction Co.,
Inc.

01/29/2025 Will Feraco 01/29/2025

Daniel Glazer (Drummey
Rosane Anderson Inc.)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)

Carly Hundertmark
(Consigli Construction Co.,
Inc.)
Tristen Moore (Consigli
Construction Co., Inc.)
Daniel Glazer (Drummey
Rosane Anderson Inc.)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)

Approved
Pending
Pending
Pending

02/03/2025
02/03/2025
01/29/2025
01/29/2025

02/03/2025
02/12/2025

071610 Crystalline Waterproofing

071610-001 0 PD: Crystalline
Waterproofing

Material
Delivery Pending

Superior Caulking &
Waterproofing Co.,
Inc.

01/28/2025 Jim Shaw 01/27/2025

Daniel Glazer (Drummey
Rosane Anderson Inc.)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)

Carly Hundertmark
(Consigli Construction Co.,
Inc.)
Tristen Moore (Consigli
Construction Co., Inc.)
Daniel Glazer (Drummey
Rosane Anderson Inc.)

Approved
Pending
Pending
Pending

01/28/2025
01/28/2025

01/28/2025
02/11/2025

Milford, MA

Printed on Tue Feb 4, 2025 at 08:00 am EST

Job #: 2983 Tri County Reg. Voc. Tech HS
147 Pond Street

Franklin, Massachusetts 02038
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chundertmark
Highlight
140001-001 0 SD: Elevator 1 & 2 Pit Shop
Drawings
Shop
Drawing Pending Delta Beckwith
Elevator Co. 01/24/2025 01/23/2025
Mehul Dhruv (Engineers
Design Group)
Daniel Glazer (Drummey
Rosane Anderson Inc.)
Tim Hill (Engineers Design
Group)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)
Carly Hundertmark
(Consigli Construction Co.,
Inc.)
Tristen Moore (Consigli
Construction Co., Inc.)
Mehul Dhruv (Engineers
Design Group)
Daniel Glazer (Drummey
Rosane Anderson Inc.)
Tim Hill (Engineers Design
Group)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)
Approved
Pending
Pending
Pending
Pending
Pending
01/24/2025
01/24/2025
01/24/2025
01/24/2025
01/24/2025
02/21/2025

chundertmark
Highlight
200000-001 0 SD: Building A Foundation
Sleeves Coordination Pending
Consigli
Construction Co.,
Inc.
01/31/2025 Tim Barrow 01/30/2025
Robert Bravo (Griffith &
Vary, Inc.)
Mehul Dhruv (Engineers
Design Group)
Daniel Glazer (Drummey
Rosane Anderson Inc.)
Tim Hill (Engineers Design
Group)
Christopher Hoekstra (C.A.
Crowley Engineering, Inc.)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)
Ray Vincent (C.A. Crowley
Engineering, Inc.)
Carly Hundertmark
(Consigli Construction Co.,
Inc.)
Tristen Moore (Consigli
Construction Co., Inc.)
Robert Bravo (Griffith &
Vary, Inc.)
Mehul Dhruv (Engineers
Design Group)
Daniel Glazer (Drummey
Rosane Anderson Inc.)
Tim Hill (Engineers Design
Group)
Christopher Hoekstra (C.A.
Crowley Engineering, Inc.)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)
Ray Vincent (C.A. Crowley
Engineering, Inc.)
Approved
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending
01/31/2025
01/31/2025
01/31/2025
01/31/2025
01/31/2025
01/31/2025
01/31/2025
01/31/2025
02/14/2025

chundertmark
Highlight
072100-002 0 PD: Perimeter Insulation
Board
Material
Delivery Pending
Consigli
Construction Co.,
Inc.
01/29/2025 Will Feraco 01/29/2025
Daniel Glazer (Drummey
Rosane Anderson Inc.)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)
Carly Hundertmark
(Consigli Construction Co.,
Inc.)
Tristen Moore (Consigli
Construction Co., Inc.)
Daniel Glazer (Drummey
Rosane Anderson Inc.)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)
Approved
Pending
Pending
Pending
02/03/2025
02/03/2025
01/29/2025
01/29/2025
02/03/2025
02/12/2025
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Date
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)

071300 Sheet Waterproofing

071300-003 0
PD: Below Pit Slab
Composite Sheet
Waterproofing

Material
Delivery Pending

Superior Caulking &
Waterproofing Co.,
Inc.

01/29/2025 Jim Shaw 01/29/2025

Daniel Glazer (Drummey
Rosane Anderson Inc.)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)

Carly Hundertmark
(Consigli Construction Co.,
Inc.)
Tristen Moore (Consigli
Construction Co., Inc.)
Daniel Glazer (Drummey
Rosane Anderson Inc.)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)

Approved
Pending
Pending
Pending

01/29/2025
01/29/2025

01/29/2025
02/12/2025

071300-002 0 PD: Waterproofing
Accessories

Material
Delivery Pending

Superior Caulking &
Waterproofing Co.,
Inc.

01/28/2025 Jim Shaw 01/27/2025

Daniel Glazer (Drummey
Rosane Anderson Inc.)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)

Carly Hundertmark
(Consigli Construction Co.,
Inc.)
Tristen Moore (Consigli
Construction Co., Inc.)
Daniel Glazer (Drummey
Rosane Anderson Inc.)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)

Approved
Pending
Pending
Pending

01/28/2025
01/28/2025

01/28/2025
02/11/2025

071300-001 0
PD: Sheet Waterproofing at
Pit Walls - Rubberized
Asphalt Sheet
Waterproofing

Material
Delivery Pending

Superior Caulking &
Waterproofing Co.,
Inc.

01/28/2025 Jim Shaw 01/27/2025

Daniel Glazer (Drummey
Rosane Anderson Inc.)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)

Carly Hundertmark
(Consigli Construction Co.,
Inc.)
Tristen Moore (Consigli
Construction Co., Inc.)
Daniel Glazer (Drummey
Rosane Anderson Inc.)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)

Approved
Pending
Pending
Pending

01/28/2025
01/28/2025

01/28/2025
02/11/2025

071100 Bituminous Dampproofing

071100-001 0 PD: Bituminous
Dampproofing

Material
Delivery Pending

Superior Caulking &
Waterproofing Co.,
Inc.

01/28/2025 Jim Shaw 01/27/2025

Daniel Glazer (Drummey
Rosane Anderson Inc.)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)

Carly Hundertmark
(Consigli Construction Co.,
Inc.)
Tristen Moore (Consigli
Construction Co., Inc.)
Daniel Glazer (Drummey
Rosane Anderson Inc.)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)

Approved
Pending
Pending
Pending

01/28/2025
01/28/2025

01/28/2025
02/11/2025

051200 Structural Steel Framing

051200-005 0
SD: Anchor Bolt Shop
Drawings for Buildings D &
E

Material
Delivery Pending Sturo Metal Inc. 01/23/2025 Jérôme

Dubé 01/23/2025

Mehul Dhruv (Engineers
Design Group)
Daniel Glazer (Drummey
Rosane Anderson Inc.)
Tim Hill (Engineers Design
Group)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)

Carly Hundertmark
(Consigli Construction Co.,
Inc.)
Tristen Moore (Consigli
Construction Co., Inc.)
Mehul Dhruv (Engineers
Design Group)
Daniel Glazer (Drummey
Rosane Anderson Inc.)
Tim Hill (Engineers Design
Group)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)

Approved
Pending
Pending
Pending
Pending
Pending

01/27/2025
01/27/2025
01/27/2025
01/27/2025

01/27/2025

02/10/2025

051200-004 0 SD: Structural Steel Erection
Sequence Plan Construction Pending Sturo Metal Inc. 01/24/2025 Jérôme

Dubé 01/23/2025
Mehul Dhruv (Engineers
Design Group)
Daniel Glazer (Drummey
Rosane Anderson Inc.)

Carly Hundertmark
(Consigli Construction Co.,
Inc.)
Tristen Moore (Consigli

Approved
Pending
Pending
Pending

01/24/2025
01/24/2025

01/24/2025
02/07/2025

Milford, MA

Printed on Tue Feb 4, 2025 at 08:00 am EST
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Tim Hill (Engineers Design
Group)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)

Construction Co., Inc.)
Mehul Dhruv (Engineers
Design Group)
Daniel Glazer (Drummey
Rosane Anderson Inc.)
Tim Hill (Engineers Design
Group)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)

Pending
Pending

01/24/2025
01/24/2025

051200-003 0
SD: Anchor Bolt Shop
Drawings for Buildings B &
C

Material
Delivery Pending Sturo Metal Inc. 01/17/2025 Jérôme

Dubé 01/15/2025

Mehul Dhruv (Engineers
Design Group)
Daniel Glazer (Drummey
Rosane Anderson Inc.)
Tim Hill (Engineers Design
Group)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)

Carly Hundertmark
(Consigli Construction Co.,
Inc.)
Tristen Moore (Consigli
Construction Co., Inc.)
Mehul Dhruv (Engineers
Design Group)
Daniel Glazer (Drummey
Rosane Anderson Inc.)
Tim Hill (Engineers Design
Group)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)

Approved
Pending
Pending
Pending
Pending
Pending

01/17/2025
01/17/2025
01/17/2025
01/17/2025

01/17/2025

01/31/2025

051200-002 0 PD: Shop Primer (2.5) Construction Pending Sturo Metal Inc. 01/16/2025 Jérôme
Dubé 01/16/2025

Mehul Dhruv (Engineers
Design Group)
Daniel Glazer (Drummey
Rosane Anderson Inc.)
Tim Hill (Engineers Design
Group)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)

Carly Hundertmark
(Consigli Construction Co.,
Inc.)
Tristen Moore (Consigli
Construction Co., Inc.)
Mehul Dhruv (Engineers
Design Group)
Daniel Glazer (Drummey
Rosane Anderson Inc.)
Tim Hill (Engineers Design
Group)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)

Approved
Pending
Pending
Pending
Pending
Pending

01/16/2025
01/16/2025
01/16/2025
01/16/2025

01/16/2025

01/30/2025

034500 Architectural Precast Concrete

034500-010 0 SD: Mockup Shop
Drawing Pending Coreslab Structures 01/30/2025 Ylber Voci 01/29/2025

Mehul Dhruv (Engineers
Design Group)
Daniel Glazer (Drummey
Rosane Anderson Inc.)
Tim Hill (Engineers Design
Group)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)

Carly Hundertmark
(Consigli Construction Co.,
Inc.)
Tristen Moore (Consigli
Construction Co., Inc.)
Mehul Dhruv (Engineers
Design Group)
Daniel Glazer (Drummey
Rosane Anderson Inc.)
Tim Hill (Engineers Design
Group)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)

Approved
Pending
Pending
Pending
Pending
Pending

01/30/2025
01/30/2025
01/30/2025
01/30/2025

01/30/2025

02/13/2025

034500-009 0 PD: Formliner Construction Pending Coreslab Structures 01/30/2025 Ylber Voci 01/29/2025

Mehul Dhruv (Engineers
Design Group)
Daniel Glazer (Drummey
Rosane Anderson Inc.)
Tim Hill (Engineers Design
Group)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)

Carly Hundertmark
(Consigli Construction Co.,
Inc.)
Tristen Moore (Consigli
Construction Co., Inc.)
Mehul Dhruv (Engineers
Design Group)
Daniel Glazer (Drummey
Rosane Anderson Inc.)
Tim Hill (Engineers Design
Group)
Vladimir Lyubetsky
(Drummey Rosane

Approved
Pending
Pending
Pending
Pending
Pending

01/30/2025
01/30/2025
01/30/2025
01/30/2025

01/30/2025

02/13/2025
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chundertmark
Highlight
051200-003 0
SD: Anchor Bolt Shop
Drawings for Buildings B &
C
Material
Delivery Pending Sturo Metal Inc. 01/17/2025 Jérôme
Dubé 01/15/2025
Mehul Dhruv (Engineers
Design Group)
Daniel Glazer (Drummey
Rosane Anderson Inc.)
Tim Hill (Engineers Design
Group)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)
Carly Hundertmark
(Consigli Construction Co.,
Inc.)
Tristen Moore (Consigli
Construction Co., Inc.)
Mehul Dhruv (Engineers
Design Group)
Daniel Glazer (Drummey
Rosane Anderson Inc.)
Tim Hill (Engineers Design
Group)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)
Approved
Pending
Pending
Pending
Pending
Pending
01/17/2025
01/17/2025
01/17/2025
01/17/2025
01/17/2025
01/31/2025

chundertmark
Highlight
034500-010 0 SD: Mockup Shop
Drawing Pending Coreslab Structures 01/30/2025 Ylber Voci 01/29/2025
Mehul Dhruv (Engineers
Design Group)
Daniel Glazer (Drummey
Rosane Anderson Inc.)
Tim Hill (Engineers Design
Group)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)
Carly Hundertmark
(Consigli Construction Co.,
Inc.)
Tristen Moore (Consigli
Construction Co., Inc.)
Mehul Dhruv (Engineers
Design Group)
Daniel Glazer (Drummey
Rosane Anderson Inc.)
Tim Hill (Engineers Design
Group)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)
Approved
Pending
Pending
Pending
Pending
Pending
01/30/2025
01/30/2025
01/30/2025
01/30/2025
01/30/2025
02/13/2025



# Rev. Title Type Status Responsible
Contractor
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Date
Final Due
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Date
Anderson Inc.)

034500-008 0 TR: Cement Test Reports Closeout Pending Coreslab Structures 01/24/2025 Ylber Voci 01/23/2025

Mehul Dhruv (Engineers
Design Group)
Daniel Glazer (Drummey
Rosane Anderson Inc.)
Tim Hill (Engineers Design
Group)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)

Anjeza Gjata (Consigli
Construction Co., Inc.)
Carly Hundertmark
(Consigli Construction Co.,
Inc.)
Tristen Moore (Consigli
Construction Co., Inc.)
Mehul Dhruv (Engineers
Design Group)
Daniel Glazer (Drummey
Rosane Anderson Inc.)
Tim Hill (Engineers Design
Group)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)

Pending
Approved
Pending
Pending
Pending
Pending
Pending

01/24/2025
01/24/2025
01/24/2025
01/24/2025

01/24/2025
02/07/2025

034500-007 0
PD: Galvanized Steel
Concealed Anchors &
Connection Materials

Construction Pending Coreslab Structures 01/24/2025 Ylber Voci 01/23/2025

Mehul Dhruv (Engineers
Design Group)
Daniel Glazer (Drummey
Rosane Anderson Inc.)
Tim Hill (Engineers Design
Group)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)

Anjeza Gjata (Consigli
Construction Co., Inc.)
Carly Hundertmark
(Consigli Construction Co.,
Inc.)
Tristen Moore (Consigli
Construction Co., Inc.)
Mehul Dhruv (Engineers
Design Group)
Daniel Glazer (Drummey
Rosane Anderson Inc.)
Tim Hill (Engineers Design
Group)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)

Pending
Approved
Pending
Pending
Pending
Pending
Pending

01/24/2025
01/24/2025
01/24/2025
01/24/2025

01/24/2025
02/07/2025

034500-006 0 PD: Galv Mesh 4x4 Construction Pending Coreslab Structures 01/24/2025 Ylber Voci 01/23/2025

Mehul Dhruv (Engineers
Design Group)
Daniel Glazer (Drummey
Rosane Anderson Inc.)
Tim Hill (Engineers Design
Group)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)

Anjeza Gjata (Consigli
Construction Co., Inc.)
Carly Hundertmark
(Consigli Construction Co.,
Inc.)
Tristen Moore (Consigli
Construction Co., Inc.)
Mehul Dhruv (Engineers
Design Group)
Daniel Glazer (Drummey
Rosane Anderson Inc.)
Tim Hill (Engineers Design
Group)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)

Pending
Approved
Pending
Pending
Pending
Pending
Pending

01/24/2025
01/24/2025
01/24/2025
01/24/2025

01/24/2025
02/07/2025

034500-005 0 PD: Galv Rebar Certificates Construction Pending Coreslab Structures 01/24/2025 Ylber Voci 01/23/2025

Mehul Dhruv (Engineers
Design Group)
Daniel Glazer (Drummey
Rosane Anderson Inc.)
Tim Hill (Engineers Design
Group)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)

Anjeza Gjata (Consigli
Construction Co., Inc.)
Carly Hundertmark
(Consigli Construction Co.,
Inc.)
Tristen Moore (Consigli
Construction Co., Inc.)
Mehul Dhruv (Engineers
Design Group)
Daniel Glazer (Drummey
Rosane Anderson Inc.)
Tim Hill (Engineers Design
Group)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)

Pending
Approved
Pending
Pending
Pending
Pending
Pending

01/24/2025
01/24/2025
01/24/2025
01/24/2025

01/24/2025
02/07/2025

034500-004 0 PD: Producer Certificate Construction Pending Coreslab Structures 01/24/2025 Ylber Voci 01/23/2025 Mehul Dhruv (Engineers Anjeza Gjata (Consigli Pending 02/07/2025
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Date Ball In Court Approvers Response Sent Date Returned

Date
Final Due

Date
Distributed

Date

Design Group)
Daniel Glazer (Drummey
Rosane Anderson Inc.)
Tim Hill (Engineers Design
Group)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)

Construction Co., Inc.)
Carly Hundertmark
(Consigli Construction Co.,
Inc.)
Tristen Moore (Consigli
Construction Co., Inc.)
Mehul Dhruv (Engineers
Design Group)
Daniel Glazer (Drummey
Rosane Anderson Inc.)
Tim Hill (Engineers Design
Group)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)

Approved
Pending
Pending
Pending
Pending
Pending

01/24/2025
01/24/2025
01/24/2025
01/24/2025

01/24/2025

034500-003 0 PD: Admixtures Construction Pending Coreslab Structures 01/24/2025 Ylber Voci 01/23/2025

Mehul Dhruv (Engineers
Design Group)
Daniel Glazer (Drummey
Rosane Anderson Inc.)
Tim Hill (Engineers Design
Group)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)

Anjeza Gjata (Consigli
Construction Co., Inc.)
Carly Hundertmark
(Consigli Construction Co.,
Inc.)
Tristen Moore (Consigli
Construction Co., Inc.)
Mehul Dhruv (Engineers
Design Group)
Daniel Glazer (Drummey
Rosane Anderson Inc.)
Tim Hill (Engineers Design
Group)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)

Pending
Approved
Pending
Pending
Pending
Pending
Pending

01/24/2025
01/24/2025
01/24/2025
01/24/2025

01/24/2025
02/07/2025

034500-002 0 PD: Insulation Materials Construction Pending Coreslab Structures 01/24/2025 Ylber Voci 01/23/2025

Mehul Dhruv (Engineers
Design Group)
Daniel Glazer (Drummey
Rosane Anderson Inc.)
Tim Hill (Engineers Design
Group)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)

Anjeza Gjata (Consigli
Construction Co., Inc.)
Carly Hundertmark
(Consigli Construction Co.,
Inc.)
Tristen Moore (Consigli
Construction Co., Inc.)
Mehul Dhruv (Engineers
Design Group)
Daniel Glazer (Drummey
Rosane Anderson Inc.)
Tim Hill (Engineers Design
Group)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)

Pending
Approved
Pending
Pending
Pending
Pending
Pending

01/24/2025
01/24/2025
01/24/2025
01/24/2025

01/24/2025
02/07/2025

034500-001 0 PD: Welding Certificates Construction Pending Coreslab Structures 01/24/2025 Ylber Voci 01/23/2025

Mehul Dhruv (Engineers
Design Group)
Daniel Glazer (Drummey
Rosane Anderson Inc.)
Tim Hill (Engineers Design
Group)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)

Anjeza Gjata (Consigli
Construction Co., Inc.)
Carly Hundertmark
(Consigli Construction Co.,
Inc.)
Tristen Moore (Consigli
Construction Co., Inc.)
Mehul Dhruv (Engineers
Design Group)
Daniel Glazer (Drummey
Rosane Anderson Inc.)
Tim Hill (Engineers Design
Group)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)

Pending
Approved
Pending
Pending
Pending
Pending
Pending

01/24/2025
01/24/2025
01/24/2025
01/24/2025

01/24/2025
02/07/2025

033000 Cast-In-Place Concrete

033000-025 0 SD: SOG Building E Shop
Drawing Pending Rebars and Mesh 01/31/2025 Garibaldi

Castellanos 01/28/2025 Mehul Dhruv (Engineers
Design Group)

Carly Hundertmark
(Consigli Construction Co.,

Approved
Pending

01/31/2025 02/14/2025
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Final Due
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Daniel Glazer (Drummey
Rosane Anderson Inc.)
Tim Hill (Engineers Design
Group)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)

Inc.)
Tristen Moore (Consigli
Construction Co., Inc.)
Mehul Dhruv (Engineers
Design Group)
Daniel Glazer (Drummey
Rosane Anderson Inc.)
Tim Hill (Engineers Design
Group)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)

Pending
Pending
Pending
Pending

01/31/2025
01/31/2025
01/31/2025
01/31/2025

033000-024 0 SD: SOG Building D Shop
Drawing Pending Rebars and Mesh 01/31/2025 Garibaldi

Castellanos 01/28/2025

Mehul Dhruv (Engineers
Design Group)
Daniel Glazer (Drummey
Rosane Anderson Inc.)
Tim Hill (Engineers Design
Group)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)

Carly Hundertmark
(Consigli Construction Co.,
Inc.)
Tristen Moore (Consigli
Construction Co., Inc.)
Mehul Dhruv (Engineers
Design Group)
Daniel Glazer (Drummey
Rosane Anderson Inc.)
Tim Hill (Engineers Design
Group)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)

Approved
Pending
Pending
Pending
Pending
Pending

01/31/2025
01/31/2025
01/31/2025
01/31/2025

01/31/2025

02/14/2025

033000-023 0 SD: SOG Building C Shop
Drawing Pending Rebars and Mesh 01/31/2025 Garibaldi

Castellanos 01/28/2025

Mehul Dhruv (Engineers
Design Group)
Daniel Glazer (Drummey
Rosane Anderson Inc.)
Tim Hill (Engineers Design
Group)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)

Carly Hundertmark
(Consigli Construction Co.,
Inc.)
Tristen Moore (Consigli
Construction Co., Inc.)
Mehul Dhruv (Engineers
Design Group)
Daniel Glazer (Drummey
Rosane Anderson Inc.)
Tim Hill (Engineers Design
Group)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)

Approved
Pending
Pending
Pending
Pending
Pending

01/31/2025
01/31/2025
01/31/2025
01/31/2025

01/31/2025

02/14/2025

033000-022 0 SD: SOG Building B Shop
Drawing Pending Rebars and Mesh 01/31/2025 Garibaldi

Castellanos 01/28/2025

Mehul Dhruv (Engineers
Design Group)
Daniel Glazer (Drummey
Rosane Anderson Inc.)
Tim Hill (Engineers Design
Group)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)

Carly Hundertmark
(Consigli Construction Co.,
Inc.)
Tristen Moore (Consigli
Construction Co., Inc.)
Mehul Dhruv (Engineers
Design Group)
Daniel Glazer (Drummey
Rosane Anderson Inc.)
Tim Hill (Engineers Design
Group)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)

Approved
Pending
Pending
Pending
Pending
Pending

01/31/2025
01/31/2025
01/31/2025
01/31/2025

01/31/2025

02/14/2025

033000-021 0 SD: SOG Building A Shop
Drawing Pending Rebars and Mesh 01/31/2025 Garibaldi

Castellanos 01/28/2025

Mehul Dhruv (Engineers
Design Group)
Daniel Glazer (Drummey
Rosane Anderson Inc.)
Tim Hill (Engineers Design
Group)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)

Carly Hundertmark
(Consigli Construction Co.,
Inc.)
Tristen Moore (Consigli
Construction Co., Inc.)
Mehul Dhruv (Engineers
Design Group)
Daniel Glazer (Drummey
Rosane Anderson Inc.)
Tim Hill (Engineers Design
Group)
Vladimir Lyubetsky
(Drummey Rosane

Approved
Pending
Pending
Pending
Pending
Pending

01/31/2025
01/31/2025
01/31/2025
01/31/2025

01/31/2025

02/14/2025
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Anderson Inc.)

033000-020 0 PD: Concrete Mix Design
[Metal Pan Stair Fill]

Product
Information Pending Dauphinais

Concrete 01/24/2025 Robert
Roncarati 01/23/2025

Mehul Dhruv (Engineers
Design Group)
Daniel Glazer (Drummey
Rosane Anderson Inc.)
Tim Hill (Engineers Design
Group)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)

Carly Hundertmark
(Consigli Construction Co.,
Inc.)
Tristen Moore (Consigli
Construction Co., Inc.)
Mehul Dhruv (Engineers
Design Group)
Daniel Glazer (Drummey
Rosane Anderson Inc.)
Tim Hill (Engineers Design
Group)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)

Approved
Pending
Pending
Pending
Pending
Pending

01/24/2025
01/24/2025
01/24/2025
01/24/2025

01/24/2025

02/07/2025

033000-019 0
PD: Concrete Mix Design
[Mezzanine Topping Slab]
(1.5)

Material
Delivery Pending Dauphinais

Concrete 01/24/2025 Robert
Roncarati 01/23/2025

Mehul Dhruv (Engineers
Design Group)
Daniel Glazer (Drummey
Rosane Anderson Inc.)
Tim Hill (Engineers Design
Group)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)

Carly Hundertmark
(Consigli Construction Co.,
Inc.)
Tristen Moore (Consigli
Construction Co., Inc.)
Mehul Dhruv (Engineers
Design Group)
Daniel Glazer (Drummey
Rosane Anderson Inc.)
Tim Hill (Engineers Design
Group)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)

Approved
Pending
Pending
Pending
Pending
Pending

01/24/2025
01/24/2025
01/24/2025
01/24/2025

01/24/2025

02/07/2025

033000-015 1
PD: Concrete Mix Design
[Site Concrete & Exterior
Paving]

Product
Information Open Dauphinais

Concrete 01/21/2025 Robert
Roncarati 01/16/2025

Mehul Dhruv (Engineers
Design Group)
Daniel Glazer (Drummey
Rosane Anderson Inc.)
Tim Hill (Engineers Design
Group)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)

Carly Hundertmark
(Consigli Construction Co.,
Inc.)
Tristen Moore (Consigli
Construction Co., Inc.)
Mehul Dhruv (Engineers
Design Group)
Daniel Glazer (Drummey
Rosane Anderson Inc.)
Tim Hill (Engineers Design
Group)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)

Approved
Pending
Pending
Pending
Pending
Pending

01/28/2025
01/28/2025
01/28/2025
01/28/2025

01/28/2025

02/11/2025

033000-005 0 SD/PD: Reinforcement Shop
Drawings [Building E] (1.5)

Material
Delivery Pending Rebars and Mesh 01/14/2025 Eduardo

Gonzalez 01/13/2025

Mehul Dhruv (Engineers
Design Group)
Daniel Glazer (Drummey
Rosane Anderson Inc.)
Tim Hill (Engineers Design
Group)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)

Carly Hundertmark
(Consigli Construction Co.,
Inc.)
Tristen Moore (Consigli
Construction Co., Inc.)
Mehul Dhruv (Engineers
Design Group)
Daniel Glazer (Drummey
Rosane Anderson Inc.)
Tim Hill (Engineers Design
Group)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)

Approved
Pending
Pending
Pending
Pending
Pending

01/14/2025
01/14/2025
01/14/2025
01/14/2025

01/14/2025

01/28/2025

033000-004 0 SD/PD: Reinforcement Shop
Drawings [Building D] (1.5)

Material
Delivery Pending Rebars and Mesh 01/14/2025 Eduardo

Gonzalez 01/13/2025

Mehul Dhruv (Engineers
Design Group)
Daniel Glazer (Drummey
Rosane Anderson Inc.)
Tim Hill (Engineers Design
Group)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)

Carly Hundertmark
(Consigli Construction Co.,
Inc.)
Tristen Moore (Consigli
Construction Co., Inc.)
Mehul Dhruv (Engineers
Design Group)
Daniel Glazer (Drummey
Rosane Anderson Inc.)

Approved
Pending
Pending
Pending
Pending
Pending

01/14/2025
01/14/2025
01/14/2025
01/14/2025

01/14/2025

01/28/2025

Milford, MA

Printed on Tue Feb 4, 2025 at 08:00 am EST

Job #: 2983 Tri County Reg. Voc. Tech HS
147 Pond Street

Franklin, Massachusetts 02038

Page 8 of 9



# Rev. Title Type Status Responsible
Contractor

Submit
By

Received
From

Received
Date Ball In Court Approvers Response Sent Date Returned

Date
Final Due

Date
Distributed

Date
Tim Hill (Engineers Design
Group)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)

033000-003 0 SD/PD: Reinforcement Shop
Drawings [Building C] (1.5)

Material
Delivery Pending Rebars and Mesh 01/14/2025 Eduardo

Gonzalez 01/13/2025

Mehul Dhruv (Engineers
Design Group)
Daniel Glazer (Drummey
Rosane Anderson Inc.)
Tim Hill (Engineers Design
Group)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)

Carly Hundertmark
(Consigli Construction Co.,
Inc.)
Tristen Moore (Consigli
Construction Co., Inc.)
Mehul Dhruv (Engineers
Design Group)
Daniel Glazer (Drummey
Rosane Anderson Inc.)
Tim Hill (Engineers Design
Group)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)

Approved
Pending
Pending
Pending
Pending
Pending

01/14/2025
01/14/2025
01/14/2025
01/14/2025

01/14/2025

01/28/2025

033000-001 2 SD/PD: Reinforcement Shop
Drawings [Building A West]

Material
Delivery Pending Rebars and Mesh 01/30/2025 Eduardo

Gonzalez 01/29/2025

Mehul Dhruv (Engineers
Design Group)
Daniel Glazer (Drummey
Rosane Anderson Inc.)
Tim Hill (Engineers Design
Group)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)

Carly Hundertmark
(Consigli Construction Co.,
Inc.)
Tristen Moore (Consigli
Construction Co., Inc.)
Mehul Dhruv (Engineers
Design Group)
Daniel Glazer (Drummey
Rosane Anderson Inc.)
Tim Hill (Engineers Design
Group)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)

Approved
Pending
Pending
Pending
Pending
Pending

01/30/2025
01/30/2025
01/30/2025
01/30/2025

01/30/2025

02/13/2025

033000-001 1 SD/PD: Reinforcement Shop
Drawings [Building A East]

Material
Delivery Pending Rebars and Mesh 01/29/2025 Eduardo

Gonzalez 01/29/2025

Mehul Dhruv (Engineers
Design Group)
Daniel Glazer (Drummey
Rosane Anderson Inc.)
Tim Hill (Engineers Design
Group)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)

Carly Hundertmark
(Consigli Construction Co.,
Inc.)
Tristen Moore (Consigli
Construction Co., Inc.)
Mehul Dhruv (Engineers
Design Group)
Daniel Glazer (Drummey
Rosane Anderson Inc.)
Tim Hill (Engineers Design
Group)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)

Approved
Pending
Pending
Pending
Pending
Pending

01/29/2025
01/29/2025
01/29/2025
01/29/2025

01/29/2025

02/12/2025

012400 Schedule Of Values

012400-005 0
Delta Beckwith Elevator
Company Proposed
Schedule of Values

Document Pending Delta Beckwith
Elevator Co. 01/30/2025 Mike Lee 01/30/2025

Mike Cox (Dore and
Whittier)
Trip Elmore (Dore and
Whittier)
Daniel Glazer (Drummey
Rosane Anderson Inc.)
Elias Grijalva (Dore and
Whittier)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)
Dan Wiedeman (Dore and
Whittier)

Carly Hundertmark
(Consigli Construction Co.,
Inc.)
Tristen Moore (Consigli
Construction Co., Inc.)
Mike Cox (Dore and
Whittier)
Trip Elmore (Dore and
Whittier)
Daniel Glazer (Drummey
Rosane Anderson Inc.)
Elias Grijalva (Dore and
Whittier)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)
Dan Wiedeman (Dore and
Whittier)

Approved
Pending
Pending
Pending
Pending
Pending
Pending
Pending

01/30/2025
01/30/2025
01/30/2025
01/30/2025
01/30/2025
01/30/2025

01/30/2025

02/13/2025
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033000-001 2 SD/PD: Reinforcement Shop
Drawings [Building A West]
Material
Delivery Pending Rebars and Mesh 01/30/2025 Eduardo
Gonzalez 01/29/2025
Mehul Dhruv (Engineers
Design Group)
Daniel Glazer (Drummey
Rosane Anderson Inc.)
Tim Hill (Engineers Design
Group)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)
Carly Hundertmark
(Consigli Construction Co.,
Inc.)
Tristen Moore (Consigli
Construction Co., Inc.)
Mehul Dhruv (Engineers
Design Group)
Daniel Glazer (Drummey
Rosane Anderson Inc.)
Tim Hill (Engineers Design
Group)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)
Approved
Pending
Pending
Pending
Pending
Pending
01/30/2025
01/30/2025
01/30/2025
01/30/2025
01/30/2025
02/13/2025

chundertmark
Highlight
033000-001 1 SD/PD: Reinforcement Shop
Drawings [Building A East]
Material
Delivery Pending Rebars and Mesh 01/29/2025 Eduardo
Gonzalez 01/29/2025
Mehul Dhruv (Engineers
Design Group)
Daniel Glazer (Drummey
Rosane Anderson Inc.)
Tim Hill (Engineers Design
Group)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)
Carly Hundertmark
(Consigli Construction Co.,
Inc.)
Tristen Moore (Consigli
Construction Co., Inc.)
Mehul Dhruv (Engineers
Design Group)
Daniel Glazer (Drummey
Rosane Anderson Inc.)
Tim Hill (Engineers Design
Group)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)
Approved
Pending
Pending
Pending
Pending
Pending
01/29/2025
01/29/2025
01/29/2025
01/29/2025
01/29/2025
02/12/2025
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Highlight
033000-003 0 SD/PD: Reinforcement Shop
Drawings [Building C] (1.5)
Material
Delivery Pending Rebars and Mesh 01/14/2025 Eduardo
Gonzalez 01/13/2025
Mehul Dhruv (Engineers
Design Group)
Daniel Glazer (Drummey
Rosane Anderson Inc.)
Tim Hill (Engineers Design
Group)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)
Carly Hundertmark
(Consigli Construction Co.,
Inc.)
Tristen Moore (Consigli
Construction Co., Inc.)
Mehul Dhruv (Engineers
Design Group)
Daniel Glazer (Drummey
Rosane Anderson Inc.)
Tim Hill (Engineers Design
Group)
Vladimir Lyubetsky
(Drummey Rosane
Anderson Inc.)
Approved
Pending
Pending
Pending
Pending
Pending
01/14/2025
01/14/2025
01/14/2025
01/14/2025
01/14/2025
01/28/2025



Owner Monthly Report December 2024

Tri-County RVTHS

Section 8 - RFI Log



RFI LOG
# Subject Status Responsible

Contractor
Received From Assignee Date Initiated RFI

Manager
Due Date Closed Date Ball In Court Location Schedule

Impact
Cost
Code

Cost
Impact

62 Steel Beam Connections at Precast Panel
Connections Open Sturo Metal Inc. Dubé, Jérôme (Sturo Metal

Inc.)

Lyubetsky,
Vladim...
Hill, Tim
(Engine...
Dhruv, Mehul
(Eng...
Glazer,
Daniel (D...

02/03/2025 Carly
Hundertmark 02/08/2025

Lyubetsky,
Vladim...
Hill, Tim
(Engine...
Dhruv, Mehul
(Eng...
Glazer, Daniel
(D...

61 Clarifications and Missing Dimensions in
Steel Open Sturo Metal Inc. Dubé, Jérôme (Sturo Metal

Inc.)

Lyubetsky,
Vladim...
Hill, Tim
(Engine...
Dhruv, Mehul
(Eng...
Glazer,
Daniel (D...

01/31/2025 Carly
Hundertmark 02/05/2025

Lyubetsky,
Vladim...
Hill, Tim
(Engine...
Dhruv, Mehul
(Eng...
Glazer, Daniel
(D...

60 Misc. Engineering Confirmations for Steel Open Sturo Metal Inc. Dubé, Jérôme (Sturo Metal
Inc.)

Lyubetsky,
Vladim...
Hill, Tim
(Engine...
Dhruv, Mehul
(Eng...
Glazer,
Daniel (D...

01/31/2025 Carly
Hundertmark 02/05/2025

Lyubetsky,
Vladim...
Hill, Tim
(Engine...
Dhruv, Mehul
(Eng...
Glazer, Daniel
(D...

59 HSS Beam Shear Loads at Bracing Frame Open Sturo Metal Inc. Dubé, Jérôme (Sturo Metal
Inc.)

Lyubetsky,
Vladim...
Hill, Tim
(Engine...
Dhruv, Mehul
(Eng...
Glazer,
Daniel (D...

01/31/2025 Carly
Hundertmark 02/05/2025

Lyubetsky,
Vladim...
Hill, Tim
(Engine...
Dhruv, Mehul
(Eng...
Glazer, Daniel
(D...

57 Anchor Bolt Repair Plan Open Riggs
Contracting...

Cheschi, Anthony (Riggs
Contracting, Inc.)

Lyubetsky,
Vladim...
Hill, Tim
(Engine...
Dhruv, Mehul
(Eng...
Glazer,
Daniel (D...

01/30/2025 Carly
Hundertmark 02/04/2025

Lyubetsky,
Vladim...
Hill, Tim
(Engine...
Dhruv, Mehul
(Eng...
Glazer, Daniel
(D...

54 Reinforcement Requirements at the Precast
Connection Boxouts Open Riggs

Contracting...
Cheschi, Anthony (Riggs
Contracting, Inc.)

Lyubetsky,
Vladim...
Hill, Tim
(Engine...
Dhruv, Mehul
(Eng...

01/27/2025 Carly
Hundertmark 02/01/2025

Lyubetsky,
Vladim...
Hill, Tim
(Engine...
Dhruv, Mehul
(Eng...
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62 Steel Beam Connections at Precast Panel
Connections Open Sturo Metal Inc. Dubé, Jérôme (Sturo Metal
Inc.)
Lyubetsky,
Vladim...
Hill, Tim
(Engine...
Dhruv, Mehul
(Eng...
Glazer,
Daniel (D...
02/03/2025 Carly
Hundertmark 02/08/2025
Lyubetsky,
Vladim...
Hill, Tim
(Engine...
Dhruv, Mehul
(Eng...
Glazer, Daniel
(D...

chundertmark
Highlight
60 Misc. Engineering Confirmations for Steel Open Sturo Metal Inc. Dubé, Jérôme (Sturo Metal
Inc.)
Lyubetsky,
Vladim...
Hill, Tim
(Engine...
Dhruv, Mehul
(Eng...
Glazer,
Daniel (D...
01/31/2025 Carly
Hundertmark 02/05/2025
Lyubetsky,
Vladim...
Hill, Tim
(Engine...
Dhruv, Mehul
(Eng...
Glazer, Daniel
(D...

chundertmark
Highlight
61 Clarifications and Missing Dimensions in
Steel Open Sturo Metal Inc. Dubé, Jérôme (Sturo Metal
Inc.)
Lyubetsky,
Vladim...
Hill, Tim
(Engine...
Dhruv, Mehul
(Eng...
Glazer,
Daniel (D...
01/31/2025 Carly
Hundertmark 02/05/2025
Lyubetsky,
Vladim...
Hill, Tim
(Engine...
Dhruv, Mehul
(Eng...
Glazer, Daniel
(D...

chundertmark
Highlight
59 HSS Beam Shear Loads at Bracing Frame Open Sturo Metal Inc. Dubé, Jérôme (Sturo Metal
Inc.)
Lyubetsky,
Vladim...
Hill, Tim
(Engine...
Dhruv, Mehul
(Eng...
Glazer,
Daniel (D...
01/31/2025 Carly
Hundertmark 02/05/2025
Lyubetsky,
Vladim...
Hill, Tim
(Engine...
Dhruv, Mehul
(Eng...
Glazer, Daniel
(D...



# Subject Status Responsible
Contractor

Received From Assignee Date Initiated RFI
Manager

Due Date Closed Date Ball In Court Location Schedule
Impact

Cost
Code

Cost
Impact

Glazer,
Daniel (D...

Glazer, Daniel
(D...

53 Bent Plate Joints Open Sturo Metal Inc. Dubé, Jérôme (Sturo Metal
Inc.)

Lyubetsky,
Vladim...
Hill, Tim
(Engine...
Dhruv, Mehul
(Eng...
Glazer,
Daniel (D...

01/27/2025 Carly
Hundertmark 02/01/2025

Lyubetsky,
Vladim...
Hill, Tim
(Engine...
Dhruv, Mehul
(Eng...
Glazer, Daniel
(D...

44 Steel Finished Clarifications Open Sturo Metal Inc. Dubé, Jérôme (Sturo Metal
Inc.)

Lyubetsky,
Vladim...
Hill, Tim
(Engine...
Dhruv, Mehul
(Eng...
Glazer,
Daniel (D...

01/16/2025 Carly
Hundertmark 01/21/2025

Lyubetsky,
Vladim...
Hill, Tim
(Engine...
Dhruv, Mehul
(Eng...
Glazer, Daniel
(D...

35 Missing Steel Dimensions Open Sturo Metal Inc. Dubé, Jérôme (Sturo Metal
Inc.)

Glazer,
Daniel (D...
Lyubetsky,
Vladim...
Hill, Tim
(Engine...
Dhruv, Mehul
(Eng...

01/09/2025 Carly
Hundertmark 01/14/2025

Glazer, Daniel
(D...
Lyubetsky,
Vladim...
Hill, Tim
(Engine...
Dhruv, Mehul
(Eng...

34 Bolted Splices at Joists Open Sturo Metal Inc. Dubé, Jérôme (Sturo Metal
Inc.)

Glazer,
Daniel (D...
Lyubetsky,
Vladim...
Hill, Tim
(Engine...
Dhruv, Mehul
(Eng...

01/09/2025 Carly
Hundertmark 01/14/2025

Glazer, Daniel
(D...
Lyubetsky,
Vladim...
Hill, Tim
(Engine...
Dhruv, Mehul
(Eng...
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Glazer, Daniel
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(Engine...
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53 Bent Plate Joints Open Sturo Metal Inc. Dubé, Jérôme (Sturo Metal
Inc.)
Lyubetsky,
Vladim...
Hill, Tim
(Engine...
Dhruv, Mehul
(Eng...
Glazer,
Daniel (D...
01/27/2025 Carly
Hundertmark 02/01/2025
Lyubetsky,
Vladim...
Hill, Tim
(Engine...
Dhruv, Mehul
(Eng...
Glazer, Daniel
(D...



Owner Monthly Report December 2024

Tri-County RVTHS

Section 9 - Progress Photos
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